

Minutes of Meeting (MoM) for Extension of Time (EoT) of Projects of Micro & Small Enterprises-Cluster Development Programme (MSE-CDP)

In Chair : AS&DC(MSME)
Date : 11.08.2025
Venue : Committee Room, O/o DC(MSME), Nirman Bhawan,
New Delhi (Physical & Video Conferencing)

List of participants is annexed.

Chairman of Extension of Time (EoT) of Projects Meeting, welcomed the participants. AS&DC Noted that in the recent meetings prevalence of the Covid - 19 pandemic has been cited as the reason for delay in many cases where Extension of Time for completion of Projects has been sought. He said the situation was no longer the same and urged state governments to be more mindful of the timelines. Thereafter, Agenda items were taken up.

Agenda Item No.	Name of the projects	Time Extension
6.4.1	Extension of Time for setting up of Common Facility (CFC) in Cashew Nut Processing Cluster, Selsella, West Garo Hills, Meghalaya. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.2	Extension of Time for setting up of Common Facility (CFC) in Okhrey Carpet Making Cluster, West Sikkim. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project and waive off reduction of 10% of Gol grant after detailed discussion and deliberation on the request of State Government.	31.12.2025

MoM of EoT of Projects of MSE-CDP held on 11.08.2025

Page 1 of 12

Amit Kumar
25.08.2025

अमित कुमार तामरिया / Amit Kumar Tamaria
संयुक्त निदेशक / Joint Director
भारत सरकार / Govt. of India
सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय
Ministry of Micro, Small & Medium Enterprises
विकास आयुक्त (सू. स. एवं म. उद्यम) का कार्यालय
Office of the Dev. Commissioner (MSME)
निर्माण भवन, नई दिल्ली-110011 / Nirman Bhawan, New Delhi-110011

6.4.3	<p>Extension of Time for setting up of Common Facility (CFC) in Bamboo Incense Stick Making Cluster, Kakopathar, Tinsukia, Assam.</p> <p>National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.</p> <p>This to inform that state govt. requested extension of time up to 31st March 2025.</p> <p>Chairman observed that IIE Guwahati was the Implementing agency for all the projects which were getting delayed. He advised Govt. of Assam to examine the cause of delay at IIE Guwahati end.</p>	31.12.2025
6.4.4	<p>Extension of Time for setting up of Common Facility (CFC) in Food Processing Cluster, Mokokchung, Nagaland.</p> <p>National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.</p>	31.12.2025
6.4.5	<p>Extension of Time for setting up of Common Facility (CFC) in Wooden Furniture Cluster, Dimapur, Nagaland.</p> <p>National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.</p>	31.12.2025
6.4.6	<p>Extension of Time for setting up of New Industrial Estate at Tuli, Mokokchung District, Nagaland.</p> <p>National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.</p>	31.12.2025
6.4.7	<p>Extension of Time for setting up of Common Facility (CFC) in Cashew Processing Cluster, Belgaum, Karnataka.</p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.09.2025 for financial completion of the project after detailed discussion and deliberation on the request of State Government.</p>	30.09.2025

MoM of EoT of Projects of MSE-CDP held on 11.08.2025

Page 2 of 12

ATAMARIA
25-08-2025

अमित कुमार तामरिया / Amit Kumar Tamaria
संयुक्त निदेशक / Joint Director
भारत सरकार / Govt. of India
सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय
Ministry of Micro, Small & Medium Enterprises
विकास आयुक्त (सू. ल. एवं म. उद्यम) का कार्यालय
Office of the Dev. Commissioner (MSME)
निर्माण भवन, नई दिल्ली-110011 / Nirman Bhawan, New Delhi-110011

6.4.8	Extension of Time for setting up of Common Facility (CFC) in Design Cluster, Tirupur, Tamil Nadu. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project and waive off reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.9	Extension of Time for Up-gradation of Infrastructure Development at Parwanoo Industrial Area, Himachal Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.10	Extension of Time for setting up of Common Facility (CFC) in Signage & Advertising Cluster, Karnal, Haryana. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State.	31.12.2025
6.4.11	Extension of Time for setting up of Common Facility (CFC) in Health Food Cluster, Satara, Maharashtra. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project and waive off reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.12	Extension of Time for setting up of New Industrial Estate at RakhAmbtali, District Samba, Jammu & Kashmir. National Project Approval Committee (NPAC) accorded time extension up to 31.03.2026 for completion of the project after detailed discussion and deliberation on the request of State Government.	31.03.2026
6.4.13	Extension of Time for Up-gradation of Industrial Estate at Battal Ballian, Phase-I, Udhampur, Jammu & Kashmir. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government. The chair also noted the exceptionally long time taken by the project for	31.12.2025

Amit Kumar Tamaria
25.08.2025

	completion and urged the State Government to prioritize the completion of the project.	
6.4.14	Extension of Time for setting up of Common Facility (CFC) in Furniture Industry Cluster, Mandankavu, Kozhikode District, Kerala. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.15	Extension of Time for setting up of Common Facility (CFC) in Plywood Cluster, Idukki, Ernakulam District, Kerala. National Project Approval Committee (NPAC) accorded time extension up to 31.03.2026 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.03.2026
6.4.16	Extension of Time for setting up of Common Facility (CFC) in Pappad Cluster, Thiruvananthapuram District, Kerala. National Project Approval Committee (NPAC) accorded time extension up to 31.03.2026 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.03.2026
6.4.17	Extension of Time for setting up of Common Facility (CFC) in Steel Furniture Cluster, Ernakulam District, Kerala. National Project Approval Committee (NPAC) accorded time extension up to 31.03.2026 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.03.2026
6.4.18	Extension of Time for setting up of Common Facility (CFC) in Rice Milling Cluster, Somnathpur, Balasore, Odisha. National Project Approval Committee (NPAC) accorded time extension up to 30.09.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	30.09.2025

6.4.19	Extension of Time for Up-gradation of Paradeep Industrial Estate, District Jagatsinghpur, Odisha. National Project Approval Committee (NPAC) accorded time extension up to 31.10.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.10.2025
6.4.20	Extension of Time for Up-gradation of Angargadia Industrial Estate, District Balasore, Odisha. National Project Approval Committee (NPAC) accorded time extension up to 31.10.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.10.2025
6.4.21	Extension of Time for Up-gradation of Chandaka Industrial Estate (Ph-I), District Khordha, Odisha. National Project Approval Committee (NPAC) accorded time extension up to 31.10.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.10.2025
6.4.22	Extension of Time for Up-gradation of Industrial Estate at Jagatpur, Cuttack, Odisha. National Project Approval Committee (NPAC) accorded time extension up to 31.10.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.10.2025
6.4.23	Extension of Time for Up-gradation of Industrial Estate at Autonagar, Ganjam, Odisha. National Project Approval Committee (NPAC) accorded time extension up to 31.10.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.10.2025
6.4.24	Extension of Time for Up-gradation of Industrial Estate at Kalunga (Ph-I), Sundargarh, Odisha. National Project Approval Committee (NPAC) accorded time extension up to 31.10.2025 for completion of the project and waive	31.10.2025

Amanagar
25.08.2025

	off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government	
6.4.25	Extension of Time for setting up of Common Facility (CFC) in Printing Cluster, Kakinada, East Godavari District, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 30.09.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	30.09.2025
6.4.26	Extension of Time for setting up of Common Facility (CFC) in Pulses & Pulses Products Cluster, Machavaram village, Rayavaram Mandal, East Godavari District, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.08.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.08.2025
6.4.27	Extension of Time for setting up of Common Facility (CFC) in Furniture Manufacturing Cluster, Rajahmundry, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.03.2026 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.03.2026
6.4.28	Extension of Time for setting up of Common Facility (CFC) in Hosiery & Readymade Garments Cluster, Nellore, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.03.2026 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.03.2026
6.4.29	Extension of Time for setting up of Common Facility (CFC) in Gold Ornaments Cluster, Jaggayyapeta, Krishna, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project and waive	31.12.2025

MoM of EoT of Projects of MSE-CDP held on 11.08.2025

AP Tamaria
25.08.2025

Page 6 of 12

अमित कुमार तामरिया / Amit Kumar Tamaria
संयुक्त निदेशक / Joint Director
भारत सरकार / Govt. of India
सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय
Ministry of Micro, Small & Medium Enterprises
विकास आयुक्त (सू. ल. एवं म. उद्यम) का कार्यालय
Office of the Dev. Commissioner (MSME)
निर्माण भवन, नई दिल्ली-110011/Nirman Bhawan, New Delhi-110011

	off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	
6.4.30	Extension of Time for Upgradation of Existing Industrial Estate Nellimarla at Vizianagaram District, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.31	Extension of Time for Upgradation of Industrial Estate at Tanuku, West Godavari District, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.32	Extension of Time for Upgradation of Industrial Park (Autonagr) Guntur, Guntur District, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.33	Extension of Time for development of Flatted Factory Complex (FFC) at Atchutapuram, Gurajapalem (V), Rambilli (M), Visakhapatnam District, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.34	Extension of Time for Upgradation of Industrial Estate (Growth Centre) at Hindupur, Anantapuramu District, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.35	Extension of Time for Upgradation of Industrial Park (Jewellery Park) at Machilipatnam, Krishna District, Andhra Pradesh. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project after detailed discussion and deliberation on the request of State Government.	31.12.2025

MoM of EoT of Projects of MSE-CDP held on 11.08.2025


 Page 7 of 12

अमित कुमार तामरिया / Amit Kumar Tamararia
 संयुक्त निदेशक / Joint Director
 भारत सरकार / Govt. of India
 सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय
 Ministry of Micro, Small & Medium Enterprises
 विकास आयुक्त (सू. ल. एवं म. उद्यम) का कार्यालय
 Office of the Dev. Commissioner (MSME)
 निर्माण भवन, नई दिल्ली-110011 / Nirman Bhawan, New Delhi-110011

6.4.36	Extension of Time for setting up of Common Facility (CFC) in Agro Food Processing Cluster, Surendranagar, Gujarat. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.12.2025
6.4.37	Extension of Time for setting up of Common Facility (CFC) in Food Processing Cluster, Surat, Gujarat. National Project Approval Committee (NPAC) accorded time extension up to 31.03.2026 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.03.2026
6.4.38	Extension of Time for setting up of Common Facility (CFC) in Lab Grown Diamond Cluster, Navsari, Gujarat. National Project Approval Committee (NPAC) accorded time extension up to 31.03.2026 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.03.2026
6.4.39	Extension of Time for setting up of Common Facility (CFC) in Metal Fabrication Cluster, Olpad, Surat, Gujarat. National Project Approval Committee (NPAC) accorded time extension up to 31.03.2026 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.03.2026
6.4.40	Extension of Time for setting up of Common Facility (CFC) in Lab Grown Diamond Cluster, Bhavnagar, Gujarat. National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project and waive off the reduction of 10% of GoI grant after detailed discussion and deliberation on the request of State Government.	31.12.2025

Amit Kumar Tamaria
21.08.2025

MoM of EoT of Projects of MSE-CDP held on 11.08.2025

अमित कुमार तामरिया / Amit Kumar Tamaria
संयुक्त निदेशक / Joint Director
भारत सरकार / Govt. of India
सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय
Ministry of Micro, Small & Medium Enterprises
विकास आयुक्त (सू. ल. एवं म. उद्यम) का कार्यालय
Office of the Dev. Commissioner (MSME)
निर्माण भवन, नई दिल्ली-110011/Nirman Bhawan, New Delhi-110011

At the end of the meeting AS&DC(MSME) directed to State Governments/IA to ensure timely completion of projects within stipulated time. Further, the Chairman instructed MSME-DFOs for close coordination with State Governments and Implementing Agencies for timely execution /completion of projects with help in documentation as per the MSE-CDP scheme guidelines, for benefits of MSE's availing the facilities in CFC/ID.

Extension of Time granted to all projects may be placed to ratify in next NPAC.

Meeting ended with a vote of thanks to the Chair and participants.

Amit Kumar Tamaris
25.08.2025

अमित कुमार तामरिया / Amit Kumar Tamaris
संयुक्त निदेशक / Joint Director
भारत सरकार / Govt. of India
सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय
Ministry of Micro, Small & Medium Enterprises
विकास आयुक्त (सू. ल. एवं म. उद्यम) का कार्यालय
Office of the Dev. Commissioner (MSME)
निर्माण भवन, नई दिल्ली-110011 / Nirman Bhawan, New Delhi-110011

Annexure

List of participants of Extension of Time (EoT) of Projects before the 6th Meeting of National Project Approval Committee (NPAC) of Micro & Small Enterprises-Cluster Development Programme (MSE-CDP) held on 11.08.2025 at Committee Room of O/o DC(MSME), New Delhi (Physical & Video Conferencing)

S. No.	Name & Designation	Office
	Smt/ Shri /Ms./Dr	
1.	Dr. Rajneesh, Additional Secretary and Development Commissioner (MSME)	In Chair
2.	Ms. Anuja Bapat, Dy. Director General	O/o DC(MSME)
3.	R. K. Rai, Additional Development Commissioner	O/o DC(MSME)
4.	Sanjeev Chawla, Additional Development Commissioner	MSME-DFO, Karnal
5.	Indira R Kalita, Secretary	Industries, Commerce and Public Enterprise Department, Dispur, Guwahati, Government of Assam.
6.	R. D. Barhatt, Joint Commissioner of Industries	Commissioner of Industries, Government of Gujarat.
7.	D. Prasanth Kumar Reddy, Commissioner -cum - Secretary	MSME Dept. Government. of Odisha & MD, IDCO
8.	M. RAVIKUMAR, Director	Director , MSME Govt of SIKKIM
9.	Aboli Sunil Naravane, Director of Industries & MD	OSIC, Government of Odisha
10.	P. Vishnuraj, Director of Industries and Commerce	Industries and Commerce Department, Government of Kerala
11.	Dr Arunkumar H R	Department of Industries & Commerce and Managing Director KCTU
12.	Shri M. Vishwa, Chief Executive Officer	AP-MSME-DC, Govt. of Andhra Pradesh
13.	Gopi Krishna, Chief engineer(Central)	APIIC, Govt. of Andhra Pradesh
14.	KMNRV Prasad, Chief Engineer(South)	APIIC, Govt. of Andhra Pradesh

15.	S.Mani bhaskar, Chief Engineer (North),	APIIC, Govt. of Andhra Pradesh
16.	Premraj P, Joint Director of Industries and Commerce	Industries and Commerce Department, Government of Kerala
17.	Sadashiv Surwase	Additional Director of Industries, Govt. of Maharashtra
18.	Shri. M. Wanshnong, Joint Director of Commerce & Industries.	Commerce & Industries Department, Government of Meghalaya.
19.	Meenakshi, Joint Director	Industries and Commerce Department, Government of Jammu & Kashmir.
20.	Shabeer M, Deputy Director of Industries and Commerce	Industries and Commerce Department, Government of Kerala
21.	Dheeraj Chahal, HCS, Joint Director	MSME Department, Govt. of Haryana
22.	Ramandeep, Deputy Director	MSME Department, Govt. of Haryana.
23.	H. N. Kharपुरi, Deputy Director (Marketing)	Commerce & Industries Department, Government of Meghalaya.
24.	A. K. Fancon , Functional Manager	Commerce & Industries Department, Government of Meghalaya.
25.	Vijay Patel, Project Manager	EDII, Gandhinagar
26.	Pradeep Panigrahi, Manager	OSIC, Govt. Of Odisha
27.	Van Roy, General Manager	K-BIP, Thiruvananthapuram
28.	Rajan Sharma, General Manager	SIDCO, Govt. of Jammu & Kashmir
29.	Surinder, General Manager	Director of Industries & Commerce, Solan
30.	Bakshi Executive Engineer	SIDCO, Govt. of Jammu & Kashmir
31.	Pradeep Ojha,	MSME-DFO, Ahmedabad
32.	S Vijaya Kumar, Joint Director	MSME-DFO, Hyderabad
33.	DR.Santanu Mohan Deka	IIE Guwahati

34.	G S Prakash, Joint Director & HoO,	MSME-DFO Thrissur
35.	Sri P K. Gupta, Joint Director & HoO	MSME- DFO, Cuttack
36.	Abhay Daptardar, Assistant Director	MSME-DFO Mumbai
37.	G.Velladurai, Joint Director	MSME-DFO, Jammu & Kashmir
38.	S.S Barua , Assistant Director	MSME-DFO, Guwahati
39.	Umesh Sharma, Assistant Director	MSME-DFO, Ahmedabad
40.	S.K. Sahu, Assistant Director and CDO	MSME- DFO, Cuttack
41.	DVSR Murthy , Assistant Director	MSME- DFO, Visakhapatnam
42.	P B Suresh Babu, Assistant Director and CDO	MSME-DFO Thrissur
43.	Harpal Singh, Assistant Director	MSME-DFO, Karnal
44.	A.K. Gautam, Assistant Director	MSME-DFO, Solan
45.	Gaurav Sani , Assistant Director	MSME-DFO, Dimapur
46.	Karthik R , Assistant Director	MSME-DFO, Hubli
47.	DVSR Murthy , Assistant Director	MSME-DFO, Visakhapatnam
48.	Amit Kumar Tamaria, Joint Director (CD)	O/o DC(MSME)
49.	Subhash Chand, Assistant Director	O/o DC(MSME)
50.	N.A. Raza, Assistant Director	O/o DC(MSME)
51.	Shailendra Singh, Assistant Director	O/o DC(MSME)
52.	Charanjeet Singh, Assistant Director	O/o DC(MSME)
