



MINISTRY OF MICRO, SMALL & MEDIUM ENTERPRISES  
GOVERNMENT OF INDIA

**Government of India  
Ministry of Micro, Small and Medium Enterprises  
Office of Development Commissioner (MSME),  
7<sup>th</sup> Floor, A Wing,  
Nirman Bhawan, Maulana Azad Road,  
New Delhi-110108**

**Agenda for Time Extension**

**for**

**59<sup>th</sup> Meeting of National Level Steering Committee**

**of**

**Micro & Small Enterprises - Cluster Development Programme  
(MSE-CDP)**

**Date & Time : 30.05.2022 at 03:00PM**

## INDEX

<b>Agenda Points</b>	<b>Description</b>	<b>Page No.</b>
<b>59.4</b>	<b>Proposals for Time Extension</b>	<b>01-12</b>
<b>Chhattisgarh</b>		
<b>59.4.1</b>	Setting up of new Industrial Estate at Siyarpalli	<b>01-02</b>
<b>Kerala</b>		
<b>59.4.2</b>	Up-gradation of Industrial Development Area at Edayar, Ernakulam	<b>03-04</b>
<b>59.4.3</b>	Up-gradation of Industrial Development Plot at Poovanthuruthu in Kottayam	<b>05-06</b>
<b>Punjab</b>		
<b>59.4.4</b>	Up-gradation of Industrial Estate at Focal Point, Chanalon, Punjab.	<b>07-08</b>
<b>59.4.5</b>	Up-gradation of Industrial Estate at Focal Point, Kotkapura, Punjab.	<b>09-10</b>
<b>West Bengal</b>		
<b>59.4.6</b>	CFC in Refractory Bricks Cluster, Kulti, Bardhaman	<b>11-12</b>

**Agenda No.59.4.1:Extension of time for setting up of new Industrial Estate at Siyarpali, District Raigarh, Chhattisgarh.**

S. No.	Description	Status																																																									
1.	Name of the proposal and location	New Industrial Estate at Siyarpali, District Raigarh, Chhattisgarh.																																																									
2.	Approval accorded	47 <sup>th</sup> SCM held on 25.07.18																																																									
3.	Final approval order issued on	30.08.2018																																																									
4.	Name of the IA	Chhattisgarh State Industrial Development Corporation (CSIDC), Raipur																																																									
5.	Means of Finance	<table border="1"> <thead> <tr> <th colspan="2"></th> <th>(Rs. in lakh)</th> </tr> </thead> <tbody> <tr> <td></td> <td>Govt. of India Grant</td> <td>: 600.00</td> </tr> <tr> <td></td> <td><b>Contribution from CSIDC</b></td> <td>: 850.00</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td>: <b>1450.00</b></td> </tr> </tbody> </table>			(Rs. in lakh)		Govt. of India Grant	: 600.00		<b>Contribution from CSIDC</b>	: 850.00		<b>Total</b>	: <b>1450.00</b>																																													
		(Rs. in lakh)																																																									
	Govt. of India Grant	: 600.00																																																									
	<b>Contribution from CSIDC</b>	: 850.00																																																									
	<b>Total</b>	: <b>1450.00</b>																																																									
6.	Project Costs and component wise details	<table border="1"> <thead> <tr> <th colspan="3">(Rs. in lakh)</th> </tr> <tr> <th>S. No.</th> <th>Particulars</th> <th>Amount</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>Land filling /leveling including boundary wall and fencing</td> <td>129.24</td> </tr> <tr> <td>(ii)</td> <td>Laying roads</td> <td>357.16</td> </tr> <tr> <td>(iii)</td> <td>Road side greenery &amp; social forestry</td> <td>10.16</td> </tr> <tr> <td>(iv)</td> <td>Water supply including overhead tanks and pump houses</td> <td>189.60</td> </tr> <tr> <td>(v)</td> <td>Water harvesting</td> <td>10.00</td> </tr> <tr> <td>(vi)</td> <td>Drainage</td> <td>219.90</td> </tr> <tr> <td>(vii)</td> <td>Power distribution, Street lights arrangements etc.</td> <td>252.80</td> </tr> <tr> <td>(viii)</td> <td>Administrative Office Building</td> <td>22.05</td> </tr> <tr> <td>(ix)</td> <td>Telecommunication Centre, Cyber Centre, Documentation Centre</td> <td>53.97</td> </tr> <tr> <td>(x)</td> <td>Conference Hall, Exhibition Centre</td> <td></td> </tr> <tr> <td>(xi)</td> <td>Bank/ Post Office</td> <td>20.09</td> </tr> <tr> <td>(xii)</td> <td>Raw material storage facility, Marketing outlets</td> <td>51.44</td> </tr> <tr> <td>(xiii)</td> <td>First Aid Centre, Creche, Canteen</td> <td>21.82</td> </tr> <tr> <td>(xiv)</td> <td>Effluent Treatment Plant</td> <td>80.00</td> </tr> <tr> <td>(xv)</td> <td>Contingencies &amp; Pre-operative expenses</td> <td>21.77</td> </tr> <tr> <td>(xvi)</td> <td>Other (Toilets, Sanitary, Conveniences)</td> <td>10.00</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td><b>1450.00</b></td> </tr> </tbody> </table>	(Rs. in lakh)			S. No.	Particulars	Amount	(i)	Land filling /leveling including boundary wall and fencing	129.24	(ii)	Laying roads	357.16	(iii)	Road side greenery & social forestry	10.16	(iv)	Water supply including overhead tanks and pump houses	189.60	(v)	Water harvesting	10.00	(vi)	Drainage	219.90	(vii)	Power distribution, Street lights arrangements etc.	252.80	(viii)	Administrative Office Building	22.05	(ix)	Telecommunication Centre, Cyber Centre, Documentation Centre	53.97	(x)	Conference Hall, Exhibition Centre		(xi)	Bank/ Post Office	20.09	(xii)	Raw material storage facility, Marketing outlets	51.44	(xiii)	First Aid Centre, Creche, Canteen	21.82	(xiv)	Effluent Treatment Plant	80.00	(xv)	Contingencies & Pre-operative expenses	21.77	(xvi)	Other (Toilets, Sanitary, Conveniences)	10.00		<b>Total</b>	<b>1450.00</b>
(Rs. in lakh)																																																											
S. No.	Particulars	Amount																																																									
(i)	Land filling /leveling including boundary wall and fencing	129.24																																																									
(ii)	Laying roads	357.16																																																									
(iii)	Road side greenery & social forestry	10.16																																																									
(iv)	Water supply including overhead tanks and pump houses	189.60																																																									
(v)	Water harvesting	10.00																																																									
(vi)	Drainage	219.90																																																									
(vii)	Power distribution, Street lights arrangements etc.	252.80																																																									
(viii)	Administrative Office Building	22.05																																																									
(ix)	Telecommunication Centre, Cyber Centre, Documentation Centre	53.97																																																									
(x)	Conference Hall, Exhibition Centre																																																										
(xi)	Bank/ Post Office	20.09																																																									
(xii)	Raw material storage facility, Marketing outlets	51.44																																																									
(xiii)	First Aid Centre, Creche, Canteen	21.82																																																									
(xiv)	Effluent Treatment Plant	80.00																																																									
(xv)	Contingencies & Pre-operative expenses	21.77																																																									
(xvi)	Other (Toilets, Sanitary, Conveniences)	10.00																																																									
	<b>Total</b>	<b>1450.00</b>																																																									
7.	Total GoI grant released	<table border="1"> <thead> <tr> <th colspan="2"></th> <th>Rs. in lakh</th> </tr> </thead> <tbody> <tr> <td></td> <td>1<sup>st</sup> installment on 31.01.19</td> <td>200.00</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td><b>200.00</b></td> </tr> </tbody> </table>			Rs. in lakh		1 <sup>st</sup> installment on 31.01.19	200.00		<b>Total</b>	<b>200.00</b>																																																
		Rs. in lakh																																																									
	1 <sup>st</sup> installment on 31.01.19	200.00																																																									
	<b>Total</b>	<b>200.00</b>																																																									
8.	Project validity	29.08.2020																																																									

9.	Time extension granted earlier	--
10.	Time extension sought up to	31.12.2022
11.	Reason for delay	Due to onset of global pandemic COVID-19
12.	Present status	75% work completed
13.	Proposal for Steering Committee	Committee may accord time extension upto 31.12.2022

**Agenda Item No. 59.4.2 : Time Extension for up-gradation of Industrial Development Area at Edayar, Ernakulam District, Kerala.**

<b>S. No.</b>	<b>Description</b>	<b>Status</b>																											
1	Name of the proposal and location	Up-gradation of Industrial Development Area at Edayar, Ernakulam District, Kerala.																											
2	Approval accorded	43 <sup>rd</sup> SCM held on 09.03.17.																											
3	Final approval order issued on	03.05.17.																											
4	Name of the IA	Kerala Bureau of Industrial Promotion (KBIP), Thiruvananthapuram is the fund receiving and executing agency for the project. However, Implementing Agency (IA) for the project will be Directorate of Industries and Commerce, Govt. of Kerala.																											
5	Means of Finance	(Rs. in lakh) Govt. of India Grant : 580.614 State Govt. contribution : 387.076 <b>Total : 967.690</b>																											
6	Project Costs and component wise details	(Rs. in lakh) <table border="1"> <thead> <tr> <th><b>S. No.</b></th> <th><b>Particulars</b></th> <th><b>Approved Cost</b></th> </tr> </thead> <tbody> <tr> <td><b>1.</b></td> <td><b>Land Development and Other Overhead Infrastructure</b></td> <td></td> </tr> <tr> <td>(i)</td> <td>Cost of Land filling/leveling including boundary wall and fencing:</td> <td>0.00</td> </tr> <tr> <td>(ii)</td> <td>Laying roads</td> <td>661.83</td> </tr> <tr> <td>(iii)</td> <td>Road side greenery &amp; social forestry</td> <td>4.98</td> </tr> <tr> <td>(iv)</td> <td>Drainage</td> <td>182.77</td> </tr> <tr> <td>(v)</td> <td>Power (Sub-Station and distribution net-work work including street light etc), Generation of non-conventional energy.</td> <td>98.24</td> </tr> <tr> <td>2.</td> <td>Contingencies &amp; Pre operative expenses :</td> <td>19.87</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td><b>967.69</b></td> </tr> </tbody> </table>	<b>S. No.</b>	<b>Particulars</b>	<b>Approved Cost</b>	<b>1.</b>	<b>Land Development and Other Overhead Infrastructure</b>		(i)	Cost of Land filling/leveling including boundary wall and fencing:	0.00	(ii)	Laying roads	661.83	(iii)	Road side greenery & social forestry	4.98	(iv)	Drainage	182.77	(v)	Power (Sub-Station and distribution net-work work including street light etc), Generation of non-conventional energy.	98.24	2.	Contingencies & Pre operative expenses :	19.87		<b>Total</b>	<b>967.69</b>
<b>S. No.</b>	<b>Particulars</b>	<b>Approved Cost</b>																											
<b>1.</b>	<b>Land Development and Other Overhead Infrastructure</b>																												
(i)	Cost of Land filling/leveling including boundary wall and fencing:	0.00																											
(ii)	Laying roads	661.83																											
(iii)	Road side greenery & social forestry	4.98																											
(iv)	Drainage	182.77																											
(v)	Power (Sub-Station and distribution net-work work including street light etc), Generation of non-conventional energy.	98.24																											
2.	Contingencies & Pre operative expenses :	19.87																											
	<b>Total</b>	<b>967.69</b>																											
7	Total GoI grant released	<b>Installment &amp; Date</b> (Rs. in lakh) 1 <sup>st</sup> on 16.01.19 : 200.00																											
8	Previous time extensions accorded	02.05.19 to 31.03.21- 54 <sup>th</sup> SCM held on 02.03.21. 01.04.21 to 31.03.22 – 55 <sup>th</sup> SCM held on 09.06.21.																											

9	Project validity	31.03.22
10	Time Extension sought up to	30.09.22.
11	Reason for Delay	<ul style="list-style-type: none"> <li>➤ Change of contractors and procedural reasons.</li> <li>➤ Consecutive floods in 2018 &amp; 2019.</li> <li>➤ Disruptions due to Covid – 19 Pandemic.</li> </ul>
12	Present status	<ul style="list-style-type: none"> <li>➤ The balance works are progressing and are in final statge.</li> <li>➤ The work is expected to be completed within 6 months.</li> </ul>
13	Proposal for Steering Committee	➤ Steering Committee may accord Time extension upto 30.09.22.

**Agenda Item No. 59.4.3: Time Extension for up-gradation of Industrial Development Plot at Poovanthuruthu in Kottayam District, Kerala.**

<b>S. No.</b>	<b>Description</b>	<b>Status</b>																														
1	Name of the proposal and location	Up-gradation of Industrial Development Plot at Poovanthuruthu in Kottayam District, Kerala.																														
2	Approval accorded	43 <sup>rd</sup> SCM held on 09.03.17.																														
3	Final approval order issued on	03.05.17.																														
4	Name of the IA	Kerala Bureau of Industrial Promotion (KBIP), Thiruvananthapuram is the fund receiving and executing agency for the project. However, Implementing Agency (IA) for the project will be Directorate of Industries and Commerce, Govt. of Kerala.																														
5	Means of Finance	(Rs. in lakh) Govt. of India Grant : 600.00 State Govt. contribution : 400.00 <b>Total : 1000.00</b>																														
6	Project Costs and component wise details	(Rs. in lakh) <table border="1"> <thead> <tr> <th><b>S.No.</b></th> <th><b>Particulars</b></th> <th><b>Approved Cost</b></th> </tr> </thead> <tbody> <tr> <td>1.(i)</td> <td>Land filling/levelling including boundary wall and fencing:</td> <td>0.00</td> </tr> <tr> <td>(ii)</td> <td>Laying roads</td> <td>248.16</td> </tr> <tr> <td>(iii)</td> <td>Road side greenery &amp; social forestry</td> <td>3.67</td> </tr> <tr> <td>(iv)</td> <td>Water supply including overhead tanks, and pump houses</td> <td>117.20</td> </tr> <tr> <td>(v)</td> <td>Drainage</td> <td>142.76</td> </tr> <tr> <td>(vi)</td> <td>Power (Sub Station and distribution network, work including Street light etc), Generation of non conventional Energy.</td> <td>225.88</td> </tr> <tr> <td>(vii)</td> <td>Others (Sanitary Conveniences etc)</td> <td>120.08</td> </tr> <tr> <td>2.(i)</td> <td>Administrative building cum documentation centre, Conference Hall.</td> <td>81.03</td> </tr> <tr> <td>(ii)</td> <td>First Aid centre, Creche, Canteen Facilities etc, Fire Protection, Solid Waste Management</td> <td>20.97</td> </tr> </tbody> </table>	<b>S.No.</b>	<b>Particulars</b>	<b>Approved Cost</b>	1.(i)	Land filling/levelling including boundary wall and fencing:	0.00	(ii)	Laying roads	248.16	(iii)	Road side greenery & social forestry	3.67	(iv)	Water supply including overhead tanks, and pump houses	117.20	(v)	Drainage	142.76	(vi)	Power (Sub Station and distribution network, work including Street light etc), Generation of non conventional Energy.	225.88	(vii)	Others (Sanitary Conveniences etc)	120.08	2.(i)	Administrative building cum documentation centre, Conference Hall.	81.03	(ii)	First Aid centre, Creche, Canteen Facilities etc, Fire Protection, Solid Waste Management	20.97
<b>S.No.</b>	<b>Particulars</b>	<b>Approved Cost</b>																														
1.(i)	Land filling/levelling including boundary wall and fencing:	0.00																														
(ii)	Laying roads	248.16																														
(iii)	Road side greenery & social forestry	3.67																														
(iv)	Water supply including overhead tanks, and pump houses	117.20																														
(v)	Drainage	142.76																														
(vi)	Power (Sub Station and distribution network, work including Street light etc), Generation of non conventional Energy.	225.88																														
(vii)	Others (Sanitary Conveniences etc)	120.08																														
2.(i)	Administrative building cum documentation centre, Conference Hall.	81.03																														
(ii)	First Aid centre, Creche, Canteen Facilities etc, Fire Protection, Solid Waste Management	20.97																														

			system, Road side Signage, Bus Shelter.	
		3	Effluent treatment Facilities	20.25
		4	Contingencies and Pre-operative expenses	20.00
			<b>Total</b>	<b>1000.00</b>
7	Total GoI grant released	<b>Installment &amp; Date</b> 1 <sup>st</sup> on 16.01.19 :		<b>(Rs. in lakh)</b> 200.00
8	Previous time extensions accorded	02.05.19 to 31.03.21- 54 <sup>th</sup> SCM held on 02.03.21. 01.04.21 to 31.03.22 – 55 <sup>th</sup> SCM held on 09.06.21.		
9	Project validity	31.03.22		
10	Time Extension sought up to	31.03.23		
11	Reason for Delay	<ul style="list-style-type: none"> <li>➤ Change of contractors and procedural reasons.</li> <li>➤ Consecutive floods in 2018 &amp; 2019.</li> <li>➤ Disruptions due to Covid – 19 Pandemic.</li> </ul>		
12	Present status	<ul style="list-style-type: none"> <li>➤ The road and drainage works have been completed as per the status report of PMC.</li> <li>➤ Construction of the common facility &amp; training centre is under progress.</li> </ul>		
13	Proposal for Steering Committee	➤ Steering Committee may accord Time extension upto 31.03.23.		



**Agenda No.59.4.4:Extension of time for up-gradation of Industrial Estate at Focal Point, Chanalon, Kurali, District – SAS Nagar, Punjab.**

S. No.	Description	Status																																	
14.	Name of the proposal and location	Up-gradation of Industrial Estate at Focal Point, Chanalon, Kurali, District – SAS Nagar, Punjab																																	
15.	Approval accorded	51 <sup>st</sup> SCM held on 12.09.19																																	
16.	Final approval order issued on	04.02.2020																																	
17.	Name of the IA	Punjab Small Industries & Export Corporation (PSIEC) Ltd., Chandigarh																																	
18.	Means of Finance	<table border="1"> <thead> <tr> <th colspan="2"></th> <th>(Rs. in lakh)</th> </tr> </thead> <tbody> <tr> <td></td> <td>Govt. of India Grant</td> <td>: 697.61</td> </tr> <tr> <td></td> <td><b>Contribution from PSIEC</b></td> <td>: 298.98</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td>: <b>996.59</b></td> </tr> </tbody> </table>			(Rs. in lakh)		Govt. of India Grant	: 697.61		<b>Contribution from PSIEC</b>	: 298.98		<b>Total</b>	: <b>996.59</b>																					
		(Rs. in lakh)																																	
	Govt. of India Grant	: 697.61																																	
	<b>Contribution from PSIEC</b>	: 298.98																																	
	<b>Total</b>	: <b>996.59</b>																																	
19.	Project Costs and component wise details	<table border="1"> <thead> <tr> <th colspan="3">(Rs. in lakh)</th> </tr> <tr> <th>S. No.</th> <th>Particulars</th> <th>Amount</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>Cost of land filling/ leveling including boundary wall and fencing</td> <td>103.87</td> </tr> <tr> <td>(ii)</td> <td>Cost of laying roads</td> <td>480.62</td> </tr> <tr> <td>(iii)</td> <td>Water supply including overhead tanks and pump houses</td> <td>153.80</td> </tr> <tr> <td>(iv)</td> <td>Water harvesting</td> <td>8.00</td> </tr> <tr> <td>(v)</td> <td>Drainage</td> <td>56.00</td> </tr> <tr> <td>(vi)</td> <td>Power (Sub-station and distribution network)</td> <td>99.92</td> </tr> <tr> <td>(vii)</td> <td>Effluent Treatment Facilities / Sewerage Treatment Plant</td> <td>75.00</td> </tr> <tr> <td>(viii)</td> <td>Contingencies &amp; Pre operative expenses</td> <td>19.38</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td><b>996.59</b></td> </tr> </tbody> </table>	(Rs. in lakh)			S. No.	Particulars	Amount	(i)	Cost of land filling/ leveling including boundary wall and fencing	103.87	(ii)	Cost of laying roads	480.62	(iii)	Water supply including overhead tanks and pump houses	153.80	(iv)	Water harvesting	8.00	(v)	Drainage	56.00	(vi)	Power (Sub-station and distribution network)	99.92	(vii)	Effluent Treatment Facilities / Sewerage Treatment Plant	75.00	(viii)	Contingencies & Pre operative expenses	19.38		<b>Total</b>	<b>996.59</b>
(Rs. in lakh)																																			
S. No.	Particulars	Amount																																	
(i)	Cost of land filling/ leveling including boundary wall and fencing	103.87																																	
(ii)	Cost of laying roads	480.62																																	
(iii)	Water supply including overhead tanks and pump houses	153.80																																	
(iv)	Water harvesting	8.00																																	
(v)	Drainage	56.00																																	
(vi)	Power (Sub-station and distribution network)	99.92																																	
(vii)	Effluent Treatment Facilities / Sewerage Treatment Plant	75.00																																	
(viii)	Contingencies & Pre operative expenses	19.38																																	
	<b>Total</b>	<b>996.59</b>																																	
20.	Total GoI grant released	<table border="1"> <thead> <tr> <th colspan="2"></th> <th>Rs. in lakh</th> </tr> </thead> <tbody> <tr> <td></td> <td>1<sup>st</sup> installment on 04.05.20</td> <td>200.00</td> </tr> <tr> <td></td> <td>2<sup>nd</sup> installment on 21.09.21</td> <td>333.29</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td><b>533.29</b></td> </tr> </tbody> </table>			Rs. in lakh		1 <sup>st</sup> installment on 04.05.20	200.00		2 <sup>nd</sup> installment on 21.09.21	333.29		<b>Total</b>	<b>533.29</b>																					
		Rs. in lakh																																	
	1 <sup>st</sup> installment on 04.05.20	200.00																																	
	2 <sup>nd</sup> installment on 21.09.21	333.29																																	
	<b>Total</b>	<b>533.29</b>																																	
21.	Project validity	03.02.2022																																	
22.	Time extension granted earlier	--																																	
23.	Time extension sought up to	31.12.2022																																	
24.	Reason for delay	Due to COVID-19 pandemic																																	
25.	Present status	<table border="1"> <thead> <tr> <th>Particulars</th> <th>Status of work</th> </tr> </thead> <tbody> <tr> <td>Land filling/ leveling including boundary wall and fencing</td> <td>100% completed</td> </tr> </tbody> </table>	Particulars	Status of work	Land filling/ leveling including boundary wall and fencing	100% completed																													
Particulars	Status of work																																		
Land filling/ leveling including boundary wall and fencing	100% completed																																		

		Laying roads	95% completed
		Water supply including overhead tanks and pump houses	50% completed
		Water harvesting	Work not required at site
		Drainage	Work not required at site
		Power (Sub-station and distribution network)	10% completed
		Effluent Treatment Facilities / Sewerage Treatment Plant	100% completed
26.	Proposal for Steering Committee	Committee may accord time extension upto 31.12.2022.	

**Agenda No.59.4.5:Extension of time for up-gradation of Industrial Focal Point, Kotkapura, District Faridkot, Punjab.**

S. No.	Description	Status																																							
27.	Name of the proposal and location	Up-gradation of Industrial Focal Point, Kotkapura, District Faridkot, Punjab																																							
28.	Approval accorded	51 <sup>st</sup> SCM held on 12.09.19																																							
29.	Final approval order issued on	04.02.2020																																							
30.	Name of the IA	Punjab Small Industries & Export Corporation (PSIEC) Ltd., Chandigarh																																							
31.	Means of Finance	<table border="1"> <thead> <tr> <th colspan="2"></th> <th>(Rs. in lakh)</th> </tr> </thead> <tbody> <tr> <td>Govt. of India Grant</td> <td>:</td> <td>651.49</td> </tr> <tr> <td><b>Contribution from PSIEC</b></td> <td>:</td> <td><b>279.21</b></td> </tr> <tr> <td><b>Total</b></td> <td>:</td> <td><b>930.70</b></td> </tr> </tbody> </table>			(Rs. in lakh)	Govt. of India Grant	:	651.49	<b>Contribution from PSIEC</b>	:	<b>279.21</b>	<b>Total</b>	:	<b>930.70</b>																											
		(Rs. in lakh)																																							
Govt. of India Grant	:	651.49																																							
<b>Contribution from PSIEC</b>	:	<b>279.21</b>																																							
<b>Total</b>	:	<b>930.70</b>																																							
32.	Project Costs and component wise details	<table border="1"> <thead> <tr> <th colspan="3">(Rs. in lakh)</th> </tr> <tr> <th>S. No.</th> <th>Particulars</th> <th>Amount</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>Cost of land filling / leveling including boundary wall/ fencing</td> <td>31.14</td> </tr> <tr> <td>(ii)</td> <td>Cost of laying roads</td> <td>169.87</td> </tr> <tr> <td>(iii)</td> <td>Road side greenery &amp; social forestry</td> <td>4.69</td> </tr> <tr> <td>(iv)</td> <td>Water supply including overhead tanks and pump houses</td> <td>47.52</td> </tr> <tr> <td>(v)</td> <td>Water harvesting</td> <td>6.48</td> </tr> <tr> <td>(vi)</td> <td>Drainage</td> <td>5.68</td> </tr> <tr> <td>(vii)</td> <td>Power (Sub-station and distribution network, including street lighting etc., Generation of non-conventional energy)</td> <td>248.20</td> </tr> <tr> <td>(viii)</td> <td>Other (Sanitary conveniences etc.)</td> <td>10.00</td> </tr> <tr> <td>(ix)</td> <td>Effluent Treatment Facilities</td> <td>389.00</td> </tr> <tr> <td>(x)</td> <td>Contingencies and pre-operative expenses @2%</td> <td>18.12</td> </tr> <tr> <td colspan="2"><b>Total</b></td> <td><b>930.70</b></td> </tr> </tbody> </table>	(Rs. in lakh)			S. No.	Particulars	Amount	(i)	Cost of land filling / leveling including boundary wall/ fencing	31.14	(ii)	Cost of laying roads	169.87	(iii)	Road side greenery & social forestry	4.69	(iv)	Water supply including overhead tanks and pump houses	47.52	(v)	Water harvesting	6.48	(vi)	Drainage	5.68	(vii)	Power (Sub-station and distribution network, including street lighting etc., Generation of non-conventional energy)	248.20	(viii)	Other (Sanitary conveniences etc.)	10.00	(ix)	Effluent Treatment Facilities	389.00	(x)	Contingencies and pre-operative expenses @2%	18.12	<b>Total</b>		<b>930.70</b>
(Rs. in lakh)																																									
S. No.	Particulars	Amount																																							
(i)	Cost of land filling / leveling including boundary wall/ fencing	31.14																																							
(ii)	Cost of laying roads	169.87																																							
(iii)	Road side greenery & social forestry	4.69																																							
(iv)	Water supply including overhead tanks and pump houses	47.52																																							
(v)	Water harvesting	6.48																																							
(vi)	Drainage	5.68																																							
(vii)	Power (Sub-station and distribution network, including street lighting etc., Generation of non-conventional energy)	248.20																																							
(viii)	Other (Sanitary conveniences etc.)	10.00																																							
(ix)	Effluent Treatment Facilities	389.00																																							
(x)	Contingencies and pre-operative expenses @2%	18.12																																							
<b>Total</b>		<b>930.70</b>																																							
33.	Total GoI grant released	<table border="1"> <thead> <tr> <th colspan="2"></th> <th>Rs. in lakh</th> </tr> </thead> <tbody> <tr> <td>1<sup>st</sup> installment on 04.05.20</td> <td></td> <td>195.44</td> </tr> <tr> <td><b>Total</b></td> <td></td> <td><b>195.44</b></td> </tr> </tbody> </table>			Rs. in lakh	1 <sup>st</sup> installment on 04.05.20		195.44	<b>Total</b>		<b>195.44</b>																														
		Rs. in lakh																																							
1 <sup>st</sup> installment on 04.05.20		195.44																																							
<b>Total</b>		<b>195.44</b>																																							
34.	Project validity	03.02.2022																																							
35.	Time extension granted earlier	--																																							
36.	Time extension sought up to	31.12.2022																																							
37.	Reason for delay	Due to COVID-19 pandemic																																							
38.	Present status	<table border="1"> <thead> <tr> <th>Particulars</th> <th>Status of work</th> </tr> </thead> <tbody> <tr> <td></td> <td></td> </tr> </tbody> </table>	Particulars	Status of work																																					
Particulars	Status of work																																								

		Land filling / leveling including boundary wall/ fencing	55% completed
		Laying roads	65% completed
		Road side greenery & social forestry	100% completed
		Water supply including overhead tanks and pump houses	50% completed
		Water harvesting	Work not require at site
		Drainage	5% completed
		Power (Sub-station and distribution network, including street lighting etc., Generation of non-conventional energy)	Work yet to be started
		Other (Sanitary conveniences etc.)	Work yet to be started
		Effluent Treatment Facilities	Sharing charges paid to MC Kotkapura
39.	Proposal for Steering Committee	Committee may accord time extension upto 31.12.2022.	

**Agenda No.59.4.6: Extension of Time for Common Facility Centre (CFC) in Refractory Bricks Cluster, Kulti-Salanpur Area, Dist. Burdwan, West Bengal.**

<b>S. No.</b>	<b>Description</b>	<b>Status</b>																								
1.	Name of the proposal and location	CFC in Refractory Bricks Cluster, Kulti-Salanpur Area, Dist. Burdwan, West Bengal																								
2.	Approval accorded	45 <sup>th</sup> SCM held on 22.11.2017																								
3.	Final approval order issued on	13.02.18																								
4.	Name of the Implementing Agency(IA)	West Bengal State Export Promotion Society (WBSEPS), Kolkata																								
5.	Means of Finance	(Rs. in lakh) <table border="1"> <tr> <td>Grant-in-aid from Govt. of India</td> <td>:</td> <td>938.00</td> </tr> <tr> <td>Grant-in-aid from Govt. of West Bengal</td> <td>:</td> <td>113.25</td> </tr> <tr> <td>SPV contribution</td> <td>:</td> <td>121.15</td> </tr> <tr> <td><b>Total</b></td> <td><b>:</b></td> <td><b>1172.40</b></td> </tr> </table>	Grant-in-aid from Govt. of India	:	938.00	Grant-in-aid from Govt. of West Bengal	:	113.25	SPV contribution	:	121.15	<b>Total</b>	<b>:</b>	<b>1172.40</b>												
Grant-in-aid from Govt. of India	:	938.00																								
Grant-in-aid from Govt. of West Bengal	:	113.25																								
SPV contribution	:	121.15																								
<b>Total</b>	<b>:</b>	<b>1172.40</b>																								
6.	Project Costs and component wise details	(Rs. in lakh) <table border="1"> <tr> <td>(i)</td> <td>Land and its Development</td> <td>63.00</td> </tr> <tr> <td>(ii)</td> <td>Building and other Civil Constructions</td> <td>160.20</td> </tr> <tr> <td>(iii)</td> <td>Plant &amp; Machinery (including electrification)</td> <td>836.66</td> </tr> <tr> <td>(iv)</td> <td>Misc. fixed assets</td> <td>15.75</td> </tr> <tr> <td>(v)</td> <td>Preliminary &amp; Pre-operative expenses, maximum 2% of project cost</td> <td>12.46</td> </tr> <tr> <td>(vi)</td> <td>Contingency (2% building and 5% on plant and machinery)</td> <td>45.83</td> </tr> <tr> <td>(vii)</td> <td>Margin money for Working Capital</td> <td>38.50</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td><b>1172.40</b></td> </tr> </table>	(i)	Land and its Development	63.00	(ii)	Building and other Civil Constructions	160.20	(iii)	Plant & Machinery (including electrification)	836.66	(iv)	Misc. fixed assets	15.75	(v)	Preliminary & Pre-operative expenses, maximum 2% of project cost	12.46	(vi)	Contingency (2% building and 5% on plant and machinery)	45.83	(vii)	Margin money for Working Capital	38.50		<b>Total</b>	<b>1172.40</b>
(i)	Land and its Development	63.00																								
(ii)	Building and other Civil Constructions	160.20																								
(iii)	Plant & Machinery (including electrification)	836.66																								
(iv)	Misc. fixed assets	15.75																								
(v)	Preliminary & Pre-operative expenses, maximum 2% of project cost	12.46																								
(vi)	Contingency (2% building and 5% on plant and machinery)	45.83																								
(vii)	Margin money for Working Capital	38.50																								
	<b>Total</b>	<b>1172.40</b>																								
7.	Total GOI grant released	<table border="1"> <thead> <tr> <th><b>Instalment &amp; date</b></th> <th></th> <th>(Rs. in lakh)</th> </tr> </thead> <tbody> <tr> <td>1<sup>st</sup> on 26.11.19</td> <td>:</td> <td>375.20</td> </tr> <tr> <td>2<sup>nd</sup> on 18.01.22</td> <td>:</td> <td>281.40</td> </tr> <tr> <td><b>Total</b></td> <td><b>:</b></td> <td><b>656.60</b></td> </tr> </tbody> </table>	<b>Instalment &amp; date</b>		(Rs. in lakh)	1 <sup>st</sup> on 26.11.19	:	375.20	2 <sup>nd</sup> on 18.01.22	:	281.40	<b>Total</b>	<b>:</b>	<b>656.60</b>												
<b>Instalment &amp; date</b>		(Rs. in lakh)																								
1 <sup>st</sup> on 26.11.19	:	375.20																								
2 <sup>nd</sup> on 18.01.22	:	281.40																								
<b>Total</b>	<b>:</b>	<b>656.60</b>																								
8.	Project validity	12.02.2020																								
9.	Time extension granted earlier	31.03.2022																								
10.	Time extension sought up to	31.12.22																								

11.	Work completed (in % terms)	77
12.	Reason for Delay	Spreading of Covid 19 pandemic situation and subsequent lock down, cancellation of e-tender for reassessment of specification of Rotary Kiln complete set by Technical Committee, MCC of by-election of Asansol Parliament Constituency upto 18.04.22
13.	Proposal for Steering Committee	Committee may accord time extension upto 31.12.22

\*\*\*\*\*