Minutes of Meeting (MoM) for Extension of Time (EoT) of Projects of Micro & Small
Enterprises - Cluster Development Programme (MSE-CDP).

In Chair : AS&DC(MSME)

Date : 16.04.2026

Venue : Room no. 32000B, 2™ Floor, Kartavya Bhawan - 3, New Delhi
(Hybrid mode).

List of participants is at Annexure — I.

The Chairman of the meeting on Extension of Time (EoT) of projects welcomed all the
participants. The Additional Secretary & Development Commissioner (AS&DC) observed that the
respective Industries Departments of State Governments should regularly conduct review meetings
to ensure timely completion of the projects in their States. Thereafter, the agenda items were taken
up for consideration. The Extension of Time is granted to following Projects subjects to ratification
of the same in next 8" NPAC meeting.

Agenda | Name of the projects Time
Item No. Extension
| granted
upto
8.5.1 Extension of Time for up-gradation of Industrial Estate at | 30.06.2026

Autonagar, Hyderabad, Ranga Reddy, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

8.5.2 Extension of Time for up-gradation of Industrial Estate at | 30.06.2026
Bhongir, Yadadri Bhuvanagiri, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

8.5.3 Extension of Time for setting up of new Industrial Estate at | 30.06.2026
Kallem, Jangaon, Telangana,

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
atoresaid decision shall be placed for ratification in the next meeting
of the NPAC.
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8.5.4

Extension of Time for setting up of new Industrial Estate at
Buggapadu, Khammam, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.5

Extension of Time for setting up of new Industrial Estate at
Sultanpur, Sangareddy, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.6

Extension of Time for setting up of new Industrial Estate at
Autonagar, Kundanpally Village, Ramagundam Mandal in
Peddapalli, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratitication in the next meeting
of the NPAC. - = —

30.06.2026

8.5.7

Extension of Time for sefting up of new Industrial Estate at
Mandapally, Siddipet District, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26; Thé
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.8

Extension of Time for up-gradation of Industrial Estate at
Palvancha, Bhadradri Kothagudem District; Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting

30.06.2026
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8.5.9

Extension of Time for setting up of new Industrial Estate at
Ravalkole (V), Malkajgiri District (Balanagar Engineering

. ..| Cluster), Telangana.- ., .

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.10

Extension of Time for setting up of new Industrial Estate at
Armoor Village, Nizamabad District, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.11

Extension of Time for setting up of new Industrial Estate at
Armoor Village, Nizamabad District, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.12

Extension of Time for setting up of Flatted Factory Complex at
Dandu Malkapur, Yadadri Bhuvanagiri District, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.13

Extension of Time for setting up of Flatted Factory Complex at
Tuniki Bollaram, Siddipet District, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.14

Extension of Time for setting up of Flatted Factory Complex at
Jadcherla, Mahbubnagar District Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.2026 for
completion of the project and waive off reduction of 10% Gol grant.
The aforesaid decision shall be placed for ratification in the next
meeting of the NPAC.

30.06.2026
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8.5.15

Extension of Time for setting up of Common Facility Centre
(CFC) in Gold Ornament Cluster, Karimnagar, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 31.08.2026 for
completion of the project and waive off reduction of 10% Gol grant.
The aforesaid decision shall be placed for ratification in the next
meeting of the NPAC.

31.08.2026

8.5.16

Extension of Time for setting up of Common Facility Centre
(CFC) in Rice Mill Cluster, Jagitial, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.17

Extension of Time for up-gradation of Industrial Estate at
Gadwal, Jogulamba Gadwal, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.18

Extension of Time for up-gradation of Industrial Estate at
Jadcherla, Mahbubnagar District, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC.

30.06.2026

8.5.19

Extension of Time for up-gradation of Industrial Estate at
Jeedimetla, Medchal-Malkajgiri, Telangana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.26. The
aforesaid decision shall be placed for ratification in the next meeting
of the NPAC. '

30.06.2026

8.5.20

Extension of Time for setting up of CFC in Cutting Tools
Cluster, Patiala, Punjab.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 31.08.2026.
The aforesaid decision shall be placed for ratification in the next

31.08.2026

meeting of the NPAC.
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8.5.21

Extension of Time for setting up of Common Facility Center
(CFC) in Stainless Steel Cluster, Kundli, Sonipat, Haryana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 30.06.2026 for
completion of the project and waive off reduction of 10% Gol grant.
The aforesaid decision shall be placed for ratification in the next
meeting of the NPAC.

30.06.2026

8.5.22

Extension of Time for setting up of CFC in Diagnostic
Healthcare Cluster (Service Sector), Fatehabad, Haryana.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 31.12.2026.
The aforesaid decision shall be placed for ratification in the next
meeting of the NPAC.

31.12.2026

8.5.23

Extension of time for setting up of Common Facility Centre
(CFC) in Cotton to Fabric Cluster, Nardana, Dist. Dhule,
Maharashtra.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 31.12.2026.
The aforesaid decision shall be placed for ratification in the next
meeting of the NPAC.

31.12.2026

8.5.24

Extension of time for setting up of Common Facility Centre
(CFC) in Atamnirbhar Steel Processing Cluster, Ahmednagar,
Maharashtra.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 31.12.2026 as
special case. The aforesaid decision shall be placed for ratification
in the next meeting of the NPAC.

31.12.2026

8.5.25

Extension of time for setting up of Common Facility Centre
(CFC) in Maritime Cluster, Verna, South Goa, Goa.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 31.08.2026.
The aforesaid decision shall be placed for ratification in the next
meeting of the NPAC.

31.08.2026

8.5.26

Extension of time for up-gradation of Infrastructure
Development at Parwanoo Industrial Area, Himachal Pradesh.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 31.08.2026.
The aforesaid decision shall be placed for ratification in the next

31.08.2026

meeting of the NPAC., .
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8.5.27 E Extension of Time for setting up of Common Facility Centre | 31.07.2026 }
(CFC) in Wood Carpentry Cluster, Baktawng, Serchip,
Mizoram.

After detailed discussion and deliberation on the request of the State
Government, the Extension of time is accorded up to 31.07.2026.
The aforesaid decision shall be placed for ratification in the next
meeting of the NPAC.

In his concluding remarks, AS&DC (MSME) emphasized the importance of proactive
monitoring and timely execution of all ongoing projects. He urged the representatives of State
Governments to regularly review project progress and address bottlenecks to ensure completion
within stipulated timelines. This, he noted, is essential for realizing the intended benefits of the
projects and enhancing the competitiveness and growth of MSMEs.

Meeting ended with a vote of thanks to the Chair and participants.

Fhusk
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Annexure-I

List of participants for Extension of Time (EoT) of Projects under Micro & Small
Enterprises - Cluster Development Programme (MSE-CDP) held on 16.04.2026 at Kartavya
Bhawan-3, New Delhi (Physical & Video Conferencing).

S. Name & Designation Office
No.
Smt/ Shri /Ms/Dr
1 Dr. Rajneesh, Additional Secretary and Development | In Chair
Commissioner (MSME)
2 Ms. Anuja Bapat, Dy. Director General 0O/o DC(MSME)
3 R.K. Rai, Additional Development Commissioner O/0o DC(MSME)
4 Sanjeev Chawla,  Additional Development | MSME-DFO, Karnal
Commissioner
5 Md. Salik Parwaiz, Director O/o DC(MSME)
6 Dalip Kumar Negi, Special Secretary State Taxes and Excise,
Industries and Home, Govt of
Himachal Pradesh.
7 Lalrinawma, Joint Director Commerce &  Industries
Department, Government of
Mizoram.
8 Asvin Chandru A, Director Directorate of Industries,
Trade & Commerce (DITC),
Govt. of Goa
9 Nikhil Chakravarthy, Director of Industries Industries &  Commerce
Department,
Govt. of Telangana
10 Jaspreet Singh, Director Industries and Commerce
Department, Govt. of Punjab
11 Vrushali Sone, Joint Director of Industries Industries Department, Govt.
of  Maharashtra  (Nashik
region).
12 J.Rajeshwar Reddy, Joint Director Directorate of Industries,
Govt. of Telangana
13 Yash Garg, Director General MSME Department, Govt. of
Haryana
14 BB Gogia HCS, Additional Director MSME Department, Govt. of
Haryana
i5 Jagjit Singh, Additional Director Industries Department, Govt.
of Punjab
16 VP Singh Ahluwalia, Deputy Director MSME Department, Govt. of
Haryana
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17 Saba Krishna Parab, Deputy Director Industries Department, Govt.
of Goa.

18 Ravinder Garg, Deputy Director Industries and Commerce
Department, Govt. of Punjab

19 Lt.Cdr.BM. Ravindranath Reddy (Retd.) Chief Executive Officer
(Projects), TGIIC, Hyderabad

20 A. Pavan Kumar, General Manager TGIIC, Hyderabad

21 Zara, General Manager Bamboo Development
Agency, Mizoram.

22 C.S.S.Rao, Joint Director & HoO MSME-DFO, Hyderabad

23 M. Naveen Kumar, Assistant Director & CDO MSME-DFO, Hyderabad

24 Ashok Kumar Gautam, Assistant Director MSME-DFO, Solan

25 Subhash Chand, Dy. Director 0O/o DC(MSME)

26 N.A. Raza, Dy. Director O/o DC(MSME)

| 27 Shailendra Singh, Assistant Director 0O/o DC(MSME)
28 Charanjeet Singh, Assistant Director O/o DC(MSME)
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