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MINUTES OF THE 41sT REVIEW MEETING OF MICRO & SMALL

ENTERPRISES - CLUSTER DEVELOPMENT PROGRAMME (MSE-CDP)

IN CHAIR: SECRETARY (MSME)

DATE: 24.09.2016

VENUE: MSME-DI, EXTENSION CENTRE (BAL SAHYOG),

CONNAUGHT PLACE, NEW DELHI

The State-wise decisions taken in the meeting have been recorded and are as follows:

Review of proposals pertaining to the state of Andhra Pradesh:

~ CFC in Gold Jewellery Cluster, Vijayawada, Krishna district, Andhra Pradesh.

Decision: Secretary noted that despite requested in the earlier meeting held on 21.06.2016, the PERT
CHART / BAR CHART has not been received in respect of the Gold Jewellery Cluster, Vijayawada,
Krishna district, Andhra Pradesh. JOC was also asked to follow-up with the State Government for the
PERT CHART/ BAR CHART. It was desired by Secretary that every project proposal where the
dead-line has been given, should be followed after every 15 days and should be brought to the notice
of Secretary every month.

~ Upgradation of ID Centre at JRD Industrial Estate, Kanuru, Vijayawada, Krishna District,
Andhra Pradesh.

Decision: As regarding the upgradation of 10 Centre at JRO Industrial Estate, Kanuru, Vijayawada,
Krishna district, Andhra Pradesh, it was informed to the Secretary that IF Wing has concurred the
proposal for release of funds, however Pre-receipt and Undertaking are pending at the Implementing
Agency level. Secretary desired that Pre-receipt and Undertaking should be submitted within 15 days
and if it has not been submitted, it should be brought to his notice that why it has not been submitted.

~ ID proposals at (i) New Industrial Estate at Kopparthy IP, Cuddapah District, Andhra
Pradesh; (ii) Upgradation of ID Centre at Amudalavalasa, Srikakularn District, Andhra
Pradesh and (iii) Upgradation of ID Centre at Autonagar, Gajuwaka, Vishakhapatnam, Andhra
Pradesh.

Decision: In the 40th Steering Committee Meeting, Committee decided to consider the proposals in the
next SCM after receiving the complete details. It was earlier indicated that all these proposals should
be discussed on the file and should be submitted on file before putting up in the Steering Committeef}eeting. #
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Upgradation of ID at Singarayakonda, Prakasarn District, Andhra Padesh.

Decision: In the 40th Steering Committee Meeting, Committee informed the State Govt. officials to
submit a fresh proposal. However, the same has not been received.

).> Common Facility Centres (CFCs) in (i) Packaged Beverages/ Potable Water Cluster,
Guntur District, Andhra Pradesh; (ii) Steel Product Fabrication Cluster, Guntur District,
Andhra Pradesh and (iii) Gold Jewellery Cluster, Nellore, Andhra Pradesh.

Decision: As regarding the two proposals in Guntur District and one in Nellore District, the
Committee continued with the earlier decision of dropping the proposals. In any case, a special
meeting will he held regarding reconsideration of the proposals and a note regarding the same to be put
up within 15 days wherever there is reconsideration of proposals.

Review of proposals pertaining to the state of Harvana:

).> CFC in Plywood Cluster, Yamunanagar, Haryana.

Decision: As regarding the CFC in Plywood Cluster, Yamunanagar, it was told by the JDC in the
meeting that the papers submitted are incomplete. Additional Director, Industries was asked to
complete the papers within 15 days otherwise; it will be felt that the State Government does not want
to continue with this proposal.

).> CFC in Textile Machinery Cluster, Panipat, Haryana.

Decision: As regarding the CFe in Textile Machinery Cluster, Panipat, the State Government officials
stated that this project proposal is not possible and therefore, it may be dropped. The Committee
desired that another effort may be made in the next 30 days and if the State Government does not want
the proposal to take place after 30 days, it may be dropped.

).> CFC in Engineering Cluster, Yamunanagar, Haryana.

Decision: As regarding the CFC in Engineering Cluster, Yamunanagar, the State Government
officials were asked to expedite the implementation and submit the requisite information i.e. bank
details and Outcomes. The State Government Officials informed that they have not got the approval in
writing. JDC was asked to send the approval after receiving the requisite information and to confirm
the same from the Director of Industries, State Government, on phone and through email. It was
desired that the action on the same must start in the next 30 days.

).> CFC in Agriculture Implements Cluster, Karnal, Haryana.

Decision: As regarding the eFC in Agriculture Implements Cluster, Kamal, Haryana, the State
Government official suggested for dropping the proposal and accordingly the Committee agreed to
drop the proposal.
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y CFC in Footwear Cluster, Bahadurgarh, Haryana.

Decision: As regarding the CFC in Footwear Cluster, Bahadurgarh, it was noted that the SPY has not
made its complete contribution. State Government officials assured that the contribution would made
before 31.07.16. The State Government was asked to submit a complete report by 30.09.2016.

y CFC in Printing & Packaging Cluster, Karnal, Haryana.

Decision: As regarding the CFC in Printing and Packaging Cluster, Kamal, Haryana, it was noted that
3rd installment of Gol grant has not been sought till now. It was informed that this cluster is complete
and the request for 3rd installment would be made by 30.09.2016. On this, it was also decided to
extend the time limit to release the Gol grant. However, committee has accorded extension up to
31.12.2016 for completion of the project.

y CFC in Home Furnishing Cluster, Panipat, Haryana.

Decision: As regarding the CFC in Home Furnishing Cluster, Panipat, Haryana, the State Government
officials agreed with the view of the Committee that there is no case made out in continuing with this
Cluster in the present shape and if, required they may apply as a fresh proposal.

y CFC in Pharmaceuticals Cluster, Karnal, Haryana.

Decision: As regarding the CFC in Pharmaceutical Cluster, Kamal, the State Government officials
stated that the project would be almost complete by December, 2016. It was also noted by the
Committee that no installment has been sought in this regard. It was decided by the Committee that
requite documents for release of 1st installment of Gol grant is to submitted before 31st December,
2016 and if the requite documents for release are not submitted by the said date, then this should be
cleaI9fssumed that the date of competition would be 31st December, 2016. In case, if the documents
for release are submitted then the date would be extended up to 31.03.2017 for completion of the
project.

y CFC in Stainless Steel Cluster, Kundli, Sonepat, Haryana.

Decision: In the case of CFC in Stainless Steel Cluster, Kundli, the cluster representatives were also
present. It was stated that the work is at an advance stage and it would be completed by May, 2017.
But it was noted by the Committee that not even the first installment of Gol grant has been claimed in
this case. The Committee felt that the State Government as well as Cluster authorities have taken up
this work in a non-serious way. However, as a special case the Committee agreed extension up to
31.05.2017 and informed the State Govt. officials for an additional contribution of Rs.5.00 lakh to be
made by the SPY and to that extent the Gol grant would be reduced.

y Infrastructure Development in Industrial Estate and Footwear Park at Bahadurgarh,
Distt. Jhajjar, Haryana.

Decision: In the case of Industrial Estate and Footwear Park at Bahadurgarh, Distt. Jhajjar, Haryana,
the Committee informed the State Govt. officials to expedite the implementation and furnish the
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requisite documents for release of 2nd installment.

y Infrastructure Development in Industrial Estate, Phase-I, Rai, District Sonepat, Haryana.

Decision: As regarding the Industrial Estate at Rai, Sonepat, Haryana, the State Government officials
stated that the project is almost complete and after joint inspection, the completion report would be
forwarded. Committee informed the State Govt. officials to expedite the implementation and complete
the joint inspection by is" October 2016.

y Infrastructure Development in Industrial Estate, Kamal, Haryana.

Decision: As regarding the Industrial Estate at Karnal, Haryana, the State Government officials stated
that the project is almost complete and after joint inspection, the completion report would be forwarded.
Committee informed the State Govt. officials to expedite the implementation and complete the joint
inspection by 15th October 2016.

y Infrastructure Development in Industrial Estate, Kundli, Sonepat, Haryana.

Decision: As regarding the Industrial Estate at Kundli, Sonepat, Haryana,the Committee felt that the
Implementing Agency has taken up this work in a non-serious way. However, as a special case the
Committee agreed extension up to 31.10.2016 and informed the State Govt. officials for an additional
contribution of Rs.5.00 lakh to be made and to that extent the GoI grant would be reduced.

y Infrastructure Development in Industrial Estate, Samalkha, Panipat, Haryana.

Decision: As regarding the Industrial Estate at Samalkha, Panipat, Haryana,the Committee felt that
the Implementing Agency has taken up this work in a non-serious way. However, as a special case the
Committee agreed extension up to 31.10.2016 and informed the State Govt. officials for an additional
contribution ofRs.5.00 lakhs to be made and to that extent the GoI grant would be reduced.

y Infrastructure Development in Industrial Development Colony, Kamal, Haryana.

Decision: After discussion, Committee informed the State Govt. officials to refund the remaining
amount of Rs. 6,46,130/- with interest.

y Infrastructure Development in Phase-I, IMT, Bawal, Rewari, Haryana.

Decision: In the case of Infrastructure Development at Bawal, Rewari, Haryana, the Committee
informed the State Govt. officials to expedite the implementation and furnish the requisite documents
for release of 2nd installment. Further, Committee has accorded extension up to 31.10.2016 for
completion of the project.

y Infrastructure Development in Industrial Area, Hissar Road, Rohtak, Haryana.

Decision: The project has been completed.
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CFC in Metal Cluster, Jagadhari, Haryana.

Decision: As regarding CFC in Metal Cluster, Jagadhari, Haryana, the committee suggested to place
the proposal in the ensuing SCM after fulfillment of the requisite conditions. It was earlier indicated
that all these proposals should be discussed on the file and should be submitted on file before putting
up in the Steering Committee Meeting.

y Upgradation ofInfrastructure oflndustrial Estate, Yamunanagar, Haryana.

Decision: After discussion, the committee suggested to place the proposal in the ensuing SCM after
fulfillment of the requisite conditions and after accessing the progress of the ongoing ID projects.

Review of proposals pertaining to the state of Jammu & Kashmir

~ Upgradation of ID ~t Battal BaHian Industrial Estate, Phase-I, Udhampur, J&K.

Decision: The proposal was not discussed as there was no representative from State Govt. / IA in the
meeting.

).;> Upgradation ofID Centre at Industrial Complex, Khonmoh, J&K.

Decision: As regarding the upgradation of ID Centre at Industrial Complex, Khonmoh, J&K, the
Committee informed the State Govt. Officials to expedite the implementation and complete the project
by 31.03.2017.

>- Upgradation ofID Centre at Electronic Complex Rangreth, District Badgam, J&K.

Decision: As regarding the upgradation of ID Centre at Rangreth, Badgam, J&K, the State Govt.
officials stated that the delay is due to the situations prevailing in the State of J&K and requested for
extension up to 31.03.17. Accordingly the Committee agreed to extend the project by 31.03.2017.

>- Upgradation of ID at Gangyal, Phase-II, J&K

Decision: The proposal was not discussed as there was no representative from State Govt. / IA in the
meeting.

>- Upgradation ofID Centre at Bari Brahamana, District Samba, J& K.

Decision: As regarding the upgradation of ID Centre at Bari Brahamana, District Samba, the State
Govt. officials informed the committee that the project has been completed and requisite information
sought by Cluster Division is pending at MSME-DI level. The Committee informed the cluster
division to follow up with MSME-DI and seek the requisite information. The Committee has accorded
extension up to 31.12.2016 to facilitate the release of Gol grant.
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Review of proposals pertaining to the state of Karnataka

:r Proposal for setting up of Common Facility Centre in Athani Raisin Processing Cluster,
Athani, Bclguam, Karnataka.

Decision: After discussion, the Committee informed the State Govt. Officials to expedite the appraisal
of DPR from SIDBI and submit it with other requisite documents for final approval. The proposal was
accorded in-principle approval in the 40th SCM.

y Proposal for setting up of Common Facility Centre (CFC) in Auto Cluster, Bidar,
Karnataka.

Decision: As regarding the CFC in Auto Cluster, Bidar, Kamataka the Committee informed the State
_Govt. Officials to submitthe requisite documents i.e. Pre-receipt bill and Undertaking, so that, Gol
grant can be released. Further, informed to expedite the implementation and complete the project
within the stipulated date as per the 40th Steering Committee Meeting.

y Proposal for setting up of Women Entrepreneurs Park-Harohalli, 3rd Phase, Industrial
Area, Kanakapura Taluk, Ramanagar, Karnataka.

Decision: Committee informed the State Govt. Officials to submit the requisite documents (land
documents) sought by the Cluster Division and expedite the implementation.

y Proposal for final approval for setting up of Common Facility Centre (CFC) in Printing
Cluster, Chamrajpet, Bangalore, Karnataka.

Decision: After discussion, Committee informed the State Govt. officials to provide the lease deed for
99 years (as per SPVs commitment in the 40th Steering Committee Meeting), so that approval can be
issued.

y Common Facility Center in Raisin Processing Cluster, Bijapur, Karnataka.

Decision: In case of the Common Facility Center in Raisin Processing Cluster, Bijapur, Kamataka, the
State Govt. official stated that requisite documents have been brought and the same would be
submitted for release. Committee informed the cluster division to check the documents and release the
third installment immediately and further, advised the State Govt. officials /SPV to complete the
project within the due date. The cluster representatives were also present in the meeting.

y Common Facility Center in Heat Treatment and Engineering Cluster, Hubli, Dharwad,
Karnataka.

Decision: As regarding the CFC in Heat Treatment and Engineering Cluster, Hubli, Kamataka the
Committee informed the State Govt. Officials to submit the requisite documents i.e. Pre-receipt bill
and Undertaking, so that Gol grant can be released. Further, informed to expedite the implementation
and complete the project within the stipulated date.
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-.
y Common Facility Center in Electronics City Industries Cluster, Bangalore, Karnataka.

Decision: Committee decided that the cluster members have to be present in the next meeting of SCM
if DEITY has not considered the proposal.

y Setting up of new ID centre at Nelamangala, Bangalore rural, Karnataka.

Decision: As regarding the ID centre at Nelamangala, Bangalore rural, the State Government officials
suggested for dropping the proposal and accordingly the Committee agreed to drop the proposal.

y CFC in Kuduchi Jaggery Cluster, Belgaum District, Karnataka.

Decision: As regarding the CFC in Kuduchi Jaggery Cluster, Belgaum District, Karnataka, the State
Government officials suggested for dropping the proposal and accordingly the Committee agreed to
drop the proposal.

y CFC in Textile Cluster, Rabakavi - Banahatti, Bagalkot, Karnataka.

Decision: As regarding the CFC in Textile Cluster, Rabakavi - Banahatti, Bagalkot, Karnataka, the
State Government officials suggested for dropping the proposal and accordingly the Committee agreed
to drop the proposal.

y CFC in Rice Mill Cluster, Shirguppa, Bellary District, Karnataka.

Decision: The committee has dropped the proposal.

y CFC in Birds Powerloom Development Association Cluster, Ramdurga, Belgaum,
Karnataka.

Decision: As regarding the CFC in Birds Powerloom Development Association Cluster, Ramdurga,
Belgaum, Karnataka, the State Government officials suggested for dropping the proposal and
accordingly the Committee agreed to drop the proposal.

y CFC in Foot Diamond Leather Cluster, Madhubavi, Belgaum, Karnataka

Decision: As regarding the CFC in Foot Diamond Leather Cluster, Madhubavi, Belgaum, Karnataka,
the State Government officials suggested for dropping the proposal and accordingly the Committee
agreed to drop the proposal.

y CFC in Global Puffed Rice Cluster, Holalkere Road, Chitradurga, Karnataka.

Decision: Committee informed the State Govt. Officials to expedite the process, so that the proposal
can be put up for final approval after fulfilling the conditions of the guidelines.
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-. CFC in Cashew Cluster, Uthopia, Karnataka.

Decision: Committ~e inform~d the Officials to expedite the process, so that the proposal can be put up
for final approval after fulfilling the conditions of the guidelines.

>- CFC in Packaging Cluster, Mysore, Karnataka.

Decision: The proposal was not reviewed as there was no updated information/ documents.

Review of proposals pertaining to the state of Kerala

>- Proposal for extension of time period for setting up of CFC in Printing Cluster, Kannur,
Kerala.

Decision: The requisite action plan tor completion of the project has already been received from the
Principal Secretary, Govt. of Kerala. The cluster representatives were present in the meeting and
requested for extension of time period up to 3"1.03.2017. The Committee agreed and has accorded
extension oftime period up to 31.03.2017 for completion of the project.

>- Proposal for extension of time period for setting up of CFC in Wood Processing Cluster,
Kollam, Kerala.

Decision: The proposal was not discussed as there was no representative from State Govt. / SPY to
discuss the proposal.

>- CFC in Wood Cluster, Taliparamba, Kannur, Kerala.

Decision: The proposal was not discussed as there was no representative from State Govt. / Spy to
discuss the proposal.

>- CFC in Furniture Cluster, Kozhikode, Kerala.

Decision: The requisite action plan for completion of the project has already been received from the
Principal Secretary, Govt. of Kerala. The cluster representatives were present in the meeting and
requested for extension of time period up to 31.03.2017. The Committee agreed and has accorded
extension of time period up to 31.03.2017 for completion of the project.

>- CFC in Furniture Cluster, Thrissur, Kerala.

Decision: The proposal was not discussed as there was no representative from State Govt. / Spy to
discuss the proposal.

>- Upgradation of Infrastructure Development at Poovanthuruthu, Kottayam, Kerala.

Decision: The proposal was not discussed as there was no representative from State Govt. / IA to
discuss the proposal.
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'. Upgradation of Infrastructure Development at Edayar, Ernakulam, Kerala.

Decision: The proposal was not discussed as there was no representative from State Govt. / IA to
discuss the proposal.

Review of proposals pertaining to the state of Madhya Pradesh

y Proposal for in-principle approval to set up Common Facility Centre in Plastic &
Packaging Cluster, Ujjain, Madhya Pradesh.

Decision: The State Govt. officials requested to consider the proposal and informed the committee that
this would be the first CFC in the State. The Committee accepted their request and informed to recast
the proposal as per the guidelines and submit it by IS. J 0.20 16 else the same would be dropped.

" ID Centre at Umariya Dungariya, Distt. Jabalpur, Madhya Pradesh.

Decision: As regarding the 10 Centre at Urnariya Dungariya, Distt. Jabalpur, Madhya Pradesh, -the
State Govt. officials informed the committee that the project has been completed. The Committee
informed to submit the completion report and has accorded extension up to 31.10.2016 to facilitate the
release of Gol grant.

~ ID Centre at Amkuhi, District Katni, Madhya Pradesh.

Decision: As regarding the 10 Centre at Amkuhi, District Katni, Madhya Pradesh, the State Govt.
officials informed the committee that the project has been completed and the report has been submitted.
The Committee after discussion has accorded extension up to 31.10.2016 to facilitate the release of
Gol grant.

~ New ID Centre at Nemawar, District Dewas, Madhya Pradesh.

Decision: As regarding the ID Centre at Nemawar, District Dewas, Madhya Pradesh, the State Govt.
officials informed the committee that the project has been completed and the report has been submitted.
The Committee after discussion has accorded extension up to 31.10.2016 to facilitate the release of
Gol grant.

~ CFC in Agriculture Implements Cluster, Khurai, Madhya Pradesh.

Decision: After discussion, the Committee informed the State Govt. officials to provide the requisite
information by 15.10.2016.

~ CFC in Engineering Cluster, Govindpura, Bhopal, Madhya Pradesh.

Decision: After discussion, the Committee suggested to consider the proposal in the ensuing SCM
after fulfillment of the requisite conditions. It was earlier indicated that all these proposals should be
discussed on the file and should be submitted on file before putting up in the Steering Committee
Meeting.
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~. >- New industrial Estate (Apparel Cluster) at Viii. Bijepur, Tehsil Depalpur, Distt. Indore,

Madhya Pradesh.

Decision: After discussion, the Committee informed to furnish the requisite documents by ]5.10.20 16
for consideration in the next meeting.

');- New industrial Estate - Dukool (Readymade Garment Park) at Village Gadaipura,
District Gwalior, Madhya Pradesh.

Decision: After discussion, the Committee informed to furnish the requisite documents by 15.10.2016
for consideration in the next meeting.

'Y Infrastructure Development in New industrial estate (Food Cluster) at Barodi, Shivpuri
District, Madhya Pradesh.

Decision: After discussion, the committee suggested to place the proposal in the ensuing Steering
Committee Meeting after fulfillment of the requisite conditions. It was earlier indicated that all these
proposals should be discussed on the file and should be submitted on file before putting up in the
Steering Committee Meeting.

? Infrastructure Development in New industrial estate (Ratlam Namkeen and Allied Food
Industries Cluster) at Karmadi village, Ratlam district, Madhya Pradesh.

Decision: After discussion, the committee suggested to place the proposal in the ensuing SCM after
fulfillment of the requisite conditions. It was earlier indicated that all these proposals should be
discussed on the file and should be submitted on file before putting up in the Steering Committee
Meeting.

Review of proposals pertaining to the state of Maharashtra

? CFC in Engineering and Auto Component Cluster, Yadrav, Kolhapur, Maharashtra.

Decision: After discussion, the Committee informed the State Govt. Officials to expedite the appraisal
ofDPR from SIDBI and submit it with other requisite documents for final approval.

? CFC in Garment Cluster, Ichalkaranji, Distt. Kolhapur, Maharashtra.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete
the project within the stipulated period as stated in the 40th Steering Committee Meeting.

? CFC in Powerloom Cluster, Shirpur, Distt. Dhule, Maharashtra.

Decision: As regarding the CFC in Powerloom Cluster, Shirpur, Distt. Dhule, Maharashtra the State
Govt. officials informed the committee that the project is almost completed and hardly one or two
supporting machineries are pending. After discussion, the Committee has accorded extension up to
31.10.2016 for completion of the project.
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y CFC in Fly Ash Cluster, Chandrapur, Maharashtra.

Decision: As per the direction of the 40th SCM, report from MSMF-Dl, Nagpur has been received;
however the same was awaited from State Govt. Now, in the meeting State Govt. officials have stated,
that they would send it within a week.

}- CFC in Textile Cluster, West Vidharbha District, Nagpur, Maharashtra.

Decision: After discussion, the Committee informed the State Govt. Officials to expedite the appraisal
ofDPR from SIDBl and submit it with other requisite documents for final approval.

y CFC in Rice Mill Cluster, Ramtek, Nagpur, Maharashtra.

Decision: After discussion, the Committee informed the State Govt. Officials to expedite the appraisal
of DPR from SIDBI and submit it with other requisite documents for final approval. The proposal was
earlier approved on file for in-principle approval. Now, ratification of the same was done in the
meeting.

}- CFC in Terry Towel Cluster, Solapur, Maharashtra.

Decision: Committee has decided that State Govt. / Implementing Agency should send the PERT
Chart with timelines for completion of the project. Further, Cluster Division should follow-up with the
State Government for the same.

>- CFC in Textile Cluster, Navapur, Nandubar, Maharashtra.

Decision: Committee has decided that State Govt. / Implementing Agency should send the PERT
Chart with timelines for completion of the project. Further, Cluster Division should follow-up with the
State Government for the PERT CHART/ BAR CHART after every 15 days and should be brought to
the notice of Secretary every month.

);.> CFC in Cotton Fabric Cluster, Hatkanangle, Kolhapur, Maharashtra.

Decision: Committee has decided that State Govt. / Implementing Agency should send the PERT
Chart with timelines for completion of the project. Further, Cluster Division should follow-up with the
State Government for the PERT CHART/ BAR CHART after every 15 days and should be brought to
the notice of Secretary every month.

).> CFC in General Engineering Cluster, Bhosari, Pune, Maharashtra.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete
the project within the stipulated date that is 31.12.2016 as stated in the 40th Steering Committee
Meeting.

);.> CFC in Dal Mill Cluster, Nagpur, Maharashtra.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete
the project within the stipulated date that is 31.12.2016 as stated in the 40th SCM.
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..
CFC in Textile Cluster, Malegaon, Nasik, Maharashtra.

Decision: As regarding the CFC in Textile Cluster, Malegaon, Nasik Maharashtra the State Govt.
officials informed the Committee that the project has been completed and the completion report has
been submitted recently. The Committee, after discussion has accorded extension up to 31.12.2016 to
facilitate the release of Gol grant.

);;- CFC in Garment Cluster, Nagpur, Maharashtra,

Decision: After discussion, the Committee has accorded extension up to 31.10.2016 for completion of
the project and Utilization Certificate of previous grant to be submitted by 30.09.16 else there would
be a deduction ofRs. 5.00 lakh from the Gol grant and the same to be borne by the SPY.

);;- CFC in Auto & Engineering Cluster, Ahmednagar, Maharashtra,
'"

Decision: After discussion, the Committee has accorded extension up to 31.10.2016 for completion of
the project.

>- CFC in Mango Processing Cluster, Ratnagiri, Maharashtra

Decision: As regarding the CFC in Mango Processing Cluster, Ratnagiri, Maharashtra the Committee
informed the State Govt. Officials to submit the requisite documents i.e. Pre-receipt bill and
Undertaking, so that Gol grant can be released. Further, informed to expedite the implementation and
complete the project within the stipulated date.

>- CFC in Turmeric Cluster, Sangli, Maharashtra.

Decision: As regarding the CFC in Turmeric Cluster, Sangli, Maharashtra, the Committee informed
the State Govt. Officials to submit the requisite documents i.e. Pre-receipt bill and Undertaking, so that
Gol grant can be released. Further, informed to expedite the implementation and complete the project
within the stipulated date.

~ New Industrial Estate at Pune, Maharashtra,

Decision: Committee informed to expedite the implementation and complete the project within the
stipulated period.

~ CFC in Printing Cluster, Aurangabad, Maharashtra.

Decision: Committee informed to expedite the appraisal of OPR from SIOBI and submit the complete
proposal by 30.10.2016.

~ Common Facility Center in (a) Cashew Cluster, Sindhudurg; (b) Raisin Making Cluster,
Nashik; (c) Engineering Cluster, Jalgaon; (d) Jaggery Cluster, District - Kolhapur; (e) Silver
Ornament Cluster, Hupari, Dist.-Kolhapur and (f) Textile Cluster, Wadwani, District - Beed .
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'.
Decision: Committee informed the State Govt. officials to forward the requisite documents, if any in
respect of (a) Cashew Cluster, Sindhudurg; (b) Jaggery Cluster, District - Kolhapur and (c)
Engineering Cluster, Jalgoan by J 5th October 2016. Rest of the proposals has been dropped.

Review of proposals pertaining to the state of Manipur

~ New Industrial Estate at Chandel, Manipur.

Decision: The proposal was not discussed as there was no representative.

'y New Industrial Estate at Ukhrul, Manipur.

Decision: The proposal was not discussed as there was no representative.

~ New Industrial Estate at Churachandpur, Manipur.

Decision: The proposal was not discussed as there was no representative.

y ID Centre at Kuraopokpi, Kakching, Thoubal District, Manipur.

Decision: After discussion, the Committee has accorded extension up to 31.12.2016 for completion of
the project. .

~ ID Centre at Tera Vrak, Bishnupur, Manipur.

Decision: After discussion, the Committee has accorded extension up to 31.12.2016 for completion of
the project.

~ ID Centre at Takyelpat Industrial Estate, Imphal West, Manipur.

Decision: After discussion, the Committee has accorded extension up to 31.12.2016 for completion of
the project.

~ CFC in Plastic Product Cluster, Imphal West, Manipur.

Decision: The proposal was not discussed as there was no representative.

Review of proposals pertaining to the state of Rajasthan

'y Proposal for setting up of Flatted Factory Complex at 22 Godawn Industrial Area, Jaipur,
Rajasthan.

Decision: Committee informed the State Govt. officials to expedite the appraisal of OPR from SIOBI
and forward the requisite documents.

~ Proposal for extension of time period for setting up of ID centre at Kishanghat, District
Jaisalmer, Rajasthan.
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Decision: As per the direction of 40th SCM, Principal Secretary (Industries), Govt. of Rajasthan should
write a letter stating the reasons for delay along with timeline to complete the project at the earliest.
Further, Cluster Division should follow-up with the State Government after every 15 days and should
be brought to the notice of Secretary every month.

? CFC in Gota Zari Lace Cluster, Ajmer, Rajasthan.

Decision: Committee informed to expedite the implementation and furnish the requisite information
immediately.

y Proposal for Infrastructure Development in New ID center at Hanumangarh Road, Sri
Ganga Nagar, Rajasthan.

Decision: As regarding the Infrastructure Development in New lD center at Hanumangarh Road, Sri
Ganga Nagar, Rajasthan, the Committee informed the cluster division to follow up with the
Implementing Agency for the requisite documents i.e. Pre-receipt bill and Undertaking, so that GoI

. .
grant can be released.

y ID- Palsana Industrial Area, Sikar, Rajasthan.

Decision: The project has been completed.

y ID- Balotra, Distt. Barmer, Rajasthan.

Decision: The Committee informed to expedite the implementation and forward the requisite
documents for release of Gol grant.

? ID at Shilpgrampal (Jodhpur) Industrial Area, Rajasthan.

Decision: The project has been completed .

.,_ ID at Bichhwal (Bikaner) Industrial Area, Rajasthan.

Decision: The Committee informed to expedite the implementation and forward the requisite
documents for release of Go I grant.

Review of proposals pertaining to the state of Telangana

? New Industrial Estate at Nizamabad, Telangana.

Decision: As regarding the Industrial Estate at Nizamabad, the State Government official suggested for
dropping the proposal and accordingly the Committee agreed to drop the proposal.

? New ID Centre at Madikonda Village, Warangal District, Telangana.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete
the project within the stipulated date that is 31.12.2016 as stated in the 40th Steering Committee
Meeting.
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• ~ New ID Centre at Automotive & Engineering Cluster Park, Toopran Mandai, Medak
District, Telangana.

Decision: The Committee felt that the State Government as well as Implementing Agency has taken up
this work in a non-serious way. However, as a special case the Committee agreed extension up to
31.03.2017 and informed the State Govt. officials for an additional contribution of Rs.S.OOlakhs to be
made and to that extent the Gol grant release would get reduced.

Review of proposals pertaining to the state of Tamilnadu

~ Proposal for up-gradation of Thiruverumbur Industrial Estate, Trichy (Tiruchirapalli),
Tamilnadu.

Decision: The State Government Officials informed that they have not got the approval in writing.
Cluster Division was asked to send the approval and to confirm the same from TANSIDCO, the
Implementing Agency, on phone and through email. It was desired that the action on the same must
start in the next 30 days.

~ Proposal for setting up of new industrial estate at Pidaneri, Thoothukudi District,
Tamilnadu.

Decision: The State Government Officials informed that they have not got the approval in wntmg.
Cluster Division was asked to send the approval and to confirm the same from TANSIDCO, the
Implementing Agency, on phone and through email. It was desired that the action on the same must
start in the next 30 days.

~ CFC in S.S. Utensils Cluster, Kumbakonam, Thanjavur, Tamilnadu.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

~ CFC in Gate and Grill Cluster, Thiruvallur, Tamilnadu.

Decision: As regarding the CFC in Gate and Grill Cluster, Thiruvallur, Tamilnadu, the Committee
informed the State Govt. Officials to submit the requisite documents i.e. Pre-receipt bill and
Undertaking, so that Gol grant can be released. Further, informed to expedite the implementation and
complete the project within the stipulated date.

~ CFC in Powerloom Cluster, Salem, Tamilnadu.

Decision: After seeking the progress from the State Govt. officials, the Committee informed to put up
the status of the proposal on file.

~ CFC in Readymade Garments (Women) Cluster, Dhalavaipuram, Virudhunagar,
Tamilnadu.

Decision: As regarding the CFC in Readymade Garments (Women) Cluster, Dhalavaipuram,
~~~hu::ar, T~::nadu, the Committeeinformedthe StateGovt.Officialsto submitthe requis;t:
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• documents i.e. Pre-receipt bill and Undertaking, so that Gol grant can be released. Further, informed to
expedite the implementation and complete the project within the stipulated date.

'y CFC in Rice Mill Cluster, Thanjavur, Tamilnadu.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

);- CFC in Gold Jewellery Cluster, Madurai, Tamilnadu.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

y Proposal for up-gradation of infrastructure facilities at Malumichampatti, District
Coimbatore, Tamilnadu.

Decision: The Committee has granted extension up to 31.10.20] 6 to facilitate the release of final Gol
grant.

'y Proposal for setting up of industrial estate at village Pollupalli, Distt. Krishnagiri,
Tamilnadu.

Decision: [The project has been completed.

y CFC in Engineering Cluster, Ambattur, Tamilnadu.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

y CFC in Engineering Cluster, Paramakudi, Tamilnadu.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

y CFC in Steel Product Fabrication Cluster, Salem, Tamilnadu.

Decision: Committee informed the State Govt. officials to submit the Utilization Certificate sought by
the Finance Wing for release of Gol grant and advised to expedite the implementation.

y CFC in Ceramic Cluster, Vridhachalam, Tamilnadu.

Decision: The project has been completed.

y CFC in Bricks Cluster, Tirunelveli, Tamilnadu.

Decision: As regarding the CFC in Bricks Cluster, Tirunelveli, Tamilnadu, the State Government
officials suggested for dropping the proposal and accordingly the Committee agreed to drop the
proposal.
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>- CFC in Engineering Cluster, Hosur, Tamilnadu.

Decision: The Committee felt that the State Government as well as Cluster authorities have taken up
this work in a non-serious way. However, as a special case the Committee agreed extension up to
31.10.2016 and informed the State Govt. officials for an additional contribution of Rs.I.OO lakh to be
made by the SPY and to that extent the Gol grant release would be reduced.

y CFC in Engineering Cluster, Ranipet, Vellore, Tamilnadu.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

y CFC in Printing Cluster, Sivakasi, Virudhnagar, Tamilnadu.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

y CFC in Rice Mill Cluster, Keelapavoor, Tamilnadu.

Decision: Committee informed the State Govt. officials to forward the letter from Principal Secretary
stating the reason for delay after that extension would be granted. Further, Cluster Division should
follow-up with the State Government for the same.

y CFC in Rice Mill Cluster, Alangulam, Tirunelveli, Taminadu.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

y CFC in Safety Matches, O. Mettupatti, Sattur, District Virudhunagar, Tamilnadu

Decision: After seeking the progress from the State Govt., the Committee has informed to put up the
status on file.

y CFC in Coir and Coir Products Cluster, Erode, Tamilnadu.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

y CFC in Plastic Cluster, Chennai, Kancheepuram, Tamilnadu.

Decision: After discussion, the Committee informed the State Govt. officials to provide the timeline
for completion of the project within 15 days. The Committee has accorded extension up to 31.05.2017
for completion of the project.
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.4.

'C.
~) . 17



CFC in Gold Jewellary Cluster, Trichy, Trichirapalli, Tamilnadu.

Decision: Committee informed the State Govt. officials to forward the requisite information and a
letter from the Principal Secretary (Industries) stating the action plan with timelines to complete the
project within 15 days else the project would be closed.

'r ID centre at Palayapatti, Thanjavur, Tamilnadu.

Decision: The Committee continued with the earlier decision of dropping the proposal. In any case, a
special meeting will be held regarding reconsideration of the proposals and a note regarding the same
to be put up within 15 days wherever there is reconsideration of proposals.

y ID Centre at Periyanesalur, Veppur Taluk, Cuddalore District, Tamilnadu.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

y CFC in Corrugated Box Cluster, Thiruvallur District, Tamilnadu.

Decision: After discussing with the State Govt. officials, the committee has dropped the proposal.

Reviewof proposals pertaining to the state of Uttar Pradesh

.,. Proposal for setting up Common Facility Center in Mono Filament Yarn Custer
(Lalitamba Textile), Kanpur, Industrial Area Rooma, Kanpur (Nagar), Uttar Pradesh.

Decision: Committee informed the State Govt. officials to forward the requisite information
immediately and register the details of all the units in the databank.

y Proposal for setting up of Common Facility Centre in Hi-Tech Silk Weaving Cluster,
Varanasi, UP.

Decision: Committee informed the State Govt. officials to expedite the appraisal of OPR from SIDBI
and forward the requisite documents for final approval by 15th October 2016.

y Issues related to setting up of CFC in Modern Carpet Backing Plant for Tufted Carpets
at Bhadohi (UP).

Decision: Committee decided that Director, MSME-DI, Allahabad or his representative should visit
the cluster and send the factual report within 15 days.

y Proposal for setting up of CFC in Scissors Cluster, Meerut, Uttar Pradesh.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.
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);- Proposal for Final Approval for setting up Common Facility Centre in Glass Beads
Cluster, Varanasi, Uttar Pradesh.

Decision: Committee informed the State Govt. officials to furnish comments to the representation
forwarded by the SPY.

y Common Facility Center in Stainless Steel, Brass & German Silver Utensils Cluster,
Mirzapur, Uttar Pradesh.

Decision: As regarding the CFC in Stainless Steel, Brass & German Silver Utensils Cluster, Mirzapur,
Uttar Pradesh, the State Government officials suggested for dropping the proposal and accordingly the
Committee agreed to drop the proposal.

);- Infrastructure Development Project in Partapur, Meerut, Uttar Pradesh.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

>- Infrastructure Development Project in Nunhai, Agra, Uttar Pradesh.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

>- Infrastructure Development Project in Sikhohabad, Firozabad, Uttar Pradesh.

Decision: Committee informed the State Govt. officials to expedite the implementation and complete it
within the stipulated period as stated in the 40th Steering Committee Meeting.

);- Proposal for Common Facility Center in Leather Cluster, Chandausi, Uttar Pradesh.

Decision: After discussion, the committee informed the State Govt. Officials to submit the proposal
as per the amended guidelines.

);- Proposal for setting up of Common Facility Center in Lock & Hardware Cluster, Aligarh,
Uttar Pradesh.

Decision: As regarding the CFC in Lock & Hardware Cluster, Aligarh, Uttar Pradesh, the State
Government officials suggested for dropping the proposal and accordingly the Committee agreed to
drop the proposal.

>- Proposal for setting up of Common Facility Center in Leather Products Cluster, Kanpur,
Uttar Pradesh.

Decision: As regarding the CFC in Leather Products Cluster, Kanpur, Uttar Pradesh, the State
Government officials suggested for dropping the proposal and accordingly the Committee agreed to
drop the proposal.

>- Proposal for setting up of Common Facility Center in Glass & Wooden Beads Cluster,
Harrah, Meerut, Uttar Pradesh.
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Decision: As regarding the CFe in Glass & Wooden Beads Cluster, Harrah, Meerut, Uttar Pradesh, the
State Government officials suggested for dropping the proposal and accordingly the Committee agreed
to drop the proposal.

y Proposal for setting up of Common Facility Center in Metallurgical Cluster, Mathura,
Uttar Pradesh.

Decision: After discussion, the committee has informed the State Govt. Officials to submit the
proposal as per the amended guidelines.

y Proposal for setting up of Common Facility Center in Steel Fabrication Cluster, Naini,
Allahabad, Uttar Pradesh.

Decision: As regarding the CFC in Steel Fabrication Cluster, Naini, Allahabad, Uttar Pradesh, the
State Government officials suggested for dropping the proposal and accordingly the Committee agreed
to drop the proposal.

y Proposal for setting up of Common Facility Center in Cane & Bamboo Cluster, Bareilly,
Uttar Pradesh.

Decision: As regarding the CFC in Cane & Bamboo Cluster, Bareilly, Uttar Pradesh, the State
Government officials suggested for dropping the proposal and accordingly the Committee agreed to
drop the proposal.

y Proposal for setting up of Common Facility Center in Jacket Garment Cluster, Amroha, U.P.

Decision: After discussion, the committee has informed the State Govt. Officials to submit the
proposal as per the amended guidelines.

y Proposal for setting up of Common Facility Center in Steel Furniture Cluster, Lucknow,
Uttar Pradesh.

Decision: As regarding the CFC in Steel Furniture Cluster, Lucknow, Uttar Pradesh, the State
Government officials suggested for dropping the proposal and accordingly the Committee agreed to
drop the proposal.

y Proposal for setting up of Common Facility Center in Hosiery Cluster, Kanpur (Nagar),
Uttar Pradesh.

Decision: After discussion, the committee has informed the State Govt. Officials to submit the
proposal as per the amended guidelines.

y Proposal for setting up of Common Facility Center in Fabrication of Steel Box and Allied
Products Cluster, Gonda City, Uttar Pradesh.

Decision: As regarding the CFC in Fabrication of Steel Box and Allied Products Cluster, Gonda City,
Uttar Pradesh, the State Government officials suggested for dropping the proposal and accordingly the
Committee agreed to drop the proposal.
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> Proposal for Common Facility Center in Readymade Garment Cluster, Bareilly, Uttar
Pradesh.

Decision: In the 40th Steering Committee Meeting, Committee decided to consider the proposal in the
next SCM after receiving the complete details. It was earlier indicated that all these proposals should
be discussed on the file and should be submitted on file before putting up in the Steering Committee
Meeting.

>- Common Facility Center in Fan Cluster, Varanasi, Uttar Pradesh.

Decision: Committee informed the State Govt. officials to interact with the SPY and explore the
possibility of setting up of the CFC.

>- Proposal for setting up of Common Facility Center in Zari Zardozi Cluster, Unnao, UP.

Decision: In the 40th Steering Committee Meeting, Committee decided to consider the proposal in the
. next SCM after receiving the complete details. It was earlier indicated that all these proposals should.
be discussed on the file and should be submitted on file before putting up in the Steering Committee
Meeting.

**************
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