Minutes of the 54™ Meeting of National Level Steering Committee of Micro & Small
Enterprises - Cluster Development Programme (MSE-CDP).

In Chair : Secretary (MSME)
Date : 02.03.2021
Venue ; Udyog Bhawan, New Delhi (through Video Conferencing)

List of participants is annexed at Annexure-1.

The Chairman, while welcoming the participant mentioned that Micro & Small Enterprises -
Cluster Development Programme (MSE-CDP) is an important scheme of the Ministry and the
State Governments play a very vital role in the implementation of the scheme. Further, he
remarked that the State Governments should ensure that the ongoing projects are completed
within the stipulated time period and there should not be any delay on the part of any
stakeholder.

The Agenda items were taken up.

| Agenda |Confirmation of Minutes of previous Steering Committee Meeting
Item No.
54.1

Minutes were confirmed.

Agenda |Action taken report on previous meeting decisions

Item No.
54.2

Action taken report was noted.

Agenda Item No. 51.3: Proposals for Final Approval

54.3.1 §etting up of Common Facility Centre (CFC) in Gold Ornament Cluster,
Jaggayyapeta, Krishna, Andhra Pradesh.

The Steering Committee accorded final approval with the fofloWing means of
finance, subject to submission of the following documents prior to issuance of final
approval letter.

(Rs. in lakh)

S. No. Particulars Approved Cost
1. Grant-in-aid from Govt. of India 614.52
il. Grant-in-aid from Govt. of Andhra Pradesh 80.00
1. SPV contribution 105.48
Total 800.00

i.  Signed copy of NOC from State Pollution Control Board.
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| 1. Details of project specific bank account of Implementing Agency.

| iii.  Incorporation of SPV in Section 8 of Company Act.

| iv.  The Implementing Agency should open the project specific Bank Account in
| Public Sector Banks and Regional Rural Banks.

54.3.2 |Setting up of Common Facility Centre (CFC) inPrinting Cluster,
Kakinada, East Godavari District, Andhra Pradesh.
The Steering Committee accorded final approval with the following means o f]
finance, subject to submission of the following documents prior to issuance of final
approval letter.
(Rs. in lakh)
S. No. [Particulars Approved Cost
Is Grant-in-aid from Govt. of India 1033.20
ii. Grant-in-aid from Govt. of Andhra Pradesh 295.20
iii. SPV contribution 147.60
Total 1476.00
i.  Certificate from State Government that more than 50% units in the cluster are
Micro/ SC/ST/ Women Enterprises, as the case may be.

ii.  Certificate from State Government for compliance of GFR/ CVC guidelines.

iii.  Inclusion of name of the State Govt. and MSME DI officials in SPV.

iv.  Inclusion of condition in bye-laws that SPV will not eligible for drawing any
profit from operation of the CFC and profit generated during the operation
shall be ploughed back for further development of CFC.

v.  Incorporation of SPV in Section 8 of Company Act.

vi.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.3 |Setting up Common Facility Centre (CFC) in Pulses & Pulses Products Cluster,

IThe Steering Committee accorded final approval with the following means of

Machavaram Village, Rayavaram Mandal, East Godavari District, Andhra
Pradesh.

finance, subject to submission of the following documents prior to issuance of final
approval letter.

(Rs. in lakh)

S. No. |Particulars Approved Cost
1. Grant-in-aid from Govt. of India 1038.14
ii. Grant-in-aid from Govt. of Andhra Pradesh 296.61
iii. SPV contribution 148.31
Total 1483.06

i. Certificate from State Government for compliance of GFR/ CVC guidelines.
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| 54.3.4

ii.  Incorporation of SPV in Section 8 of Company Act.

iii.  No. of beneficiary units (non SPV members) should be enhanced and list of
members.

iv.  Being Agro-rural based cluster, a time bound & measurable (on year to-year-
basis) outcome based road map/Concept Note for backward integration of
farmers (cultivating pulses) for their socio-economic upliftment.

v.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

Up-gradation of Industrial Park (Jewellery Park) at Machilipatnam, Krishna
EDistrict, Andhra Pradesh.

54.3.5

The Steering Committee accorded final approval with the following means of]
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs.93.40 lakh from the eligible project cost subject to submission of
following documents prior to issuance of final approval.

(Rs. in lakh)
S. No. [|Particulars Approved Cost
1. Grant-in-aid from Govt. of India 506.82
1i. Grant-in-aid from Govt. of Andhra Pradesh 310.62
Total 817.44

i.  The Implementing Agency should open the project specific Bank Account in
~ Public Sector Banks and Regional Rural Banks.

Up-gradation of Growth Centre at Hindupur, Anantapuramu District, Andhra
Pradesh.

The Steering Committee accorded final approval with the following means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 81.19 lakh from the eligible project cost subject to submission of
the following documents prior to issuance of final approval.
(Rs. in lakh)
S. No. [Particulars Approved Cost
1. Grant-in-aid from Govt. of India 443.71

ii. Grant-in-aid from Govt. of Andhra Pradesh 271.35
Total 715.06

i.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.6

|Pradesh.

Up-gradation of Industrial Park (Autonagar), Guntur, Guntur District, Andhra
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The Steering Committee accorded final zﬁroval with the f_ollowing means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 96.61 lakh from the eligible project cost subject to submission ol

the following documents prior to issuance of final approval.
(Rs. in lakh)

S. No. |Particulars Approved Cost
1 Grant-in-aid from Govt. of India 416.75
ii. Grant-in-aid from Govt. of Andhra Pradesh 275.22
Total 691.97

i.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.7 |Setting up Common Facility Centre (CFC) in Maritime Cluster, Verna, South
Goa, Goa.
The Steering Committee accorded final approval with the means of finance, subject
to submission of the following documents prior to issuance of final approval letter.
(Rs. in lakh)
S. No. [Particulars Approved Cost
e Grant-in-aid from Govt. of India 1200.00
il. Grant-in-aid from Govt. of Goa 150.00
iii. SPV contribution 271.57
Total 1621.57
i.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.
ii.  Submission of shareholding pattern as per MSE-CDP Guidelines.
iii.  Certificate from registered Government valuer for the leased project land.
iv.  Clarification from State Government in regard to upfront contribution of SPV
as per MSE-CDP Guidelines.
v.  Certificate from State Government that more than 50% units in the cluster are
Micro/SC/ST/Women Enterprises, as the case may be.
54.3.8 [Setting up Common Facility Centre (CFC) in Imitation Jewellery Cluster,

Ahmedabad, Gujarat.

The Steering Committee acceded to the request of Government of Gujarat to defer
the proposal.
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54.3.9 fSclting up of Common Facility Centre (CFC) in Ayurveda Cluster, Karnalli
District, Haryana.
The Steering Committee accorded final approval with the following means of
finance, subject to submission of the following documents prior to issuance of final
approval letter.
(Rs. in lakh)
S. No. |Particulars Approved Cost
1. Grant-in-aid from Govt. of India 1034.88
11, Grant-in-aid from Govt. of Haryana 253.63
1ii. SPV contribution 203.46
Total 1491.97
i.  Drug Manufacturing License from the State Government.
ii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.
54.3.10 [Up-gradation of Industrial Estate (Rubber Park) at Irapuram, District -
Ernakulam, Kerala.
The Steering Committee accorded final approval with the following means of
finance, subject to submission of the following documents / information prior to
issuance of final approval letter.
(Rs. in lakh)
S. No. [|Particulars Approved Cost
1. Grant-in-aid from Govt. of India 582.60
ii. Grant-in-aid from Govt. of Kerala 388.40
Total 971.00
i.  IA should consider laying of roads with Cement Concrete with proper
drainages built in a professional manner to serve the purpose for relatively
longer period of time. The additional cost on this account shall be borne by the
Government of Kerala / KINFRA.
ii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.
Setting up of Common Facility Centre in Engineering Cluster, Govindpura,
54.3.11 Bhopal, Madhya Pradesh. _
The Steering Committee accorded final approval with the following means of
finance, subject to submission of the following documents prior to issuance of final
approval letter.
(Rs. in lakh)
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S. No. |Particulars Approved Cost

1. Grant-in-aid from Govt. of India 1017.00
ii. Grant-in-aid from Govt. of Madhya Pradesh 150.00
1il. SPV contribution 184.10
iv. Bank Loan/others 180.00

Total 1531.10

i.  NOC from Pollution Control Board.
ii.  Incorporation of SPV in Section 8 of Company Act.
iii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

Setting up of new Industrial Estate at Sanawad District Khargaone, Madhya
Pradesh.

The Steering Committee accorded final approval with the following means of]
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 99.00 lakh from the eligible project cost subject to submission of]
the following documents prior to issuance of final approval.

(Rs. in lakh)

S. No. [Particulars Approved Cost
1, Gol Grant under MSE-CDP 505.66
ii. Grant-in-aid from Govt. of Madhya Pradesh 463.17
Total 968.83

i.  Land document in the name of Implementing Agency.
ii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.13

Setting up of new Industrial Estate at Kachnaria Village, Tehsil Biaora, District
Rajgarh, Madhya Pradesh.

The Steering Committee accorded final approval with the following means of|
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 91.86 lakh from the eligible project cost subject to submission ofl
the following documents prior to issuance of final approval.

(Rs. in lakh)
S. No. [Particulars Approved Cost
i Gol Grant under MSE-CDP 523.76
i, Grant-in-aid from Govt. of Madhya Pradesh 448.45
Total 972.21
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i.  Registered land documents in the name of Implementing Agency i.e. M.P.
Laghu Udyog Nigam Ltd., Bhopal with clear title, complying zoning
regulations and non-agricultural conversion etc.

ii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.14 (Setting up of new Industrial Estate at Choradongari Village, District Betul,
Madhya Pradesh.
The Steeri_ng Committee accorded final ap?oval with the followi_ng means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 100.00 lakh from the eligible project cost subject to submission
of the following documents prior to issuance of final approval.
(Rs. in lakh)
S. No. [Particulars Approved Cost
K Gol Grant under MSE-CDP 512.82
ii. Grant-in-aid from Govt. of Madhya Pradesh 490.95
Total 1018.15
i.  Land document in the name of Implementing Agency.
ii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.
54.3.15 |Setting up of new Industrial Estate at Akodi Village, Teh Waraseoni, District

Balaghat, Madhya Pradesh.

The Steering Committee accorded final approval with the following means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 100.00 lakh from the eligible project cost subject to submission
of the following documents prior to issuance of final approval,
(Rs. in lakh)

S. No. [Particulars Approved Cost
i. Gol Grant under MSE-CDP 513.41
i1. Grant-in-aid from Govt. of Madhya Pradesh 504.74
Total 1018.15

i.  Land document in the name of Implementing Agency.
ii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.
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wall / fencing of Rs. 100.00 lakh from the eligible project cost subject to submission

| 54.3.16 I'Setting up of New Industrial Estate at Imphal East District, ﬁanipur.

The Steering Committee accorded final appr(;'zil with the following means of
finance, excluding the component cost of land filling/leveling including boundary

of the following documents prior to issuance of final approval.
(Rs. in lakh)

S. No. [Particulars Approved Cost
it Gol Grant under MSE-CDP 719.56
ii. Grant-in-aid from Govt. of Manipur 365.17
Total 1084.73

i.  As per MSE-CDP guidelines, the land should be in the name of the
Implementing Agency (IA) with Clear Title and complying with Zoning
regulations and non-agricultural conversion etc. However, the land document
submitted by Govt. of Manipur is a lease deed for 25 years in the name of
Manipur Industrial Development Corporation Limited (MANIDCO),
Imphal. Therefore, Govt. of Manipur has to submit registered land
document in the name of Implementing Agency (IA) i.e. MANIDCO,
Imphal.

ii. Undertaking from Implementing Agency regarding basis of component-wise
cost estimates of project cost as per provided format.

iii.  Estimates of the civil works should be counter signed by CPWD.

iv.  MANIDCO should consider laying of roads with Cement Concrete in place of]
Bituminous and proper drainages built in a professional manner to serve the
purpose for relatively longer period of time. The additional cost on this
account shall be borne by the Government of Manipur / MANIDCO.
Undertaking from State Govt./IA may be submitted.

v. State Government should review the progress of the existing completed
Infrastructure Development Projects and furnish the same immediately.

vi.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.17

Setting up of New Industrial Estate at Katomei, Senapati District, Manipur.

The Steering Committee accorded final approval with the following means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 100.00 lakh from the eligible project cost subject to submission
of the following documents prior to issuance of final approval.

(Rs. in lakh)

S. No. [Particulars Approved Cost

1. Gol Grant under MSE-CDP 719.56

il Grant-in-aid from Govt. of Manipur 390.30
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[ Totall 1109.86

i. As per MSE-CDP guidelines, the land should be in the name of the
Implementing Agency (IA) with Clear Title and complying with Zoning
regulations and non-agricultural conversion etc. However, the land document
submitted by Govt. of Manipur is a lease deed for 25 years in the name of]
Manipur Industrial Development Corporation Limited (MANIDCO),
Imphal. Therefore, Govt. of Manipur has to submit registered land
document in the name of Implementing Agency (IA) i.e. MANIDCO,
Imphal.

ii.  Undertaking from Implementing Agency regarding basis of component-wise
cost estimates of project cost as per provided format.

iii.  Estimates of the civil works should be counter signed by CPWD.

iv.  MANIDCO should consider laying of roads with Cement Concrete in place of]
Bituminous and proper drainages built in a professional manner to serve the
purpose for relatively longer period of time. The additional cost on this
account shall be borne by the Government of Manipur / MANIDCO.
Undertaking from State Govt./IA may be submitted.

v. State Government should review the progress of the existing completed
Infrastructure Development Projects and furnish the same immediately.

vi.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.18 |Up-gradation of Angargadia Industrial Estate at Balasore District, Odisha.
The Steering Committee accorded final approval with the following means of]
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 100.00 lakh from the eligible project cost subject to submission
of the following documents prior to issuance of final approval.
(Rs. in lakh)
S. No. [Particulars Approved Cost
i Gol Grant under MSE-CDP 408.53
il. Grant-in-aid from Govt. of Odisha 392.01
Totall 800.54
i.  Certificate from State Government for compliance of GFR/CVC guidelines.
ii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.
54.3.19 Up-gradation of Chandaka Industrial Estate (Phase 1) at Khordha, Odisha

The Steering Committee accorded final approval with the following means of]
finance, excluding the component cost of land filling/leveling including boundary

wall / fencing of Rs. 91.91 lakh from the eligible project cost subject to submission of;
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the following documents prior to issuance of final approval.

(Rs. in lakh)
S. No. |Particulars Approved Cost
i Grant-in-aid from Govt. of India 654.88
il. Grant-in-aid from Govt. of Odisha 315.59
Total| 970.47

i.  Copy of approved layout plan.
ii.  Certificate from State Government for compliance of GFR/CVC guidelines.
iii.  Certificate from State Government that more than 50% units in the Industrial
Estate are Micro/SC/ST/Women Enterprises, as the case may be.
iv.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.20 |Up-gradation of Industrial Estate at Pradeep, Jagatsinghpur, Odisha.
The Steering Committee accorded final approval with the following means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 99.97 lakh from the eligible project cost subject to submission of
the following documents prior to issuance of final approval.
(Rs. in lakh)
S. No. |Particulars Approved Cost
i Grant-in-aid from Govt. of India 413.19
ii. Grant-in-aid from Govt. of Odisha 300.19
Total 713.38
i.  Registered land documents in the name of Implementing Agency (IA).
ii. Copy of approved layout plan.
iii.  Certificate from State Government for compliance of GFR/CVC guidelines.
iv.  Certificate from State Government that more than 50% units in the Industrial
Estate are Micro/SC/ST/Women Enterprises, as the case may be.
v.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.
54.3.21 |Up-gradation of Industrial Estate, Jagatpur, Cuttack, Odisha.

The Steering Committee accorded final approval with the following means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 96.55 lakh from the eligible project cost subject to submission of]
the following documents prior to issuance of final approval.
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(Rs. in lakh)

S.No. [Particulars Approved Cost
1. Grant-in-aid from Govt. of India 434 .88
1i. Grant-in-aid from Govt. of Odisha 312.07
Total 746.95

i.  Registered land documents in the name of Implementing Agency
ii.  Copy of approved Layout plan.
{ii. Certificate from State Government for compliance of GFR/CVC guidelines
iv.  Certificate from State Government that more than 50% of units in the
Industrial Estate are micro.
v.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.22

Setting up of Common Facility Centre (CFC) in Sewing Machine Cluster,
Ludhiana, Punjab.

The Steering Committee accorded final approval with the following means of
finance, subject to submission of the following documents prior to issuance of final
approval.

(Rs. in lakh)

S. No. [Particulars Approved Cost
I Govt. of India grant under MSE-CDP 1195.85
ii. Grant from Govt. of Punjab 149.48
1il. SPV contribution 50.00
iv. Bank loan / others 100.00
Total 1495.33

i.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.23

Setting up of Common Facility Centre (CFC) in Cutting Tools Cluster, Patiala,
Punjab.

The Steering Committee accorded final approval with the following means of]
finance, subject to submission of the following documents prior to issuance of final
approval letter.

(Rs. in lakh)

S.No. |Particulars Approved Cost
i. Grant-in-aid from Govt. of India 1142.14
il. Grant-in-aid from Govt. of Punjab 142.77
iii. SPV contribution 142.77
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1427.68

Total

i.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.24

Setting up Common Facility Centre (CFC) in Jewellery Cluster, Ti;u_nelveli:
Tamil Nadu.

The Steering Committee accorded final approval with the following means of
finance, subject to submission of the following documents prior to issuance of final
approval letter,

(Rs. in lakh)
Approved Cost

598.53

74.82

74.82

748.17

S. No. Particulars

1. Grant-in-aid from Govt. of India

1. Grant-in-aid from Govt. of Tamil Nadu
1. SPV contribution
Total

i.  Registered land document in the name of SPV.
ii.  SPV formation in Section-8 of Company Act with MoA & AoA.
iii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.25

Setting up of new Industrial Estate at Mandapally, Siddipet District, Telangana. "

The Steering Committee accorded final approval with the following means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 96.30 lakh from the eligible project cost subject to submission of]

the following documents prior to issuance of final approval.
(Rs. in lakh)

S. No. [Particulars Approved Cost
L. Grant-in-aid from Govt. of India 610.88
il. Grant-in-aid from Govt. of Telangana 396.74
Total 1007.62

i.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.
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54.3.26 |Setting up Common Facility Centre (CFC) in Terracotta Pottery Cluster,
~ |Gorakhpur, Uttar Pradesh.
The Steering Committee accorded final approval with the following means ol
finance, subject to submission of the following documents prior to issuance of final
approval letter.
(Rs. in lakh)
S. No. |Particulars Approved Cost
1. Grant-in-aid from Govt. of India 201.39
1. Grant-in-aid from Govt. of Uttar Pradesh 36.87
1. Contribution by Consortium / SPV 44.79
Total 283.05
i.  Government of Uttar Pradesh has not enhanced its share. State share is still
13.03%.
ii. Registered land lease deed in the name of SPV.
iii. NOC from State Pollution Control Board.
iv.  Certificate from State Government for compliance of GFR/ CVC guidelines.
v.  Inclusion of name of the State Govt. and MSME officials in SPV.

vi.  Inclusion of condition in bye-laws that SPV will not eligible for drawing any
profit from operation of the CFC and profit generated during the operation
shall be ploughed back for further development of CFC.

vii.  No. of beneficiary units (SPV members) should be enhanced and list of
members to be provided.

viii.  Confirmation from State Government regarding Implementing Agency and
Fund Receiving Agency for the project.

ix.  Incorporation of SPV in Section 8 of Company Act.

x.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.
54.3.27 |Final approval for construction of Flatted Factory Complex at Patgaon, District
(S) |[Kamrup (Metro), Assam.

The Steering Committee accorded final approval with the following means of
finance, subject to submission of the following documents prior to issuance of final
approval letter. The committee considered Rs.74.30 lakh instead of Rs.18.00 lakh
under the head of Water supply including overhead tanks & pump house for the
cligible project cost (keeping the Government of India grant below Rs.10.00 crore as
decided in the TEAC).

(Rs. in lakh)

S. No. |Particulars Approved Cost
" Grant-in-aid from Govt. of India 973.84
ii. Grant-in-aid from Govt. of Assam 1222.45
Total 2196.29
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54.3.28(S)

S R — N - S s !

i.  Copy of order of constitution of State Level Steering Committee to coordinate
and monitor progress.

ii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

Setting u_p of Industrial Estate at Rakh Ambtali, District Samba, Jammu &b
Kashmir.

The Steering Committee accorded final approval with the following means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 100.00 lakh from the eligible project cost subject to submission
of the following documents prior to issuance of final approval.

(Rs. in lakh)

S. No. [Particulars Approved Cost
1. Gol Grant under MSE-CDP 655.61
1. Contribution from J&K SIDCO 338.40
Total 994.01

i.  Copy of approved Layout plan.

ii.  Commitment letter from State Government / IA to meet the cost escalation, if]
any, over and above the approved project cost

iii.  Certificate from State Government that more than 50% units in the cluster are
Micro / SC/ST / Women Enterprises, as the case may be

iv.  Certificate from State Government for compliance of GFR/CVC guidelines

v.  Status of completed ID projects in the State as per format provided.

vi. J&K SIDCO should consider laying of roads with Cement Concrete in place
of Bituminous and proper drainages built in a professional manner to serve the
purpose for relatively longer period of time. The additional cost on this
account shall be borne by the Government of J&K / J&K SIDCO.

vii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.29
(S)

Setting up of Common Facility Centre (CFC) in Jaggery Manufacturing Cluster,
Terdal, District Bagalkot, Karnataka.

The Steering Committee accorded final approval with the following means of
{inance, subject to submission of the following documents prior to issuance of final

approval letter.
(Rs. in lakh

S. No. [Particulars Approved Cost
1. Grant-in-aid from Govt. of India 908.28
ii. Grant-in-aid from Govt. of Karnataka 259.52
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111. SPV contribution W 129.76

Total 1297.56

i.  Copy of MoA is furnished under the signature of Secretary of SPV. However,
MoA & AoA signed by Board of Directors are required.
ii.  Undertaking mentioning that CFC will not sell the product received from
SPV. However, the same is required from State Government.
iii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.30
S

[The Steering Committee accorded final z;i)proval with the following means of

Up-gradation of exis?ng Industrial Area at AshoEnagar, District Xshoknagar,
Madhya Pradesh.

finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 7.16 lakh from the eligible project cost subject to submission ol
the following documents prior to issuance of final approval.
(Rs. in lakh)
S. No. [Particulars Approved Cost
1. Grant-in-aid from Govt. of India 595.70
il. Grant-in-aid from Govt. of Madhya Pradesh 1083.97
Total| 1679.67

i.  Registered land documents in the name of Implementing Agency.

ii.  Copy of approved layout plan.
iii.  Copy of order for constitution of State Level Committee to coordinate and

monitor progress.
iv.  Certificate from State Government for compliance of GFR/CVC guidelines.
v.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54,331
(S)

Up-gradation of existing Industrial Area No. 1 Dewas, Madhya Pradesh. n

The St_e_eriﬁg Committee accorded final approval with the following means of
finance, subject to submission of the following documents prior to issuance of final

approval letter.
(Rs. in lakh)

S. No. [Particulars Approved Cost
1. Grant-in-aid from Govt. of India 586.64
ii. Grant-in-aid from Govt. of Madhya Pradesh 879.97
Total 1466.61
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i.  Registered land documents in the name of Implementing Agency.
ii.  Copy of order for constitution of State Level Committee to coordinate and
monitor progress.
iii.  Certificate from State Government for compliance of GFR/CVC guidelines.
iv.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

' 54.3.32 Up-gradation of Existing Industrial Area Maksi Road, Ujjain, Madhya Pradesh.
N Ry
The Steering Committee accorded final approval with the following means of
finance, subject to submission of the following documents prior to issuance of final
approval letter.

(Rs. in lakh)
S.No. [Particulars Approved Cost
1. Grant-in-aid from Govt. of India 600.00
ii. Grant-in-aid from Govt. of Madhya Pradesh 480.15
Total 1080.15

i.  Registered land documents in the name of Implementing Agency.
ii.  Copy of approved layout plan.
iii.  Copy of order for constitution of State Level Committee to coordinate and
monitor progress.
iv.  Certificate from State Government for compliance of GFR/CVC guidelines.
v.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.33 Up-gradati(_)n of Industrial Estate at Chandrapur, District Chatttarpur, Madhya
(S) |Pradesh

The Steering Committee accorded final app_roval with the following means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 7.16 lakh from the eligible project cost subject to submission of

the following documents prior to issuance of final approval.
(Rs. in lakh)

S. No. [Particulars Approved Cost
1. Grant-in-aid from Govt. of India 595.70
ii. Grant-in-aid from Govt. of Madhya Pradesh 625.14
Total 1220.84

i.  Registered land documents in the name of Implementing Agency.
ii.  Copy of order for constitution of State Level Committee to coordinate and

monitor progress.
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iii.  Copy of approved layout plan
iv.  Certificate form State Government for compliance of GFR/CVC guidelines.
v.  MSME-D], Indore to submit functional units & plots allotment details.

| vi.  The Implementing Agency should open the project specific Bank Account in
| Public Sector Banks and Regional Rural Banks.

' 54.3.34
)

| 54.3.35
(S)

Up-gradatioﬁ for Industrial Area at Matehana, Satna District, Madhya Pradesh.

The Steering Committee accorded final approval with the following means ol
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 7.16 lakh from the eligible project cost subject to submission of
the following documents prior to issuance of final approval.

(Rs. in lakh)

S. No. [Particulars Approved Cost
1. Grant-in-aid from Govt. of India 595.70
il. Grant-in-aid from Govt. of Madhya Pradesh 478.69
Total 1074.39

i.  Registered land documents in the name of Implementing Agency.
ii.  Copy of order for constitution of State Level Committee to coordinate and
monitor progress.
iii.  Copy of approved layout plan
iv.  Commitment letter from State Government /IA to meet the escalation cost, if
any, over and above the approved project cost.
v.  Certificate form State Government for compliance of GFR/CVC guidelines.
vi.  Details of number and sizes of plots to be developed.
vii.  Undertaking from Implementing Agency regarding basis of estimates of
component costs as per format provided.
viii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

Setting up of new Industrial Area Mohammadpura, District Burhanpur,
Madhya Pradesh.

The Steering Committee accorded final approval with the following means of
finance, excluding the component cost of land filling/leveling including boundary
wall / fencing of Rs. 4.92 lakh from the eligible project cost subject to submission of
the following documents prior to issuance of final approval.

(Rs. in lakh)
S. No. |Particulars Approved Cost
i Grant-in-aid from Govt. of India 447.23
il Grant-in-aid from Govt. of Madhya Pradesh 844.88
Total 1292.11 |
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S

54.3.36 [Up-gradation of Industrial Estate at Govindpu

N o ]
i.  Registered land documents in the name of Implementing Agency with clear |
title complying with zoning regulations and non-agricultural conversion etc.
ii.  Copy of order for constitution of State Level Committee to coordinate and
monitor progress.
1. Details of Sizes of plots.
iv.  Certificate form State Government for compliance of GFR/CVC guidelines.
v.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

r;, District Bhopal, ﬁadh—ya
Pradesh.

|After deliberations, the committee deferred the proposal.

S)

' 54.3.37

Up-g_radation of Infrastructure Development at Parwanoo Industrial Area,
Himachal Pradesh.

IThe Steering Committee accorded final approval with the following means of
finance, subject to submission of following documents prior to issuance of final
approval letter.

(Rs. in lakh)
S. No. [Particulars Approved Cost
1. Grant-in-aid from Govt. of India 757.85
. Grant-in-aid from Govt. of Himachal Pradesh 456.65

Total 1214.50

i.  Copy of order of constitution of State Level Steering Committee to coordinate
and monitor progress.
ii.  The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

54.3.38
(S)

Setting up of Common Facility Centre (CFC) in Rice Mill (Ethanol) Cluster,
Bargarh, Odisha (for production of Ethanol from broken / damaged rice).

The Steering Committee accorded final approval with the following means of
finance, subject to submission of the following documents prior to issuance of final
approval letter.

(Rs. in lakh)
S. No. [Particulars Approved Cost
i Grant-in-aid from Govt. of India 1050.00
il. Grant-in-aid from Govt. of Odisha 300.00
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1i1.

o el

SPV Contribution 350.00

Total  1700.00

il.
iil.
1v.

Vi.
Vii.

Registered land documents in the name of SPV (In case of leased premises,
the lease should be legally tenable in the name of SPV, for a fairly long
duration i.e. at least 15 years, In case of leased land, the lease period should be
at least for a period of 30 years).

NOC from State Pollution Control Board.

Adoption of technology for manufacturing sanitizer from Ethanol.

License for manufacturing of Ethanol.

Confirmation of availability of raw material needed to be ensured.
Confirmation that technology suggested in the DPR is a broken technology.
The Implementing Agency should open the project specific Bank Account in
Public Sector Banks and Regional Rural Banks.

Extension of Time

Agenda Item No. 54.4[Proposal

Project
Validity
Extended
to

up

54.4.1

Setting up of new Industrial Estate at Automotive &{ 31.12.2020
Engineering Cluster Park, Toopran Mandal, Medak

District, Telangana.

54.4.2

Completion of project for setting up of new Industriall 11.01.2021
Estate at Village Kapan, District Janjgir Champa,

Chhattisgarh.

5443 (S)

Completion of project for setting up of Common| 31.12.2020
Facility Centre (CFC) in Footwear Cluster,

Bahadurgarh, Haryana.

54.4.4 (S)

Completion of project in respect of for up-gradation off 05.08.2020

Industrial Estate at Behror, District Alwar, Rajasthan.

54.4.5 (S)

Up-gradation of existing Industrial Estate at Focal Point,| 30.09.2021
Bathinda, Punjab. PSIEC, Chandigarh was directed to
complete the project within 6 months (upto September,
2021. No further time extension will be awarded in

future.

Agenda
Item No.
54.5

Ratification of Decisions
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Steering Committee also ratified following time extension:

Agenda Item No.|Proposal Project
Validity
Extended
upto
54.5.1 Setting up of CFC in Stainless Steel Utensils Cluster, Kundli,f 31.07.21
Sonepat, Haryana
54.5.2 Setting up of CFC in Plywood Cluster, Yamunanagar, 31.03.21
Haryana.
54.5.3 Setting up of CFC in Engineering Cluster, Yamunanagar, 31.12.21
Haryana
54.5.4 Setting up of CFC in Plastic Packaging Cluster, Karnal| 30.06.21
Haryana
54.5.5 Up-gradation of ID Plots at Edayar, Ernakulam District 31.03.2]
Kerala.
54.5.6 Up-gradation of Industrial Development Project atf 31.03.21
Poovanthuruthu, Kottayam District, Kerala,
54.5.7 Setting up of Common Facility Center (CFC) in Plastic & 31.03.21
Packaging Cluster, Ujjain, Madhya Pradesh.
54.5.8 Completion of the project for setting up of CFC in Hi-Tech)  30.11.20
Metal Cluster, Mohali, Punjab.
54.5.9 Completion of project for setting up of CFC in Oil Expeller] 31.12.20
& Parts Manufacturing Cluster, Ludhiana, Punjab.
54.5.10 Setting up of Common Facility Center (CFC) in Readymade| 31.03.21
Garments Cluster, Bareilly, Uttar Pradesh.
54.5.11 Setting up of Common Facility Center (CFC) in Zari Zardozi| 31.12.21
Cluster, Unnao, Uttar Pradesh.
54.5.12(S) |[Up-gradation of Industrial Estate at K. Pudur, Madurail 31.07.21
District, Tamil Nadu.
54.5.13(S)  |[Up-gradation of ID Centre at Bolpur (Phase-I), Birbhum, 10.05.21
West Bengal.
54.5.14(S) |Up-gradation of ID Centre at Dabgram, Distt. Jalpaiguri, 10.05.21
West Bengal.
54.5.15(S) |Up-gradation of ID Centre at Shaktigarh, Distt. Burdwan,| 10.05.21

West Bengal.
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_Agenda ;Any Other [_)ro_posals ,

Item
No. 54.6

54.6.1 |Removal of proposed facilities for setting up of Rice Milling Cluster, Balasore,

il.

Odisha.
The Steering Committee accorded approval for removal of following facilities:

i.  Extraction of silica from husk ash
ii.  Extraction of oryzanol from rice bran oil and other agro products.
iii.  Setting up of ultra-modern mandis for procurement of paddy and other raw

materials as well as sale of rice .

It was decided that the MSME-DIs should ensure completion of documentation
formalities at the initial stage of submission of proposal. State Government / MSME-DI
should expedite the pending documents / information immediately.

Cost of land filling / levelling including boundary wall / fencing should be funded by the
respective State Government. Efforts shall be made by the State Government to maintain

the existing Industrial Estate.

Meeting ended with thanks to the Chair and participants.
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Annexure-I

List of participants in the 54™ National Level Steering Committee (NLSC) Meeting of MSE-
CDP on 02.03.2021 at New Delhi through Video Conferencing.

S. No. [Name & Designation Office
S / Shri / Ms
1.  [B.B. Swain, Secretary In Chair
2. Devendra Kumar Singh, O/o DC (MSME)
Additional Secretary & Development Commissioner
(MSME)
3. |Piyush Srivastava, Additional Development|O/o DC (MSME)
Commissioner
4.  |Virinder Sharma, Director O/o DC(MSME)
5. |U.C. Shukla, Director 0O/0 DC(MSME)
6. |J.V.N. Subramanyam, Director of Industries Commerce & Export Promotion,
Government of Andhra Pradesh
7.  |Jaideep Kapoor, Addl. Directorate of Industries Directorate of Industries,
Government of Haryana
8. |Vikas Gupta, DG(MSME) Directorate of Industries,
Government of Haryana
9. Rajesh Puri, Assistant Director Directorate of Industries,
Government of Haryana
10. [M.G. Rajamanickam, Director of Industries &|Department of Industries &
Commerce Commerce, Government of]
Kerala.
11. [R. Vinoth Priya, Director Department of MSME,
Government of Karnataka.
12.  [Vivek Kumar Porwal, Secretary Department of MSME, Govt. of
Madhya Pradesh
13.  [Sanjay Pathak, Deputy Director Department of MSME, Govt. of
Madhya Pradesh
14. |L. Bikram, Director Commerce & Industries
Department,  Government  of
Manipur.
15.  [Sibin.C, Director cum Secretary Department of Industries
&Commerce, Punjab
16. |T.L.Khosla, Additional Director cum Industrial Advisor [Department of Industries
&Commerce, Punjab
17. |Dr. Navneet Sehgal, Additional Chief Secretary Department of MSME, Govt. of
Uttar Pradesh
18. |Govind Raju NS, Commissioner and Director Industries [Directorate of Industries,, Govt. of




S. No. [Name & Designation [Office

Uttar Pradesh.

19.  |Rajesh Singh Yadav, Deputy Director Directorate of Industries, Govt. of
Uttar Pradesh.

20. [Bipul Das, Additional Director of Industries &|Department of Industries &

Commerce Commerce, Government of Assam

21. |Hans Raj Sharma, Commissioner of Industries Department of Industries &
Commerce, Government of
Himachal Pradesh.

22. [T.R. Sharma, Additional Director Industries Department of Industries &
Commerce, Government of
Himachal Pradesh.

23.  [Naresh Pal Gangwar, Principal Secretary Industries & Commerce
Department,  Government  of
Rajasthan.

24.  |Archna Singh, Commissioner, Industries & Special Office of Commissioner Industries

Secretary & Special Secretary, Government

of Rajasthan.

25.  |Prashant Kamat, Functional Manager District Industries Centre, Goa

26. [Mangat Ram Sharma, Principal Secretary MSME Department, Government
of Tamil nadu.

27. [Ranjeeth Kumar, Commissioner MSME Department, Government
of Gujarat.

28. [S.S. Bhardwaj, Joint Commissioner MSME Department, Government
of Gujarat.

29. [Rajendra Prasad, VC&MD Andhra Pradesh Trade Promotion
Corporation.

30. [V.R. Sirsath, Joint Director MSME-DI, Raipur

31. |Yogesh Kumar, Assistant Director / CDO MSME-DI, Raipur

32. |Gaddle Ravi, Joint Director MSME-DI, Visakhaptnam

33. |G.V.R Naidu, Assistant Director /CDO MSME-DI, Visakhaptnam

34. |A.K. Gokhe, Joint Director MSME-DI, Goa

35. |[P.P. Kulkarni, Assistant Director MSME-DI, Goa

36. |D.M Bandekar, Director MSME-DI (TC), Goa

37. |Vikas Gupta, Joint Director MSME-DI, Ahmedabad

38. [Pradeep Ojha, Joint Director Incharge MSME-DI, Karnal

39.  [Sunil Kumar, CDO MSME-DI, Karnal

40. |G. S Prakash, Joint Director MSME-DI, Thrissur

4]1.  |Brijesh Kumar Swarnkar, Assistant Director / CDO MSME-DI, Indore

42. |Th. Baite, Joint Director MSME-DI, Imphal

43. |Dr. S.K. Sahoo, Director I/c MSME-DI, Cuttack




S. No. |Name & Designation Office
44. |P.K. Gupta, Joint Director MSME-DI, Cuttack
45, |Damodara Behera, Assistant Director MSME-DI, Cuttack
46. |M.N. Path, Assistant Director MSME-DI, Cuttack
47. |R. K. Parmar, Deputy Director MSME-DI. Ludhiana
48. |Deepak Chechi, Assistant Director/CDO MSME-DI. Ludhiana
49.  [Suresh Babu, Joint Director MSME-DI, Chennai
50. |Dayalan, Dy. Director MSME-DI, Chennai
51. |Chandra Prabhu, Assistant Director MSME-DI, Chennai
52. |D. Chandrd Sekhar, AIA MSME-DI, Hyderabad
53. |V.K. Verma, Joint Director MSME-DI, Kanpur
54. |Ajay Bajpai, Dy. Director / CDO MSME-DI, Kanpur
55. |S.K. Pandey, Assistant Director MSME-DI, Kanpur
56. |D. Mitra, Joint Director MSME-DI, Guwahati
57. IS. Deka, Assistant Director / CDO MSME-DI, Guwahati
58.  |Dr Ashwani Kumar, Deputy Director MSME-DI, Jammu (J&K)
59. |Mohd. Saheel Alagband, Assistant Director MSME-DI, Jammu (J&K)
60. |Vinujee Koul, Investigator MSME-DI, Jammu (J&K)
61. |P.V. Velayudhan, Director MSME-DI, Hubli
62. |M.K.Meena, Joint Director MSME-DI, Solan
63. |V.K. Sharma, Joint Director MSME-DI, Jaipur
64. |Ajay Sharma, Assistant Director / CDO MSME-D], Jaipur
65. [K. D. Bhattacharya, Joint Director MSME-DI, Kolkata
66. [S.K. Mandal, Assistant Director / CDO MSME-DI, Kolkata
67. |1.S Bhatia, Technical Consultant PSIEC
68. |Sidhant Swami, OSD (Infra) PSIEC
69. |Parminder Singh, Executive Engineer PSIEC
70.  [Dhirajpal, SDE(Elect.) PSIEC
71. |S. Jagbir Singh Sokhi, President Sewing machine, Ludhiana
72.  |Surinder Kumar Mittal, Managing Director Cutting Tool Cluster, Patiala
73.  |Gurvinder Singh Shaktiman, Director Cutting Tool Cluster, Patiala
74.  |Neeraj Singla, Director Cutting Tool Cluster, Patiala
75.  |Sudhir Kumar, Consultant Cutting Tool Cluster, Patiala
76. |Amarpal Singh, Senior Consultant INITCON for Cutting Tool Cluster,
Patiala
77. |V. Madhusudhan, CEO Telangana State Industrial

[nfrastructure Corporation limited

(TSUC Ltd.), Hyderabad.




S. No. [Name & Designation Office

78.  [Santhosh Koshy Thomas, Managing Director Kerala Industrial Infrastructure
Development Corporation
(KINFRA), Thiruvananthapuram.

79.  [Umesh Kumar, DGM Assam Industrial Development
Corporation  Ltd., Guwahati
(AIDC), Guwahati

80. |Haroon, Managing Director SIDCO, Jammu & Kashmir

81. [Hakim Mashood, General Manager SIDCO, Jammu & Kashmir

82  [B. Mahesh, Managing Director Karnataka Council for]
Technological Upgradation
(KCTU), Bangalore.

83  |Ashutosh Pednekar, MD Rajasthan State Industrial
Development &  Investment
Corporation Ltd., Jaipur.

84  |Vijay Gupta, General Manager Rajasthan State Industrial
Development &  Investment
Corporation Ltd., Jaipur.

85  |Rajesh Thakur, Executive Engineer Himachal Pradesh Housing &
Urban Development Authority
(HIMUDA), Parwanoo

86 |P.K. Srivastava EDI, Gorakhpur.

87 |L. Deepak Das Chairman, Balasore Rice Millers
Consotium (P) Ltd.

88  |Pravatansu Sahu, Assistant Engineer WBSIDCL, Kolkata

89 [D.S. Morajkar, Chief Executive Officer KVIB, Goa

90 [R. Gajalakshmi, Managing Director TANSIDCO

91 |S. Chandrakar, General Manager Chattisgarh State Industrial
Development Corporation

92 [K.R.K.Reddy, VC&MD Andhra Pradesh Industrial
Infrastructure Corporation, AP

93  |Dheer Singh, Assistant Director O/o DC (MSME)

94  |Sanjay Nigam Assistant Director O/0 DC(MSME)

95  |Charanjeet Singh, Assistant Director O/o DC(MSME)
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