Minutes of the 57" Mecting of National Level Steering Committee of Micro & Small
Enterprises - Cluster Development Programme (MSE-CDP).

In Chair : Secretary (MSME)
Date : 20.12.2021
Venue : Udyog Bhawan, New Delhi (through Video Conferencing)

List of participants is annexed at Annexure-II.

Chairman, National Level Steering Committee (NLSC) welcomed the participants and thereafter
the Agenda items were taken up.

Agenda |Confirmation of Minutes of previous Steering Committee Meeting
Item No.
57.1

Minutes were confirmed.

Agenda |Action taken report on previous meeting decisions

Item No.
57.2

Action taken report was noted.

Agenda Item No. 57.3: Proposals for Time Extension

The proposals for granting of time extension / ratification of time extension were
discussed in detail. The respective States gave their reasons as to why the
projects could not be completed in time. In most of the cases, the prevalence of
the Covid-19 pandemic especially the second wave was cited as the reason for
slowdown in the pace of work leading to the consequent delays. It was noted that
in the earlier meetings also several such extensions were granted. In view of
these, it was decided to agree to the proposals for granting extension based on the
request of State Governments.

Proposal Project Validity
Extended up to
57.3.1 [Time Extension for setting up of new Industrial Estate 31.08.21

at Peddapuram, East Godavari District, Andhra Pradesh.
Project already completed.

57.3.2 |Time Extension for up-gradation of existing Industrial 30.06.22
Estate at Autonagar, Vedayapalem, Nellore District,
Andhra Pradesh.

The request of State Government for time extension upto
31.08.22 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be
granted after review of the progress of the project.

The Steering Committee also accorded approval for dropping
of the following project components of Rs. 502.57 lakh from
total project cost but Gol grant will be reduced in accordance
with the guidelines provisions:
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S.No. [Name of the component|Reasons Approved

proposed to be dropped - Cost

1. Water supply including/At present water supplyl  72.01
overhead  tanks  andlis taken care by the
pump houses Municipal Corporation,

Nellore. Hence may be
dropped.

2. Others (sanitary[May be dropped. 15.00
conveniences etc.)

3. Administrative and othefDue (o time bound, 108.45

(CFC) in Plastic & Packaging Cluster, Ujjain, Madhya
Pradesh.

On the issue of changes in cost of plant & machinery, the
Steering Committee accorded approval subject to submission

of following documents:

i.  Commitment letter from State Government/SPV to bear

the cost escalation in plant & machinery, if any, over

services complex unable to complete the
project. Hence, may be
dropped.
4. Effluent treatment]ATl are tiny units andl 143.96
facilities effluent discharge is nil.
Hence may be dropped.
5. Contingencies and Pre{May be dropped 163.15
operative expenses
Total 502.57
57.3.3 |Time Extension for setting up of new Industrial Estate at 31.03.21
Pathsala, District Barpeta, Assam.
Project already completed.
57.3.4 |Extension of Time for setting up of new Industrial Estate at 30.06.22
Khamariya, District Mungeli, Chhattisgarh.
The request of State Government for time extension upto
31.12.22 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be
granted after review of the progress of the project.
57.3.5 |Extension of Time for setting up of new Industrial Estate at 30.06.22
Parasgadhi, District Korea, Chhattisgarh.
The request of State Government for time extension upto
31.12.22 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be
granted after review of the progress of the project.
57.3.6 |Time Extension for setting up of CFC in Plywood Cluster, 30.06.22
Idukki, Ernakulam, Kerala.
The request of State Government for time extension upto
10.10.22 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be
granted after review of the progress of the project.
57.3.7 |Extension of Time for setting up of Common Facility Center 30.06.22
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and above the already approved project cost.

| 57.3.8 |Extension of Time for Setting up of Common Facility 30.06.22
Centre in Printing Cluster, Aurangabad, Maharashtra and
approval for changes in the specification of Flexo Machine
with 370 mm 8 colour to Flexo Machine 450mm 8 colour
(higher version).

The Steering Committee accorded approval for proposed
change of specification of Flexo Machine. However, the
overall cost of plant & machinery shall remain unchanged.

The request of State Government for time extension upto
31.12.22 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be
granted after review of the progress of the project.

57.3.9 |[Extension of Time for upgradation of existing Industrial 30.06.22
Estate at Focal Point, Bathinda, Punjab.

The request of State Government for time extension upto
31.12.22 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be
granted after review of the progress of the project.

57.3.10 [Time Extension for setting up of new Industrial Estate at 30.06.22
Ravalkole (V), Malkajgiri District (Balanagar Engineering
Cluster), Telangana.

The request of State Government for time extension upto
31.03.23 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be
granted after review of the progress of the project.

57.3.11 ([Time Extension for setting up of new Industrial Estate at 31.03.22
Automotive & Engineering Cluster Park, Toopran Mandal,
Medak District, Telangana.

57.3.12 [Time Extension for setting up of Common Facility Center 30.06.22
(CFC) in Carpet and Durri Cluster, Ghorawal, District
Sonbhadra, Uttar Pradesh.

The request of State Government for time extension upto
31.12.22 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be
granted after review of the progress of the project.

57.3.13 [Time Extension of Time for setting up of Common Facility 30.06.22
Center (CFC) in Hi-Tech Silk Weaving Cluster, Varanasi,
Uttar Pradesh.

The request of State Government for time extension upto
31.12.22 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be
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aranted after review of the progress of the project.

The Committee enquired whether UPICON is a State
Government agency or not. The representative of State
Government confirmed that it is a State Govt. agency.
['he Steering Committee accorded approval also for

i. Change of CFC location i.e. Mauza- Hardattapur,
Pargana Kaswar Sarkari, Tehsil- Rajatalab, Distt.
Varanasi which is a Abadi Resident land in nature,
subject to submission of NOC from Industries
Department and Pollution Control Board.

ii.  Revised means of finance as follows:

(Rs. in lakh)

S. No|Particulars Percentage Apgroved
ost

(1) |Govt. of India 68.84% 953.60

(11) |State Govt. share 20.00% 277.06

(iif) |SPV contribution 11.16% 154.64

Total 100.00% 1385.30

57.3.14

Time Extension for up-gradation of ID Centre at Bolpur
(Phase-I), Birbhum, West Bengal.

10.05.22

57.3.15

Time Extension for setting up of Common Facility Centre
(CFC) in Mustard Oil Manufacturing Cluster, Kaliyaganj,
Uttar Dinajpur, West Bengal.

The request of State Government for time extension upto
31.12.22 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be
granted after review of the progress of the project.

30.06.22

57.3.16

Time Extension for up-gradation of ID Centre at Dabgram,
Distt. Jalpaiguri, West Bengal.

10.05.22

57.3.17

Time Extension for setting up of Common Facility Centre
(CFC) in Refractory Bricks Cluster, Kulti-Salanpur Area,
Dist. Burdwan, West Bengal.

31.03.22

57.3.18

Time Extension for upgradation of ID Centre at Shaktigarh,
Distt. Burdwan, West Bengal

10.05.22

57.3.19

Time Extension for Common Facility Centre (CFC) in
Silver Filigree Cluster, Magrahat, Dist. South 24 -
Parganas, West Bengal

31.03.22

57.6.2(S)

Extension of Time for up-gradation of Industrial Focal
Point, Batala, District Gurdaspur, Punjab.

The request of State Government for time extension upto
31.12.22 was considered but it was decided to grant time
extension upto 30.06.22. Further, time extension shall be

granted after review of the progress of the project.

30.06.22
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Agenda
Item

No. 57.4:

Ratification of Decisions

57.4.1

Setting up of Common Facility Centre (CFC) in Rice Mill Cluster,
Chandauli, Uttar Pradesh.

The Steering Committee accorded approval for ratified the decision for
following:

i.  Changing the Implementing Agency from Uttar Pradesh Trade Promotion
Authority (UPTPA) to U.P. Industrial Consultants (UPICON) Limited.

ii.  Submission of requisite documents after lapse of time period granted for
issuance of final approval letter for setting up of Common Facility Centre
(CFQC) in Rice Mill Cluster, Chandauli, Uttar Pradesh.

57.4.2

Setting up of Common Facility Center (CFC) in Brassware Cluster,
Bakhira, Sant Kabir Nagar, Uttar Pradesh.

The Steering Committee accorded approval for ratified the decision for
following:

i.  Changing the Implementing Agency from Uttar Pradesh Trade Promotion
Authority (UPTPA) to U.P. Industrial Consultants (UPICON) Limited and,

ii.  Submission of requisite documents after lapse of time period granted for
issuance of final approval letter for setting up of Common Facility Centre
(CFC) in Brassware Cluster, Bakhira, Sant Kabir Nagar, Uttar Pradesh.

57.5

Any other Point

57.5.1

Proposal for approval in the specification (for higher version) of approved
Plant & Machinery for setting up Common Facility Centre (CFC) in
Engineering Cluster, Varachha, Surat, Gujarat.

The Steering Committee discussed the proposal in detail and approved the
changes in the specification of approved plant & machinery for higher version
keeping the overall cost of plant & machinery unchanged as per Annexure — 1.

The Steering Committee also accorded approval for dropping of 2 Nos. machine
i.e. (i) CNC Vertical Milling Machine (Rs. 42.00 lakh) & (ii) Electrical Heat
Treatment Furnace (Rs. 11.00 lakh) from List of plant & machinery with

following revised means of finance:
(Rs. in lakh)

S. No [Particulars Approved Cost | Revised Cost
(1) Govt. of India Grant 1089.47 1044.94
(11) State Govt. contribution 136.18 130.62
(1i1)  [SPV contribution 136.18 130.62
Total 1361.83 1306.18

Supplementary Agenda Item No. 57.6: Proposals for Final Approval
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57.6.1  [Setting up of Common Facility Centre (CFC) in Rubber Cluster, Pune,
Maharashtra.

Ihe Steering Commitiee accorded final approval with the following means of
linance, subject to submission of the following documents prior to issuance of

final approval letter:
(Rs. in lakh)

S. No. Particulars Approved Cost
I Government of India grant 1800.00*
il. State Government Contribution 150.00
1.  |SPV Contribution 262.30
Total 2212.30

*90% of eligible project cost of Rs. 2000.00 lakh.

i.  Clarification in respect to lease duration of the proposed land.

ii.  Certificate in English Language from State Government that more than
50% units in the cluster are Micro / SC/ST / Women Enterprises, as the
case may be.

ili.  Details of Project specific Bank Account in Public Sector Banks /Regional

Rural Banks by IA.

iv.  The documents required for issuance of final approval letter must be sent
to O/o DC (MSME) within a month’s time from the date of issuance of the
minutes of the meeting. On the request of State Government, additional
one month time extension for submission of documents may be given by
AS&DC(MSME). Thereafter, no time extension will be granted for
submission of documents and the proposal will be required to be placed
before NLSC again

The Chairman requested representative of State Government to ensure time bound completion of
projects. The Chairman instructed MSME-DlIs for close coordination with State Government,
Implementing Agency & SPVs and monitoring of projects for strict adherence to time lines.

Meeting ended with thanks to the Chair and participants.
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Annexure — [

List of approved plant & machinery for Common Facility Centre (CFQC) in Engineering
Cluster, Varachha, Surat, Gujarat.

S. No. [Name of the Machinery Specification approved of higher version
I [CNC Vertical Milling simultaneous 3 axis
Machine table size -600 X 1200 mm

Y Travel - 500 mm
X Travel - 950 mm
7. Travel - 900 mm

Additional Features : -

Repeatability accuracy — + 0.010 mm
Rapid Rate — 60 m/min

Positioning accuracy — 0.015 mm
Controller — HEIDENHAIN A120
Spindle Speed — 10 —15000 rpm
Voltage/Phase — 415 V/3 Phase

2 |CNC Horizontal Machining |CNC Horizontal Vertical Machining Centre
Centre With CNC Rotary Table table size -900 X 1200 mm

Y Travel - 500 mm
X Travel - 900 mm
7. Travel - 900 mm

Additional Features : -

Repeatability accuracy — + 0.010 mm

Positioning accuracy — 0.015 mm

Rapid Rate — 60 m/min

Controller- HEIDENHAIN A120

Spindle Speed — 10 - 18000 rpm

Voltage/Phase — 415 V/3 Phase

Auto Tool Changer with 28 nos. tool holder and 28
nos. tools

3 |CNC High Speed Engraving |[CNC High Speed Paliet Engraving cum Wire Cut Machine

cum Milling Machine table size -600 X 900 mm

X Travel - 900 mm
Y Travel - 600 mm
Z Travel - 900 mm

Additional Features : -

« Repeatability accuracy — £ 0.010 mm
« Positioning accuracy — 0.015 mm
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« Voltage/Phase — 415 V/3 Phase

4  |CNC Milling Machine CNC Normal Milling Machine with DRO
lable size -400 X 1350 mm

X Travel - 250 mm
Y Travel - 250 mm
7. Travel - 700 mm

Controller — DR0826F

Additional Features : -

e Voltage/Phase — 415 V/3 Phase

5 |CNC Lathe simultaneous 2 axis

Swing Over bed — 300 mm

Length of job — 450 mm

X Travel — 400 mm
7 Travel — 950 mm

No. of Turret — 12 Nos.

Slant Type Bed

Additional Features : -

Repeatability accuracy — £ 0.010 mm
Spindle Speed — 10 —15000 rpm
Positioning accuracy — 0.015 mm
Controller — HEIDENHAIN A120
Voltage/Phase — 415 V/3 Phase

L] L] L ] [ ] L ]

6 [Tools & Cutters For CNC Additional Features : -
Machines In Lot Tool & Cutter For Machine in Sr. No. 1 to 6

Requirement
10 Set of each 25 different Size & Different types
(Discussion with SPV)

7 |Accessories For CNC Additional Features : -
Machine In Lot Accessories For CNC Machine in Sr. No. 1 to 6

Fully automatic chip conveyer belt for all machine

Tool Holder : 5 set of each machine

Tool Kit : 1 set of each machine

Fully automatic Cutting oil feeding pump of each

machine

« Fully Automatic Lubrication System for All
Machine

e +Job Holding Clamps — 12 Set of each machine

8 |Vertical Milling Machine Table size — 1600 X 300 mm

Minutes of 57" NLSC meeting. Page 8



X Travel - 950 mm
Y Travel - 250 mm
7. Travel - 400 mm

Additional Features : -

o Coolant Pump — Fully Automatic

e Lubrication System — Fully Automatic
o No. Of Speed — 20 Steps

e No. Of T-slot — 12

e Voltage/Phase — 415 V/3 Phase

9 [Vertical Milling Machine Table size - 1300X250 mm
X Travel - 600 mm
Y Travel - 225 mm
Z Travel - 350 mm
Additional Features : -
o Control — PLC Based
e Coolant Pump — Fully Automatic
e Lubrication System — Fully Automatic
e No. Of T-slot — 8
e Voltage/Phase — 415 V/3 Phase
10 |Horizontal Milling Machine [Horizontal Hacksaw Milling Machine

Table size — 1300 X 250 mm

X Travel - 600 mm
Y Travel - 225 mm
Z Travel - 350 mm

Additional Features : -

Blade type — Round one Side

Coolant Pump — Fully Automatic
Lubrication System — Fully Automatic
Voltage/Phase — 415 V/3 Phase

11

Universal Milling Machine
with Slotting Attachment

Universal Milling Slotting Machine
Table size — 1300 X 250 mm

X Travel - 600 mm
Y Travel - 225 mm
7 Travel - 350 mm

Additional Features : -

e No. Of Speed — 20 Steps

o Max. Slotting Depth — 300 mm

» Coolant Pump — Fully Automatic

e Lubrication System — Fully Automatic
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+ Voltage/Phase — 415 V/3 Phase

12 |Centre Lathe 8 FFeet Bed (Centre Lathe Machine
(entre Height — 320 mm
ABC —1000 mm

Additional Features : -

e Thread Pitch — 0.5 to 25 mm

e No. Of Pitch— 28

¢ No. Of Speed —18

e Slide Movement Accuracy — 0.02 mm
o Spindle Run Out — 0.02 mm

o Supply — 415V /3 Phase

o Hydraulic Tailstock

e Fully Automatic Coolant Tank

o Three Jaw Chuck + Dog Chuck

13 |Heavy Duty Lathe 14 Feet  |Heavy Duty Lathe Machine
Bed Centre Height — 320 mm

ABC —1000 mm

Additional Features : -

e Thread Pitch — 0.5 to 25 mm

e Slide Movement Accuracy — 0.02 mm
+ Spindle Run Out — 0.02 mm

o Supply —415V/3 Phase

e Hydraulic Tailstock

o Fully Automatic Coolant Tank

o Three Jaw Chuck + Dog Chuck

e No. Of Pitch — 28

e No. Of Speed —18

14 |Surface Grinding Machine  [Surface Grinding Machine NC Type
Working Surface — 455 x 150 mm

Longitudinal Travel — 600 mm

Cross Travel — 360 mm

Vertical Movement of Wheel — 750 mm

Additional Features : -

o Table — Electromagnetic based
¢ Wheel RPM — 6000 RPM
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e Supply — 415 V /3 Phase
o Operation — Fully automatic panel based
*  Movement of job — Hydraulic based

15 [Cylindrical Grinding
Machine

Centre Height — 130 mm

Centre Distance — 500 mm

Additional Features : -

* Max. Grinding Length — 350 mm

« Size of Grinding Wheel

« (Dia. x Bore x Width) — 350 x 150 x 250
Speed of grinding wheel — 3840 RPM
Fully automatic hydraulic pump

Fully Automatic Coolant Pump

Hydraulic Tailstock

Supply — 415 V /3 Phase

16 |Universal Tool & Cutter
Grinder

Swing With raising Block — 500 mm

Admit Between Tailstock centre — 700 mm

Longitudinal Travel — 500 mm

Cross Travel — 225 mm

Additional Features: -

e Length of bed —1800 mm
Width of bed — 650 mm

Fully automatic hydraulic pump
Fully Automatic Coolant Pump
Hydraulic tool holder

Hydraulic Tailstock

Supply — 415 V / 3 Phase

17 |Double Column Hydraulic
Press

Capacity — 200 Ton

Table Size — 1250 x 1250 mm

Stroke Length — 275 mm

Additional Features : -

Supply — 415 V /3 Phase
Electronic Panel Based Operate

18  |Injection Moulding Machine

Shot weight — 150 gm

Injection Pressure — 1800 Bar

Clamping Force — 300 Ton

Distance between Tie Bars — 380 x 380 mm

Additional Features : -

e Stroke Volume — 430 ¢cm3

e No. Of Heating Zone — 15
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« Mould Opening Stroke — 590 mm

+ Self Boosting Facility should be provided

« 4 Nos. Different size mould provided with the
machine (As per SPV requirement)

o Mould clamping strip

e Mould clamping bolts

o Extra Nozzle

o Extra Nipple

e Supply —415V /3 Phase

19 |CNC Plasma Cutting Water Jet Air Cutting Plasma Machine
Machine 105 A Gas Source

Bed Size — 1500 x 4000 mm2

Additional Features:-

Air Pressure — 150 Bar

Water Pressure — 250 Bar

Max. Cutting Material — 50 to 80 mm
Bed Sheet Thickness - 10 mm

Heavy Duty Air Filter provided
Supply — 415 V/ 3 Phase

20 |CNC Laser Cutting & Water Jet Air Cutting Laser Machine

Engraving Machine Bed Size-1500x4000 mm2

Additional Features:-

Air Pressure — 120 Bar

Water Pressure — 250 Bar

Max. Cutting Material — 30 to 50 mm
Machine Bed Thickness - 15 mm
Heavy Duty Air Filter provided

e Supply — 415V /3 Phase

21  |Gear Hobbing Machine Dia. of spur gear -20 to 150 mm

Module — 1 mm to § mm
( One mm step )

Additional Features:-

Helical Gear Cutting — 45 Degree
(LH/RH)

Diameter of work table — 250 mm
Hob spindle speed — 6 Coolant pump
Work arbour

Hob arbour

No. of table speed — 6
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+ Slide movement accuracy — 0.02 mm
« Spindle run out — 0.02 mm
*  Supply — 415V /3 Phase

22 [lig Boring Machine

Jig Slotting Machine

Table size — 900 X 1000 mm

Vertical Travel - 620 mm

Voltage/Phase — 415 V/3 Phase

Additional Features:-

X Travel -1600 mm

Y Travel - 1400 mm

No. Of Speed — 20 Steps

No. Of T-slot — 14

Coolant Pump — Fully Automatic

e Lubrication System — Fully Automatic

23 |Hydraulic Shearing Machine

Hydraulic Cutting Machine

Right Squaring arm — 600 mm

Left Squaring arm — 1000 mm

Dimension — 5100 x 2800 x 3000 mm

Additional Features:-

» Voltage/Phase — 415 V/3 Phase

24 |Hydraulic Press

70 Ton

Additional Features:-
Panel Operated
*Voltage/Phase — 415 V/3 Phase

25 |Mechanical Press

60 Ton

Additional Features:-
Panel Operated
*Voltage/Phase — 415 V/3 Phase

26 [Spot Welding Machine

Dotted Welding machine

Welding Thickness Capacity — 10 mm

Throat Depth — 200 to 500 mm

Voltage/Phase — 415 V/3 Phase

27 |Welding Machine ARC

Argon ARC Machine

Range of Current — 30 to 800 A

Additional Features:-
Welding thickness — 50 mm
Voltage/Phase — 415 V/3 Phase

28 [Welding Machine TIG

Argon TIG Machine

Current — 300 to 900 A

Additional Features:-
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Voltage/Phase — 415 V/3 Phase
29 |Welding Machine MIG Argon MIG Machine
Open Circuit Voltage — 18 to 80 VDC
Current — 500 to 1000 A
Additional Features:-
Voltage/Phase — 415 V/3 Phase
30 |Voltage Stabilizer Voltage Instrument Machine
[:fTiciency — 99
Supply — 3 Phase
Voltage — 415V
T'ype Of Motor — AC Motor
Duty Cycle — Continuous
31 [Diesel Generator Diesel Generator & Complete Wiring of all the Machine
input
Capacity —250 KVA
32 |Accessories —Air Compressor
* 100 Hp
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Annexure-II

List of participants in the 57" National Level Steering Committee (NLSC) Meeting of
MSE-CDP on 20.12.21 at Nirman Bhawan, New Delhi (through Video Conferencing)

S. No. [Name & Designation Office
S / Shri /Dr/ Ms
] B.B. Swain, Secretary In Chair
2 |Sukriti Likhi (AS & FA) Ministry of MSME
3 |Anurag Goyal, Sr. Adviser (PAMD & MSME) NIT] Aayog
4  [Rajib Kumar Sen (EA) Ministry of MSME
5  |Sonia Pant, Additional Development Commissioner [0/0 DC (MSME)
6 [Upender Gupta, Dy. Adviser NITI Aayog
7 |Yogesh Choudhary, AGM SIDBI, New Delhi
8 |Dr. Navneet Sehgal, Additional Chief Secretary MSME, Govt. of Uttar Pradesh
9 |Rajesh Pandey, Principal Secretary Department of MSME&T,
Government of West Bengal
10 |Sarveshwar Shukla, Joint Commissioner of Industries |Industries Department, Govt. of Uttar
Pradesh
Il |Ujjwal Singh, Additional Commissioner of Industries |[ndustries Department, Govt. of Uttar
Pradesh
12 [G. Srijana, Director of Industries Industries Department, Government
of Andhra Pradesh.
13 [Sadashiv Surwase, Joint Director Industries Government of Maharashtra
(Pune Region)
14 |Shailesh Rajput, Joint Director Industries Government of Maharashtra
(Nashik Region)
15 |Sandeep Rokade, Joint Director Industries Government of Maharashtra
(Aurangabad Region)
16  [Sibin C, Director-cum-Secretary Department  of  Industries &
Commerce, Government of Punjab,
Chandigarh
17 |R.V.R Naik, Joint Director Industries Department, Government
of Andhra Pradesh.
18 [Sanjay Pathak, Dy. Director MSME Department, Govt. of Madhya
Pradesh
19 [Pawan Murthy, Chief Executive Officer Andhra Pradesh Micro, Small and
Medium  Enterprise  Development
Corporation, Nellore
20  |Amitav Saikia, DGM Assam Industrial Development
Corporation Ltd., (AIDC), Guwabhati
21 |S. Suraj, Chief Executive Officer Kerala Bureau of Industrial Promotion
(KBIP), Thiruvananthapuram
22 V. Madhusudan, Chief Executive Officer Telangana State Industrial
Infrastructure  Corporation (TSIIC),
Hyderabad
23 |Arun Prasad, Managing Director CSIDC
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24

Ranjeeth Kumar J. , Commissioner

25

MSME Department, Government of
Gujarat

S. Bhardwaj, Jt. Commissioner of Industrics

Industries Department, Government of]
Gujarat

26

Vijay Patel, Project Associate

Entrepreneurship Institute of India
(EDII)

27  [U. Swaroop, Director MSME Department, Govt. of West
Bengal.

28 [S. C. Panja, Addl. Director WBSEPS

29 _ |Nikhil Nirmal, Managing Director WBSIDCL

30 |G. V. R Naidu, Assistant Director & CDO MSME-DI, Visakhapatnam

31 |G.S. Prakash, Joint Director MSME-DI. Thrissur

32 |G. Velladurai, Dy. Director /CDO MSME-DI, Thrissur

33 |[Dr.V R Sirsath. Joint Director MSME-DI, Raipur

34  |Virender Sharama, Director MSME-DI, Ludhiana

35  [Vikas Gupta, Joint Director MSME- DI-Ahmadabad

36 |D Mitra, Joint Director MSME- DI-Kolkata

37 |V K Verma, Joint Director MSME-DI. Kanpur

38 |LBS Yadav. Joint Director Br. MSME-DI, Varanasi

39 |Ajay Bajpayee, Dy. Director MSME-DI, Kanpur

40 |Vaibhav Khare, Asst. Director MSME-DI, Allahabad

41 [D.C. Sahu, Joint Director MSME-DI, Indore

42 K. Siva Rama Prasad, CDO MSME-DI, Hyderabad.

43  |P. M. Parlewar . Director MSME-DI, Mumbai

44  |Abhay Daptdar, Assistant Director MSME-DI, Mumbai

45  |Atit Agarwal, SPV member Malwa Plastic and Packaging Cluster,
Ujjain (SPV)

46  [Eakmbrnath, Consultant APIIC

47 |U.C. Shukla, Director 0O/0 DC(MSME)

48 IN.A. Raza, Assistant Director O/o DC (MSME)

49  [Sanjay Nigam, Assistant Director O/o DC (MSME)

50 [Charanjeet Singh, Assistant Director O/0 DC(MSME)

51  [Saurabh Arora, Assistant Director 0O/o DC(MSME)
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Minutes of 57" NLSC meeting.




