
Minutes of the 59th Meeting of National Level Steering Committee of Micro & Small 
Enterprises - Cluster Development Programme (MSE-CDP). 

In Chair Secretary (MSM E) 

Date 30.05.2022 

Venue Committee Room no. 169 Udyog Bhawan, New Delhi (both in 

physical and video conferencing mode) 

List of participants is annexed at Annexure-I. 

Chairman, of National Level Steering Committee (NLSC) welcomed the participants and 
thereafter Agenda items were taken up. 

Agenda Confirmation of Minutes of previous Steering Committee Meeting 
Item No. 

59.1 
Minutes were confirmed. 

Agenda Action taken report on previous meeting decisions 
Item No. 

59.2 
Action taken report was noted. 

Agenda Item No. 59.3: Proposals for Final Approval 
59.3.1 Setting up of new Industrial Estate at Abhanpur, Raipur, Chhattisgarh 

The National Level Steering Committee accorded final approval with the followi ng 
means of finance, subject to submission of the following documents prior to is uancc 
or final approval letter: 

S. No. Particulars Appr oved Cost 
(i) Gol Grant under MSE-CDP 423.56* 
(ii) State Government's contribution 738.39 

Tota l 1161.95 
*60% of eligible project cost of Rs. 705.94 lakh as per MSE-CDP guidelines. 

i. Certificate from State Government ensuring that plots to be allotted only to 
micro and small industries as per guidelines of MSE-CDP. 

Il . Details of project specific bank account by IA (SNA - account, in accordance 
with O.M. No. 1 (18)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Min istry 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 0/0 
DC(MSME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension for 
submission of documents may be given by AS&DC(MSME). Thereafter, no t ime 
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\.:, tension ,\ i II be granted ror submission or docLllllents and the proposal v" i II bl.: 
req uired to be placed before NLSC aga in . 

59.3.2 Setting up of new Industrial Estate at Kurud, Dhamtari, Chhattisgarh 

The National Level Steering Committee accorded final approval with the following 
means of finance. subject to submission of the following documents prior to is U3ncc 
offinal approval letter: 

S. No. Pa rticula rs Approved Cost 
(i) IGol Grant under MSE-CDP 321,40* 

(ii) State Government's contribution 445.53 
Tota l 766.93 

*50.87% of eligible project cost of Rs. 631.82 lakh as per MSE-CDP guidelines. 

I. Certificate from State Government ensuring that plots to be allotted only to 
micro and small industries as per guidelines ofMSE-CDP. 

II. Details of project specific bank account by IA (SNA - account, in accordance 
with O.M. No . I (18)/PFMS/FCDI2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 0/0 
D (MSME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension for 
submission of documents may be given by AS&DC(MSME). Thereafter, no lime 
extension will be granted for submission of documents and the proposal will e 
required to be placed before NLSC agai n. 

59.3.3 Setting up of CFC in Lab Grown Diamond Cluster, Bhavnagar, Gujarat 

The National Level Steering Committee accorded final approval with the following 
means of finance, subject to submission of the following documents prior to issuance 
of final approval letter: 

S.No. Particulars Approved Cost 
(i) Gol Grant under MSE-CDP 1566.29* 
(ii) State Government's contribution 195.79 
(iii) SPY' s contribution 195.79 

Total 1957.87 
*80% of eligible project cost of Rs. 1957.87 lakh as per MSE-CDP guidelines. 

(i) State Government 1 Implementing Agency may ensure more members in SPY. 

ii. Details of project specific bank account by IA (SNA - account, in accordance 
with O.M. No.1 (l8)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMSI2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 
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1l1e docul11enb required 1'01' issuance or final approval letter l1lust be sent to 0/0 
D '(MSME) within a month's time from the date of issuance of the minutes of the 
III el ing. On the request of State Government, additional one month time extension fur 
submission of documents may be given by AS&DC(MSME). Thereafter, no ti me 
e 'tension will be granted for submission of documents and the proposal will he 
required to be placed before NLSC agai n. 

59.3.4 Setting up of CFC in Agro Food Processing Cluster, Surendranagar, Gujarat 
The National Level Steering Committee accorded final approval with the followin g 
means of finance, subject to submission of the following documents prior to issuance 
of final approval letter: 

S. No. Pa rticulars Approved Cost 
(i) IGoI Grant under MSE-CDP 712.32* 
(ii) State Government's contribution 89.04 
(iii) SPY's contribution 89.04 

Total 890.40 
*80% of eligible project cost of Rs. 890.40 lakh as per MSE-CDP guidelines. 

I. State Government / Implementing Agency may ensure more members in SPY. 
II. Registered lease deed of the land in the name of Spy for more than 30 years. ... 

NOC from State Pollution Control Board . III . 

IV . Details of project specific bank account by IA (SNA - account, in accordance 
with O.M. No. I (18)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 0/0 
DC(MSME) within a month's time from the date of issuance of the minutes of lhe 
meeting. On the request of State Government, additional one month time extension for 
submission of documents may be given by AS&DC(MSME). Thereafter, no lime 
extension will be granted for submission of documents and the proposal will be 
requ ired to be placed before NLSC aga in . 

59.3.5 Setting up of CFC in Food Processing Cluster, Surat, Gujarat 

The National Level Steering Committee accorded final approval with the following 
means of finance, subject to submission of the following documents prior to issuance 
of final approval letter: 

S. No. Particulars Approved Cost 

(i) Gol Grant under MSE-CDP 1348.08* 

(ii) State Government's contribution 168.51 
(iii) SPY's contribution 168.52 

Total 1685.11 
*80% of eligible project cost of Rs. 1685.11 lakh as per MSE-CDP guidelines. 

l. State Governmentl Implementing Agency may ensure more members in SPY. 
II. Either Registered lease deed of the land in the name of Spy for more than 30 

Minutes of 59111 NLSC meeting 

~. 
Page 3 



III. 

iv. 

years or leased premises in the 11<lllle ol'SPV for a fairly long duration (not less 
than 1 5 years). 
The location of CFC has been changed from what was mentioned at the timc of 
Techno Economic Appraisal COlllmittec (TEAC) meeting and subsequent 
recommendation by TEAC. The Coml11ittee desired that MSME-DI. 
Ahl11edabad shall submit a report aller physical verification of location of 
MSEs in the cluster and distances of their enterprises from proposed 
CFC location, keeping in view that change of location of CFC has not 
adversely affected the project and majority of CFC beneficiary MSEs are in 
close vicinity of proposed location of CFC. The report wi II be 
placed before State Level Steering Coml11ittee (SLSC) for its recommendation 
and in case, the change of location is adversely affecting the project, the project 
shall be treated as cancelled. 
NOC from State Pollution Control Board. 

v . Details of project specific bank account by IA (SNA - account, in accordance 
with O.M. No. 1(18)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 

VI. NOC from GIDC/State Industrial Estate Authority in respect of land in the case 
of subletting of premises/land. 

Th · documents required for issuance of final approval letter must be sent to 0/0 
D (MSME) within a month's time frol11 the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension for 
submission of documents may be given by AS&DC(MSME). Thereafter, no time 
extension will be granted for submission of documents and the proposal will be 
req uired to be placed before NLSC aga in . 

59.3.6 Setting up of CFC in Metal Fabrication Cluster (Aluminiuml Steel), 
Surat, Gujarat 
The National Level Steering Committee accorded final approval with the followi ng 
means of finance, subject to submission of the following documents prior to issuance 
of final approval letter: 

B. No. Particulars Aj1proved Cost 
(i) Gal Grant under MSE-CDP 1334.14* 
(ii) State Government's contribution 166.77 

(iii) SPY's contribution 166.77 

Total 1667.68 
*80% of total project cost ofRs. 1667.681akh as per MSE-CDP guidelines. 

I. State Government! Implementing Agency may ensure more members in 
SPY. 

ii . The location of CFC has been changed from what was mentioned at the time of 
Techno Economic Appraisal Committee (TEAC) meeting and subsequent 
recommendation by TEAC. The Committee desired that MSME-DI, 
Ahmedabad shall submit a report after physical verification of location of 
MSEs in the cluster and distances of their enterpri ses from proposed CFC 
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III . 

IV . 

keeping in vie\\ that change or locatilln oi'CFC ha~ nol adversely alTected the 
project and majority of eFe beneficiary MSEs are in close vicinity of proposed 
location of CFC. The report will be placed before State Level Steering 
Committee (SLSC) for its recommendation and in case, the change of location 
is adversely affecting the project, the project shall be treated as cancelled. 
NOe from GIDC/State Industrial Estate Authority in respect of land in the case 
of subletting of premises/land. 
Details of project specific bank account by IA (SNA - account, in accordance 
with a.M. No. I (I 8)/PFMS/FCD/2021 dated 09.03.2022 and a.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 0/0 
o (MSME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension for 
submission of documents may be given by AS&DC(MSME). Thereafter, no time 
extension will be granted for submission of documents and the proposal will be 
req uired to be placed before NLSC again. 

59.3.7 Setting up of CFC in Modern & Printing Packaging Cluster~ 

Ludhiana, Pun.jab 
The National Level Steering Committee accorded final approval with the following 
mea.n of finance, subject to submission of the fol lowing documents prior to issuance 
of final approval letter: 

S. No. Particulars Approved Cost 
(i) Gol Grant under MSE-CDP 1587.15* 
(ii) Stale Government's contribution 200.00 
(iii) SPY's contribution 213.89 

Total 2001.04 
*80% of eligible project cost of Rs. 1983.94 lakh as per MSE-CDP guidelines. 

i. Certificate from State Government that more than 50% units in the cluster are 
Micro I SC/ST I Women Enterprises, as the case may be. 

ii. Details of project specific bank account by IA (SNA - account, in accordance 
with a.M. No. 1(l8)/PFMS/FCD/2021 dated 09.03.2022 and a.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Min istry 
of Finance, Government ofIndia). 

The documents required for issuance of final approval letter must be sent to 0/0 
DC(MSME) within a month's time from the date of issuance of the minutes of the 
meeling. On the request of State Government, additional one month time extension for 
submission of documents may be given by AS&DC(MSME). Thereafter, no time 
extension will be granted for submission of documents and the proposal will be 
required to be placed before NLSC again. 

59.3.8 Setting up of new Flatted Factory Complex (FFC) at Gorakhapur, Uttar Pradesh 

The National Level Steering Committee accorded final approval with the following 
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means or finance. subject Lo submission of' the f'ollowing duculllcnLs prior to issuanct! 
of final approv<ll letter: 

(Rs. in lakh ) 
S. No. Particulars Approved Cost 

(i) Government of India grant 1200.00* 
(i i) State Government's contribution 2192.11 

Total 3392.11 
*80% of eligible project cost of Rs. 1500.00 lakh as per MSE-CDP guidelines. 

I. Certificate from State Government that more than 50% units would be allotted 
to Micro I SC/ST I Women Enterprises. 

II. Certificate from State Government for compliance ofGFR/CVC guidelines. 
... 

Details of project specific bank account by IA (SNA - account, in accordance Ill. 

with O.M. No. 1(18)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 0 /0 
D ' (M SME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension for 
subm ission of documents may be given by AS&DC(MSME). Thereafter, no time 
extension will be granted for submission of documents and the proposal will be 
required to be placed before NLSC aga in. 

59.3.9 Up-gradation of existing Industrial Estate, Salarpur, District Badaun, Uttar 
Pradesh 
The National Level Steering Committee accorded final approval with the fo llowing 
means of finance, subject to submission of the following documents prior to issuance 
af final approval letter: 

(Rs. in lakh) 
S.No. Particulars Approved Cost 

(i) Government of India grant 290.86* 
(ii) State Government's contribution 160.70 

Total 451.56 
*80% of eligible project cost of Rs. 363.58 lakh as per MSE-CDP guidelines. 

I. Land transfer order in the name of the Implementing Agency. 
II. Certificate from State Government for compliance of GFRlCVC guidelines. 

iii. Details of project specific bank account by IA (SNA - account, in accordance 
with O.M. No. 1(18)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 010 
DC(MSME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension for 
Isubmission of documents may be given by AS&DC(MSME). Thereafter, no time 
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extension will h(; granted lor submission or UOCUIll(;nts and the proposal will h~ 

req uired to be placed before NLSC agai n. 
59.3.10 Up-gradation of Industrial Estate at Konch, District Jalaun, Uttar Pradesh 

The National Level Steering Committee accorded final approval with the following 
means of finance , subject to submission of the following documents prior to issuance 
of final approval letter: 

(Rs. in lakh) 
S. No. Particulars ApI!T0ved Cost 

(i) Government of India grant 448.40* 
(ii) State Government ' s contribution 247.74 

Total 696.14 
*80% of eligible project cost of Rs. 560.50 lakh as per MSE-CDP guidelines. 

I. Land transfer order in the name of the Implementing Agency. 
II. Certificate from State Government for compliance ofGFR/CVC guidelines. 

III. Details of project specific bank account by IA (SNA - account, in accordance 
with O.M. No. 1 (18)/PFMS/FCDI2021 dated 09.03 .2022 and O.M. No. 
3/(04)/PFMSI2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 0/0 
DC(MSME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension for 
submission of documents may be given by AS&DC(MSM E). Thereafter, no time 
extension will be granted for submission of documents and the proposal will be 
required to be placed before NLSC again. 

Agenda Item No. 59.4 Any Other Point 

59.4.1 Foreclosure of Up-gradation of infrastructure facilities in the existing Industrial 
Estate Thiruverumbur, Trichy, Tamil Nadu 

The National Level Steering Committee accorded approval to the foreclosure of the 
project with extended time of implementation upto 30.05.2022. 

Agenda Item No. 59.5 Ratification of Decision 
59.5.1 Proposal of issuing final approval for Setting up of CFC in Rubber Cluster, Pune 

Maharashtra 

The National Level Steering Committee accorded approval to the ratification of 
decision. 

Agenda Proposals for Extensions of Time 
Item 
No. 59.6 [n most of the cases of time extensions, the prevalence of the Covid - 19 pandemic 

was cited as the reason for slowdown in the pace of work leading to the consequent 
delays. It was noted that in the earlier meetings also several such extensions were 
granted. In view of these, it was decided to agree to the proposals for granting 
extension based on the request of State Governments. 

59.6.1 Setting up of new Industrial Estate at Siyarpalli, Chhattisgarh 30.11.2022 

The State Government requested for time extension for 
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implementation or the project Lip lO _) 1.ll.lOll. National Level 
~ll:cring Committee (NLSC) cOllsidered the request of Slale 
Government and accorded time extension for implementation of Lhe 

prqj ect upto 30.11.2022 (request of State Ciovernment enclosed) 

59.6.2 Time Extension for up-gradation of Industrial Development 
Area at Edayar, Ernakulam District, Kerala. 30.09.2022 

The State Government requested for time extension for 
implementation of the project up to 30.09.22. National Level 
Steering Committee (NLSC) considered the request of State 
Government and accorded time extension for implementation of the 
project upto 30.09.22 (request of State Government enclosed). 

59.6.3 Time Extension for up-gradation of Industrial Development Plot 30.11.2022 
at Poovanthuruthu in Kottayam District, Kerala. 

The State Government requested for time extension for 
implementation of the project up to 31.03.23. National Level 
Steering Committee (NLSC) considered the request of State 
Government and accorded time extension for implementation of the 
project upto 30.11.22 (request of State Government enclosed). 

59.6.4 Up-gradation of Industrial Estate at Focal Point, Chanalon,30.11.2022 
Kurali, District - SAS Nagar, Punjab 

The State Government requested for time extension for 
implementation of the project up to 31.12.2022. National Level 
Steering Committee (NLSC) considered the request of State 
Government and accorded time extension for implementation of the 
project upto 30.11.2022 (request of State Government enclosed) 

59.6.5 Up-gradation of Industrial Estate at Focal Point, Kotkapura, 30.1 1.2022 
District Faridkot, Punjab 

The State Government requested for time extension for 
implementation of the project up to 31.12.2022. National Level 
Steering Committee (NLSC) considered the request of State 
Government and accorded time extension for implementation of the 
project upto 30.11.2022 (request of State Government enclosed) 

59.6.6 CFC in Refractory Bricks Cluster, Kulti-Salanpur Area, Dist. 30.11.2022 
Burdwan, West Bengal 

The State Government requested for time extension for 
implementation of the project up to 31.12.2022. National Level 
Steering Committee (NLSC) considered the request of State 
Government and accorded time extension for implementation of the 
project upto 30.11.2022 (request of State Government enclosed) 
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.\~cnda Itcm No. 59.7, Supplcmcntary Agcnda- Proposals for Final Approval 

59.7.1 (S) Setting up of new Industrial Park at Narmala, Rajanna Sircilla District, 
Tela nga na. 
IThe National Level Steering Committee accorded final approval with the followin g 
means of finance, subject to submission of the f~)lIowing documents prior to issuance 
of final approval letter: 

(Rs. in lakh) 
S. No. Particulars Approved Cost 

(i) Government of India grant 758.30* 
(ii) State Government's contribution 285.07 

Total 1043.37 
'* 76.25% of eligible project cost of Rs. 994.50 lakh as per MSE-CDP guidelines. 

I. Registered land documents in the name of Implementing Agency i.e. TSlIC 
Ltd., Hyderabad with clear title, complying zoning regulations and non 
agricultural conversion etc., is required. If the land document is in local 
language, English version duly vetted and attested by MSME-DI may be 
subm itted. 

II. SIDBI Appraisal Report duly signed by Manager, AGM and DGM needs to be 
submitted. 

iii. Details of project specific bank account by IA (SNA - account, in accordance 
with O.M. No. I (18)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 0/0 
0 (M SME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension for 
subm ission of documents may be given by AS&DC(MSME). Thereafter, no ti me 
extension will be granted for submission of documents and the proposal will be 
required to be placed before NLSC aga in. 

59.7.2(S) Setting up of new Industrial Estate (Kakatiya Mega Textile Park) at Waranga l 
Ru ral District, Telangana. 

The National Level Steering Committee accorded final approval with the foll owing 
means of finance, subject to submission of the following documents prior to issuance 
of final approval letter: 

(Rs. in lakh) 
S. No. Particulars Approved Cost 

(i) Government of India grant 683.29* 
(ii) State Government's contribution 327.11 

Total 1010.40 
'* 73.55% of eligible project cost of Rs. 929.02 lakh as per MSE-CDP guidelines. 

I. Registered land documents in the name of Implementing Agency i.e. TSIIC 
Ltd., Hyderabad with clear title, complying zoning regulations and non 
agricultural conversion etc., is req uired. If the land document is in local 
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II . 

II I. 

IV . 

language. Lnglish version duly vetted and attested b) iVlS:vIL-DI may be 
submitted. 
Approved layout plan (duly signed) is required. 
SIOBI Appraisal Report duly signed by Manager. AGM and DGM needs to be 
su bm itted. 
Details of project specific bank account by IA (SNA -- account, in accordance 
with O.M. No. 1 (18)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 0/0 
o (MSME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Goverilment, additional one month time extension for 
submission of documents may be given by AS&DC(MSME). Thereafter, no time 
lext nsion will be granted for submission of documents and the proposal will be 
req uired to be placed before NLSC aga in. 

59.7.3(S) Up-gradation oflndustrial Park at Mancherial, Mancherial District, Telangana. 

The National Level Steering Committee accorded final approval with the followi ng 
means of finance, subject to submission of the following documents prior to issuance 
af final approval letter: 

(Rs. in lakh) 
S.No. Particulars Approved Cost 

(i) Government of India grant 561.81 * 
(ii) State Government's contribution 140.45 

Total 702.26 
* 80% of eligible project cost of Rs. 702.261akh as per MSE-CDP guidelines. 

I. Registered land documents in the name of Implementing Agency i.e. TSIIC 
Ltd., Hyderabad with clear title, complying zoning regulations and non 
agricultural conversion etc., is required. If the land document is in local 
language, English version duly vetted and attested by MSME-DI may be 
submitted. 

II . Details of project specific bank account by IA (SNA - account, in accordance 
with O.M. No. 1(18)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Ministry 
of Finance, Government of India). 

iii. As per DPR, incomplete list of micro units allotment is submitted. Revised list 
of all number of units to be upgraded and area of each unit along with their 
names/sector is required. 

IV . SlOB! Appraisal Report duly signed by Manager, AGM and DGM needs to be 
submitted. 

The documents required for issuance of final approval letter must be sent to 0/0 
DC(MSME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension for 
submission of documents may be given by AS&DC(MSME). Thereafter, no time 
extension will be granted for submission of documents and the proposal will be 
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required to be placed before NLSC agaill 

59.7.4(S) Up-gradation of Industrial Estate at .Jcctpur Behri, Tehsil Chanri, District lJn <l , 
II imachal Pradesh. 

The National Level Steering Committee accorded final approval with the followin g 
means of finance, subject to submission of the following documents prior to issuance 
of final approval letter: 

(Rs. in lakh) 
S. No. Particulars Approved Cost 

(i) Government of India grant 800.00* 
(ii) State Government's contribution 423.59 

Total 1223.59 
*80% of eligible project cost of Rs. 10.00 crore as per MSE-CDP guidelines. 

I. Registered land documents in the name of Implementing Agency with clear 
title complying with zoning regulations and non-agricultural conversion etc. 

II. Certificate from State Government for compliance ofGFR/CYC guidelines in 
prescribed format. .. . 
Tangible outcomes before and after implementation of the 10 project. III . 

IV . Copy of order of constitution of State Level Steering Committee to coordinate 
and monitor progress of the 10 project is required. 

v. Undertaking from Implementing Agency regarding basis of component~wise 
cost estimates of project cost. 

VI. Commitment letter from State Government (Director of Industries), 
Government of Himachal Pradesh to meet the escalation cost, if any, over and 
above the approved project cost duly signed and stamped on the letter head of 
State Government. 

vii. Details of project specific bank account by IA (SNA - account, in acco rdance 
with O.M. No. 1 (18)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Min istry 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 0/0 
DC(M SME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension for 
subm ission of documents may be given by AS&DC(MSME). Thereafter, no time 
extension will be granted for submission of documents and the proposal will be 
required to be placed before NLSC again. 

59.7.5(S) Up-gradation of Industrial Estate at Khadeen, Near Parwanoo, District Solan, 
Himachal Pradesh. 

The National Level Steering Committee accorded final approval with the followi ng 
means of finance, subject to submission of the following documents prior to issuance 
of final approval letter: 

(Rs. in lakh) 
S. No. Particulars Approved Cost 

(i) Government of India grant 791.55* 
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I tii) IS tate Government's contributiol1 I 213.76 I 
I I Total l 1005.31 I 

* 79.58% of eligible project cost of Rs. 994.661akh as per MSE-CDP guidelines. 

I. 

II. 

III. 

IV. 

v. 

VI. 

Registered land documents in the name of Implementing Agency with clear 
title complying with zoning regulations and non-agricultural conversion etc. 
Certificate from State Government for compliance ofGFR/CYC guidelines in 
prescri bed format. 
Copy of order of constitution of State Level Steering Committee to coordinate 
and monitor progress of the ID project is required. 
Undertaking from Implementing Agency regarding basis of component-wise 
cost estimates of project cost. 
Commitment letter from State Government (Director of Industries), 
Government of Himachal Pradesh to meet the escalation cost, if any, over and 
above the approved project cost duly signed and stamped on the letter head of 
State Government. 
Details of project specific bank account by IA (SNA - account, in accordance 
with O.M. No. I (18)/PFMS/FCD/2021 dated 09.03.2022 and O.M. No. 
3/(04)/PFMS/2022 dated 19.04.2022 by Department of Expenditure, Min i' try 
of Finance, Government of India). 

The documents required for issuance of final approval letter must be sent to 0/0 
D (MSME) within a month's time from the date of issuance of the minutes of the 
meeting. On the request of State Government, additional one month time extension ror 
submission of documents may be given by AS&DC(MSME). Thereafter, no ti me 
extension will be granted for submission of documents and the proposal will be 
req uired to be p laced before NLSC again. 

Agenda Item No. 59.8 Supplementary Agenda- Any Other Point 

59.8.1(S) Foreclosure of setting up of new Industrial Estate at Pidaneri, Thoothukudi, 
District Tamil Nadu 

The National Level Steering Committee accord approval to the foreclosure of the 
project with extended time of implementation upto 30.05.2022. 

The committee desired that MSME- Development Institutes should closely monitor the 
completed CFC projects of their jurisdiction and send quarterly reports to 0/0 DC (MSME). 
Outcomes of the project may be checked with respect to outcomes as mentioned in final approval 
letter for the project issued from 0/0 DC MSME or DPR. The committee also desired that the 
scheme division of 0/0 DC (MSME) may have interactive meetings with the States and UTs 
with low footprint of cluster projects for takeoff the scheme in these States IUTs. 
In his concluding remarks Chairman of NLSC, requested representatives of State Government 

for close monitoring of the on-going projects and for ensuring time bound completion of the 
projects. 

Meeting ended with thanks to the Chair and participants. 

Minutes a/59th NLSC meeting 
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Annexure-I 

List of participants in the 59th National Level Steering Committee (NLSC) Meeting of 
MSE-CDP on 30.05.2022 at New Delhi. 

S. No. Name & Designation Office 
S / Shri !Dr/ Ms 

I. B.B. Swain, Secretary In Chair 
2. Shashank Priya, Special Secretary & Financial M/o MSME 

Advisor 
3. Shailesh Kumar Singh, 0/0 DC (MSME) 

Additional Secretary & Development Commissioner 
(MSME) 

4. Sudha Keshari, Additional Development 0/0 DC (MSME) 
Commissioner 

5. D. Chandrasekhar, Additional Development MSME-DI, Hyderabad 
Commissioner 

6. R Sangita, Secretary Commerce and Industry, Govt. of 
Chattisgarh 

7. Arun Prasad. P., Managing Director CSIDC LTD 

8. S. Chandrakar, General Manager CSIDC LTD 

9. V.Arun Roy Secretary to Government MSME , 
Tamil Nadu 

10. R. Gajalakshmi Managing Director, TANSICO 

11. Dilip Kumar Principal Secretary Industries & 
Commerce, Punjab 

12. U Swaroop, Director MSME&T 

13. Partha Choudhry, Jt. Director, MSME&T ,Govt. of West Bengal 

14. Jayesh Ranjan, Principal Secretary, Commissioner for Industries & Commerce Department, 
Industrial Promotion & Mines GOYt. ofTelangana 

IS . Sudhir K., Additional Director Directorate of Industries & 
Commerce, Govt. of Kerala 

16. Simi C. S., Joint Director Directorate of Industries & 
Commerce, Govt. of Kerala 

17. Navneet Sehgal, Add!. Chief Secretary, MSME GOYt. of Uttar Pardesh 

18. Maneesh Chauhan, Director of Industries GOyt. of Uttar Pardesh 

19. Saryeshwar Shukla, Joint Commissioner Industries Govt. of Uttar Pardesh 
(Cluster), Directorate of Industries 

20. Ujjawal Singh, Asst. Commissioner Industries GOYt. of Uttar Pardesh 
(Cluster), Directorate of Industries 

21. Jasmine, Dy. Commissioner oflndustries Govt. of Uttar Pardesh 

22. Prabhat Bajpayee, Supt. Engineer UPSIe Limited, Kanpur 
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1-' -., . 'Sangita Hiwale. Deputy Director or Industries ( ,ovt. or Maharashtra 

24. Suraj.S, CEO K-BIP. Thiruvananthapural11 . 
Kerala 

25 . G. S. Prakash. Joint Director MSM E-DI , Thrissur 

26. P.B. Suresh Babu , Assistant Director MSM E-DI, Thrissur. 

27 . K Siva Rama Prasad, Assistant Director MSM E-DL Hyderabad 

28 . Brajesh Kumar Yadav, Dy. Director MSME-DI , Agra 

29. Sushi I Kumar, Cluster Development Officer MSME-DI , Agra 

30. V. K. Verma, Joint Director MSME-DI , Kanpur 
31. Ajay B~jpai, Joint Director MSME-DI, Kanpur 
32. S. K. Pandey, Asstt. Director MSME-DI , Kanpur 
33. E.V. Narasimhareddy, VC & MD TSIIC, Hyderabad 
34. S Suresh Babuji, Joint Director/HoO MSME-DI, Chennai 
35 . Samir Joshi , Executive Director MSME-DI , Surat 
36. Bipul De, AD&CDO MSME-DI,Kolkata 
37 . D.Mitra, Jt. Director MSME-DI,Kolkata 
38 . Virender Sharma,Director MSME-DI ,Ludhiana 
39. Deepak Chechi, Asstt. Director MSME-DI ,Ludhiana 
40. Parminder Singh, Chief Engineer PSIEC, Punjab 
41. G. Velladurai, Joint Director MSME-DJ , Solan 
42. Er. Rajesh Thakur, Executive Engineer HIMUDA Division, Parwanoo, HP 
43 . U.c. Shukla, Director 0/0 DC(MSME) 
44. N. A. Raza, Assistant Director 0/0 DC(MSME) 
45 . Sanjay Nigam,Assistant Director 0/0 DC (MSME) 
46. Shailendra Singh, Assistant Director 0/0 DC(MSME) 
47. Charanjeet singh, Assistant Director 0/0 DC(MSME) 
48. Saurabh Arora, Assistant Director 0/0 DC(MSME) 

******** 
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A~elI&."(It)· 5'1.6.1. 
Chhatt:isgarh State Industrial Dcvclopllcnt (~orporation .Jtd. 
(A Government or Chhaltisgarh lJndertaking) 
(ISO 9001 :2015 Certified) 
1,'1'1.1°', lJdyog HhilIViln, Ring Road Nil, I. '1\:lilmmlha, RHiplir ·1lJ20011 ((,,(j,) I'hol1l:: 077 1-(,(l02()7 1-7J, I:HX: 0771-25XJ71),1 

CIN: U45201CT 1981 SC,OO I 853,P i\N~i\ABCM6288N, GST No, 22AABCM6288N5ZY 

Website: www,csiC\c.in. Email : csidc.cg@gov.ill.csidcl.Clipllr({l~yallOo.co 

No.CSIDCltv1SI':-CDP/202 I -22/ 

To. //"'-The 

\\ Development Commissioner 
Office of DC lMSM I':). 71h 

1-'1\)01' 

Nirillan Bhawan, Maulana Ai'.ad Road 
NevI" Dclhi- 110108 

Kind AUn: - Shri 1I. C. Shul In Directur «'I)) 

RaipUL Datcd2)~022 

Sub: Release or 2nd installment or Gal grant and approval for time cxtention for !D-Ccntre 
Siyarpali (DisH. Raigarll) Rcg. 

Ref: Our letter no. CSIDC/MSM-CDP/ID/2021-2211391 0 dated 28/0212022 addrcssed to MSMF­
DI Raipur 

Dear Sir, 

This is in continuation to our above rclerred letter wherein it was requested for release or 2nd 

installment of Go I grant and extelllioll ortimc period ror completion orthc pro.iecl. 

The project could nol bc completed within the stipulated time period due to onset or global 

pandemic COVID ~19 ace ross the entire country followed by complete lockdown in the state, on 
accounl of \,vhich \vork was held lip at site for a long lime , 

The project is expected to he completed by 3 J SI December 2022, hence it is requested thaI 

time period for completion of the project may be extended to 31 Deccmher 2022. 

A bar chart of activity \vi~e limcline {'or completion of the project is also enclosed in this 
regard. 

Than k i Ilg You. 

Eneld:- as above 
Sincerely 

~~-...--,,-+L=-
l Anil SllrivtlstavtI ) 
I ':xccutive Director 



~'lle No 1)1(;114]30,./1)1 tlllJ3 

r 9. \1 '11 Q.L\ I \ " I "f I tL)l [' I. LUI}; !\ I 

An amount of 115.96/.69 laktls was SClIlCl iOl1('rJ for tile Infrastructure Dev(llopmcnt wOII< 

of Development Area Edayar in lmakulalll District 011 09/03/20'17. Kerala Siale [Icctricity Hoard Ltd. 

was selected as the Projecl Project Managemenl Consullant (fJMC) Oil corrpetitive I)iddng process 

and the works were awar dod to them. i he agreement was executed with PMC (KSEB) on 

16/1012018 wrth validity up 10 15/1012020 lor executing lhe G'Illire project. KSEB in tum had invited 

corrpetitive tenders for executing the works and entered into agreement with two different 

contractors for their works. rile contractor had starled tho work in tme and carried out the drarlage 

construction for about 3.5 KM, laying of GSB (Granular Sub Base). Wetrnix tor a totallenglh of 3.5 

KM, cOlTlplelion of 3.5 KM, corrpletion of 3.5 KM. completion of 3 culverts, laying and lixing 01 Kerb 

stone etc. Then the contractor who had executed this work was terninated on the basis of certain 

alegations levellcd against him, on the recommendation of the Chief Technical Exaniner, Government 

of Kerala. Hence KSEB Ltd re-tendered the work and is awarded to a new contractor. 1l1LJS the 

balance works arc progrcssirrg and are in linal sla~)e. Tho work is expected to be completed within 

6 months. 

These projects are in progress but could not be completed in time due to the 

panoonic Covid-19, the consecutive floods in 2018 and 2019 and incessant rain during 2021 July­

September. 

For the foregoing reasons, it is kindly requested to extend the 

implementation period of Up-gradation of Infrastructure Development at IDP 

Poovanthuruth, Kottayam to 31 S
\ March 2023 and up-gradation of Infrastructure 

Development at IDA Edayar, Ernakulam La 30th September 2022. 

To 

1) Shri. U.C Shukla, Diroctor (CD), 

Ministry of I'v1SfIIIE, 

Signature N~~ified Yours sincerely, 

IJlgita lly ~iDl'1ed by S.I- RlKISHORE lAS 
Date 202/. . 03.~1 1 1;26 1ST 
Reason: Approved -1 DIRECTOR 

A-Wing 7th Floor, Nirman Bhawan. 

Maulana Azad Road, New Delhi - 110108 

Copy to: 

SM G.S.Prakash, 

Joint Director & HoO, MSME-DI, Thrissur 
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Dear S11ri. Shul~la, 

• I 

.1" tIt 

\'IK-\~ Btl \ \ \ '\ l' n 
TIJlJHN A~ '\ \; n Lll'l'lt\ \1·( 11';1) t I 

K"'I~\I ,\ 

SUb:- Kcrala: Industries Infrastructure D(M'llopment- MSE-CDP Scheme - Request 

for ExlensiO[1 of irnpkJmentation of MSE CDP projects at OP Poov3nthurutll and 

DA EdClyar - reg 

F~ef;- 1) COl Sanction Order NoTMlUND/5?J2013 dated 03/05/2017 

2) GOI Sanction Order No.TMiUNDi45/2014 dated 0:3/05/2017 

As per the reference cited (1) the Ministry of MSME, Government of India had accorded 

approval lor up-gradation 01 Industrial Dovolopment Piol al Poovanthurulil in Kottayam District, 

Kerala for a total cost of Rs.tOOO laklls. As per referonce ciled (2)l1d, the Ministry 01 MSME., 

Government of India h'ad accorded approval tor up-gradation of Industrial Development Area al 

Edayar in Emakulam District, Kerala for a total cost of RS.96l.69Iakhs. The implementation period of 

both the above mentioned project will expire on 31st March 2022. 

W.JJ!:l::.f}L OOJ\QJl Lltl ' lPI'lOYfU]lIlUrlllll, K() l lp~m 

This project is for the creation of Inlrastructure facilities in Development Plot, 

Poovantl1uruthu in Kottayam for a total cost of RS.10 Crares, The final approval was granted or) 

30/05/2017. The State contribution in this project is Ils.4 Crores and Government of India contribution 

6 Crams. Kerala State Electricity Board was selected as the Project Management Consultant (PMC) 

after a competitive bidding process. The KSEB Ltd had lIoated tenders for awarding the 

Infrastructure Developrnont work and tmd awarded tho work to the LI contractor. But the contractor 

abandoned the work after accepting the work order, and the PMC subsequently had re-tendered the 

work and awarded to a new contractor and executed the agreement. Now the work is progressing 

and the PMC has been granted extension 01 lime up to 31103/2022. But the project got delayed due 

the reasons beyond the control of PMC & Contractor.llhe main reasons are the pandemic Covid-19, 

the consecutive floods in 2018 and 2019 and incessant rain ruring 2021 July- September. We are of 

the opinion that the reasons tor delay arc genuine and fleeds a condonation. It is expecled that the 

project would be corrpleted as pcr DPH betom Ihe end of March 2023. 'n10 road and drainage 

works have been completed as per the status report of PMC, But construction of the CofTYTlon 

Facifity & Training Centre is under progress, Overhead Tank Construction, Electrical and other related 
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" Punjab Small Industliies & Export orporation Lt . 

(A State Government Undert ing) 
Regd. Office: 18, Himalaya Marg, Udyog Bhawan, S.eeto - 17-A, Chandigarh 160 

Phones: 2702301-05, Fax; 91-0172-2 02039. 
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PSJEC/SE/ v~ 1Y'r-5o ~ 
Director tCD). 
Mlniiltry of Micro, Small and Medium Enterprise. 
Govt. or India. Numan Bhawan. 
7th Floor I Maulana Azad Road, 
New Delhi-ll0108. 

Subject:- Regarding time extension for the project of C 
Scheme. 

Reference is invited to the decision conveyed in 51 at steering commit ee 
meeting of MSE-CDP dated 12,09.2019 wherein the project Chanalon, Kurali, Di tt, 
S.A,S Nagar, Punjab was got approved, The final apptov letter was conveyed on 
04.02,2020 with the total project cost of Rs. 996,59 Lakhs 0 t of which Govt. of In:lia 
share was Rs, 697.61 Lakhs & PSIEC contribution was Rs. 98 ,98 Lakhs. As of n w, 
1st and lInd installment amounting to Rs. 533.29 Lakhs have been released by Oovt. of 
India. 

1. Present status of the project: -

Presen status of works 
1 100% ork has been compiet d 

2 
3 (including overhead tanks and 

4 
5 
6 Power 
7 Effluent Treatment Facilities/ 

Treatment Plant 

Work n t re uired at site 
Work n t required at site 
10% W rk has been completed 

Sewerage 100% ork has been compI te 

2. Reasons for delay in completing the prf)ject & justif'loat on: 

i) It is hereby intimated that the fin.al approval for the p decl was accorded vi e 
Letter dated 04.02,2020, however the first installment f Gol was released vi c 
letter dated 04.05,2020 i.e. after 03 months of the is uance of final approv 
letter and due to non-availability of funds for 03 mon 5 the work at the si 
could not be started. FUrthermore PSIEC made the re est for 2nd installme t 
on 20,08,2021 whereas the said installment was rerei cd on 11.10.2021 th t 

again delayed the project for a significant period of 02 m nths approlt, 

ii) For components mentioned at 2 &i 3, i.e. Laying ro ds and Water Supp! 
(including overhead tanks and pump houses), the execu on of work was delaye 
because of sudden outbreak of Covid 19, and a complet lockdown was impose 
w.eJ 23 .03.2020 resulting all construction activities to h t. Gol had also issue 1 
a notification vide no. F 18/4/2020-PPD dated 13.05, 020 invoking a Forc 
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Majeure Clause has granted an additional 6 months of time extension to y 
ongoing/ alollotted construction works without any Tca n. 

iii) For components mentioned at 4 & 5, i.e. Water 1Iarvesting and Drain ' g 
component, it is not possible to upgrade dra;iniage s stem because the str m 
water drains donot exist as per original planning. Addit on ally , due to absence of 
adequate buildings it is not feasible to upgrade Water arvesting system on 51 e. 
Hence; the said two components may be dropped from e project. 

iv) For components mentioned at 6, i.e. Power ,(upgrac ation of HTLD Syste ), 
PSPCL, the State nodal agency, was earlier entruste with this responsibili . 
However, vide letter dated 09.06.2021 PSPCL intimate PSIEC to carry out t le 

work by itself, which resulted in the delay period of bout 14 months in 
upgradation/ development period. Now the allotment of orl<:s is in procress. 

3. Activity-wise projected timel(nes to complete the Pro c twith PERT c ha. 
PERT chart is attached herewith for your further necessary 

In view of the above you are requested to kindly ive time extension up t 
31.12.2022 may be granted so that the remaining works b got accomplished at tle 
earliest. ' . 

cc: 
1. PS/MD for the information of the MD, PSJEC. 
2. PAl AMD. for the information of the AMD, PSIEC. 
3. Chief Engineer, PSIEC for information please. 
4. Director, MSME-DI, Ludhiana for information please. 
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~njab Small Industries & Export COl porationl Ltd. 
(A Stale Govet,nment Undertaklng) 

Regd. Office: 18, Himalaya Marg, Udyog Shawan, Sector - 1'1 · A, Chandigarh! 160017 
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~'j 3y CIN· U~.gCH1962SOCOO2427 
SIEC/SE/ 10 - Dated: 8;J::J; )2P 22 
rector (CD), 
luiatry of Micro. Small and Medium Enterprise, 
ovt. Of India, NUman Bh(\wan, 
tlI Floor, lVlaulana Azad Road, 

Di 
M 
G 
7 
N ew Delhi·l10108. 

s ubject:- Regarding timo extenalon for the project of Kotk:a: ~ur. ""'It. t ...... , 
under MSE·ODP Scheme. 

Reference is invited to the decision conveyed Ln 51 l steering co lmittee 
eeting of MSE-CDP dated 12.09.2019 wherein the project of Kotkapura., Distt. m 

p aridkot, PUnja.b was got approved. The final approval lett r was conveyed on 
which Govt. lof India 4.02.2020 with the tptal project cost of Rs . 930.70 Lakhs out 0 o 

s 
Is 
hare was Rs. 651.49 Lakhs & PSlEC contrlbu tion was Rs. 279 21 L.akhs. ASJ0i' now, 
t installment. amounting to Re. 195.44 Lakhs has been released by Oovt. or In ia . 

1 • Present ~tatus of the project: . I , 
# Name of Component Present at ~tua of works 
1 Land filling/ leveling including boundary wall 55% Work has been com ;>Ieted 

and fencing. 
2 Laying roads 65% Work ~as been com ~eted 
:3 Road side greenery & social Forestry 10O%Wor has been cor Ipleted 
4 Water Supply (including overhead tanks and 50% Work ~as been com )leted 

pump houses} 
5 Water Harvesting War1\: not r bquired at site 
6 Drainage 5% Work b as been comp eted 
7 Power Work yet t be started 
8 Other (Sanitary Convenience) Work yet t be started 
9 Effluent Treatment Facilities/ Sewerage Sharing harges paid , to MC 

1'reatment Plant Kotkapura 

. Reasons/or delay in completing the project &justtjioatiorl ' : l 

I) It is he~eby intimated that the final approval for the proje ct was accoTd~d vide 
Letter dated 04.02.2020, however the first installment of or was t'eteas Fd vide 
letter. dated 04.05.2020 i.e. after 03 months of the issua rce of final· a. pproval 
letter and due to non-availability of funds for 03 months the work at he site 
could not be started. 

ii) For .component mentioned at I, i.e. Land filling/ levellne including bo flndary 
wall and fencing. the boundary wall has been constructed whereas the liork of 
land filling is interlinked with the road component and will be carn ~d out 
thereafter. 

I 

iii) For component mentioned at 2, i.e. Laying roads. the ex ~cution of wo~k was 
delayed because of sudden outbreak of Covid 19, and a co f!lplete lockdo.1n was 

I 
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imposed w.e.f 23.03 .2020 resulting all construction activ ties to halt. <liol had 
also is~ued a notification vide no. F 18/4/2020-PPD date 13,05.2020 i~voking 
a Force Majeure Clause has granted an additional 6 mon of time extetilsion to 
any ongoing/allotted construction works without any reaso . 

ivl For components mentioned at 4, Le. Water Supply (lncl ding overbeacj\ tanllS 
and pump houses), it is mentioned here that as per scope t "'0 n08. tanks Iwere to 
be desilted and both the tanks could not be desilted si uJtaneously sp as to 
meet the requirement of running industries . Presently, W I'k on one 10k has 
been completed whereas desiling of 2nd tank is in progress. 

I 

v) For component mentioned at 5, i.e Water Harvesting, due t absence of a equate 
buildings it is not fe~sible to construct Water Harvesting s s tem on site. Hence, 
the said component may be dropped from the project, 

vi) For component mentioned at 6, i.e Drainage component, i t is not possibl to lay 
storm water line because the storm water drains donot per ~rigina1 
planning. The sewera,ge component is in progress at site. 

vU) For component mention~d at 7 i.e Power i.e. Power ( pgraclation o~ HTLD 
System); PSPCL, the State nodal agency, was earlier entrusted witih this 
responsibility. However, vide letter dated 09.06.2021 PSPC intimated PSIEC to 
carry out the worl< by itself, which resulted in the dela) 
months in the upgradatiol'l /developmellt period. Now the 
in procress. 

I 
3. Activity-wise projected tir~UneB to complete thB Project with PERT ctart: -

PERT chart is attached herewith for your further necessary aeti n . 

In view of the above you are requested to kindly gl'a t time exten ion 1.1P 

to 31.12.2022 so that the remaining works be got accomplished t the earLiest
1 

Super 

CC: 
1. PS/MD for the information of the MD, PSIEC. 
2. PAl AMD for the information o~ the AMD, PSIEC. 
3. Chief Engineer, PSIEC for lnformation plea.e. 
4. Director, MSME-DI, Ludb~na for information please. 
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SH . m:VEI,OPHF.NT I smllT 
60VfJlNMEN'f Of INlnA 

HINISIIlY Of MSHI: 

111 & 112, 8.T. ROAD 
KOLKATA - 700108 

Phone 033-?S71 (Ie:. 5 ~i (EPABX) 0332517 5531 (Direct) I fax: 033-2510-0524 I E-Mail: d.cdi-lcolkaua@dcmsme.gov.m 

File NO'; ANC/CDC/COL/2013-14/Refractory Cluster Dt: 06'<)4.2022 

I 

/To, ~ 
The Additional Secretary and Development Commissioner (MSME) 
0/0 The Development Commissioner (MSME) 
A-Wing, 7th Floor, Nirman Bhawan, 
Maulana Azad Road, 
New Delhi -110108 

Kind Attn.: Shri U.c. Shukla, Director 
Sub: Request for extension of time for implementation of CFC Refractory Bricks 

Cluster up to 31.12.2022-Reg. 

Sir, 

Kindly refer to letter no. O"l;Cluster Dated: 04.04.2022 received from 
Dircctomte of Micro, Small and Medium Enterprises, Govt. of West Bengal on 

the subject mentioned above (copy enclosed). It is proposed to E'.'Xtend of time for 
implementation of CFC Refractory Bricks Ouster up to 31.12.2022. Justifications 
for time extension is given vide activity wise projected time line and PERT chart 
as pef prescribed format under MSE·CDP. 

It is requested to consider the extension of time for the MSE-CDP project 
and necessary approval may be granted 

End: As above r 

Copy to: 

Director~ MSME&T, Govt of \\1.B., New SecrCiariat Buildings, 9th Floof, A-Block 
1, Kiran Shankar Roy RoaJ, Kolkata-700001 

(D. Mitra) 
Joint Director & HoG 



Memo No D/ {Cluster Dated C4 I t4 12022 

\ 

,. < , ' . ' 

-0 

The Director, 
MSME·DI, Kolkata, . L 
111 & 1128, T. Road, p 

Sub 

Su, 

In terms of your communicated leUEIf' vide No. 2124/Cluster/Generai Correspondeoce/16-17 dt.27.01.2022 a prc:>o~a! or 
extension of time of the above dted cluster is propo!>ed betow as per prescribed formal of Go,,1. of India under MSE·CDP :. 

SI. 
No 

01 

PrO\'Y'Sil' f 'r 
extension Name of the project Present Status/action taken Reason for delay 

CFC PfolEtd of Rr:fr d(lr, 1. CFC Building & Structural Spreading of Covid 19 Proposed for nine 
Bricks Cluster, Kulli- Machine Shed Completed pandemic Siluaboll and months. 

Salanpur area, Salanpur, 2 49 HP Electric Connechon, subsequent lock-down, 
Paschim Bardharnan, West Water connection etc completed 2 Cancellation of e·!endur (or 

Bengal. 13. InstallaUon of Laboratory reassessment of specification of 
equipment & machinery ¥lJ.' 1~ ROla'Y Kiln cOl'nplele set by 
Installment of Gol amounling Techoical Committee 
RS.375.20 lakh completed. 3. 2"j Installment received on 

4. Installa\iQn of Laboratory 04.03.2022 
equipment & machinery w ,(.I. 2nd 

Installment of Gal amounting 

RS.281,4{) lakh mostly completed. 

5. Work ordEll' are already issued 
for remaining machinery. 

4 MCC of by eleclJOn of Asansol 

Parliament Constituency upto 

18.04.2022 

_.----L- ___ 

The entire proposal of the GM, DIC. Paschim Bardhaman and Chairman of !he Purchase & Tender Committee of the said 
cluster is enclosed oorewllh alongWilh a PERT charI i" also enclosed as desired rOf onward transmissIon to DC, MSME Govt of India 

for necessary approval 

End As stated above 

Memo No 

Copy forwarded 101 information & laking necessary acliO/) to :-

Yours faithfully, 

~~\"\l.~ 
"1Jr!'Ct()r 

Micro Small & Medium Enterpnses, 
Go .... t. of West Bengal 

Dated: C' J 10 112022 

1) The Director & Member Secret8'Y. weSEPS (IA). 2, Church Lane, 4111 Floor, Koikala·1 
2) The GM, DtC, Paschim 8ardhaman 

\~~\,""l~ 
Director 

MlCfo Small & Medium Enterprises. 
Govl of West BengaL 


