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Status of Andhra Pradesh

S. No.

I.

2.

Name
project

of the Decision of 40th SCM

CFC Gold Committee decided that the
project should be completed by
31.12.2016, State Govt.l
Implementing Agency should
send PERT chart within 15 days
time.
Committee decided that the
project should be completed by
3l.12.2016

After detailed discussion, the
Committee decided to consider
the proposal in the next Steering
Committee Meeting. Chairman
of the Committee directed the

~------r-------------~
4. Upgradation of ID State Government representative

at Amudalavalasa, to come with complete details of
Srikakularn District the project.
Andhra Pradesh

3.

5. '

Jewellery Cluster,
Vijayawada,
Krishna, Andhra
Pradesh

Upgradation of ID
at JRD Industrial
Estate, Kanuru,
Vijayawada,
Krishna District,
Andhra Pradesh
New Industrial
Estate at Kopparthy
IP, Cuddapah
District, Andhra
Pradesh

Upgradation of ID
at Autonagar,
Gajuwaka,
Vishakhapatnam,
Andhra Pradesh

Status

1st installment of Rs. 90.00 lakh
has been released on 21.06.2016.
Documents in respect of PERT Chart
I BAR Chart are still pending.

The proposal has been concurred by
IF Wing for release of 2nd installment
ofRs.l97.00 lakh.

Will-be placed in the ensuing SCM
for in-principle approval.

Committee decided to take up Fresh proposal received. Will be
this proposal State Govt. shall placed in the ensuing SCM for in­
submit the complete proposal for principle approval
the same. As per
guidelines, only one ID project
will be considered in a district at
a time. Hence, the Committee
dropped the proposal for
upgradation of industrial estate
at Parawada, Vishakhapatnam
District.

6. Upgradation of ID
at Singarayakonda,
Prakasam District,
Andhra Padesh

Committee decided to take up No fresh proposal received.
this proposal. State Govt. shall
submit the complete proposal for
the same. As per
guidelines, only one ID project
will be considered in a district at
a time. Hence, the Committee
dropped the proposal for
upgradation of industrial estate
at Autonagar, Ongole, Prakasam
District and Wood Complex
industrial Park, Ongole,
Prakasam District.
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7. CFC In Packaged Committee dropped the Request received for Re-
Beverages/Potable proposal. consideration of proposal for in-
Water, Guntur principle approval. Agenda for the
District, Andhra same has been prepared.
Pradesh.

8. Steel Product Committee dropped the Request received for Re-
Fabrication Cluster, proposal. consideration of proposal for in-
Guntur District, principle approval. Agenda for the
Andhra Pradesh same has been prepared.

9. CFC- Gold Committee dropped the Request received for Re-
Jewellery Cluster, proposal. consideration of proposal for in-
Nellore, A.P principle approvaL Agenda for the

same has been prepared
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State of Assam

S.N. Project Description Decision taken in 40th Status
SCM

1. Proposal for extension of time
period for setting up of new
Industrial Estate at Pathshala,
District Barpeta, Assam.

Committee has accorded Sanction issued for release of
extension of time period funds amounting to Rs. 95.568
till 30.06.20 17 for lakh vide sanction dated
completion of the project. 24.08.2016 towards 2nd

installment. Bill submitted to
PAO.

2. Proposal for extension of time Committee has accorded
period for up-gradation of ID extension of time period
Centre at Bongoigaon, till 3l.12.2016 for
Assam. completion of the project.

IF Wing has concurred the
proposal for release of funds of
Rs. 150.00 lakh on 07.09.2016
towards 4th installment. Letter
issued on 12.09.2016 to AIIDC,
Guwahati for pre-receipt bill and
undertaking.

3. Proposal for extension of time
period for up-gradation of
Industrial Area, Dolabari,
Tezpur, Sonitpur District,
Assam.

Committee has accorded
extension of time period
till 3l.12.2016 for
completion of the project.

IF Wing has concurred the
proposal for release of funds of
Rs. 145.00 lakh on 07.09.2016
towards 4th installment. Letter
issued on 12.09.2016 to AIIDC,
Guwahati for pre-receipt bill and
undertaking.

4. Infrastructure Development in
Amingaon Export Promotion
Industrial Park (EPIP) In

Kamrup (Metro) District,
Assam.

Committee decided that
the State Govt. /
Implementation Agency
should send the PERT
chart/ Bar chart stating
the implementation
schedule within a period
of one month.

Final approval granted In the
38th SCM held on 28.07.2015.
PERT chart/ Bar chart is still
awaited from lA/State Govt.
Letter issued on 19.09.2016.

5. Infrastructure Development in
(a) Dahudi, Distt. Nalbari and
(b) Silagaon (Silapather),
Distt. Dhemaji, Assam.

State Govt. representative Completion report is still
informed that the projects awaited .. Reminder issued on
have been completed. 16.09.2016.
Committee decided that
officer from MSME-DI,
Guwahati should follow-
up with State Govt. for
completion reports of both
the projects. Further, no
grants to be released In

respect of the above
proposals.

_._---_._----
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State of Arunchal Pradesh

Decision taken in 40th Status
SCM

S.N. Project Description

The administrative approval for the
project was issued on 19.11.2008.
The work related to land & site
development, approach & internal
road and drainage work has been
completed and the work related to
Admin. building, water supply etc.
are In progress. Letter issued on
2.09.2013 and reminder issued
16.04.2014 seeking physical progress
report, expenditure statement and UC
for Rs. 69.00 lakh. Reminder issued
on 16.04.2014, 20.02.2015 and
20.09.2016.

ID Centre at Bame, Distt. -
West Siang, Arunachal
Pradesh.

1.

4
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Status of Bihar

SI. No. Project Decision of 40th SCM Status
1. CFC In Printing Chairman directed SIOBI to expedite SIOBI appraisal report not

Cluster, Panta the appraisal of OPR and submit the received yet.
appraisal report within 15 days

2. Up-gradation of Committee accorded in-principal Letter written to State Govt. -;
existing industrial approval IA on 16.08.2016 requesting
area Patliputra, to submit requisite documents
Patna and SIDBI appraisal report.
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Status of Chhattisgarh

S. Name of the project Decision of 40th SCM Status
No.

1. Proposal for Infrastructure Committee desired that the 1st instalment of Rs. 200.00
Development In Village project should be completed by lakh was released on
Kapan, District Janjgir 31.12.2016 as per the extension 29.04.2016. No documents
Champa. accorded In the 39th SCM. received for release of 2nd

Further, State Govt. should instalment so far.
submit expenditure statement and
claim the eligible Gol grant.

2. New Infrastru cture Committee dropped the above --
Development (ID) at proposals.
Bartauri, . Block Tilda,
District Raipur

3. Infrastructure Committee dropped the above --- ..
Development 111 Village proposals.
Teknar, Distt. Dantewada.

4. Proposal for Infrastructure Committee decided that the Requisite information/
Development In Village proposal may be considered in the documents are still awaited
Tendua, Distt. Raipur next Steering Committee Meeting even after issuing a reminder

after submission of requisite on 05.09.2016.
documents.

6



Status of Gujarat

Sl. No. Project Decision of 40th SCM Status
1. CFC in Pump and Committee observed that the progress Extension of time period

Foundry Cluster, in implementation of the project is not required. Letter issued to
Rajkot satisfactory and hence, decided to call SPY leqlJ@stiRg to attend the

the SPY members in the next meeting next meeting as per the
to review the actual status direction of SCM.

2. CFC In Gem & Committee cancelled the project as No request / correspondence
Jewellery cluster, there was a long delay In have been received.
Ahmedabad implementation and informed the

representatives from State Govt. /
Implementing Agency to refund the 1st
installment of Gol grant of Rs, 162.00
lakh.
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