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MINUTZS of 31t MEETING of STEERING COMMITTEE of MICRO and SMALL ENTERPRISES -
CLUSTER DEVELOPMENT PROGRAMME (MSE - CDP) on 01,11.2012

31% Meeting of Steering Committee of MSE-CDP was held on 01.11.12 at 10:00 AM. in
Committee Room No. 152, Udyog Bhawan, New Delni. List of participants is at Annexure — 1.

Z Member Secretary welcomed all the members. Action Taken in the 30" Steering Cummlttee
Meeting was discussed in detail. After discussion minutes of the 30t SCM were confirmed.

Maharashtra

Agenda No.31.1 Proposal for final approval to set up Common Facility Centre (CFC) in General
Engineering & Allied Cluster, Bhosari, Pune, Maharashtra.

The proposal for setting up of CFC in General Engineering & Allied Cluster, Bhosari, Pune,
Maharashira was discussed. Project cost and means of finance are given below.

Project Cost:

Particulars Amount (Rs. In lakh)
Land and building on lease - 600
| 2 | Piant & Machinery | 142418
'3 | Misc. fixed assels o 16.08
| 4 Preliminary & Pre-operalive expenses 8.00
FJ Provision for Contingency 69.59
6 | Margin money for Working Capital 10.30 |
| Total Project Cost _ 1529.16 |

Means of Finance:

| Particulars o B Amount (Rs. In lakh)
K SF'U contribution 186.16

2. | Grant-in-aid from Govt. of India 1343.00

- Total 1529.16

Joint Adviser, Planning Commission raised issue on magnaflux and waste oil treatment plant. SPV

clarified that magnaflux is for crack testing and waste oil treatment plant is to refine oil and it is on pilot
Dasis

Decision: Steering committee approved the proposal for setting up of CFC General Engineering &
Allied Cluster, Bhosari, Pune, Maharashira.
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Agenda No. 31.2 Proposal for Soft Interventions in Terry Towel Cluster, Solapur, Maharashtra.

Decision: Steering Committee approved the proposal for soft interventions in Terry Towel Cluster,
Solapur al a total cost of Rs. 21.52 lakh for duration of 18 manths with Gol contribution of Rs. 14.80 |akh
and the remaining Rs. 6.72 lakh to be contributed by cluster units/ association.

Agenda No. 31.3 Time extension project for setting up of Common Facility Centre (CFC) in Raisin
Making Cluster at Sangli, Maharashtra.

evelopment Commissioner cum Secretary (MSME), Govt. of Maharashtra has informed that CFC
has started functioning

Decision: Approved for time extension upto 15.08.2013.
Karnataka
Agenda No. 31.4: Proposal for final approval to set up Common Facility Centre (CFC) in Auto

Cluster, Bidar, Karnataka under MSE- CDP.

The Proposal for final approval to set up Common Facility Centre (CFC) in Auto Cluster, Bidar,
Karnalaka was discussed in detail. JOC(PS) flagged the issue that the title deed is not available however. it
was clarified to the Committee that in the letter dated 18.06.2012, as per Kamataka Revenue Act 1964
disposal of Government land or other property belonging to State Gowvt. under section 67 & 71, land can

only be transferred by way of grant /allotment and not by way of sale deed or gift deed. The papers related
to land documents were shown and the Committee agreed on it.

General Manager, SIDBI raised the issue of pollution in the project. In this regard, SPV stated that
they have applied for it. The Director (Mechanical), Office of DC(MSME) informed that since the project has
been revised as per of the technical division direction. No pollution angle is invalved at present in this
project

The project cost and mean of finance are given below.

Project Cost:
Particulars _ Amount (Rs. In lakh)
1| Land and site development 10.00
2 | Building and civil works +133.07
| 3 | Plant & Machinery 499.18
& | Misc. fixed assets (furniture, fixtures, firefighting equipment, 46,59
first aid equipment, ETP, backup power) (Appraisal report p-
117)
9 | Preliminary & Pre-operative exp. 15.00 |
6 | Contingency 28.94
7 | Margin money for Working Capital 12.43
i Total Project Cost ; 745.21
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a. Means of Finance:

| Particulars Amount (Rs. In lakh)

| SPV contribution 74.52
| 2. | Grant-in-aid from Govt. of India _ 596.17
| 3, | Grant-in-aid from Govt. of Karnataka 74,52
| [ Total 745.21

Mote:  LUpio 0% Gal is admissible for clusters have more than 50% micro units.

Decision: The Steering Committee granted final approval to the proposal for setting up of CFC in
Auto Cluster, Bidar, Karnataka at a cost of Rs. 745.21 lakh with Gol contribution of Rs. 596.17 lakh.

Madhya Pradesh

Agenda No.31.5: Proposal for final approval to set up New Industrial Estate at Nemawar, District
Dewas, Madhya Pradesh.

The proposal for final approval to set up New Industrial Estate at Nemawar, District Dewas,
Madhya Pradesh was discussed. Joint Adviser, Planning Commission asked about the products, which
they would be processing and favourable factors. In this connection, MD, MPAKYN(U) Lid., Ujjain, the
implementing agency (IA) has informed that they would be doing cotton and agro based product

processing. Further, he informed that this is near to Highway, so they would be having the transportation
facility,

Economic Adviser, IFW raised the issue about the main approach road from Nemawar to Industrial
area in ine proposal. In this connection, |A clarified that main approach road amounting to Rs. 278.38 lakh

would be done at their own cost.

The project cost and mean of finance are given below.

Project Cost:

Rs. In lakh)
Particulars Estimated | Revised | Recommended | As per
| by IA by SIDBI by SIDBI MSE-CDP
| guidelines
1. | Land Development and
other overhead
_ Infrastructure |
i | Compensation forland | 0.00 0.00 | 0.00 0.00
i | Cost of land filling/leveling 21.22 22.82 22.82 22.82
including fencing N
i | Road & Cross Drainage 742.96 | T743.78 200.00 200.00
warks
- Main Approach I
Road incl. Culverts
- Internal roads |
| iv | Road side greenery 16.00 16.00 10.00 10.00
v | Water supply 138.05 138.05 110.00 110.00
3
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Particulars Estimated | Revised | Recommended | As per
by IA by SIDBI by SIDBI MSE-CDP
| guidelines
vi | Drainage 38.75 38.76 38.75 38.75 |
vii | Power (sub-station and 288.50 288.28 250.00 250.00
distribution)
| viii | Water  Harvesting & 10.00 10.00 10.00 10.00
!_grborieuiture .
| x__ Other (convenience) 10.00 10.00 10.00 10.00
2 | Administrative and other
| services complex :
| | Administrative office 25.00 25.00 20.00 20.00 |
|| building . ]
Il Telecommunication/cyber 12.50 12.50 12.50 12.50
center/Documentation
. | Centre
i | Conference 15.00 15.00 15.00 15.00
____ HalllExhibition Center
v | Bank and post office ~12.50 12.50 12.50 | 12.50
v |Raw material storage 10.00 10.00 10.00 10.00
facility, marketing outlets
' vi  First Aid Center [ Creche, 25.00 25.00 20.00 20.00
Canteen facilities
'3 | Effiluent Treatment 50.00 50.00 50.00 50.00
facilities
4 | Contingencies and Pre- 10.00 45.88 20.00 16.24
operative expenses
. y Total | 1425.48 | 1463.57 811.57 807.81
Means of finance: -
(Rs. In lakh) 1
Particulars | Proposed by [ Proposed by | As per MSE- |
. 1A SIDBI CDP
| i | Gol Grant under MSE-CDP 600.00 | 486.90 484 68
il Contribution from MPAKVN 400.00 551.67 5563.89
(U) Ltd.(1A)
i | Loan from Bank 425.00 425.00 425.00
] Total 1425.00 | 1463.57 1463.57
Decision: The Steering Commitiee approved the proposal for final approval to set up New

Industrial Estate at Nemawar, District Dewas, Madhya Pradesh at a total cost of Rs.1463.57 lakh with Gol
contribution of Rs. 484.68 |akh.

Agenda No. 31.6: Proposal for extension of time limit for ID project at Umariya, Distt, Jabalpur
in Madhya Pradesh.

Decisign: After discussion, Steering Committee approved the proposal for extension of 9 months ie.
upto September 2013 after that it would be reviewed.
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West Bengal

Agenda ltem No. 31.7 - Proposal to set up Common Facility Centre (CFC) for Lead Acid Battery
Cluster, Siliguri.

The propesal for setting up of CFC in Lead Acid Battery Cluster, Siliguri was discussed. The cost of
oroject and means of finance are as follows:

Cost of Project:

Particulars Total Cost (Rs. in lakh)
1 | Land 29.56
¢ | Site deveigpment 10.01
| 3 [ Civil Cost 83.82
4 | Plant & Machinery 60G6.67
5 | Misc. fixed assets 139.43
@ | Preliminary & Pre-operative expenses, maximum 2% of 16.00
| project cost .
7| Contingency (2% building and 5% on plant and 3B.98
machinery)
8 | Margin money for Working Capital 10.31
| Total Project Cost 936.78

Means of Finance:

Particulars %age | Amount(Rs, in lakh)

1 | SPV contribution 10 | 93.68
2 | Grant-in-aid from Gowt. of India 82.98 | 777.38
|4 Grant-in-aid from Gout. of West Bengal 7.02 65.72
 Total 100 936.78

Joint Adviser, Planning Commission raised the issue of obtaining clearance from Pollution Control
Bcard a3 il is a hazardous Industry.

Decision: The Committee approved the project at a cost of Rs. 836,78 lakh with Gol contribution of

Fs 777.38 lakh
Agenda Item 31.8 - Soft Interventions in Leather Products Cluster, Topsia, Kolkata.

Joint Adviser, Planning Commission raised the issue of targeted units in the cluster and turnover of
ihe cluster which was mentioned as Rs. 1867 crore out of which Rs. 1847 crore is exported. The
representative from EDII, Ahmedabad clarified that the export turnover of the cluster is Rs. 1480 crore and
there is some inadvertent error in the export figure. It was also mentioned that soft interventions are
necessary in the cluster and socn after the interventions in the cluster are taken up, EDIl, Ahmadabad will
initiate formation of SPV and consequently a pvoposal for setting up of CFC in the cluster,

y 13int =30ser Planning Commesscey funer rassed the issue of skilled development training
sroprammzs otoposed i the soft acpees a0 suggested for focusing It to the targeted units,
Represantaive ram EDI, Ahmedabad agreec ¢t
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Decision - The Committee approved the proposal for taking up of soft interventions in Leather Products
Cluster, Topsia, Kolkata to be taken up through EDII, Ahmedabad at a cost of Rs. 24.50 lakh with Gol
contribution of Rs, 18,375 lakh for duration of 18 months.

Agenda Item 31.9 - Extension of duration for ID centre at Durgapur (Ph-ll) in Burdwan

The Committee was informed by representative from WBSIDC that the project is progressing well
and they may be able complete the project by March 2013. Economic Adviser (IFW) wanted to know as to
how WESIDC would be able to complete the project by March 2013 since the time left is only 5 months.

Decision - Steering Committee noted that extension of duration of project has already been granted by
Secretary (MSME) as the Chairman of Steering Committee and WBSIDC will send time bound action plan
for completion of the project and the same will be placed on file for approval of Secretary (MSME).

Agenda Item 31.10 - Cancellation of project for setting up of CFC in Leather Goods Cluster,
Santiniketan, Birbhum.

Director of MSSE, Govt. of West Bengal pleaded for giving extension of time for the project and
informed the Committee that the project could be implemented by June 2013, Olo DC (MSME) was of the
view that even after four years of approval, the SPV contribution has not been completely put into the
project and it may be very difficult that the project would be completed by June 2013,

Decision - Steering Committee raiified the cancellation of the project already conveyed to Govt, of West
Bengal vide DC (MSME) letter dated 5.09.2012. It was suggested that the State Govt. ISPV may if required

come up again with revised projection for the project and submit online application as per the guidelines of
MSE-CDP.

Uttar Pradesh

Agenda ltem 3111 - Proposal to set up Commen Facility Centres of Brass & German Silver
Utensils, Mirzapur city, Mirzapur.

The proposal for setting up of CFC in Brass & German Silver Utensils, Mirzapur city, Mirzapur was
discussed. The cost of project and means of finance are as follows:

Cost of project:

| Particulars Total Cost (Rs. in lakh)
1| Land and its development 43.50 ]
2 Building & Other Civil Constructions | 269.50
| 3 Plant & Machinery(inciuding electrification) | 1114.00
4 | Misc. fixed assets : 185.00
| 5 Preliminary & Pre-operative expenses _ 15.00
E 'argin meney for Working Capital 42.00
| Total Project Cost 1669.00




Means of Finance:

| Particulars Amount(Rs. in lakh)
1. | SPV contribution 169.00
| 2. | Grant-in-aid from Gowt. of India 1350.00
' 3 | Bank Loan/ others 150.00
Total 1669.00

Joint Adviser, Planning Commission wanted clarifications about the share holding pattern in the
SPV and desired to know whether the same is as per the guidelines of MSE-CDP. Commissianer of
Industries. Govt. of UP raised the issue regarding U. P. Trade Promotion Authority, Kanpur mentioned as
Implementing and funds receiving agency under the project. The Committee clarified that Govt. of India
concern is that the agency which is receiving the Gol grant will also be responsible for implementation of
the project and this agency will submit utilization certificate of the funds granted as well as submitting

progress report. The State Govt. may take the help of any organization for effective implementation of the
project

Decision: The Committee granted final approval to the project at a cost of Rs. 1669.00 lakh with Gol
contribution of Rs. 1350.00 lakh (the cluster being Micro units cluster). The SPV will submit clearance from
the Pollution Control Board before release of Gol contribution. SPV will also submit a list of its members
with share holding pattern as per the guidelines of MSE-CDP.,

Agenda Item 31.12 (i) - Cancellation of CFC proposals in Glass Beads Cluster, Varanasi.

Commissioner of Industries, Govt, of UP informed the Committee that land is yet to be acquired by
the SPV in the cluster and matter is under consideration of Govt. of UP and it is expected that the issue
may be resolved within 2-3 manths.

Decision: The Committee considered all the issues and observed that lot of compliance are vet to be
made by State Govt. and SPV. The Committee ratified the decision taken by the Ofo DC (MSME) for
cancellation of the project conveyed to Govt. of UP an 17.08.2012. It was also conveyed that in case Govt.

of UP [ SPV Is interested they may again submit a revised proposal online as per the guidelines of MSE-
COP

Agenda ltem 31.12 (i) - Cancellation of CFC proposals in Leather Cluster, Chaura Chauri,
Gorakhpur.

The Committee noted that lot of compliance as required in the Administrative Approval issued on
26.02.2010 to Govt. of UP are yet to be complied with. Commissioner of Industries, Govt. of UP informed
that Pollution Control Board is not giving NOC for selting up of CFC in the cluster.

Decision: The Committee cancelled the project. Accordingly, any commitment given under the

project by Government of India as per the Administrative approval dated 26.02.2010 would thus be no
longer in force.

Tamilnadu

Agenda No. 31.13 Proposal for in-principle approval of setting up Common Facility Centres of Coir
and Coir products, Erode.
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Steering Committee discussed the proposal. AS&DC(MSME) has desired that Coir Board should
take a leadership and implement the project. Office of DC{MSME) may supplement to Coir Board.

Decision: The proposal was not approved. Coir Board should take a leadership and implement the
project. If need be to supplement resources funding under MSE-CDP could be examined on merits..

Agenda No. 31.14; Time extension of projects for setting up of Common Facility Centre
(CFC) in i) Singai Coir Cluster, Singampunari, Sivaganga District, ii) Ceramic Cluster, Vridhachalam,
Cuddalore District, iii) Wet Grinder Cluster, Coimbatore & iv) Brick Cluster, Tirunelveli, Tamilnadu.

Decision:
|8 Name of the cluster Extended time approved
| No. by SCM
1) Singai Coir Cluster, Singampunari, Sivaganga district 12,08.2013
(i) | Ceramic Cluster, Vridhachalam, Cuddalore district 31.03.2013
| i) Wet Grinder Cluster, Coimbatore 30.06.2013 :
|iv) | Brick Cluster, Tirunelveli 31.05.2013 |

Commitiee decided that Implementing Agency has to complete the projects within the extended
time {as mentioned above) and no further time extension will be given.

Agenda No. 31.15: Proposal for extension of time limit for Five Infrastructure Development (ID)
projects in Tamilnadu.

Decision: After discussion, Steering Committee approved the proposals for extension of time limit for
i) Pollupalli, Krishnagii upto 31.03.2013 ii) Alathur, Kancheepuram upto 31.03.2013 i} Kakkalur,
Thiruvallur upto 31.12.2012 iv) Athur, Karur upto 31.03.2013 & v) Kovilpatty, Tuticorin upto 31.03.2013.

Supplementary Agenda No. 31.1:  Proposal for final approval for setting up of Common Facility
Centre (CFC) for Starch and Sago Cluster (Phase - |l), Salem, Tamilnadu.

The proposal for setting up of CFC in Starch and Sago Cluster (Phase - I}, Salem, Tamilnadu was
discussed. AS&DC(MSME) mentioned that expenditure on video conferencing facility is not required. The
IA is also agreed to it. Project cost and means of finance are given below.

Project Cost:
! | Particulars Amount (Rs. in lakh)
1 ['Land and building (existing) 0.00
|2 Plant & Machinery (including electrification) 187.65
3 | Misc. fixed assets 59.52
| Total Project Cost 24747
Means of Finance:
| Particulars Amount (Rs. in lakh)
| SPV contribution 25.53
| 2. | Grant-in-aid from Gowt. of India 22164
‘ Total 247.17
&S/ u.'l'l""'
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Decision: Steering committee approved the proposal for setting up of CFC in Starch and Sago
Cluster (Phase — II), Salem, Tamilnadu.

Supplementary Agenda No. 31.2:  Proposal for In-principle approval for setting up of Common
Facility Centre (CFC) in Steel Product Fabrication Cluster, Salem.

Decision: Steering Committee approved the proposal in-principle subject to SIDBI appraisal and
regisiered sale deed of land with permission to use for industrial purpose as per guidelines of MSE-

CDP
Punjab
Agenda No.31.16 Soft Interventions in Foundry Industry Cluster, Ludhiana, Punjab.

Decision: Steering Committee approved the proposal for soft interventions in Foundry Industry
Cluster, Ludhiana at & total cost of Rs. 25.00 lakh for duration of 18 months with Gol contribution of Rs.
17.99 lakh and the remaining Rs. 7.01 lakh to be contributed by cluster units/ association.

Himachal Pradesh

Agenda [tem 31.17(i) - Conducting Diagnostic study in Handloom Weaving Cluster, Kullu

The Committee noted that earlier interventions in this cluster have been taken up by other
department (organization. Director, MSME-DI, Solan also agreed on this matter.

Decision: The Committee cancelled the proposal for conducting diagnostic study in this cluster.

Agenda Item 31.17(ii) - Conducting Diagnostic study in Steel & Wooden Furniture Cluster, Mandi &
Nercharky.

The Commitiee was of the view IIT, Mandi can take up the diagnostic study in the cluster more
effectively than any other agency.

Decision: The Committee approved the proposal for conducting diagnostic study in Steel & Wooden
Furniture Cluster, Mandi & Nerchowk through IIT, Mandi at a cost of Gol contribution of Rs. 2.25 |akh.

Kerala

Agenda Item 31.18 (i) - Cancellation of CFC Proposals in Natural Fibres and Allied Product Cluster
Vaikkom.

Decision: The Committee ratified the decision of cancellation of CFC in Natural Fibres and Allied Product
Cluster, Vaikkom conveyed to Govt. of Kerala vide letter dated 8.08 2012,

Agenda Item 31.18 (ii) - Cancellation of CFC Proposals in Post Press Jobbing and Training Centre in
Printers Clusters, Ernakulam.

Decision: The Committee cancelled the project for setting up of CFC in Post Press Jobbing and Training
Centre in Printers Clusters, Ernakulam.



Agenda ltem 31.19 - Set off of excess cost of one item under “Plant & Machinery” with savings in

another item under the same head “Plant & Machinery” in implementation of CFC in Rice Mills
Cluster, Kalady.

Decision:  The Committee agreed to the request made by Directorate of Industries, Govt, of Kerala for
adjustment of excess cost to the extent of Rs, 10.78 fakh incurred in Electrification of Plant and Machinery

against the savings made in procurement cost of Plant and Machinery in respect of CFC in Rice Mills
Cluster, Kalady.

Agenda Item 31.20 (i) - Time extension in Ethnic Food Cluster, Pala, Kottayam.

On a query raised by AS & DC (MSME) regarding the delay in implementation of the project by
KEBIP, Thiruvananthapuram, it was informed that the project has been delayed as the machineries earlier
approved has been proposed for changes by SPV during the course of procurement procedure. It was also
noted that machines revised by State Govt. /SPV is not as per cluster concept. and clarifications has been
sought from the State Govt. regarding justification of certain machineries including Chapati making.

Decision:  The Committee granted extension of duration to the project by October 2013, however,
suggested the Gowt, of Kerala to explain justification of revised list of plant and machinery in the next
meeling of Steering Committee.

Agenda Item 31.20 (ii) - Time extension in General Engineering Cluster, Malappuram (Manjeri).

Decision:  The Committee granted extension of duration 1o fhe project by 315t December 2013 as
requested by Gowt. of Kerala.

Supplementary Agenda No. 31.3 Extension of duration of setting up of CFC in Wood Processing
Cluster, Malappuram.

Decision:  The Committee granted extension of duration to the project by 31¢t December 2012.

Odisha

Agenda No. 31.21 Time extension of projects for Infrastructure Development, Industrial Estate
ati) Mukandaprasad, Distt. Khurda and i) Somnathpur, District Balasore, Odisha.

Decision:

S. | Name of the cluster Extended time for completion of projects approved by

No. SCM ]
|1} | Mukandaprasad, Distt. Khurda 31.12.2012 |
Lii) | Somnathpur, District Balasore _ 31.12.2012 |

Agenda No, 31.22: Cancellation of project for setting up of CFC in Pharmaceutical Cluster,
Cuttack, Odisha.

Decision: Steering Committee ratified the cancellation of the project.

Par
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Supplementary Agenda No.31.5: Proposal for final approval for setting up Common Facility Centre
(CFC) in Cashew Cluster, Ganjam, Odisha.

Decision: Steering Committee decided that the proposal may be again placed before the Steering
Committee after furnishing the SIDBI comments on the revised DPR.

Arunachal Pradesh

Agenda ltem 31.23 - Extension of duration for completion ID centre at Bame, District West Siang.

Decision:
The Committee granted extension of duration to the project by December 2013,

Assam
Agenda Item 31.24- Extension of duration of setting up of ID Centre at Banderdewa, Lakhimpur,

The Committee was informed by General Manager, AlIDC, Guwahati that the project is almost
complete and AlIDC is need of remaining Gol contribution. Office of DC(MSME) informed that during
release of funds for the project, IF Wing suggested seeking of extension of duration by the Steering
Committee and clearance from Audit as Office of DC(MSME) has earlier informed to the Audit that funds
would be not be released under the project to the Implementing Agency and the same has been taken on
fate in the ATN by Audit. In this regard, Office of DG(MSME) clarified that the intention was not against the
release the funds but it was initiated as threatening advice to get early progress in the project from
Implementing Agency. It is the prerogative of DC(MSME) to issue such advice in the interest of
augmenting the pace in implementation of delayed projects.

Decision:

The Committee noted all the aspects and since the project is in NE Region, it granted extension of duration
1o the project by March 2013, Office of DC{MSME) may take up the issue with audit so that objection
should be dropped before further release of GOI.

Agenda ltem 31.25- Extension of duration of setting up of CFC in Brass & Bell Metal Cluster, Hajo.

On a query raised by AS & DC (MSME), General Manager, DIC, Kamrup informed that the project
nas been delayed due to late receipt of Gol funds by the Directorate of Industries, Govt, of Assam through
Treasury. The Committee noted that a lot of correspondence has been made by Ofo DC (MSME) with
Govt. of Assam suggesting to augment the pace of implementation of the project.

Decision:

The Committee recommended that a letter from Principal Secretary (Industries), Govi. of Assam may be

submitted containing time bound action plan for implementation of the project. Thereafter, extension of
duration will be considered on file,

Gujarat
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Agenda No. 31.26 Time extension of project for up-gradation of Industrial Estate, Thangadh, Distt,
Surendra Nagar, Gujarat.

Decision: Steering Committee approved the lime extension upto 31.12.2012 for completion of
project

Agenda No. 31.27: Time extension of project for setting up of Common Facility Centre (CFC) in Gem
& Jewellery Cluster, Ahmedabad, Gujarat.

Decision; Steering Committee approved the time extension upto 11.08.2013 for completion of
project

Andhra Pradesh

Agenda No. 31.28: Proposal for in-principle approval for setting up of new Infrastructure
Development (ID) at Mandikonda Textile Park, Distt. Warangal, Andhra Pradesh,

Decision: Steering Committee approved the proposal for in-principle approval for setting up of new
Infrastructure Development (ID) at Mandikonda Textile Park, District Warangal Andhra Pradesh.

Jharkhand

Agenda No. 31.29 (i) Proposal for conducting Diagnostic Study (DS) in Bamboo Cluster, Sonahatu,
Rahe& Bundu block of Ranchi, Jharkhand.

(it} Proposal for conducting Diagnostic Study (DS) in Auto and Engineering Components Cluster,
Ranchi Engineering Cluster, Ranchi, Jharkhand,

Decision: After discussion, the Committee approved both the proposal of conducting diagnostic
sludy by MSME-DI, Ranchi with GO contribution of Rs 1.00 lakh each

Rajasthan

Agenda No. 31.30 Proposal for extension of time limit for four ID projects in the State of Rajasthan
being implemented by RIICO,

Decision: After discussion, Steering Commitiee approved the propesals for extension of fime limit for
i) Falsana (Sikar) upto 08.02.2014 il) Bichhwal (Bikaner) upto 08.02.2014 liiy Shilpgrampal (Jodhpur) upto
U8.08.2013 & iv) Kisanghat {Jaisalmer) upto 03.10.2013,

Jammu & Kashmir

Agenda No.31.31 Long delay in implementation of Common Facility Centre for Cricket Bat Cluster at
Anantnag, J&K.

Decision: After discussion, Steering Committee approved the proposal that project may be treated as
completed and 1A should refund unspent balance.
5, i
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Bihar

Agenda No. 31.32 (i to xii): Diagnostic Study in 12 clusters.

Steenng Committee discussed the proposals, AS&DC
speedy implementation of MSE-CDP in Bihar. Director of [ndus
steps taken for speedy implementation. The issue of implementi
further raised question on the potential of DIC for conducting
with Director of Industries, Govt, of Bihar, it was finalized

agency for cluster development in the State of Bihar,

Director, MSME-DI, Patna has requested
Muzaffarpur, 02 officers from

ASEDC(MSME) has agreed.

The following diagnostic studies were approved

(MSME) desired the steps to be taken for
tries, Govt. of Bihar has informed about the
ng agency was discussed, AS&DC(MSME)
diagnostic studies. Finally, after consulting
that the Udyag Mitra will act as an implementing

that due to shortage of manpower at MSME-DI,
Patna will conduct the DSR of clusters proposed by Muzaffarpur,

_ (Rs. in lakh)
| Agenda No. | IA Name of the cluster Project ol ]
Cost contribution
1) MSME-DI, Lahathi  (lac) Cluster, Rampur(| 1.00 1.00
Muzaffarpur bkhari), Chainpur(Bangra),
| Muzaffarpur
i) MSME-DI, Leather Shoes and  Chappal | 1.00 1.00
: Muzaffarpur Muzaffarpur
i) Udyog Mitra, | Brass & German Silver Utensils, | 250 250
‘ Deptt. of | Kaseratoli, Majhauliya, West
| | Indus., Govt. of | Champaran
|w} Bihar Rice Miling Cluster, Vill-Sitalpur, | 2.50 2.50*
kordhihar, PO-Jokiyari, Raxual, Distt-
. | East Champaran
V) Rice Milling Cluster, Lakhisarai, Dist.- | 2.50 2.50"
| ol lakhisarai
| vi) Copper Branzo Alloy Utensil, Vill- | 2.50 2.50*
Ramrai  Singhara,  Po-Singhara,
Block-Mahua, Dist- Vaishali
i) MSME-Di, Leather Shoes and Chappal, Vill- | 1.00 1.00
| Fatna Moratalab, Block-Rahui, Dist .-
[ B Nalanda
[ vl | Udyog  Mitra, | Readymade Garment Cluster, Sadar | 2.50 2.50*
| Deptt. of | Gali, Mehdiganj, Patna city, Patna
ix] | Indus., Govt. of | Silaw ka Khaja, Vil- Silaw, Block- | 2.50 2.50
.. | Bihar Silaw, Dist - Nalanda
x) Sweet and Namkin Khaja, Vill- | 2,50 2,50
Rajgan,  PO-Bihariganj  Dist-
- ] | Madhepura .
i) Bamboo Cluster, Mohalla - Gandhi | 2.50 2.50*
Nagar, Ward No - 10, Station road,
|- | Murliganj, Dist-Madhepura
i) Bamboo Works, Vill- Rajganj, PO- | 2.50 2.50" 1,
Biharigan|, Dist.-Madhepura |

e ol contribution maximum to Rs.

2.50 lakh or actual cost, whichever is Ieés.
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Haryana

Supplementary Agenda No. 31.4 - Proposal for final approval for setting up of Common Facility
Centre for Printing & Packaging Cluster, Karnal, Haryana

The proposal for setting up of CFC in Printing & Packaging Cluster, Karnal, Haryana was
discussed. Project cost and means of finance are given below.

Project Cost:

Particulars _Amount (Rs. In lakh)

(1.} Land and its Development 226.80
| (2] Building and other Civil Constructions 148.88
_(3.) Plant & Machinery (including glectrification) 1064.54
| 14.) Misc: fixed assets 20,01
| (5} Preliminary & Pre-operative expenses, maximum 2% of project 30.00
| cost
(6] Conlingency (2% building and 5% on plant and machinery) 56.19

(7.) Margin money for Working Capital _ 753
| Total Project Cost 1554.!2@

Means of Finance:

Particulars Amount (Rs. in lakh)
{1.) SPV contribution 286.29
| (2] Grant-in-aid from Gowt. of Haryana 150.00
| (3] Grant-in-aid from Gowt. of India 1117.76
’ Total 1554.05
Decision: Steering commiftee approved the proposal for setting up of CFC in Printing & Packaging

Cluster, Kamnal, Haryana.
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Annexure 1
List of participants in 31* Meeting of Steering Committee MSE-CDP
| Name & Designation Office
| 5/ Shri

1| Amarendra Sinha, ASADC Office of DC{MSME)
E | Samarendra Sahu, ADC i Office of DC(MSME)
| 3. | BN Nanda, Economic Adviser o Ministry of MSME |
| 4 | Chandan Saha, Joint Adviser | Planning Commission
|5 R.K. Das, General Manager SI0BI, Mew Delhi
| 6 ‘ Radhika Rastogi, Development Commissioner & Government of Maharashtra
L | Secretary (SMI)
| 7 Satyaprakash T.L. Director (Industries) Govt. of Haryana
'8 | S.K. Das, Joint Director Directorate of M&SSE, Govt. Of West Bengal

9 Suresh R. Londhe, Dy. Director of Industries Government of Maharashtra |
' 10, | Dr. Asrimi Kumar Yadav, Director MSSEA&T, Govt. of West Bengal ]
| 11, | SK.Saha, AE, West Bengal Small Industries D&frgl'ﬂpment '
_ . Corporation Ltd. (WBSIDC), Kolkata

12. | N Palav Director of Industries, Govt. of Odisha
13, | Sita Ram Meena, Commissioner of | Govt, of Uttar Pradesh |
| Industries o
| 14. | Shashi Singh, Joint Director of Industries Government of Uttar Pradesh
| 15 | R, Ronya, Director (Industries) Udyog Sadan, Itanagar, Govt. of Arunachal
| _ Pradesh
| 16. | T.L. Khosla, Joint Director Deptt. of Industries, Government of Punjab
i3 Chandrashekhar Doddamani for MD, KCTU, Bangalore
| 18. | D.8 Chaturdevi, Managing Director M.PAKV.N. (U) Ltd., Ujjain o=l
19. | S.K Jain, Executive Engineer M.PAKNMN, (U} Ltd., Ujjain B
20 | AR Malviya, Asn. Engineer _ M.PAKVN, (J) Ltd., Jabalpur

21. | CK Prince, Br. Manager MPTRFAC, Govt. of MP

22. | G Bhattacharya, General Manager Assam Industrial Development Corporation Lid,
. Guwahati .
23. | S. Santhosh, General Manager KBIP, Thrivananthapuram, Kerala

24| S Tyagrajan, DGM M/s Tamilnadu Small Industries Development
. Corporation Limited (TANSIDCO), Chennai. |
25, | R Arulpandain, Executive Engineer M/s Tamilnadu Small Industries Development
[ | N Corporation Limited (TANSIDCO), Chennai

26. | AS. Das, Head Orissa Industrial Infrastructure Corporation
_ Limited, Odisha
27, | AK. Dham, IDCO Govt. of Odisha

28, | R.K. Mishra, DGM RIICO, Jaipur

29, M_aﬂhvendra Verma, SDGM RICQ, Jaipur

30, [ S.S. Rekni DIC, Ludhiana

31. | KL Rao, Director ) Office of DC (MSME)

32. | G.M. Ambhore, Director MSME-DI, Mumbai
33 | S. Sivagnam, Director MSME-DI, Chennal ]

34. | Dr, D.5. Mandlo, Director MSME-DI, Indare

35. | J.C. Pandey, Director MSME-DI, Allahabad

35, | G.R. Akadas, Direclor | MSME-DI, Hyderabad

37. | M K. Saraswat, Director ] | MSME-DI, Jaipur

38 | Pradeep Kumar, Director MSME-DI, Muzaffarpur / Patna
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| Name & Designation

Office

39. | Mahadeo Lakra, Director MSME-DI, Ranchi B
40. | Alok Ray, Director MSME-DI, Cuttack
| 41, Vijay Kumar, Director MSME-DI, Karnal
42| Suresh Yadavendra, Director MSME-DI, Solan
43. | S.S Dillon, Director MSME-DI, Ludhiana ]
44 | 8.V Sharma, Dy. Director Office of DC (MSME)
45, | KD. Bhattacharya, Dy. Director MSME-DI, Kolkata
|46, | 5K Som, Dy. Director {Met) Br. MSME-DI, Siligur ]
| 47| S Santosh, GM KBIP
48. | V.K.K. Nadinmpalli, MSME-DI, Br. Gulbarga
49, | G Sagar Shinde, Director, Sukhakarta Engineering Cluster Private |
| ) Limited (SPV), Pune i
50, | Parishit Banjan Sukhakarta Engineering Cluster Private
_ - Limited (SPV), Pune
| 51, | C.M. lrabati Solapur  Terry Towel Cluster, Solapur,
. Maharashtra
52 |RD. Balla Solapur Terry Towel Cluster, Solapur, |
| ) Maharashtra
53. | R.D. Balla, Director Solapur Terry Towel Cluster, Solapur,
) Maharashtra
54. | Tapan Pyne, Managing Director Siliguri Storage Battery Cluster Services Put
Ltd., Darjeeling
55 | Avijit Das Siliguri Storage Battery Cluster Services Pt
Ltd., Darjeeling
| 98, | K. Mariappan, Managing Director Steel Cluster Services Salem (P) Ltd., Tamilnadu ‘
| 57. | Shaheriaz, Managing Director Mohammadabad Special Purpose Vehicle
L : i i (CFC) Association, Bidar, Karnataka )
58 | Rajesh Pathak Indian Coir Products Cluster (Erode) Put. Ltd.
(SPV), Erode
59. | M. Ponnusamy, Managing Director Indian Coir Products Cluster (Erode) Pvt. Lid,
| | (§PV), Erade .
| a0, | Sejil Kumar Indian Coir Products Cluster (Erode) Pvt. Ltd,
e - (SPV), Erode .
| 61 ‘ Sanjay Pal EDI, Ahmedabad
‘ 62 | Vishwanath Agarwal Mirzapur Metallurgy Limited, Mirzapur
23. | Ch. D. Swany Warangal - Mandikonda, Andhra Pradesh
':E;;:‘l. | K.R. Rajendran, General Manager Kalady Rice Mill Consortium Put. Ltd., Kalady
| B5. | Vinay Taneja Print & Packaging Cluster, Karnal, Haryana
| 88, | Amit Kumar Print & Packaging Cluster, Karnal, Haryana |
| 67| Jagomohan Panda, Director Ganjam Cashew Cluster, Odisha
| 88 | Virendra Kumar, Director Print & Packaging Cluster, Karnal, Haryana
| 89. | Y.P. Gosami, President Ludhiana Foundry Cluster
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