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Agenda No.40.1(i)  Proposal for time extension for completion of project for setting up 

of CFC in Pump and Foundry Cluster, Rajkot, Gujarat. 

 

The project for setting up of Common Facility Centre (CFC) in Pump and Foundry 

Cluster, Rajkot, Gujarat was accorded Final Approval (FA) on 13.03.2014.  The Centre for 

Entrepreneurship Development (Government of Gujarat organization) is the Implementing 

Agency (IA).  The cost of project and means of finance are as under: 

(Rs. in lakh) 

 

   2. Component wise break up of project is as under:-  

(Rs. in lakh) 

S. No. Particulars Cost 

1 Land and its Development 64.50 

2 Building and other Civil Constructions 255.02 

3 Plant & Machinery (including electrification)  328.65 

4 Misc. fixed assets 13.80 

5 Preliminary & Pre-operative expenses, maximum 2% of project cost 13.50 

6 Contingency (2% building and 5% on plant and machinery) 21.39 

7 Margin money for Working Capital 5.14 

 Total Project Cost 702.00 

 

3. As per MSE-CDP guidelines, the CFC should be operational within two years from 

the date of final approval, unless extended with the approval of Steering Committee.     

 

4. The progress reported and steps taken by the State Govt. / SPV are:- 

 State Govt. and SPV have made their upfront contribution of Rs.245.40 lakh & 

Rs.80.21 lakh respectively. 

 CFC building is ready for installation of plant and machinery.  

 

5. Funds not released till date as minutes of purchase committee in which L1 has to be 

finalized for machinery procurement has not been received from IA.  Vide dated 22.03.2016, 

IA has informed that they have started tendering process for finalization of L1 Bidder.   

 

6. Reason:  Delay in finalization of L1 bidder and other procedure aspects (as stated 

by IA i.e. CED, Gandhinagar) 

 

7. Proposal for Steering Committee:-    Steering Committee may recommend for 

extension of time period up to 30.06.2017 for setting up of CFC in Pump and Foundry 

Cluster, Rajkot, Gujarat.  

 

 

S. No. Particulars Percentage (%) Amount (Rs. in lakh) 

1 SPV contribution 10.56 74.12 

2 Grant-in-aid from Govt. of India 54.48 382.48 

3 Grant-in-aid from Govt. of Gujarat  34.96 245.40 

 Total 100.00 702.00 
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Agenda No.40.1(ii) Time extension project for setting up of Common Facility Centre 

(CFC) in Gem & Jewellery cluster, Ahmedabad. 

 

The 38
th

 Steering Committee Meeting of MSE-CDP held on 28.07.2015 has approved 

the extension of time duration up to 30.04.2016.    

 

Final approval for setting up of CFC in Gem & Jewellery cluster, Ahmedabad, 

Gujarat was issued on 12
th

 August, 2010. CED, Gandhi Nagar is the implementing agency 

(IA) for the project. The cost of project and means of finance are as under:-   

GoI Assistance    -  Rs.  269.20 lakh   

 SPV     -  Rs.   54.36 lakh   

Total Project Cost   -  Rs. 323.56 lakh   

 

 

2.  The component wise breakup of the estimated cost is given below:-  

 

S. No Particulars Total Cost  (Rs. in lakh) 

1. Factory Building   50.00 

2. Plant and Machinery  236.04 

3. Installation & Erection 1.00 

4. Electricals & Installations    0.40 

5. Computers & printers  2.00 

6. AC/ water cooler  1.00 

7. Furniture & Fixtures  10.00 

8. P&P Expenses  7.00 

9. Contingencies  11.80 

10. Margin Money for Working Capital   4.32 

 Total cost of project  323.56 

 

3. 1st installment of GoI assistance of Rs.162.00 lakh was released on 27.03.2012 and 

the Utilization Certificates for the same has been received. 

 

4. The progress reported and step taken by the SPV/State Government are:- 

 Building is completed. 

 Electricity load sanctioned, water supply available, Pollution Control Board 

issued necessary consent to establish.  

 Purchase committee finalized purchases of machineries worth Rs.2,25,85,333/-. 

 

5. One of the reasons for delay is due to complaint (allegation on the SPV) received by 

this office.  The facts of the same were received by IA (Centre for Entrepreneurship, Gandhi 

Nagar) in the month of June, 2016.   Further, the Implementing Agency has stated that SPV is 

not responding to their communication for providing component wise expenditure statement 

duly sign by CA as desired by this office.     

 

6. Proposal for Steering Committee:-    Steering Committee may recommend for 

extension of time period up to 30.06.2017 for setting up of CFC in Gem & Jewellery cluster, 

Ahmedabad, Gujarat.  
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Agenda No.40.2 Proposal for in-principle approval to up-grade Battal Ballian Industrial 

Estate Phase –I, Udhampur, Jammu &Kashmir. 

 

Proposal was received from J&K Small Scale Industrial Development Corporation Ltd. 

(SICOP), Vide Online Ref. No:- 3777 / Dated : 06/10/2015. 

 

Received from MSME-DI, Jammu in the month of January, 2016 stating the reply in respect 

of the query. 

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization : J&K Small Scale Industrial Development Corporation Ltd. 

State : Jammu and Kashmir 

District : Udhampur 

Industrial Estate : Battal-Ballian, Udhampur Phase-I 

 

Basic Information about Proposal: 

Particulars Description 

Whether appraised DPR with approved 

layout plan  

No 

Total Area of industrial estate/ area 

(acre) 

65.50 acre 

Area to be developed (acre) An area of 524 kanals has to be upgraded. 

Number and sizes of plots to be 

developed  

Plots ranging from 1 to 8 kanals have been 

carved out, totalling to 122 plots. At present 49 

units are functional in the estate and remaining 

are under construction / installation of machinery.  

Implementing Period  24 months 

Other ID projects sanctioned in same 

district: year of sanction, number of plots 

allotted, units set up, etc. : 

The Ph-I has already been sanctioned for an 

amount of Rs.500.00 lacs and developed under 

IID Centre Scheme and completed within 

prescribed stipulated period. 

Performance of ID projects in state. : SICOP has recently upgraded existing 

Infrastructure facilities in Industrial Estate 

Gangyal Jammu at an estimated cost of Rs.9.83 

crore under Centrally Sponsored Scheme under 

of MSME Cluster Development Programme 

(MSE-CDP). The scheme has been implemented 

successfully and all infrastructures like Power, 

Roads, Drains etc. have been upgraded in the 

estate. 
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Details about Proposal: 

 Description Remarks 

Implementing Agency (IA):  J&K Small Scale Industrial 

development Corporation Ltd. 

(SICOP), Jammu 

As per guidelines  

Track Record of the IA  Development of I.E Battal-

Ballian, Udhampur & I.E 

Govindsar Kathua under 

Integrated Infrastructure 

Development Center Scheme & 

up-gradation of existing I.E at 

Gangyal at the cost of Rs.983.00 

lacs besides the company has the 

expertise in developing the 

Industrial Infrastructure in the 

State of J&K. 

-- 

Appraisal by SIDBI 

(Observations and 

recommendations). Attach 

SIDBI report. 

Under Process SIDBI appraisal is 

required prior to final 

approval.  

Whether sufficient facilities 

available at site. (Proximity to 

railway stations / state 

highways, availability of water 

supply, adequate power supply, 

telecom facilities, dwelling 

places of workers) 

Yes -- 

Whether land is in possession 

in the name of IA with Clear 

Title 

The land is owned by State 

Government and transferred to 

J&K SICOP for 99 years on lease 

basis. 

This is existing 

industrial estate. 

 

Copy of lease 

document is required 

prior to final approval.  
Whether Zoning regulations 

and non-agricultural 

conversion etc complied with):  

Since it is existing project and all 

those formalities were completed 

at the time of development. 

Whether State Level 

Committee to coordinate and 

monitor progress has been 

Constituted :  

The Committee to be constituted 

after sanctioned from DC MSME 

of the Project in Principle. 

Documents required 

prior to final approval.  

Whether confirmation received 

form IA that it will meet the 

cost in excess of approved 

project cost and any escalation 

in cost :  

In case of increase in cost of 

project the funds shall be borne 

by State Government/J&K 

SICOP. 

Letter required.  
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 Description Remarks 

Basis of elements of project 

Cost: 

Up-gradation shall generate 

employment and infrastructure 

will invite more industrialists to 

set up their venture.  

-- 

Tangible Outcomes of the 

project:  

Improved Road connectivity, 

water supply, power supply, 

drainage system etc. 

-- 

Justification of the Proposal: Since the project was developed 

in the year 1995 onwards. The 

project is now in a very bad shape 

due to wear & tear for a period of 

15 years and requires up-

gradation to cater the needs of the 

industrial sector in the said 

district. 

-- 

 

Proposed Project Cost: 

(Rs. in lakh) 

Particulars Estimated by IA 

Land filling/levelling including boundary wall and fencing:  100.00 

Laying roads  200.00 

Road side greenery & social forestry  10.00 

Water supply including overhead tanks, and pump houses 102.00 

Water harvesting 10.00 

Drainage 59.96 

Power distribution, Street light arrangements, etc.  256.07 

Administrative and Other Services Complex  149.43 

Contingencies & Pre operative expenses : 16.00 

Other (Construction of one no. Toilet facilities): 9.60 

Total  913.06 

 

Proposed means of finance: 

(Rs. in lakh) 

Particulars Proposed by IA 

GoI Grant under MSE-CDP:  730.44 

State Government J&K  182.62 

Total 913.06 
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Observations to be fulfilled prior to final approval: 

i) Copy of lease deed in the name of implementing agency is required. 

ii) SIDBI appraisal report is required. 

iii) Document in respect of constitution of State Level Committee to coordinate and 

monitor progress are required. 

iv) Commitment letter from IA that it will meet the cost in excess of approved project 

cost and any escalation in cost is required.  

 

Proposal for Steering Committee: Committee may consider the proposal for in-principle 

approval for upgradation of Battal Ballian Industrial Estate Phase –I, Udhampur, Jammu & 

Kashmir. 
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Agenda No.40.3 Proposal for final approval to up-grade Thiruverumbur Industrial 

Estate, Trichy (Tiruchirapalli), Tamilnadu. 

 

Proposal was received from Tamilnadu Small Industries Development Corporation Ltd. Vide 

Online Ref. No:- 3440 / Dated : 02/07/2015  & recommended by MSME-DI, Chennai.  

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization : Tamilnadu Small Industries Development Corporation Ltd 

State : Tamilnadu 

District : Trichy (Tiruchirapalli) 

Industrial Estate : Up-gradation of Industrial Estate, Thiruverumbur 

 

Basic Information about Proposal: 

 

Particulars Description 

Whether appraised DPR with approved layout 

plan  

Yes 

Total Area of industrial estate/ area (acre) 74.54 

Area to be developed (acre) 74.54 

Number and sizes of plots to be developed  Developed 40 plots and 36 work shed, all 

of them allotted 

Implementing Period  24 months 

Other ID projects sanctioned in same district: 

year of sanction, number of plots allotted, units 

set up, etc.  

This office earlier approved ID centre at 

Valvanthankottai, Distt. Triuchirapalli, 

which had also been completed.   

Performance of ID projects in State. : TANSIDCO has so far completed 28 ID 

projects and 04 ID projects are under 

implementation.  

 

Details about Proposal: 

 

  Description Remarks 

Implementing Agency (IA):  DPR Page No 2-3 Tamilnadu Small Industries 

Development Corporation Ltd. 

(TANSIDCO) 

Track Record of the IA  SIDBI appraisal 

page no. 5-8 

Satisfactory 

Appraisal by SIDBI Enclosed SIDBI appraisal received. As per 
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  Description Remarks 

(Observations and 

recommendations). Attach 

SIDBI report. 

SIDBI appraisal, the proposal is 

considered to be support-worthy. 

Whether sufficient facilities 

available at site. (Proximity to 

railway stations / state 

highways, availability of 

water supply, adequate power 

supply, telecom facilities, 

dwelling places of workers) 

SIDBI appraisal 

page no. 2-3 

As per SIDBI appraisal, the 

sufficient facilities are available 

nearby. Nearest bus stop and railway 

station is at Tiruverambur 1 km 

distance; Nearest airport – Trichy 13 

km distance; Nearest Govt. Hosptial 

at Thuvakdi at 4 km; Nearest banks- 

SBI, Indian Bank, ICICI – 1 km 

distance. Nearest power station – 

Tiruverumbur. 

Whether land is in possession 

in the name of IA with Clear 

Title 

Yes (This is 

existing industrial 

estate) 

This is existing industrial estate.  

Vide G.O. No. 785 Industries (SIE-I) 

Department dated 07.06.1988, Govt. 

of Tamilandu had also transferred 

the industrial estate to TANSIDCO.  
Whether Zoning regulations 

and non-agricultural 

conversion etc complied with) 

Yes (This is 

existing industrial 

estate) 

Whether State Level 

Committee to coordinate and 

monitor progress has been 

Constituted  

Yes Constituted  

Whether confirmation 

received form IA that it will 

meet the cost in excess of 

approved project cost and any 

escalation in cost  

SIDBI appraisal 

page no. 3 
Letter required.  

Basis of elements of project 

Cost : 

Rs.432 lakhs  As per SIDBI appraisal, the estimate 

has been prepared based on the rates 

of PWD and Highways Schedule of 

rates. 

Tangible Outcomes of the 

project  

DPR Page No. 20 As per DPR, after up-gradation, the 

employment would increase from 

2015 to 3000 and turnover would 

increase from Rs. 200.00 crore to Rs. 

315.00 crore.  

 

Project Cost: 

(Rs. in lakh) 

S. No. Particulars Proposed by IA As per MSE-CDP 

1 Land filling/levelling including boundary 10.00 10.00 
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S. No. Particulars Proposed by IA As per MSE-CDP 

wall and fencing:  

2 Laying roads  172.00 172.00 

3 Road side greenery & social forestry  3.00 3.00 

4 Water supply including overhead tanks, 

and pump houses 

23.00 23.00 

5 Water harvesting 1.50 1.50 

6 Drainage 105.00 60.00 

7 Power distribution, Street light 

arrangements, etc.  

44.00 44.00 

8 Conference Hall/Exhibition centre  25.00 25.00 

9 First aid centre, Crèche Canteen  25.00 20.00 

10 Contingencies & Pre operative expenses : 23.50 20.00 

 Total  432.00 378.50 

 

Means of finance: 

(Rs. in lakh) 

S. No. Particulars Proposed by IA Proposed By SIDBI as per 

MSE-CDP 

1 GoI Grant under MSE-CDP:  259.20 227.10* 

2 State Government Tamilnadu  129.60 204.90 

2 Others 43.20 0.00 

 Total 432.00 432.00 

* 60% of eligible project cost i.e. Rs. 378.50 lakh 

 

Observations: 

 

i) Confirmation letter from IA that it will meet the cost in excess of approved project 

cost and any escalation in cost is required.  

ii) As implementing agency (IA) has proposed that Rs.43.20 lakh would be contributed 

by others, IA may kindly justify the terms „Others‟.  

 

Proposal for Steering Committee: Steering Committee may consider the proposal for final 

approval to upgrade Thiruverumbur Industrial Estate, Trichy (Tiruchirapalli), Tamilnadu at a 

total project cost of Rs. 432.00 lakh with GoI assistance of Rs. 227.10 lakh and Govt. of 

Tamilnadu / Implementing agency share of Rs. 204.90 lakh.  
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Agenda No.40.4 Proposal for final approval for setting up of new industrial estate at 

Pidaneri, Thoothukudi District, Tamilnadu. 

 

Proposal was received from Tamilnadu Small Industries Development Corporation Ltd, Vide 

Online Ref. No:- 4126 / Dated : 29/12/2015 & recommended by MSME-DI, Chennai.  

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization  Tamilnadu Small Industries Development Corporation Ltd 

State  Tamilnadu 

District  Thoothukudi 

Industrial Estate  Formation of New Industrial Estate at Pidaneri, 

Thoothukudi District 

 

Basic Information about Proposal: 

 

Particulars Description 

Whether appraised DPR with 

approved layout plan  

Yes 

Total Area of industrial estate/ area 

(acre) 

108.23 acres (43.80 Hectare) 

Area to be developed (acre) 108.23 acres (43.80 Hectare) 

Number and sizes of plots to be 

developed  

246 plots 

Implementing Period  24 months 

Other ID projects sanctioned in same 

district: year of sanction, number of 

plots allotted, units set up etc.  

This office earlier approved ID centre at Kovilpatti, 

District Tuticorin, which had also been completed.  

Performance of ID projects in state.  TANSIDCO has so far completed 28 ID projects and 

04 ID projects are under implementation. 

 

Details about Proposal: 

  Description Remarks 

Implementing Agency (IA) DPR Page No.3-4 Tamilnadu Small Industries 

Development Corporation Ltd. 

(TANSIDCO) 

Track Record of the IA  DPR Page No.3-4 Satisfactory 

Appraisal by SIDBI Yes SIDBI appraisal received. As per 
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  Description Remarks 

(Observations and 

recommendations). Attach 

SIDBI report. 

SIDBI appraisal, the proposal is 

considered to be support-worthy. 

Whether sufficient facilities 

available at site. (Proximity to 

railway stations / state 

highways, availability of water 

supply, adequate power 

supply, telecom facilities, 

dwelling places of workers) 

Yes DPR Page 

No.14 

The industrial estate is located at 

Pidaneri, Thoothukudi District, 

Tamilnadu about 55 km from 

Thoothukudi/Tirunelveli Town and 

4km from Nazareth-Sathankulam 

State Highway. Nearest bus terminus 

is located at Nazareth (5 km), nearest 

railway station is Nazareth (5km), 

nearest airport is Vagaikulam, 

Thoothukudi (75 km) and nearest sea 

port is Thoothukudi port (70km). 

Nearest Post Office and Telephone 

exchange is located in Nazareth.    

Whether land is in possession 

in the name of IA with Clear 

Title 

Yes Vide G.O. Ms. No. 678 Revenue 

(L.M.7) Department dated 

20.12.2010, Govt. of Tamilandu has 

also transferred the land to 

TANSIDCO. 
Whether Zoning regulations 

and non-agricultural 

conversion etc complied with) 

Yes 

Whether State Level 

Committee to coordinate and 

monitor progress has been 

Constituted  

Yes Constituted 

Whether confirmation received 

form IA that it will meet the 

cost in excess of approved 

project cost and any escalation 

in cost   

The excess of 

approved project 

cost the escalation 

will be borne by 

SIDCO 

Letter required. 

Basis of elements of project 

Cost  

852.98 lakhs As per SIDBI, the specification and 

cost of developing the estate is 

generally within the stipulated norms 

of PWD and Highway Department. 

Tangible Outcomes of the 

project  

DPR Page No.19 Total 246 plots to be developed 

ranging from 0.10 acre to 1.00 acre: 

Micro Upto 15 cents 170 

Small 0.25 acre 16 

0.50 acre 35 

1.00 acre 25 

Total  246 
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 Proposed project cost: 

(Rs. in lakh) 

S. No. Particulars Estimated by IA As per MSE-CDP 

1 Land filling/levelling including boundary 

wall and fencing 

42.25 42.25 

2 Laying roads  470.95 200.00 

3 Road side greenery & social forestry  5.00 5.00 

4 Water supply including overhead tanks, 

and pump houses 

58.75 58.75 

5 Water harvesting 3.00 3.00 

6 Drainage 114.65 60.00 

7 Power distribution, Street light 

arrangements, etc.  

70.17 70.17 

8 Contingencies & Pre operative expenses : 40.23 8.78 

 Total  805.00 447.95 

 

Proposed means of finance: 

(Rs. in lakh) 

S. No. Particulars Proposed by IA As per MSE-CDP 

1 GoI Grant under MSE-CDP:  268.77 268.77* 

2 Government of Tamilnadu  536.23 536.23 

 Total 805.00 805.00 

*60% of eligible project cost i.e. Rs. 447.95 lakh. 

 

Observations:  Confirmation letter from IA that it will meet the cost in excess of 

approved project cost and any escalation in cost is required.  

 

Proposal for Steering Committee: Steering Committee may consider the proposal for final 

approval for setting up of new industrial estate at Pidaneri, Thoothukudi District, Tamilnadu 

at a total project cost of Rs.805.00 lakh with GoI assistance of Rs.268.77 lakh and 

Implementing agency share of Rs.536.23 lakh.  
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Agenda No.40.5(i) Proposal for time extension for completion of project for setting up of 

CFC in S.S. Utensils Cluster, Kumbakonam, Thanjavur, Tamilnadu. 

 

The project for setting up of Common Facility Centre (CFC) in S.S. Utensils Cluster, 

Kumbakonam, Thanjavur, Tamilnadu was approved in 36
th

 Steering Committee of MSE-

CDP held on 18.02.2014 at a total cost of Rs.126.30 lakh.  Final Approval (FA) was accorded 

on 31
st
 March, 2014.  The cost of project and means of finance are as under: 

(Rs. in lakh) 

S. No. Particulars Percentage (%) Amount 

1 SPV contribution 15.50 19.57 

2 Grant-in-aid from Govt. of India 78.25 98.83 

3 Grant-in-aid from Govt. of Tamilnadu  6.25 7.90 

 Total 100.00 126.30 

 

   2. Component wise break up of project is as under:-  

(Rs. in lakh) 

S. No. Particulars Cost 

1 Land and its Development 0.00* 

2 Building and other Civil Constructions 16.00 

3 Plant & Machinery(including electrification) 106.95 

5 Preliminary & Pre-operative expenses, maximum 2% of project cost 2.00 

7 Margin money for Working Capital 1.35 

 Total Project Cost 126.30 

 

3. As per MSE-CDP guidelines, the CFC should be operationslised within two years 

from the date of final approval, unless extended with the approval of Steering Committee.     

 

4. The progress reported and step taken by the State Govt. / SPV are:- 

 Minutes of the purchase committee meeting held on 06.11.2014 has finalized 

tender for plant and machinery worth of Rs.58,66,060/-.  

 Joint physical verification report received. 

 Certificate from CA confirming SPV upfront contribution of Rs.19.57 lakh 

(total Rs.10.93+9.19 lakh = 20.12 lakh is being kept as SPV contribution).   

 Photos showing the status of building have been received. 

 

5. Reasons for delay:- 

 

 1
st
 installment of Rs.5.53 lakh (70%) was released from Government of 

Tamilnadu on 08.02.2016.  

 Revised Estimate was received in the month of March, 2016 and further, IFW 

was insisting for 100% State Government contribution.  

 As the completion date has been lapsed, extension is required prior to 

forwarding to Finance Wing.  

 

6. Proposal for Steering Committee:-    Steering Committee may recommend for 

extension of time period up to 30.06.2017 for setting up of CFC in S.S. Utensils Cluster, 

Kumbakonam, Thanjavur, Tamilnadu.  
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Agenda No. 40.5 (ii) Proposal for time extension for completion of project for setting up 

of CFC in Gate and Grill Cluster, Thiruvallur, Tamilnadu. 
 

The project for setting up of Common Facility Centre (CFC) in Gate and Grill 

Cluster, Thiruvallur, Tamilnadu was accorded.  Final Approval (FA) on 14
th

 March, 2014.  

The cost of project and means of finance are as under: 

(Rs. in lakh) 

S. No. Particulars Percentage (%) Amount 

1 SPV contribution 20.10 57.25 

2 Grant-in-aid from Govt. of India 69.48 197.93 

3 Grant-in-aid from Govt. of Tamilnadu 10.42 29.69 

 Total 100.00 284.87 
 

   2. Component wise break up of project is as under:-  

(Rs. in lakh) 

S. No. Particulars Cost  

1 Land and its Development 20.00 

2 Building and other Civil Constructions 16.07 

3 Plant & Machinery (including electrification)  135.29 

4 Misc. fixed assets 89.19 

5 Margin money for Working Capital 7.07 

6 Preliminary & Pre-operative expenses, maximum 2% of project cost 5.70 

7 Contingency (2% building and 5% on plant and machinery) 11.55 

 Total Project Cost 284.87 
 

3. As per MSE-CDP guidelines, the CFC should be operationslised within two years 

from the date of final approval, unless extended with the approval of Steering Committee.     
 

4. The progress reported and step taken by the State Govt. / SPV are:- 

 The minutes of purchase committee for L1 has been finalized.  

 Joint physical verification report received.  

 Detailed component wise expenditure furnished by SPV. 

 Photos showing the status of building have been received. 

 

5. Reasons for delay:- 

 1
st
 installment of Rs.20.78 lakh (70%) was released from Government of 

Tamilnadu on 31.03.2016.  

 Revised Estimate was received in the month of March, 2016 and further, IFW 

was insisting for 100% State Government contribution.  

 As the completion date has been lapsed, extension is required prior to 

forwarding to Finance Wing.  

 

6. Proposal for Steering Committee:-    Steering Committee may recommend for 

extension of time period up to 30.06.2017 for setting up of CFC in Gate and Grill Cluster, 

Thiruvallur, Tamilnadu.  
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Agenda No.40.5(iii)  Proposal for time extension for setting up of CFC in Powerloom 

Cluster, Salem, Tamilnadu. 

 

The project for setting up of Common Facility Centre (CFC) in Powerloom Cluster, 

Salem, Tamilnadu was accorded.  Final Approval (FA) on 14.03.2014.  The cost of project 

and means of finance are as under: 

(Rs. in lakh) 

S. No. Particulars Percentage (%) Amount 

1 SPV contribution 12.16 162.18 

2 Grant-in-aid from Govt. of India 66.45 886.45 

3 Grant-in-aid from Govt. of Tamilnadu  7.40 98.78 

4 Bank Loan/others 13.99 186.55 

 Total 100.00 1333.96 

 

   2. Component wise break up of project is as under:-  

(Rs. in lakh) 

S. No. Particulars Amount  

1 Land and its Development 9.52 

2 Building and other Civil Constructions 227.50 

3 Plant & Machinery (including electrification, installation, 

commissioning, electric fittings and deposits)   

967.50 

4 Misc. fixed assets 37.00 

5 Preliminary & Pre-operative expenses, maximum 2% of project cost 26.73 

6 Contingency (2% building and 5% on plant and machinery) 60.06 

7 Margin money for Working Capital 5.65 

 Total Project Cost 1333.96 

 

3. As per MSE-CDP guidelines, the CFC should be operationslised within two years 

from the date of final approval, unless extended with the approval of Steering Committee.     

 

4. The progress reported and step taken by the State Govt. / SPV are:- 

 Certificate from CA confirming SPV upfront contribution of Rs.162.18 lakh has 

been received .  

 Joint Verification Report – EB connection, NOC from Tamilnadu Pollution 

Control Board, SPV bank account details, site have been done and the building 

construction is in progress.    

 Minutes of the purchase committee meeting held on 17.10.2014, Plant and 

machinery has finalized worth of Rs.3,34,00,000/-. 

 

5. Reason for delay:- 

 1
st
 installment from Government of Tamilnadu is pending.  

 

6. Proposal for Steering Committee:-    Steering Committee may recommend for 

extension of time period up to 30.06.2017 for setting up of CFC in Powerloom Cluster, 

Salem, Tamilnadu.  
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Agenda No.40.5(iv)  Proposal for time extension for setting up of CFC in Readymade 

Garments (Women) Cluster, Dhalavaipuram, Virudhunagar, Tamilnadu. 

 

The project for setting up of Common Facility Centre (CFC) in Readymade Garments 

(Women) Cluster, Dhalavaipuram, Virudhunagar, Tamilnadu was accorded Final Approval 

(FA) on 31.03.2014.  The cost of project and means of finance are as under:  

(Rs. in lakh) 

S. No. Particulars Percentage (%) Amount 

1 SPV contribution 19.76 20.60 

2 Grant-in-aid from Govt. of India 71.26 74.28 

3 Grant-in-aid from Govt. of Tamilnadu 8.98 9.36 

 Total 100.00 104.24 

 

   2. Component wise break up of project is as under:-  

(Rs. in lakh) 

S. No. Particulars Cost  

 

1 Land and its Development 0.00 

2 Building and other Civil Constructions  3.00 

3 Plant & Machinery (including electrification)  90.36 

4 Misc. fixed assets 3.36 

5 Preliminary & Pre-operative expenses maximum 2% of project cost 2.50 

6 Contingency (2% building and 5% on plant and machinery) 4.52 

7 Margin money for Working Capital 0.50 

 Total Project Cost 104.24 

 

3. As per MSE-CDP guidelines, the CFC should be operationslised within two years 

from the date of final approval, unless extended with the approval of Steering Committee.     

 

4. The progress reported and step taken by the State Govt. / SPV are:- 

 Certificate from CA confirming SPV upfront contribution has been received.  

 As per Physical Joint Verification Report and photo‟s attached the works related 

to building has been almost completed.   

 Minutes of the purchase committee meeting held on 21.08.2015 has finalized 

tender for plant and machinery.   

 

5. Reason for delay:- 

 1
st
 installment from Government of Tamilnadu is pending.  

 

6. Proposal for Steering Committee:-    Steering Committee may recommend for 

extension of time period up to 30.06.2017 for setting up of CFC in Readymade Garments 

(Women) Cluster, Dhalavaipuram, Virudhunagar, Tamilnadu.  
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Agenda No.40.5(v)  Proposal for time extension for completion of project for setting up 

of CFC in Rice Mill Cluster, Thanjavur, Tamilnadu.   
 

The setting up of CFC in Rice Mill Cluster, Thanjavur, Tamilnadu was accorded final 

approval issued on 10.09.2013 at a project cost of Rs.212.06 lakh with GoI assistance of 

Rs.100.23 lakh. The cost of project and means of finance are as under: 

(Rs. in lakh) 

S. No. Particulars Amount 

1 SPV contribution 21.40 

2 Grant-in-aid from Govt. of India 100.23 

3 Grant-in-aid from Govt. of Tamilnadu 40.43 

4 Bank Loan/others 50.00 

 Total 212.06 
 

   2. Component wise break up of project is as under:-  

(Rs. in lakh) 

S. No. Particulars Total Cost 

1 Land and its Development 4.90 

2 Building and other Civil Constructions 60.50 

3 Plant & Machinery(including electrification) 114.39 

4 Misc. fixed assets 16.27 

5 Preliminary & Pre-operative expenses, maximum 2% of 

project cost 

10.00 

6 Contingency (2% building and 5% on plant and 

machinery) 

6.00 

 Total Project Cost 212.06 
 

3. As per MSE-CDP guidelines, the CFC should be operationslised within two years 

from the date of final approval, unless extended with the approval of Steering Committee.     
 

4. The progress reported and step taken by the State Govt. / SPV are:- 

 Joint physical verification report received. 

 Photos received showing progress of building.  

 Certificate from CA confirming SPV upfront contribution of Rs.23.25 lakh as 

on 16.12.2014.  

 Minutes of the purchase committee meeting held on 06.11.2014 has finalized 

tender for plant and machinery worth of Rs.9365675/-.   
 

5. Reasons for delay:- 

 1
st
 installment of Rs.13.986 lakh (34.59%) was released from Government of 

Tamilnadu on 31.03.2016 (which is less than 40%).  

 Revised Estimate was received in the month of March, 2016 and further, IFW was 

insisting for 100% State Government contribution.  

 As the completion date has been lapsed, extension is required prior to forwarding 

to Finance Wing and minimum 40% of State Share is required.  

 

6. Proposal for Steering Committee:-    Steering Committee may recommend for 

extension of time period up to 30.06.2017 for setting up of CFC in Rice Mill Cluster, 

Thanjavur, Tamilnadu.  
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Agenda No.40.5 (vi) Proposal for time extension for completion of project for setting up 

of CFC in Gold Jewellery Cluster, Madurai, Tamilnadu.    

 

The project for setting up of Common Facility Centre (CFC) in Gold Jewellery 

Cluster, Madurai, Tamilnadu at a total cost of Rs.356.46 lakh was accorded and Final 

Approval (FA) issued on 13.03.2014. 

 

The proposal was again placed in the 38
th

 SCM held on 28.07.2015 for revised project 

cost due to change of the CFC site from own building to lease building (for 20 years lease).   

 

Means of finance:- 

(Rs. in lakh) 

S. No. Particulars Revised project cost 

1 SPV contribution 41.29 

2 Grant-in-aid from Govt. of India 255.80 

3 Grant-in-aid from Govt. of Tamilnadu 29.14 

4 Bank Loan/others 31.60 

 Total 357.83 

 

2. Component wise break up of project is as under:-  

(Rs. in lakh) 

S. No. Particulars Revised project cost 

1 Land and its Development 0.00 

2 Building and other Civil Constructions 43.37 

3 Plant & Machinery   259.86 

4  Misc. fixed assets 20.00 

5 Preliminary & Pre-operative expenses, maximum 2% of 

project cost 

6.98 

6 Deposits  10.50 

7 Contingency (2% building and 5% on plant and 

machinery) 

14.79 

8 Margin money for Working Capital 2.33 

 Total Project Cost 357.83 

 

3. As per MSE-CDP guidelines, the CFC should start its functioning within a period of 

two years from the date of final approval i.e. by 13.03.2014.  No request for release of 1
st
 

installment of GoI grant has been received till date.    

 

4. Reason for delay:- 

 1
st
 installment from Government of Tamilnadu is pending.  

 

5. Proposal for Steering Committee:-    Steering Committee may recommend for 

extension of time period up to 30.06.2017 for setting up of CFC in Gold Jewellery Cluster, 

Madurai, Tamilnadu.  

 



 

19 

 

Agenda No.40.5 (vii)  Proposal for granting ex-post facto approval for extension of time 

duration for up-gradation of infrastructure facilities at Malumichampatti, District 

Coimbatore, Tamilnadu. 

 

TANSIDCO Ltd., Chennai has completed the implementation work for up-gradation 

of infrastructure facilities at Malumichampatti, District Coimbatore, Tamilnadu on 

31.10.2015, which was to be completed on 06.05.2015. 

 

2. The status of the project is as under: 

             (Rs. in lakh) 

Particulars  

Date of final approval 06.05.2013 

Project Cost 200.00 

GoI contribution 113.25 

IA contribution 86.75 

Fund so far released  26.21 

Expenditure incurred as on date 189.33 

Implementation period/ date of completion as per AA 24 months / 06.05.2015 

Final date for completion of project 31.10.2015 

 

3. The request for release of balance fund was received on 04.04.2016 with completion 

report, however, the funds could not be released as the completion date had elapsed. After 

getting extension, the same may be processed for release of fund.  

 

4.  Proposal for Steering Committee: Steering Committee may grant ex-post facto 

approval for extension of time duration up to 31.10.2015 and release of balance GoI grant for 

up-gradation of infrastructure facilities at Malumichampatti, District Coimbatore, Tamilnadu. 

 

 

 

***** 
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Agenda No.40.5 (viii) Proposal for granting ex-post facto approval for extension of time 

duration for setting up of industrial estate at village Pollupalli, Distt. Krishnagiri, 

Tamilnadu. 

 

TANSIDCO Ltd., Chennai has completed the implementation work for setting up of 

industrial estate at village Pollupalli, Distt. Krishnagiri, Tamilnadu on 30.06.2014, which was 

to be completed on 31.10.2013. 

 

2. The status of the project is as under: 

             (Rs. in lakh) 

Particulars  

Date of final approval 30.06.2010 

Project Cost 411.00 

GoI contribution 246.60 

IA contribution 164.40 

Fund so far released  114.95 

Expenditure incurred as on date 348.19 

Implementation period/ date of completion as per AA 15 months / September 2011 

Extended date for completion of project 31.10.2013 / 33
rd

 SCM 

Final date for completion of project 30.06.2014 

 

3. The request for release of balance fund was received on 17.05.2016 with completion 

report, however, the funds could not be released as the completion date had elapsed. After 

getting extension, the same may be processed for release of fund.  

 

4.  Proposal for Steering Committee: Steering Committee may grant ex-post facto 

approval for extension of time duration up to 30.06.2014 for release of balance GoI grant in 

respect of industrial estate at village Pollupalli, Distt. Krishnagiri, Tamilnadu. 

 

 

***** 
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Madhya Pradesh for review of proposals. 
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Agenda No.40.6 Proposal for time extension for soft interventions in 03 clusters in the 

state of Manipur.  

 

 Soft Interventions in 3 clusters were approved in 32
nd

 Steering Committee Meeting of 

MSE-CDP held on 20.03.2013 under the Chairmanship of Secretary (MSME).  

 

2. The status of the project is as under:- 

 (Rs. in lakh) 

Particulars  (i) Silk Weaving 

Cluster, Utlou 

Makha Leikai, 

Bishnupur Dist. 

(ii) Handloom 

Weaving Cluster, 

Yumnam 

Huidrom Makha 

Leikai, Imphal 

West. 

(iii) Handloom 

Weaving Cluster, 

Langthabai Lep, 

Imphal West. 

Date of 1st installment of 

GoI grant  

6.06.2013 6.06.2013 6.06.2013 

Project Cost  8.30 6.40 8.10 

GoI grant  7.22 5.70 7.02 

Contribution of Cluster 

units/Association  

1.08 0.70 1.08 

Fund so far released  3.50 2.50 3.50 

Implementation period / date 

of completion of as per 

release of sanction order 

dated for 18 months   

March 2016 March 2016 March 2016 

Proposed date for 

completion of project  

31.03.2017 31.03.2017 31.03.2017 

 

3. State Government has furnished the following reasons for non completion of 

project:-  

 

Most of the wavers/artisans in the valley districts/rural areas are farmers engaged in 

plantation of paddy and harvesting. Further, they are also engaged in household works and the 

other religious festivals. These unavoidable circumstances are the main reasons for delay. 

 

4. Proposal for Steering Committee:- Cluster Division recommends the proposal for 

extension of time period up to 31
st
 March 2017 for soft interventions in namely (i) Silk 

Weaving Cluster, Utlou Makha Leikai, Bishnupur Dist (ii) Handloom Weaving Cluster, 

Yumnam Huidrom Makha Leikai, Imphal West (iii) Handloom Weaving Cluster, Langthabai 

Lep, Imphal West and for release of balance GoI grant.  
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Agenda No.40.7 Proposal for extension of time duration for Soft Interventions in 

Weaving Cluster, Ningthoukhong, Bishnupur, Manipur.  

 

The proposal for soft interventions in Weaving Cluster, Ningthoukhong, Bishnupur, 

Manipur was approved in the 33
rd

 meeting of Steering Committee of MSE-CDP held on 

14.06.2013 at a total cost of Rs. 15.99 lakh with GoI contribution of Rs. 14.38 lakh and Rs. 

1.61 lakh to be contributed by cluster units/association. 1
st
 instalment of GoI assistance of 

Rs.7.19 lakh released on 29.08.2013. The duration of time period lapsed on 31.12.2015 as 

approved in 38
th

 Steering Committee Meeting held on  28.07.2015. 

 

2.  The status of the project is as under:  

(Rs. in lakh) 

S. No.  Particulars Amount 

1 Project Cost 15.99 

2 GoI contribution 14.38 

3 Cluster actors contribution  1.61 

4 Fund so far released (1st instalment released on 

29.08.2013) 

7.19 

5 Implementation period 18 months/ upto 29.02.2015 

 

3.  State Government has furnished the following reasons for non completion of 

project:-  

 

Most of the wavers/artisans in the valley districts/rural areas are farmers engaged in 

plantation of paddy and harvesting. Further, they are also engaged in household works and the 

other religious festivals. These unavoidable circumstances are the main reasons for delay. 

 

 

Proposal for Steering Committee: The Committee may consider the proposal for extension 

of time period up to 31
st
 December 2016 for soft intervention in Weaving Cluster, 

Ningthoukhong, Bishnupur, Manipur.  
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Agenda No.40.8 Proposal for in-principle approval for setting up of New Industrial 

Estate at Jalukie, Peren District, Nagaland. 

 

Online application has not been received by the Directorate of Industries and Commerce, 

Govt. of Nagaland. Details of the proposal are as under: 

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization : Directorate of Industries and Commerce, Govt. of Nagaland 

State : Nagaland. 

District : Peren  

Industrial Estate : Jalukie 

 

Basic Information about Proposal: 

Particulars Description 

Whether appraised DPR with 

approved layout plan : 

Complete DPR with appraisal report is required 

prior to Final approval 

Total Area of industrial estate/ area 

(acre): 

25 acres.   

Area to be developed (acre) 25 acres.   

Number and sizes of plots to be 

developed : 

Not mentioned 

Implementing Period : 24 months. 

Other ID projects sanctioned in same 

district: year of sanction, number of 

plots allotted, units set up, etc. : 

There is no ID projects sanctioned in the State 

Performance of ID projects in state. : Not applicable 

 

 

  Details about Proposal: 

  Description Comments By 

Cluster Division 

Implementing Agency (IA):  Proposal received from Industries & 

Commerce Department, Govt. of 

Nagaland. 

Implementing agency 

is not clearly 

mentioned in the 

project.  

Track Record of the IA  - Not mentioned.   

Appraisal by SIDBI 

(Observations and 

recommendations). Attach 

SIDBI report. 

SIDBI appraisal will be obtained 

after getting In-principle approval 

from GoI for the proposal  

Required prior to 

final approval.  

file:///D:\MSE-CDP%2020.11.14\SCMs\My%20Documents\Admin\Myprofile.aspx%3fUid=1182
../My%20Documents/Admin/Myprofile.aspx%3fUid=1182
../Admin/Myprofile.aspx%3fUid=905
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Whether sufficient facilities 

available at site. (Proximity 

to railway stations / state 

highways, availability of 

water supply, adequate 

power supply, telecom 

facilities, dwelling places of 

workers) 

The proposed site is to be located at 

Jalukie town under Paren District. 

Jalukie is a township which is 24 

kms away from Dimapur the 

Commercial Hub of Nagaland.  

- 

Whether land is in 

possession in the name of IA 

with Clear Title 

The land belongs to Department of 

Industries & Commerce Department, 

Govt. of Nagaland. 

Document required.    

Whether Zoning regulations 

and non-agricultural 

conversion etc complied 

with):  

- Document required.   

Whether State Level 

Committee to coordinate and 

monitor progress has been 

Constituted :  

Yes Documents required 

Whether confirmation 

received form IA that it will 

meet the cost in excess of 

approved project cost and 

any escalation in cost :  

Not mentioned.  Documents required. 

Basis of elements of project 

Cost : 

.- Not mentioned.  

Tangible Outcomes of the 

project  

Direct employment likely to be 

generated is estimated to be not less 

than 1000 nos. and that of indirect 

employment is service and ancillaries 

have been estimated at not less than 

2000 nos.  

Tangible outcomes 

need to be mentioned. 

Justification of the Proposal  -  - 
 

 

Proposed Project Cost: 

(Rs. in lakh) 

S. No. Proposed by Implementation Agency (IA) Estimated by State Govt. 

1 Cost of Land filling/leveling including boundary wall 

and fencing:  

100.00 

2 Laying roads  200.00 

3 Road side greenery & social forestry  10.00 

4 Water supply including overhead tanks, and pump 

houses 

110.00 

5 Water harvesting 10.00 
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S. No. Proposed by Implementation Agency (IA) Estimated by State Govt. 

6 Drainage 60.00 

7 Power distribution (sub-station and distribution net-

work 8work including street light etc.), Generation of 

non-conventional energy.  

245.00 

8 Other Sanitary Conveniences etc. 10.00 

 Sub total 745.00 

9 Administrative office building   17.00 

10 Telecom/Cyber Centre/Documentation centre  15.00 

11 Conference Hall/Exhibition centre  30.00 

12 Bank/Post office  15.00 

13 Raw material storage facility, Marketing outlets  40.00 

14 First aid centre, Creche Canteen  20.00 

 Sub total 137.00 

15 Effluent Treatment Facilities  80.00 

16 Contingencies & Pre operative expenses : 18.00 

 Total  980.00 

 

Proposed means of finance: 

(Rs. in lakh) 

S. No. Particulars Proposed by State Govt. 

1 GoI Grant under MSE-CDP:  784.00 

2 State Government of Nagaland 196.00 

 Total 980.00 

 

Observations prior to final approval: 

 

(i) Complete appraised DPR from SIDBI is required.  

(ii) Components of cost are not as per the MSE-CDP guidelines.   

(ii)  Order regarding constitution of State Level Committee to coordinate and monitor the 

progress report is required.  

(iii)  Confirmation required from IA that it will meet the cost in excess of approved project 

cost and any escalation in cost. 

(iv) Land documents/ transfer of land in the name of Implementing Agency.   

 

Proposal for Steering Committee:  Committee may consider the proposal for in-principle 

approval for setting up of New Industrial Estate at Jalukie, Peren District, Nagaland. 
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Agenda No.40.9 Proposal for in-principle approval for setting up of New Industrial 

Estate at Tizit, Mon District, Nagaland. 

 

Online application has not been received. Details of the proposal are as under: 

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization : Directorate of Industries and Commerce, Govt. of Nagaland 

State : Nagaland. 

District : Mon 

Industrial Estate : Tizit 

 

Basic Information about Proposal: 

Particulars Description 

Whether appraised DPR with 

approved layout plan : 

DPR received however, appraisal report is yet to 

be received. 

Total Area of industrial estate/ area 

(acre): 

50 acres. 

Area to be developed (acre) 50 acres.  

Number and sizes of plots to be 

developed : 

Not mentioned 

Implementing Period : 24 months. 

Other ID projects sanctioned in same 

district: year of sanction, number of 

plots allotted, units set up, etc. : 

There is no ID projects sanctioned in the State 

Performance of ID projects in state. : Not applicable 

 

  Details about Proposal: 

  Description Comments By Cluster 

Division 

Implementing Agency (IA):  Proposal received from 

Industries & Commerce 

Department, Govt. of Nagaland. 

Implementing agency is 

not clearly mentioned in 

the project.  

Track Record of the IA  - Not mentioned.   

Appraisal by SIDBI 

(Observations and 

recommendations). Attach 

SIDBI report. 

SIDBI appraisal will be obtained 

after getting In-principle 

approval from GoI for the 

proposal  

Required prior to final 

approval.  

Whether sufficient facilities 

available at site. (Proximity 

to railway stations / state 

highways, availability of 

water supply, adequate 

power supply, telecom 

facilities, dwelling places of 

workers) 

- Not mentioned.  

../My%20Documents/Admin/Myprofile.aspx%3fUid=1182
../Admin/Myprofile.aspx%3fUid=905
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Whether land is in 

possession in the name of 

IA with Clear Title 

The land belongs to Department 

of Industries & Commerce 

Department, Govt. of Nagaland. 

Document required.    

Whether Zoning regulations 

and non-agricultural 

conversion etc complied 

with):  

- Document required.   

Whether State Level 

Committee to coordinate 

and monitor progress has 

been Constituted :  

Yes Documents required 

Whether confirmation 

received form IA that it will 

meet the cost in excess of 

approved project cost and 

any escalation in cost :  

Not mentioned.  Documents required. 

Basis of elements of project 

Cost : 

.- Not mentioned.  

Tangible Outcomes of the 

project  

-  Tangible outcomes need 

to be mentioned. 

Justification of the Proposal  -  - 
 

 

Proposed Project Cost: 

(Rs. in lakh) 

 Estimated by IA Estimated by SIDBI 

Cost of Land filling/leveling including 

boundary wall and fencing:  

100.00 SIDBI appraisal is yet 

to be received. 

Laying roads  200.00 -do- 

Road side greenery & social forestry  8.00 - 

Water supply including overhead tanks, and 

pump houses 

110.00 - 

Water harvesting 10.00 - 

Drainage 60.00 - 

Power distribution (sub-station and 

distribution net-work work including street 

light etc., ), Generation of non-conventional 

energy.  

250.00 - 

Other Sanitary Conveniences etc. 0.00 - 

Sub total 738.00  

Administrative office building   20.00 - 

Telecom/Cyber Centre/Documentation centre  20.00 - 

Conference Hall/Exhibition centre  30.00 - 

Bank/Post office  20.00 - 

Raw material storage facility, Marketing 

outlets  

40.00 - 

First aid centre, Creche Canteen  10.00 - 
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 Estimated by IA Estimated by SIDBI 

Sub total 140.00  

Effluent Treatment Facilities  65.00 - 

Contingencies & Pre operative expenses : 20.00 - 

Total  963.00  

 

Proposed means of finance: 

 

Particulars Proposed by IA Proposed By SIDBI 

as per MSE-CDP 

GoI Grant under MSE-CDP:  770.40 SIDBI appraisal is yet 

to be received 

 
State Government  192.60 

Total 963.00 

 

Observations prior to final approval: 

 

(i) SIDBI appraisal report.  

(ii)  Order regarding constitution of State Level Committee to coordinate and monitor the 

progress report.  

(iii)  Confirmation required from IA that it will meet the cost in excess of approved project 

cost and any escalation in cost. 

(iv) Land documents/ transfer of land in the name of Implementing Agency.   

 

Proposal for Steering Committee:  Committee may consider the proposal for in-principle 

approval for setting up of New Industrial Estate at Tizit, Mon District, Nagaland with the 

above observations. 
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Agenda No.40.10 Proposal for in-principle approval for setting up of New Industrial 

Estate at Toluvi, Dimapur District, Nagaland. 

 

 Online application has not been received from Industries & Commerce Department, 

Govt. of Nagland. Details of the proposal are as under: 

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization : Directorate of Industries and Commerce, Govt. of Nagaland 

State : Nagaland. 

District : Dimapur 

Industrial Estate : Toluvi 

 

Basic Information about Proposal: 

Particulars Description 

Whether appraised DPR with 

approved layout plan : 

DPR received however, appraisal report is yet to 

be received. 

Total Area of industrial estate/ area 

(acre): 

46 acres. 

Area to be developed (acre) 46 acres.  

Number and sizes of plots to be 

developed : 

Not mentioned 

Implementing Period : 24 months. 

Other ID projects sanctioned in same 

district: year of sanction, number of 

plots allotted, units set up, etc. : 

There is no ID projects sanctioned in the State 

Performance of ID projects in state. : Not applicable 

 

 

  Details about Proposal: 

  Description Comments By Cluster 

Division 

Implementing Agency (IA):  Proposal received from 

Industries & Commerce 

Department, Govt. of 

Nagaland. 

Implementing agency is 

not clearly mentioned in 

the project.  

Track Record of the IA  - Not mentioned.   

Appraisal by SIDBI 

(Observations and 

recommendations). Attach 

SIDBI report. 

SIDBI appraisal will be 

obtained after getting In-

principle approval from GoI for 

the proposal  

Required prior to final 

approval.  

../My%20Documents/Admin/Myprofile.aspx%3fUid=1182
../Admin/Myprofile.aspx%3fUid=905
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Whether sufficient facilities 

available at site. (Proximity 

to railway stations / state 

highways, availability of 

water supply, adequate 

power supply, telecom 

facilities, dwelling places of 

workers) 

Site is close to the National 

highway 39 that connects 

Kohima, Imphal and the 

Myanmar border at Moreh runs 

through Dimapur. NH 36 starts 

from Dimapur connecting 

Doboka and later Guwahati via 

NH 37. 

-  

Whether land is in 

possession in the name of 

IA with Clear Title 

The land belongs to 

Department of Industries & 

Commerce Department, Govt. 

of Nagaland. 

Document required.    

Whether Zoning regulations 

and non-agricultural 

conversion etc complied 

with):  

- Document related to 

Non-agricultural 

conversion of land is 

required.    

Whether State Level 

Committee to coordinate 

and monitor progress has 

been Constituted :  

Yes Documents required 

Whether confirmation 

received form IA that it will 

meet the cost in excess of 

approved project cost and 

any escalation in cost :  

Not mentioned.  Documents required. 

Basis of elements of project 

Cost : 

.- Not mentioned.  

Tangible Outcomes of the 

project  

-  Tangible outcomes need 

to be mentioned. 

Justification of the Proposal  -  - 
 

 

Proposed Project Cost: 

(Rs. in lakh) 

 Estimated by IA Estimated by SIDBI 

Cost of Land filling/levelling including 

boundary wall and fencing:  

85.00 SIDBI appraisal is 

yet to be received. 

Laying roads  200.00 -do- 

Road side greenery & social forestry  10.00 - 

Water supply including overhead tanks, and 

pump houses 

110.00 - 

Water harvesting 10.00 - 

Drainage 60.00 - 

Power distribution (sub-station and 

distribution net-work work including street 

light etc., ), Generation of non-conventional 

energy.  

250.00 - 
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 Estimated by IA Estimated by SIDBI 

Other Sanitary Conveniences etc. 10.00 - 

Sub total 735.00  

Administrative office building   20.00 - 

Telecom/Cyber Centre/Documentation 

centre  

20.00 - 

Conference Hall/Exhibition centre  30.00 - 

Bank/Post office  15.00 - 

Raw material storage facility, Marketing 

outlets  

40.00 - 

First aid centre, Creche Canteen  15.00 - 

Sub total 140.00  

Effluent Treatment Facilities  70.00 - 

Contingencies & Pre operative expenses : 20.00 - 

Total  965.00  

 

Proposed means of finance: 

Particulars Proposed by IA Proposed By SIDBI 

as per MSE-CDP 

GoI Grant under MSE-CDP:  772.00  

SIDBI appraisal is yet 

to be received 

 

State Government  193.00 

Total 965.00 

 

Observations prior to final approval: 

 

(i) SIDBI appraisal report.  

(ii)  Order regarding constitution of State Level Committee to coordinate and monitor the 

progress report.  

(iii)  Confirmation required from IA that it will meet the cost in excess of approved project 

cost and any escalation in cost. 

(iv) Land documents/ transfer of land in the name of Implementing Agency.   

(v) Document regarding non-agricultural conversion of land. 

 

Proposal for Steering Committee:  Committee may consider the proposal for in-principle 

approval for setting up of New Industrial Estate at Toluvi, Dimapur District, Nagaland with 

the above observations. 
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Agenda No.40.11 Proposal for final approval for setting up Common Facility Centre 

(CFC) in Pharmaceuticals Cluster, Cuttack, Odisha.   

 

Director of Industries, Government of Odisha has forwarded a fresh DPR proposal for 

setting up Common Facility Centre in Pharmaceuticals Cluster, Cuttack, Odisha under MSE-

CDP.  The same has been examined by the Chemical Division (Earlier proposal was 

cancelled at there was a long delay).  

 

The in-principle approval for setting up of the CFC in Pharmaceutical Cluster, 

Cuttack, Odisha was given in the 39
th

 SCM held on 08.01.2016.  The proposed project cost is 

Rs.292.70 lakh with GoI assistance of Rs.197.70 lakh.  The facilities proposed were Common 

Testing Laboratory, Research & Study section and Training Centre.  Details of the proposal 

are as under:   

 

DSR Details 

 

DSR Conducted By : Directorate of Industries, Odisha 

Validated By : Cluster members 

When Started : 28/08/2005 

When Completed : 29/10/2005 

 

1. Basic Information of Cluster 

Name of Cluster : Pharmaceuticals Cluster 

Location of Cluster : Cuttack-Bhubaneswar 

Main Product : External Preparations and Oral / Liquids / Tablets / capsules 

No. of Enterprises 

including break up (Micro, 

Small, Medium) : 

54 nos. (Micro: 0 Small: 54 Medium:0) 

Turnover(Rs in Crore)  40.00 

Exports (Rs in Crore) for 

the last five years : 

Not available  

Employment in Cluster : 2500 Nos. (Direct and Indirect) 

Technology Details : Drugs as per Pharmacopeia in compliance to Good 

Manufacturing Practice (GMP) 

Whether DS Conducted : Yes. 

Main findings of DSR : Lack of Testing Laboratory and Training Centre 

Main Problems of Cluster :  Schedule M certification not available with most firms. 

 BDS providers & material suppliers are far away from the 

cluster. 

 Poor investment in R&D. 

 Poor linkages of the industry and the technical institutions. 

 Inadequate trained manpower. 

 Lack of testing facilities & other common facilities. 

 Lack of market information. 

Other Information : Opportunities for contract manufacturing; Supporting 
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government health programme through supply of low cost 

generic drugs 

 

2. Information about Proposed CFC 

 

Description Data provided by Implementing Agency  Comments by 

Cluster Division 

(a.) Justification for CFC To facilitate various testing under the scope 

of pharmacopeia‟s in compliance to Good 

Laboratory Practice norms, regular capacity 

building of manpower and Research & 

Development  

 

(b.) Location of CFC D/2-18, Industrial Estate, Mancheshwar  

% age of units in radius of 

5km 

30 - 

% age of units in radius of 

10km 

70 - 

(c.) Land for CFC 
 

i. Whether land acquired Yes, Allotted by IDCO Land is on lease. 

ii. Title is in name of Utkal Pharmaceuticals Manufacturers 

Association  

 

iii. Valuation and its basis Rs.7.90 Lacs  

iv. Land is sufficient Yes  

v. Change of land use Industrial Land  

vi. If on lease, duration of 

lease 

Till 07-12-2071 Registered lease 

deed is required  

vii. Whether lease is 

legally tenable 

Yes  

(d.) Total Building area 3000 Sq. ft. Building is 

already 

constructed. 

(e.) Rate of construction 

of building 

Rs.1200/- per Sq. ft.  

(f.) Main Facility 

Proposed 

Common Testing Laboratory  

Research & Study section 

Training Centre 

 

(g.) Prod capacity of CFC 2160 batches (Testing) 12 Training 

Programme and Other R & D for 

formulation 

 

(h.) Major Outputs/ 

Deliverables of CFC, 

Projected performance of 

Testing Laboratory & training Centre in the 

Cluster; Higher firm level capacity 

utilisation leading to higher cluster 
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Description Data provided by Implementing Agency  Comments by 

Cluster Division 

the cluster after proposed 

intervention (in terms of 

production, 

export/domestic sales and 

direct/indirect 

employment, etc.) 

production, turnover and direct & indirect 

employment  

(i.) Pollution clearance 

required or not 

Consent to establish obtained from Odisha 

State Pollution Control Board.  

 

(j.) Man Power in CFC 15  

(k.) Revenue generation 

mechanism for 

sustainability of 

assets(service/user charges 

to be levied, any other-to 

be specified) 

User charges for testing / training / R & D  

 

3. Information about SPV 

 

Description Data provided by Implementing Agency  Comments by 

Cluster Division 

(a.) Name and Address Utkal Pharmaceuticals Manufacturers 

Association, Industrial Estate, Cuttack 

The copy of the 

byelaws is 

required.  

 

 

 

 

 

 

 

 

 

 

(b.) Nature of 

SPV(company or Society 

or Trust) 

Society 

(c.) Name of the state 

Govt. and MSME officials 

in SPV 

To be included 

(d.) Date of formation of 

SPV 

19 April 1984 

(e.) Number of Members 54 

(f.) Bye Laws or MA and 

AOA submitted 

Yes 

(g.) Authorized Share 

Capital 

Not applicable - 

 

(h.) Paid up capital   Not applicable - 

(i.) Shareholding Pattern Not applicable - 

 

(j.) Commitment letter for 

contribution 

Already committed for Rs.35.94 lakh - 

(k.) SPV specific A/c State Bank of India, A/c. No.31651038750 - 

(l.) Trust Building of SPV, 

Previous track record of 

co-operative initiatives 

UPMA has successfully completed soft 

interventions like exposure to better 

performing clusters; joint initiatives for 

- 
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Description Data provided by Implementing Agency  Comments by 

Cluster Division 

pursued by SPV members 

need to be highlighted 

with support 

documentation 

firm level GMP compliance; Cluster 

specific website; etc supported by MSE-

CDP. 

(m.) Technical Institution National Institute of Pharmaceutical 

Education & Research, Mohali 

- 

(n.) CFC may be utilised 

by SPV members as also 

others in a cluster. 

However, evidence should 

be furnished with regard 

to SPV member ability to 

utilise at least 60 percent 

of installed capacity. 

As regards testing of drugs, SPV members 

are optimistic to utilise 60% of the capacity 

(i.e. 108 samples per month) 

- 

(o.)  
 

(a) Power requirement 

for commercial/domestic 

purpose 

1500 KW - 

(b) Water 300  - 

(c) Gas/Oil/Other 

Utilities 

Nil  - 

 

4. Implement Arrangements 

 

Description Data provided by Implementing 

Agency  

Comments by Cluster 

Division 

(a.) Implementing Agency UPMA The implementing 

agency and fund 

receiving agency should 

be OSIC Ltd.  

(b.) Fund receiving Agency OSIC Ltd. 

(c.) Implementation Period Building already completed. 

Machineries are to be procured. 

Project is likely to be completed 

within 12 months from the date of 

GoI release. 

 As per guidelines.  

(d.) Appraisal of DPR and 

main Recommendations 

Project was approved under 

MSECDP but the administrative 

approval was cancelled due to 

delay. 

SIDBI appraisal 

received.  

(e.) Approval of Technical 

Committee 

Not applicable Technical Committee 

recommended the 

proposal for SCM.   

(g.) Working capital (In-

principle sanction of loan 

Not applicable -  
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Description Data provided by Implementing 

Agency  

Comments by Cluster 

Division 

from a bank, if applicable 

arrangement made) 

 

5. Financial Analysis of CFC 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster 

Division 

Initial Investment  Rs. 321.20 lakh - 

BEP 40.20% - 

Present Value Ratio 10.00% - 

Net Present Value (After 

Tax) 

Rs. 514.28 lakh  - 

Net Present Value (Before 

Tax) 

Rs. 916.56 lakh  - 

IRR (After Tax) 38.00% - 

IRR (Before Tax) 65.00% - 

Return on Asset average 

basis  

47.00% - 

DSCR Since no loan/debt has been availed, 

DSCR is not applicable.  

- 

Return on Capital 

employed (ROCE)  average 

basis 

101.00%    - 

Sensitivity Analysis  

User charges fall by – 10% 

Capacity utilization fall by 

– 20%  

NPV (after tax) – 332.53 

NPV (before tax) – 553.05 

IRR (after tax) – 3% 

IRR (before tax) – 42% 

RoA – 32% 

ROCE – 54% 

- 

 

6. Proposed project cost: 

(Rs. in Lakh) 

S. No. Particulars Project Cost 

(Revised DPR) 

Recommended 

by SIDBI    

Recommended by O/o 

DC(MSME) 

1. Land & site 

development  

13.81 12.68 12.68 

2. Building  30.44 30.44 30.44 

3. Plant & Machinery  236.36 209.20 209.20 

4. Misc. Fixed Assets   14.80 19.88 19.88 

5. Preliminary & pre-

operative expenses  

5.31 4.77 4.77 

6. Contingency for 0.60 0.00 0.00 
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S. No. Particulars Project Cost 

(Revised DPR) 

Recommended 

by SIDBI    

Recommended by O/o 

DC(MSME) 

building/civil works  

7. Contingency for Plant 

and Machinery  

12.50 10.46 10.46 

8. Margin money for 

working capital  

7.38 5.26 5.26 

 Total  321.20 292.69 

Say Rs.292.70 

292.69  

Say Rs.292.70 

 

7. Proposed means of finance:- 

(Rs. in lakh) 

S. No. Particulars Revised DPR Recommended 

by SIDBI    

Recommended by 

O/o DC(MSME) 

1. SPV contribution  36.36 35.00 35.00 

2. Government of India  224.84 197.70 197.70 

3. Government of Odisha 60.00 60.00 60.00 

 Total  321.20 292.70 292.70 

 

8.  Plant and machinery:- Annexure-I 

 

9. Progress of the status of the project – Civil construction work of the CFC has been 

completed with contribution of Rs.35.94 lakh by Utakal Pharmaceutical Manufacturer 

Association (UPMA).  State Government has contributed Rs.7.90 lakh towards the cost of 

land and balance state share would be contributed after getting fresh administrative approval. 

 

10. Observations:- 

(i) Registered lease deed is required 

(ii) The copy of the byelaws is required. 

 

11.  Proposal for the Steering Committee:   Committee may consider the proposal for 

final approval for setting up of Common Facility Centre (CFC) in Pharmaceuticals Cluster, 

Cuttack, Odisha at total project cost of Rs.292.70 lakh with GoI assistance of Rs.197.70 lakh, 

State Government contribution of Rs.60.00 lakh and SPV contribution of Rs.35.00 lakh.    
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Agenda No.40.12 Proposal for time extension for setting up of CFC in Cashew Cluster, 

Ganjam, Odisha. 

 

Final approval for setting up of CFC in Cashew Cluster, Ganjam, Odisha was issued 

on 03.05.2013. Odisha Small Industries Corporation Limited (OSIC) Ltd, Cuttack is the 

implementing agency (IA) for the project. The cost of project and means of finance are as 

under:-   

(Rs. in lakh) 

S. No. Particulars Amount 

1. SPV contribution 82.08 

2. Govt. of India contribution  500.00 

3. Govt. of Odisha contribution 145.52 

 Total 727.60 

 

        The 38
th

 Steering Committee Meeting of MSE-CDP held on 28.07.2015 has approved 

the extension of time duration up to 31.03.2016.    

 

2. The component wise breakup of the estimated cost and expenditure by SPV are 

given below:- 

(Rs. in lakh) 

S. No.  Particulars Total 

Cost 

Eligible exp. 

by SPV 

GoI 

grant  

State Govt. 

grant  

1 Land  45.00 45.00 0.00  

 Site development 4.80 4.80 0.00  

 Boundary Wall 15.02 15.02 0.00  

2 Building 153.41 10.95 0.00 135.52 

3 Plant & Machinery 446.07 0.00 200.00  

4 Misc. fixed assets 

(Furniture, Fire 

Equipment, Power 

Backup) 

6.79 0.00 0.00  

5 Pre-operative Expenditure 

(Advance for power etc.) 

10.76 5.59 0.00 0.00 

6 Contingencies (2% 

Building and 5% 

Machineries) 

25.37 0.00 0.00  

7 Margin money for 

working capital 

20.38 4.23 0.00  

 Total 727.60 85.59 200.00 135.52 

 

3. The reason for delay is given below:-   

 The Ganjam District is prone to cyclonic condition.  Cyclonic Hood and other 

natural calamities during this period delayed the project work. 

 Due to high temperature in the summer from March to June State Govt. banned 

work during 11.00 A.M. to 3.00 PM to avoid sunstroke. 

 The machine supplier is not able to lineup the machineries in the estimated time 

period, when a single machine found defective & returned back for substitution 

by which to some extend the progress of work is delayed.  
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 Stiff terms & condition fixed by the purchase committee & strict surveillance 

followed by the IA, release of funds to the machine supplier was not speed up, 

because only 70% of the payment was made to the supplier on receipt of 

machineries which also affects the progress of the project.  

4. Status of release of funds:- 

 

 The 1
st
 installment of Rs.200.00 lakh has been released on 08.05.2015.  Utilization 

Certificate has been received. 

 

 IF Wing has concurred the proposal for release of Rs.50.00 lakh to OSIC Limited, 

Cuttack for setting up of CFC in Cashew Cluster, Ganjam, Odisha on 30.03.2016.  

However, the bill for the same has been returned back by PAO (MSME) due to 

funds constraints.    

 

5. Proposal for Steering Committee:-    Steering Committee may consider for 

extension of time duration up to 30
th

 June, 2017 for setting up of CFC in Cashew Cluster, 

Ganjam, Odisha.  
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Agenda No.40.13 (i) Proposal for preparation of Detailed Project Report (DPR) to set 

up CFC in Dry Fish Cluster, Paradeep, Odisha. 

 

Proposal was received from Director of Industries, Government of Odisha.  

 

Details of the proposal are as under: 

 

Brief Information of Cluster 

 

S. No. Particulars Details  

i.  Name of the cluster Dry Fish Cluster 

ii.  Location Paradeep, Odisha 

iii.  Products Dry fish, Poultry Feed / fish meal etc.  

iv.  Technological details The technology involved is traditional.  At present 

the processing and drying of fish is done by earlier 

methods like drying without salt, salt curing and 

drying, dehydration of stock in brine of salt.  

v.  Age of cluster Information not available  

vi.  No. of units 424 Nos.  

vii.  Profile of units All units are micro (SC units in number & 

percentage – 312 (74%) 

viii.  Turnover (in crore) 379.42 (provisional) 

ix.  Export (in lakh) Information not available  

x.  Employment 2246 Nos. (Direct – 1203 and Indirect – 1043) 

xi.  Presence of association/ 

SPV 

M/s. Akhandalamani Banika Sangha 

M/s. Trinath Matsyajibi Banika Sangha 

M/s. Maa Ramchandi Sukhua Utpadan Samabaya 

Sangha  

xii.  Main problems of 

cluster 

 Lack of- 

 Adequate Infrastructure and technology. 

 Technical literacy in raw material 

management. 

 Access to larger market chain and finance. 

 Credit and advances. 

 Marketing skills. 

 Organizational skills. 

 Low trust level.   

xiii.  Recommendation of 

DSR 

i) The progressive business potential is shrinking 

due to inadequate infrastructure and technology. 

ii) Informal credit mechanism added with lack of 

awareness on global advances inbreeds 

irresponsible manufacturing practices & quality 

control.  

iii) Stakeholders are unaware about larger market 

demands, informed have to access larger 

markets, value addition across supply chains and 

the acumen to mange across modern business 

domains.  

iv) The area is a major business hub, but none of 
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them are found to have applied their corporate 

and social responsibility towards upliftment of 

the said peripheral population.  

v) The lower level of trust among the stakeholders, 

inbreeds intra competitive environment instead 

of inter market competitiveness irrespective of 

the role played by formally active association of 

the stakeholders.  

vi) Diagnostic Study Report recommends for 

setting up of Common Facility Centre     

xiv.  Implementing agency 

and fund receiving 

agency  

Odisha Small Industries Corporation Ltd., Cuttack  

 

Proposal for Steering Committee:  Committee may consider the proposal for sanction of 

GoI grant of Rs.5.00 lakh for preparation of Detailed Project Report (DPR) for setting up of 

CFC in Dry Fish Cluster, Paradeep, Odisha.   
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Agenda No.40.13 (ii) Proposal for preparation of Detailed Project Report (DPR) to set 

up CFC in Cashew Cluster, Koraput, Odisha. 

 

Proposal was received on04.04.2016 from Director of Industries, Government of Odisha.  

 

Details of the proposal are as under: 

 

Brief Information of Cluster 

 

S. No. Particulars Details  

i.  Name of the cluster Cashew Cluster 

ii.  Location Koraput, Odisha 

iii.  Products Cashew kernels, CNSL Oil. 

iv.  No. of units 46 Nos.  

v.  Profile of units Micro – 13 and Small - 33 

vi.  Turnover (in crore) 94.20  

vii.  Export (in lakh) Nil  

viii.  Employment 7000 Nos.(approx.) 

ix.  Presence of 

association/ SPV 

Jaypore Cashews Pvt. Ltd. Koraput 

x.  Main problems of 

cluster 

 Inability to access simple machines to manufacture 

in large quantities and reduce wastage. 

 Shortage of skilled manpower for manual 

operations such as grading, sorting, peeling etc. 

 Lack of collaborative efforts in common 

marketing. 

 Lack of direct marketing leading to exploitation. 

 Poor knowledge on the potential markets. 

 Difficulties in obtaining adequate credit. 

xi.  DSR 

Recommendation  

Common Facility Centre for raw material processing 

cum testing center and raw material bank. 

xii.  Project with means of 

finance (Rs. in lakh) 
Proposed Project Cost – 344.46  

 GoI assistance – 241.12 

 SPV contribution – 68.89 

 State contribution – 34.45 

xiii.  Implementing agency 

and fund receiving 

agency  

Odisha Small Industries Corporation Ltd., Cuttack  

 

Proposal for Steering Committee:   Committee may consider the proposal for sanction of 

GoI grant of Rs.5.00 lakh for preparation of Detailed Project Report (DPR) to set up CFC in 

Cashew Cluster, Koraput, Odisha.   
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Agenda No.40.14 Proposal for in-principle approval for setting up of Flatted Factory 

Complex at 22 Godawn Industrial Area, Jaipur, Rajasthan. 

 

Proposal was received from The Rajasthan Small Industries Corporation Ltd., Vide Online 

Ref. No:- 3647 / Dated : 24/08/2015 & recommended by MSME-DI, Jaipur.  

 

Details of the proposal are as under: 

 

Pre-registration Information 

 

Name of Organization : The Rajasthan Small Industries Corporation Ltd. 

State : Rajasthan 

District : Jaipur 

Industrial Estate : RIICO 22 Godawn Industrial Area Jaipur  

 

Basic Information about Proposal: 
 

Particulars Description 

Whether appraised DPR with 

approved layout plan  

Appraised DPR received, Layout plan to be furnished 

later on.  

Total Area of industrial estate/ 

area (acre) 

1.09 Acre (4126 Sq Mt.) 

Area to be developed (acre) 1.09 Acre ( Basement + Ground Floor + 6 Floor) Total 

Construction Area including Roads, 2 Lacs Sq ft  

Number and sizes of plots to be 

developed  

It is a vertical flatted factory providing - 140 SDF(128 

Services units and 12 Manufacturing units) 

Implementing Period  24 months  

Other ID projects sanctioned in 

same district: year of sanction, 

number of plots allotted, units 

set up, etc.  

1
st
 project in the Jaipur District.  This project will be 

implemented by „The Rajasthan Small Industries 

Corporation Limited (RSIC), a Govt. of Rajasthan 

undertaking. 

This is 1
st
 project will be implemented by RSIC under 

MSE-CDP Scheme.   

Performance of ID projects in 

state. : 

So far, this office has approved 15 ID centres in the 

Rajasthan, out of which, 09 projects have been completed 

and 06 projects are under implementation.  

 

All the project has been implemented by Rajasthan State 

Industrial Development Corporation Ltd. (RIICO). 

 



 

45 

 

Details about Proposal: 

  Description Remarks 

Implementing Agency 

(IA):  

The Rajasthan Small Industries 

Corporation Ltd (RSIC) ( a Govt. of 

Rajasthan undertaking) 

As per guidelines of 

MSE-CDP 

Track Record of the IA  The Rajasthan Small Industries 

Corporation Limited (RSIC), is a 

Government of Rajasthan Undertaking 

Corporation. Corporation is providing 

hand holding support to small 

entrepreneurs since inception.  

 

RSIC was established in 1961 as a 

Government of Rajasthan Undertaking. 

In 1975 RSIC was accorded the status of 

a Public Limited Company. It facilitate 

to exports supply chain management 

from Rajasthan by providing logistics 

support through Inland Container Depots 

(ICDs) and Air Cargo Complex (ACC). 

 

RSIC is having exclusive handicraft and 

handloom sales outlet complex in Jaipur, 

Udiapur, Mount Abu, New Delhi, 

Kolkata and Agra. These are well 

maintained by RSIC.  

 

RSIC is well capable to handle project 

Operations including Maintenance of the 

assets, Common facilities, electrical and 

water distribution, Common Business 

Facilitation Support Building, 

telecommunication and all related 

infrastructure developed in the FF Co 

This is 1
st
 project will 

be implemented by 

RSIC under MSE-

CDP Scheme.   

Appraisal by SIDBI 

(Observations and 

recommendations). 

Attach SIDBI report. 

Under Submission SIDBI appraisal 

received. As per 

SIDBI appraisal, the 

proposal is submitted 

for sanction of GoI of 

Rs. 467.37 lakh on 

the standard terms 

and conditions as 

applicable under the 

scheme and other 

conditions as suggest 

in appraisal. 

Whether sufficient The proposed project is located in the This industrial Area is 
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  Description Remarks 

facilities available at 

site. (Proximity to 

railway stations / state 

highways, availability 

of water supply, 

adequate power supply, 

telecom facilities, 

dwelling places of 

workers) 

Industrial Estate Bais Godawn, 

Developed by Rajasthan State Industrial 

Development & Investment Corporation 

Ltd. (RIICO). This industrial Area is in 

prime location of Jaipur. It is having all 

infrastructure facilities including 

availability of water supply, adequate 

power supply, telecom facilities. The 

approach to site is well defined and 

known.  

 

The site is very near to Central Railway 

Station and Main Bus Stand. It well 

connected with all prime NH and State 

Highways. 

 

Ample houses and residential space is 

available in the surrounding area for 

workers. 

 

It is best suited location for the flatted 

factory project and having following 

basic facilities:-  

i. Jaipur Central Rail way is only at 3 

Km.  

ii. National High No. 8 from Delhi to 

Mumbai is only at distance of 2.5 Km. 

Well contend with the all states of India 

through Rail & Road.  

in prime location of 

Jaipur. It is having all 

infrastructure 

facilities including 

availability of water 

supply, adequate 

power supply, 

telecom facilities. 

Whether land is in 

possession in the name 

of IA with Clear Title 

Yes, the Land is in possession in the 

name of RSIC (IA) with Clear Title. 

As per SIDBI 

appraisal report, the 

proposal is for setting 

up of Flatted Factory 

complex on a plot 

which is owned by 

RSIC. 

 

As per Govt. of 

Rajasthan allotment 

letter dated 

28.06.1974, the said 

plot was allotted to 

RSIC. 

 

Possession letter is 

required.  

Whether Zoning 

regulations and non-

agricultural conversion 

etc complied with):  

The Project site is situated in Industrial 

Estate Bais Godawn, Developed by 

Rajasthan State Industrial Development 

& Investment Corporation Ltd. 

(RICCO). More than 850 industrial units 

are operational in this area. Thus all the 

required compliances has been compiled 

as such Zoning regulations and non-

agricultural conversion etc.  
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  Description Remarks 

Whether State Level 

Committee to 

coordinate and monitor 

progress has been 

Constituted :  

Constitution of State Level Committee to 

coordinate and monitor progress is under 

Process. 

Yet to be constituted. 

 

Document required.  

Whether confirmation 

received from IA that it 

will meet the cost in 

excess of approved 

project cost and any 

escalation in cost  

Yes, It is confirmed by RSIC that it will 

meet the cost in excess of approved 

project cost and any escalation in cost. 

As per SIDBI 

appraisal report, 

RSIC has confirmed 

that any escalation in 

expenditure would be 

borne by RSIC. 

Confirmation letter 

is required.  

Basis of elements of 

project Cost  

The basis of elements of project Cost are 

as per MSE- CDP Scheme guidelines 

and includes the below heads:  

1.Land Development, Land levelling and 

boundary wall 

2.Cost of Laying Roads  

3.Road side greenery and social forestry  

4.Water supply including overhead tank,  

pump house 

5.Water Harvesting 

6.Drainage  

7.Power ( Sub Station and distribution) 

8.Others ( Sanitary Convenience)  

9.Administrative and other services 

complex including incubation centre  

10. Effluent Treatment  

11. Contingency and Pre -operative  

12. Building Skeleton Structure  

13. Preliminary Expenses 

As per SIDBI 

appraisal report, 

RSIC vide its letter 

dated February 02, 

2016 has informed 

that the basis of cost 

estimates are based 

on the BSR Jaipur 

2014 (Basic Schedule 

Rates of Jaipur 2014) 

and market rates.  

Tangible Outcomes of 

the project  

Flatted Factory Complex will create 

positive impact on economic 

development by maximizing the success 

of emerging companies. It will pave way 

for development of unique and dynamic 

model of a sustainable, efficient business 

operation through cluster. 

 

Flatted Factory Complex will develop 

world class facilities in Jaipur housing 

128 units from Service Sector and 12 

units from Manufacturing sector mostly 

first generations entrepreneurs and will 

transform the city as a regional hub for 

As per DPR, Flatted 

factory complex will 

develop world class 

facilities in Jaipur 

housing 128 units 

from service sector 

and 12 units from 

Manufacturing sector. 

 

The proposed 

incubation centre will 

accommodate 50 

upcoming units. 

Around 3250 sq. ft. 
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  Description Remarks 

IT, Electronics and technology startups 

companies.  

The Proposed incubation center will 

accumulate 50 upcoming units. Around 

3250 Sq Ft area will be constructed for 

incubation with common infrastructure.  

 

It will provide 1250 direct employment 

and 1500 indirect employment 

opportunities.  

area will be 

constructed for 

incubation with 

common 

infrastructure. 

 It will provide 1250 

direct employment 

and 1500 indirect 

employment 

opportunity.  

Justification of the 

Proposal  

The Rajasthan state government is keen 

to attract investment in sectors like 

electronics items manufacturing, light 

automobiles component, consumer 

goods and Information Technology (IT). 

The domestic market for goods and 

services is growing rapidly and so are 

export opportunities. Internet has 

simplified the business of business. All 

this, naturally, must lead to an explosion 

in the start up scene across the country. 

This project will provide support to drive 

entrepreneurship and start ups through 

technology and innovation.  

This Flatted Factory Complex would be 

the first of its kind in the Rajasthan, 

complying with international standards. 

It will endeavours a complete Resonance 

to micro and tinny units.  

-- 

 

Proposed project cost: 
(Rs. in lakh) 

S. No. Particulars Estimated by IA 

1 Land filling/levelling including boundary wall and fencing 60.00 

2 Laying roads  52.75 

3 Road side greenery & social forestry  10.00 

4 Water supply including overhead tanks, and pump houses 88.26 

5 Water harvesting 10.00 

6 Drainage 50.00 

7 Power distribution, Street light arrangements  etc.  247.95 

8 Road side greenery  10.00 

9 Administrative and Other Services Complex  397.03 

10 Telecom/Cyber/Documentation centre  9.17 

11 Conference Hall/Exhibition centre  26.96 
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S. No. Particulars Estimated by IA 

12 Bank/Post office  0.00 

13 Raw material storage facility, Marketing outlets  64.43 

14 First aid centre, Creche Canteen  20.53 

15 Effluent Treatment Facilities  80.00 

16 Contingencies & Pre operative expenses  20.00 

17 Other (Building Skelton Structure and Preliminary 

Expenses ) 

604.00 

 Total  1660.00 

 

Proposed means of finance: 
(Rs. in lakh) 

S. No. Particulars Proposed by IA 

1 GoI Grant under MSE-CDP 485.37 

2 State Government of Rajasthan  850.00 

2 Others 324.63 

 Total 1660.00 

 

Observations: 

i) Approved Layout plan is required. 

ii) Possession letter in respect of said plot was allotted to RSIC is required. 

iii) Document in respect of constitution of State Level Committee to coordinate and 

monitor progress is required. 

iv) Letter from IA that it will meet the cost in excess of approved project cost and any 

escalation in cost is required.  

 

This project is for setting up of Flatted Factory Complex at 22, Godown Industrial 

Area, Jaipur, Rajasthan. The O/o DC (MSME) may consider the cost of creating 

infrastructure facilities under MSE-CDP Scheme. The cost of construction of Flatted 

Factory building would be borne by implementing agency.  

 

Proposal for Steering Committee: Committee may consider the proposal for in-principle 

approval for setting up of Flatted Factory Complex at 22 Godown Industrial Area, Jaipur, 

Rajasthan. 
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Agenda No.40.15 Proposal for extension of time period for setting up of ID centre at 

Kishanghat, District Jaisalmer, Rajasthan. 

 

Rajasthan State Industrial Development & Investment Corporation (RIICO) Ltd., 

Jaipur has requested for extension of time period for setting up of ID Centre at Kishanghat, 

District Jaisalmer, Rajasthan upto 03.10.2017. 

 

2. The status of the project is as under: 

             (Rs. In lakh) 

Particulars  

Date of sanction 24.02.2011 

Project Cost 472.00 

GoI contribution 283.00 

IA contribution 189.00 

Fund so far released  197.43 

Expenditure incurred as on date 329.05 

Implementation period/ date of completion as per AA 24 months / 23.02.2013 

Already extended date 03.10.2013/ 31
st
 SCM 

03.10.2015/ 37
th

 SCM 

Proposed date for completion of project 03.10.2017 

 

3. In the reason for delay, RIICO, Jaipur has mentioned that the water supply related 

works to be done by Public Health Engineering Department (PHED), was expected to be 

completed timely, however, it was delayed. Further, RIICO, Jaipur has to make a payment of 

Rs. 3.00 crore to PHED for water supply works, while Govt. of India has approved Rs. 

110.00 lakh for the same. RIICO, Jaipur has already made a payment of Rs. 1.00 crore as 

advance payment to Public Health Engineering Department (PHED).  

 

4.  Proposal for Steering Committee: Steering Committee may take a view in respect 

of extension of time period for setting up of ID centre at Kishanghat, District Jaisalmer, 

Rajasthan upto 03.10.2017. 

 

 

 

 

 

   

   

 



 

51 

 

Agenda No.40.16 (i) Proposal for extension of time period for setting up of CFC in 

Ethnic Food Cluster, Pala, Kottayam, Kerala under MSE-CDP. 

 

  Director of Industries and Commerce, Govt. of Kerala has requested for extension of 

time period up to 28
th

 February 2017 for setting up of CFC in Ethnic Food Cluster, Pala, 

Kottayam, Kerala under MSE-CDP. 

 

2. The details of the project is as under: 

(Rs. in lakh) 

Particulars  

Date of Final Approval 02.07.2010 

Project Cost 397.86 

GoI contribution 278.50 

State Govt. contribution 79.57 

SPV contribution 39.79 

Date of completion as per approval February 2016 

Proposed date for completion of project February  2017 

 

3. Kerala Bureau of Industrial Promotion (KBIP), Thiruvananthapuram (IA) has 

furnished the following progress of the above CFC: 

 

(i)     Consortium has procured the required land for the project. 

(ii)    Building Construction is almost completed. 

(iii)   The e-tendering for the plant and machinery has been  done. 

 

4. Proposal for Steering Committee: Committee may consider the proposal for 

extension of time period up to 28
th

 February 2017 for setting up of CFC in Ethnic Food 

Cluster, Pala, Kottayam, Kerala 
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Agenda No.40.16 (ii) Proposal for extension of time for setting up of CFC in Printing 

Cluster, Kannur, Kerala. 

 

 Director of Industries and Commerce, Govt. of Kerala has requested for extension of time up 

to 31
st
 May 2017 for setting up of CFC Printing Cluster, Kannur under MSE-CDP. 

 

2. The details of the project is as under: 

(Rs. in lakh) 

Particulars  

Date of Final Approval 31.05.2013 

Project Cost 1222.14 

GoI contribution 855.50 

State govt. contribution 244.43 

SPV contribution 122.21 

Date of completion as per approval May 2016 

Proposed date for completion of project May 2017 

 

3. Director of Industries and Commerce, Govt. of Kerala has furnished the following 

reasons for non-completion of projects on time: 

 

Reasons for delay: 

 

 The delay in commissioning is mainly due to the re-tendering process (through e-

tender) required for the building construction work, since sufficient bids were not received in 

the first instance. Similarly, the re-tender (through e-tender) of plant and machinery was also 

required due to the same reason.  

 

4. Proposal for Steering Committee: Committee may consider the proposal for 

extension of time period up to 1
st
 June 2017 for setting up of CFC Printing Cluster, Kannur 
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Agenda No.40.16 (iii) Proposal for extension of time for setting up of CFC in Wood 

Processing Cluster, Kollam 

 

The project for setting up of CFC in the above cluster was approved in 28
th

 meeting of 

Steering Committee held on 6.09.2011. Kerala Bureau of Industrial Promotion, 

Thirvanathapuram is the Implementing Agency. The proposal was given extension up to 30th 

June 2016 in the 39th SCM. 1
st
 installment of Rs. 72.668 lakh has been released on 

21.10.2014 and 2
nd

 installment of Rs. 54.501 lakh has been released  on 23.03.2016. 

 

The progress/status of the CFC so far is submitted as follows:  

 

Approved Project cost and Means of Finance   

 

 

Progress 

 

 (a) Construction of CFC building has been completed. 

 (b) Plant and machinery has already been received and installed. 

 (c)  Presently 17 nos. machinery had reached the site and installed in the CFC and 6  

  nos. more machinery are expected to reach the CFC shortly.  

   

This office has received a request letter from Director of Industries & Commerce,  Govt. of 

Kerala for sanction may be accorded for the following: 

 

 (i) To approve the plant & machinery cost as a whole and to adjust the cost variation  

  accordingly, limiting to the total approved project cost as per the sanction order. 

 (ii) To utilize the balance saving amount of plant and machinery for procurement 

  of blades/tools/knifes/accessories etc. for the plant and machinery and for Fork 

  lift, limiting the amount within the total approval plant and machinery cost.  

 

Proposal for Steering Committee: Steering Committee may consider the proposal for 

extension of time period up to 30
th

 September 2016 and may take a view on the above request 

of State Govt. regarding plant and machinery.  

 

Sl. No. Particulars Amount(Rs. in lakh) 

1. SPV contribution   25.95 (10.00%) 

2. Govt. of India grant  181.67 (70.00%)  

3. Govt. of Kerala grant  51.91 (20.00%) 

 Total  259.53 (100.00%) 
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Agenda No.40.17 Cancellation of project for setting up of CFC in Agriculture 

Implements Cluster, Shornur, Palakkad, Kerala. 

 

 Proposal for setting up of CFC in Agriculture Implements Cluster, Shornur, Palakkad, 

Kerala received from Industries Department, Govt. of Kerala was approved in 33rd SCM 

held on 14.06.2013. Final approval for the project was issued on 11.09.2013.  

 

 Kerala Bureau of Industrial Promotion (KBIP), Thiruvananthapuram, an autonomous 

body under Department of Industries & Commerce, Govt. of Kerala will be the Implementing 

Agency (IA) for the project. 

 

The component wise break-up of the estimated cost is given below:-  

 

S. N. Particulars Amount 

1.  Land and its Development 16.00 

2.  Building and other Civil Constructions 80.00 

3.  Plant & Machinery(including electrification and installation)  392.16 

4.  Misc. fixed assets 25.00 

5.  Preliminary & Pre-operative expenses, maximum 2% of project 

cost 

11.00 

6.  Contingency (maximum 2% building and 5% on plant and 

machinery) 

13.17 

 Total Project Cost 537.33 

 

The estimated project cost i.e. Rs. 537.33 lakh will be shared as follows:-   

 

3. Principal Secretary, Department of Industries, Govt. of Kerala vide their letter 

dated 23.05.2016 has informed that the activities pertaining to above cluster has been 

presently stopped based on the Stay Order issued by the Hon’ble High Court on the 

writ petition filed by M/s. Kerala Forgings Association. The SPV will re-apply once the 

Stay Order is vacated by the Hon’ble High Court. The approval for this project may 

hence be presently cancelled.  

 

4. Proposal for Steering Committee: Steering Committee may cancel the project.  

Particulars  %age Total Cost (Rs. in Lakh) 

SPV contribution 11.64 62.55 

Grant-in-aid from Govt. of India 68.36 367.31 

Grant-in-aid from Govt. of Kerala 20.00 107.47 

Total 100.00 537.33 
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Agenda No.40.18 Proposal for in-principle approval for upgradation of Industrial 

Estate at Athani, Thrissur, Kerala 

 

Initial proposal was received from Directorate of Industries and Commerce, Govt. of 

Kerala Vide Online Ref. No:- 2405 / Dated : 01/08/2014 & recommended by MSME-DI, 

Thrissur. 

 

 

Details of the proposal are as under: 

 

Pre-registration Information 

 

Name of Organization : Directorate of Industries and Commerce 

State : Kerala 

District : Thrissur 

Industrial Estate : Industrial Development Plot (IDP), Athani, Thrissur 

(Infrastructure upgradation) 

 

Basic Information about Proposal: 

 

Particulars Description 

Whether appraised DPR with approved layout plan : Yes 

Total Area of industrial estate/ area (acre): 43.02 acres 

Area to be developed (acre) For upgradation of existing Industrial 

Estate. 

Number and sizes of plots to be developed : 114 units are functioning in this 

Industrial Development Plot. 

Implementing Period : 15 Months 

Other ID projects sanctioned in same district: year 

of sanction, number of plots allotted, units set up, 

etc. : 

No projects have been sanctioned in 

the same district.  

Performance of ID projects in state. : NA 

 

Details about Proposal:  

 

  Description Comments By Cluster 

Division 

Implementing Agency (IA): Kerala Bureau of Industrial 

Promotion (K-BIP) 

- 

Track Record of the IA K-BIP is the Implementing 

Agency of the State for CFC 

Projects of Ministry of MSME 

under MSE-CDP Scheme. 

14 Nos. CFC projects approved. 

Principal Secretary, 

Govt. of Kerala has 

informed that 

implementation of 

projects includes land 

http://cluster.dcmsme.gov.in/Admin/Myprofile.aspx?Uid=1182
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  Description Comments By Cluster 

Division 

7 Nos. Commissioned. 

7 Nos. under progress. 

development, 

construction of the 

building etc. KBIP has 

undertaken the 

implementation of 

project in a professional 

manner and has acquired 

adequate experience in 

implementation of 

infrastructure. 

Appraisal by SIDBI 

(Observations and 

recommendations). Attach 

SIDBI report. 

SIDBI appraisal will be obtained 

after getting In-principle approval 

from GoI for the proposal. 

- 

Whether sufficient facilities 

available at site. (Proximity 

to railway stations / state 

highways, availability of 

water supply, adequate 

power supply, telecom 

facilities, dwelling places of 

workers) 

Yes - 

Whether land is in 

possession in the name of IA 

with Clear Title 

Yes. With Directorate of 

Industries & Commerce. 

Documents required. 

Whether Zoning regulations 

and non-agricultural 

conversion etc complied 

with): 

No Documents required. 

Whether State Level 

Committee to coordinate and 

monitor progress has been 

Constituted : 

Yes Documents required. 

Whether confirmation 

received form IA that it will 

meet the cost in excess of 

approved project cost and 

any escalation in cost : 

The Association of Entrepreneurs 

within the Industrial Development 

Plot has agreed to meet the 

escalation cost, if any. 

Confirmation to be 

provided by 

implementing agency. 

Basis of elements of project 

Cost : 

Roads, Drainage & Culverts, 

Power distribution, Multi Utility 

Trench, Water Tank & 

Distribution, Business Support 

Service Centre, Solar Street 

Lights, Landscaping & Social 

Forestry, Signage, Solid Waste 

- 
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  Description Comments By Cluster 

Division 

Disposal, Bus Shelter, Canteen, 

Business Centre, Training Centre. 

Tangible Outcomes of the 

project 

Development of basic 

infrastructure facilities. 

Tangible outcomes need 

to be mentioned. 

Justification of the Proposal To enhance the overall 

competitiveness of the industries 

in the Industrial estate and by 

bridging the critical physical and 

knowledge infrastructure gaps. 

 

Achieve a sustainable and 

ecologically balanced industrial 

growth by addressing 

Environmental and Social 

infrastructure needs. 

 

 

Proposed Project Cost: 

(Rs. in lakh) 

Particulars Proposed by IA 

Land filling/leveling including boundary wall and fencing: 0.00 

Laying roads 149.47 

Road side greenery & social forestry 8.99 

Water supply including overhead tanks, and pump houses 55.54 

Drainage 287.26 

Power distribution, Street light arrangements, etc. 123.90 

Road side greenery 0.00 

Administrative and Other Services Complex 163.42 

Contingencies & Pre operative expenses : 25.00 

Other (Fire Protection, Solid waste Management system, Roadside 

Signage, Bus Shelter.): 

21.85 

Total 835.43 

 

 

Proposed means of finance:      (Rs. in lakh) 

 

Particulars Proposed by IA 

GoI Grant under MSE-CDP: 501.26 

State Government 334.17 

Total 835.43 
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Observations to be fulfilled prior to final approval: 

 

(i) SIDBI appraisal report.  

(ii)  Order regarding constitution of State Level Committee to coordinate and monitor the 

progress report.  

(iii)  Confirmation required from IA that it will meet the cost in excess of approved project 

cost and any escalation in cost. 

(iv) Land documents/ transfer of land in the name of Implementing Agency.   

 

Proposal for Steering Committee:  Committee may consider the proposal for in-principle 

approval for upgradation of Industrial Estate at Athani, Thrissur, Kerala.. 
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Agenda No.40.19 Proposal for in-principle approval for upgradation of Industrial 

Estate at Palakkad, Kerala. 

 

 Proposal was received from Directorate of Industries and Commerce, Govt. of Kerala 

vide online Ref. No:- 1795 / Dated : 22/10/2013 & recommended by MSME-DI, Thrissur.  

 

 Proposal for upgradation of Industrial Estate at Palakkad, Kerala was placed in 37
th

 

meeting of Steering Committee held on 3.09.2014 for in-principle approval. The Committee 

deferred the proposal stating that the initial proposals approved in the State of Kerala may be 

completed first and later on this may be considered 

 

Details of the proposal are as under: 

 

Pre-registration Information 

 

Name of Organization : Directorate of Industries and Commerce 

State : Kerala 

District : Palakkad. 

Industrial Estate : New Industrial Development Area (NIDA), 

Kanjikode, Palakkad  

 

Basic Information about Proposal: 

 

Particulars Description 

Whether appraised DPR with approved 

layout plan : 

Yes. 

Total Area of industrial estate/ area 

(acre): 

513.34 acres 

Area to be developed (acre) For upgradation of existing Industrial estate 

Number and sizes of plots to be 

developed : 

To upgrade the Infrastructure facilities of I DA  

which will benefit the existing 160 Units  

Implementing Period : 24  months 

Other ID projects sanctioned in same 

district: year of sanction, number of 

plots allotted, units set up, etc. : 

No projects sanctioned under Directorate of 

Industries & Commerce in the same district.  

Performance of ID projects in state. : Satisfactory 

 

Details about Proposal: 

 

  Description Comments By 

Cluster Div 

Implementing Agency 

(IA):  

Kerala Bureau of Industrial 

Promotion (K-BIP) 

 

Track Record of the IA  K-BIP is the implementing Agency 

of the State for CFC Projects of 

Ministry of MSME under MSE-CDP 

Principal Secretary, 

Govt. of Kerala has 

informed that 
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  Description Comments By 

Cluster Div 

Scheme. 

13 Nos. CFC projects Approved. 7 

Nos. Commissioned 6 Nos. under 

progress 

implementation of 

projects includes land 

development, 

construction of the 

building etc, KBIP 

has undertaken the 

implementation of 

project in a 

professional manner 

and has acquired 

adequate experience 

in implementation of 

infrastructure. 

Appraisal by SIDBI 

(Observations and 

recommendations). Attach 

SIDBI report. 

SIDBI appraisal will be obtained 

after getting In-principle approval 

from GoI for the proposal  

- 

Whether sufficient 

facilities available at site. 

(Proximity to railway 

stations / state highways, 

availability of water 

supply, adequate power 

supply, telecom facilities, 

dwelling places of 

workers) 

Yes - 

Whether land is in 

possession in the name of 

IA with Clear Title 

The Land is in possession with 

Directorate of Industries & 

Commerce. 

Documents required 

Whether Zoning 

regulations and non-

agricultural conversion etc 

complied with):  

No. To be complied with   

Whether State Level 

Committee to coordinate 

and monitor progress has 

been Constituted :  

Yes. 

 

 

 

 

Documents required 

Whether confirmation 

received form IA that it 

will meet the cost in excess 

of approved project cost 

and any escalation in cost :  

The Association of Entrepreneurs 

within the Industrial Area have 

agreed to meet the escalation cost, if 

any. 

Confirmation to be 

provided by 

implementing agency. 

Basis of elements of 

project Cost : 

Roads, Drainage systems, Signage, 

Street Lights, Social Forestry, Rain 

- 
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  Description Comments By 

Cluster Div 

Water Conservation, First Aid 

Centre, Bus Shelter, Cooperative 

Store, Calibration Centre, Business 

Centre, Training Centre. 

Tangible Outcomes of the 

project  

Development of basic infrastructure 

facilities. 

Tangible outcomes 

need to be mentioned 

Justification of the 

Proposal  

To enhance the overall 

competitiveness of the industries in 

the Industrial estate and by bridging 

the critical physical and knowledge 

infrastructure gaps. 

Achieve a sustainable and 

ecologically balanced industrial 

growth by addressing Environmental 

and Social infrastructure needs. 

 

 

Proposed Project Cost: 

(Rs.  in lakh) 

 

Particulars Proposed by IA 

Land filling/leveling including boundary wall and fencing:  0.00 

Laying roads  625.22 

Road side greenery & social forestry  5.09 

Water harvesting 35.16 

Drainage 150.15 

Power distribution, Street light arrangements, etc.  16.58 

Road side greenery  8.45 

Administrative and Other Services Complex  112.37 

Contingencies & Pre operative expenses : 19.54 

Others (Sanitary Conveniences etc.)  35.90 

Total  1000.00 

 

Proposed means of finance: 

 

Particulars Proposed by IA 

GoI Grant under MSE-CDP:  600.00 

State Government  400.00 

Total 1000.00 

 

Observations to be fulfilled prior to final approval: 

 

(i) SIDBI appraisal report required. 
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 (ii)  Order regarding constitution of State Level Committee to coordinate and monitor  the 

progress report.  

(iii)  Confirmation required from IA that it will meet the cost in excess of approved project 

cost and any escalation in cost. 

(iv) Land documents/ transfer of land in the name of Implementing Agency.   

 

Proposal for Steering Committee:  Committee may consider the proposal for in-principle 

approval for upgradation of Industrial Estate at Palakkad, Kerala. 
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Agenda No.40.20 Proposal for in-principle approval to set up new industrial estate at 

Kopparthy IP, Cuddapah District, Andhra Pradesh. 

 

Proposal was received from Andhra Pradesh Industrial Infrastructure Corporation Limited 

(APIIC) & recommended by MSME-DI, Hyderabad. 

 

Details of the proposal are as under: 

Pre-registration Information: 

Name of Organization : Andhra Pradesh Industrial Infrastructure Corporation Limited 

(APIIC) 

State : Andhra Pradesh 

District : Cuddapah 

Industrial Estate : Kopparthy IP 

 

Basic Information about Proposal: 

Particulars Description 

Whether appraised DPR with approved 

layout plan received or not 

Yes, appraised DRP received. 

Layout plan is also enclosed but not signed by 

the competent authority. 

Total Area of industrial estate/ area 

(acre) 

2541 acres 

Area to be developed (acre) 104.70 acres 

Number and sizes of plots to be 

developed  

51 Plots- 1 acre to 2 acres 

Plot Size No. of Plots 

0.00-1.00 acre 31 

1.00 acre-2.00 acre 18 

Above 2.00 acre 2 
 

Implementing Period  2 Years 

Other ID projects sanctioned in same 

district: year of sanction, number of 

plots allotted, units set up, etc. 

Nil 

Performance of ID projects in state.  Satisfactory 

 

Details about Proposal: 

 

  Description Remarks 

Implementing Agency 

(IA): 

APIIC (A Government of Andhra 

Pradesh Under Taking Unit) 

As per guidelines. 

Track Record of the IA APIIC developed around 400 

industrial parks and successfully 

implemented so far. 

APIIC has developed 02 ID 

centre in Kurnool & Nellore 

District and 01upgradation 

project at Krishna district is 

under implementation under 

MSE-CDP Scheme. 
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  Description Remarks 

Appraisal by SIDBI 

(Observations and 

recommendations). 

Attach SIDBI report. 

Yes, DPR is appraised by SIDBI 

and the same has been uploaded. 

Received 

Whether sufficient 

facilities available at 

site. (Proximity to 

railway stations / state 

highways, availability of 

water supply, adequate 

power supply, telecom 

facilities, dwelling 

places of workers) 

Yes -- 

Whether land is in 

possession in the name 

of IA with Clear Title 

Yes As per SIDBI appraisal, 

(APIIC) is in possession of 

land measuring to an extent 

of 2541 acres and intends to 

provide required facilities in 

the Industrial Park, 

Kopparthy, Kadapa District, 

under the MSE-CDP 

Scheme, Ministry of 

MSME, GoI. 

 

Land documents with 

clear title and complying 

with zoning regulations 

and non-agricultural 

conversion etc. is 

required. 

Whether Zoning 

regulations and non-

agricultural conversion 

etc complied with) 

Yes 

Whether State Level 

Committee to coordinate 

and monitor progress has 

been Constituted  

Yes Constituted. 

Whether confirmation 

received form IA that it 

will meet the cost in 

excess of approved 

project cost and any 

escalation in cost  

Yes Yes, APIIC (a Government 

of Andhra Pradesh 

Undertaking) is an 

implementing agency and is 

willing to meet the cost of 

the infrastructure 

Development for MSEs in 

excess of approved project 

cost including any cost 

escalation. 
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  Description Remarks 

Basis of elements of 

project Cost  

Standard Schedule of Rates The cost estimates for 

roads, storm water drains 

and water supply are based 

on the CPWD & APSSR 

while the cost estimates for 

power supply and 

distribution systems are 

based on discussions with 

APTRANSCO field units. 

Tangible Outcomes of 

the project 

Details given in DPR The average proposed 

investment per industrial 

unit in the mining sector is 

Rs.70 lakh, in transport 

sector allied to the mining 

industry is Rs.15 lakh, and 

in the engineering sector the 

average investment is Rs.80 

lakh. The composition of 

proposed investment by 

type of industry shows that 

mining and allied industries 

(including transportation 

and engineering) brings in 

90% of the proposed 

investment. Proposed 

employment per industrial 

unit is 15 persons for 

mining and engineering 

industry alike. For transport 

industry, it would be 4 

persons per unit. The total 

projected direct 

employment is 1000 

persons. 

 

Proposed Project Cost:  

(Rs. in lakh) 

S. No. Particulars Estimated by IA 

1 Land filling/leveling including boundary wall and fencing: 157.01 

2 Site Development/Boundary Wall/Fencing 108.69 

3 Cost of laying roads 666.17 

4 Road side greenery /Avenue Plantation 10.00 

5 Water Supply including OHTs & Pump Houses 123.88 
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S. No. Particulars Estimated by IA 

6 Storm Water Drainage including water harvesting structures 442.32 

7 Power Supply 361.08 

8 Sewerage System/Sanitary Conveniences 111.88 

9 Effluent Treatment Facilities 80.00 

10 Administrative and Services Centre 21.40 

11 Conference Hall & Exhibition centre 11.65 

12 Raw material storage facility 10.00 

13 Documentation Centre/Telecom Centre 9.70 

14 Post-office/Bank 19.50 

15 First aid centre, Creche, Canteen facilities 9.75 

16 Pre-operative Expenses 59.58 

17 Contingencies 93.87 

 Total 2296.48 

 

Proposed means of finance: 

(Rs. in lakh) 

S. No. Particulars Proposed by IA 

1 GoI Grant under MSE-CDP 736.48 

2 State Government 1560.00 

3 Total 2296.48 

 

Observations:  

 Land documents with clear title and complying with zoning regulations and non-

agricultural conversion etc. is required prior to final approval.  

 Proposed layout plan signed by the competent authority is required.   

 

Proposal for Steering Committee: Committee may consider the proposal for in-principle 

approval for setting up of new industrial estate at Kopparthy IP, Cuddapah District, Andhra 

Pradesh. 
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Agenda No.40.21 Proposal for in-principle approval for upgradation of industrial park 

at Amudalavalasa, Srikakulam District, Andhra Pradesh. 

 

Proposal was received from Andhra Pradesh Industrial Infrastructure Corporation Limited 

(APIIC) & recommended by MSME-DI, Hyderabad. 

 

Details of the proposal are as under: 

 

Pre-registration Information: 

 

Name of Organization : Andhra Pradesh Industrial Infrastructure Corporation Limited 

(APIIC) 

State : Andhra Pradesh 

District : Srikakulam 

Industrial Estate : IP Amudalavalasa Upgradation  

 

Basic Information about Proposal: 

 

Particulars Description 

Whether appraised DPR with approved 

layout plan received or not 

Yes, appraised DPR received and approved 

layout plan is enclosed. 

Total Area of industrial estate/ area (acre) 19.52 acres 

Area to be upgraded (acre) 19.52 acres 

Number and sizes of plots developed  Total No of Plots - 39 

Plot Size No. of Plots 

0-0.25 19 

0.25-0.5 15 

0.5-1.00 4 

More than 1 ac 1 
 

Implementing Period  2 Years 

Other ID projects sanctioned in same 

district: year of sanction, number of plots 

allotted, units set up, etc. 

Nil 

Performance of ID projects in state.  Satisfactory 

 

Details about Proposal: 

 

  Description Remarks 

Implementing Agency 

(IA): 

APIIC (A Government of Andhra 

Pradesh Under Taking Unit) 

As per guidelines. 

Track Record of the IA APIIC developed around 400 

industrial parks and successfully 

implemented so far. 

APIIC has developed 02 ID 

centre in Kurnool & Nellore 

District and 01upgradation 
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  Description Remarks 

project at Krishna district is 

under implementation under 

MSE-CDP Scheme. 

Appraisal by SIDBI 

(Observations and 

recommendations).  

Attach SIDBI report. 

Yes, DPR is appraised by SIDBI 

and the same has been uploaded. 

Received 

Whether sufficient 

facilities available at site. 

(Proximity to railway 

stations / state highways, 

availability of water 

supply, adequate power 

supply, telecom facilities, 

dwelling places of 

workers) 

Yes -- 

Whether land is in 

possession in the name of 

IA with Clear Title 

Yes As per the undertaking 

dated January 31, 2015 

submitted by APIIC, the 

Implementing Agency 

(APIIC) is in possession of 

land required for the 

development of all 

infrastructure facilities  

As this is existing 

industrial estate, the land 

documents in the name of 

implementing agency is 

required.  

Whether Zoning 

regulations and non-

agricultural conversion 

etc complied with) 

Yes 

Whether State Level 

Committee to coordinate 

and monitor progress has 

been Constituted  

Yes Constituted. 

Whether confirmation 

received form IA that it 

will meet the cost in 

excess of approved 

project cost and any 

escalation in cost  

Yes Yes, APIIC (a Government 

of Andhra Pradesh 

Undertaking) is an 

implementing agency and is 

willing to meet the cost of 

the infrastructure 

Development for MSEs in 

excess of approved project 

cost including any cost 

escalation. 
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  Description Remarks 

Basis of elements of 

project Cost  

Standard Schedule of Rates The cost estimates for 

roads, storm water drains 

and water supply are based 

on the CPWD & APSSR 

while the cost estimates for 

power supply and 

distribution systems are 

based on discussions with 

APTRANSCO field units. 

Tangible Outcomes of the 

project 

Details given in DPR The Industrial Park is 

expected to induce 

incremental investments by 

the existing firms and new 

entrants to the engineering 

and allied industries cluster. 

In addition, it is expected to 

contribute to indirect 

investments into the 

complementary and support 

activities in the area. 

Likewise, the upgradation 

of the park is expected to 

contribute to incremental 

direct and indirect 

employment opportunities 

in the area. 

 

Proposed Project cost:  

(Rs. in lakh) 

S. No. Particulars Estimated by IA 

1 Cost of laying roads 39.88 

2 Road side greenery/Avenue Plantation 10.00 

3 Strom Water Drainage including water harvesting structures  115.00 

4 Water Supply 72.99 

5 Street Lighting 10.80 

6 Administrative and Services Centre 23.00 

7 Raw material Storage Facility 21.00 

8 Documentation Centre/Telecom Centre 15.75 

9 Post-office/Bank 10.50 
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S. No. Particulars Estimated by IA 

10 First aid centre, Creche Canteen facilities 10.50 

11 Pre-operative Expenses 9.88 

12 Contingencies 16.47 

 Total 355.77 

 

Proposed means of finance: 

(Rs. in lakh) 

S. No. Particulars Proposed by IA 

1 GoI Grant: 265.22 

2 State Government Andhra Pradesh 90.55 

 Total 355.77 

 

Observations: Land document in the name of implementing agency is required, prior to final 

approval. 

 

Proposal for Steering Committee: Committee may consider the proposal for in-principle 

approval for upgradation of industrial park at Amudalavalasa, Srikakulam District, Andhra 

Pradesh. 
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Agenda No.40.22 (i) Proposal for extension of time period for setting up of new 

Industrial Estate at Pathshala, District Barpeta, Assam. 

 

 Assam Industrial Development Corporation Ltd., Guwahati (AIDC), Govt. of Assam 

has requested for extension of time period  up to 30
th

 April 2017 for setting up of new 

Industrial Estate at Pathshala, District Barpeta, Assam. 

 

2. The status of the project is as under: 

(Rs. in lakh) 

Particulars ID Centre at Pathshala, District 

Barpeta, Assam. 

Date of Final Approval 24.09.2012 

Project Cost 729.44 

GoI contribution 584.00 

State Govt. contribution 145.44 

Funds so far released 65.00 

Implementation period/date of completion as per 

AA 

June 2014 

Proposed date for completion of project 30.04.2017 

 

3. Assam Industrial Development Corporation Ltd., Guwahati (AIDC), Govt. of Assam 

i.e. implementing agency has furnished the following reasons for non-completion of projects 

on time: 

 

Reasons for delay: 

 

(i) The land which was provided by the State Govt. for the project was connected 

through a village road to the nearest motor able road. In developing the village road as 

motorable road, almost one year had been consumed.  

(ii) Few encroachment of the land had happened. To vacate the encroachment, it took 

nearly six months.  

 

4. Proposal for Steering Committee: Committee may consider the proposal for 

extension of time up to 30
th

 April 2017 for setting up of new Industrial Estate at Pathshala, 

District Barpeta, Assam. 
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Agenda No.40.22 (ii) Proposal for extension of time period for upgradation of ID Centre 

at Bongoigaon, Assam. 

 

 Assam Industrial Infrastructure Development Corporation (AIIDC), Guwahati has 

requested for extension of time period upto 31
st 

December 2016 for upgradation of ID Centre 

at Bongoigaon, Assam. 

 

2. The status of the project is as under: 

(Rs. in lakh) 

Particulars ID Centre at Bongoigaon 

(Assam). 

Date of Final Approval  30.01.2013 

Date of Sanction  1
st 

installment – Rs. 50.00 lakh 

released on  05.09.2013 

2
nd

 installment – Rs. 51.50 lakh 

released on 27.03.2015  

3
rd

 installment – Rs. 41.588 lakh 

released on 28.03.2016 

Project Cost 386.78 

GoI contribution 309.42 

State govt. contribution 77.36 

Fund so far released 143.088 

Completion date June 2016 

Proposed date for completion of project 31.12.2016 

 

3. Assam Industrial Infrastructure Development Corporation (AIIDC), Guwahati i.e. 

implementing agency has furnished the following progress of above ID Centre: 

 

(i) Works related to boundary wall of the entire industrial estate have been completed.  

(ii) The works of internal drainage of the project has already been completed. 

(iii) Works for filling and leveling of internal roads within the Industrial Area are 

completed. The works related to cement concrete road within the Industrial Area  is 

at final stage of completion and about 90% of the work has already been  completed.  

 

4. Proposal for Steering Committee: Steering Committee may consider the proposal 

for extension of time period upto 31
st
 December, 2016 for upgradation of ID Centre at 

Bongoigaon, Assam. 
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Agenda No.40.22 (iii) Proposal for extension of time period for upgradation of 

Industrial Area, Dolabari, Tezpur, Sonitpur District, Assam 

  

 Assam Industrial Infrastructure Development Corporation (AIIDC), Guwahati has 

requested for extension of time period up to 31
st
 December 2016 for upgradation of Industrial 

Area, Dolabari, Tezpur, Sonitpur District, Assam. 

 

2. The status of the project is as under: 

(Rs. in lakh) 

Particulars ID Centre at Dolabari, Tezpur in the 

district of Sonitpur. 

Date of Final Approval  30.01.2013 

Date of Sanction  1
st 

installment – Rs. 50.00 lakh released 

on 05.09.2013 

2
nd

 installment – Rs. 49.00 lakh 

released on 30.03.2015  

3
rd

 installment – Rs. 40.112 lakh 

released on 16.03.2016 

Project Cost 374.45 

GoI contribution 299.56 

State govt. contribution 74.89 

Fund so far released 139.112 

Completion date June 2016 

Proposed date for completion of project 31.12.2016 

 

3. Assam Industrial Infrastructure Development Corporation (AIIDC), Guwahati i.e. 

implementing agency has furnished the following progress of above ID Centre: 

 

(i) Works related to boundary wall of the entire Industrial Estate have been  completed 

 along with land development works. 

(ii) The works of internal drainage of the project are in progress and about 90%  of 

 the work has already been completed. 

(iii) Works for filling and leveling of internal roads within the Industrial Area are 

 completed. The works related to cement concrete road within the Industrial 

 Area is at final stage of completion and about 90% of the work has already been 

 completed.  

 

4. Proposal for Steering Committee: Steering Committee may consider the proposal 

for extension of time period upto 31st December 2016 for upgradation of Industrial Area, 

Dolabari, Tezpur, Sonitpur District, Assam. 
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Agenda No.40.23 (i) Proposal for conducting Diagnostic Study in Cane and Bamboo 

Cluster, Janigog, Nalbari, Assam. 

 

 Proposal was received from Indian Institute of Entrepreneurship, Guwahati, vide 

online ref. no:- 1438 / Dated : 06/08/2013 & recommended by MSME-DI, Guwahati.  

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization : Indian Institute of Entrepreneurship, Guwahati 

State : Assam 

District : Nalbari 

Cluster Name & Location : Cane and Bamboo Cluster, Janigog, Nalbari, Assam 

 

Brief Information of Cluster 

Main Product : Cane and Bamboo craft 

Technological details, Pollution 

angle, etc : 

There is no scope of pollution. 

Age of Cluster : About 35 years old. 

No. of Units : 105 

Profiles of Units/Category : Micro : 105,   Small : 0,   Medium : 0 

Women : 27,   Village : 0,   SC/ST : 0 

Turnover (Per Annum) : (Rs. in 

Lakh) 

28.00 

Export : (Rs. in Lakh) Nil. 

Employment (Direct/Indirect) : Direct : 105,   Indirect : 295  

Women : 100,   SC/ST : 300 

Presence of association/NGO, 

Contact details : 

Md.Eunish Ali 

Village & P.O.Janigog, Dist. Nalbari-781334 

Mobile: 9854406886  

Main Problems of Cluster : Lack of technical skills and exposure to modern 

equipments: Most of the artisans are not exposed to the 

modern machineries and utility skills. 

Lack of marketing linkages: All the artisans are producing 

the products as per the local demand and could not link it to 

the outside market because of the less understanding of the 

market dynamics. 

Lack of infrastructures: Ass the artisans at present are 

having the poor infrastructure facilities and are using the 

traditional tools and equipments. 

Poor economic conditions and facilities: The artisans lack 

in sufficient funds, proper infrastructure and facilities for 
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expanding their activities. 

Any other information : N.A. 

 

Analysis of Proposal 

 

Parameters Proposed by Implementation Agency (IA) 

Implementing Agency, its 

experience in cluster 

development 

Indian Institute of Entrepreneurship has its vast experience 

in identifying and implementing clusters. 

Project Cost with break up Travelling and Transportation: 15,000/- 

Food and lodging: Rs. 15,000/- 

Seminar cost: Rs. 80,000/- 

Consultancy fee: Rs.70,000/- 

Project preparation cost: Rs. 25,000/- 

Miscellaneous cost: Rs. 25,000/-  

Total cost approx: Rs. 2.30 lakh 

Technical Agency to be 

associated & its expertise 

Indian Institute of Entrepreneurship, Guwahati. 

Justification for DSR The Janigog area is located about 45 km from the vicinity of 

Guwahati city and only 5 km from Nalbari town. Despite 

the fact, the artisans could not excel or expand their 

business because of lack of proper skill and training and 

dynamics. 

Outcomes of conducting DSR There is an urgent demand for conducting cluster 

development activities to provide additional support related 

to skill development for the economic improvement of the 

artisans in the cluster. 

 

Proposal for Steering Committee: Committee may consider the proposal for conducting 

Diagnostic Study of Cane and Bamboo Cluster, Janigog, Nalbari, Assam at a total cost of 

Rs.2.30 lakh with 100% GoI grant.  Indian Institute of Entrepreneurship, Guwahatiwould be 

the Implementing Agency. 
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Agenda No.40.23 (ii) Proposal for conducting Diagnostic Study in Handloom Cluster, 

Loharghat, Kamprup, Assam. 

 

 Proposal was received from Indian Institute of Entrepreneurship, Guwahati, vide 

online ref. no:- 1436 / Dated : 06/08/2013 & recommended by MSME-DI, Guwahati.  

 

Details of the proposal are as under: 

 

Pre-registration Information 

 

Name of Organization : Indian Institute of Entrepreneurship, Guwahati 

State : Assam 

District : Kamrup 

Cluster Name & Location : Handloom Cluster, Loharghat (Chayani Barduar Dev. 

Block), Village & P.O. Loharghat (Madanpur), Kamprup 

(R) 781120 

 

Brief Information of Cluster 

Main Product : Bihu Gamucha, Handloom Bags, Kambung, Rabha 

traditional Ladies Garments 

Technological details, Pollution 

angle, etc : 

Not applicable 

Age of Cluster : Traditional cluster. 

No. of Units : 100 

Profiles of Units/Category : Micro : 100,   Small : 0,   Medium : 0 

Women : 100,   Village : 0,   SC/ST : 100 

Turnover (Per Annum) : (Rs. in 

Lakh) 

16.00 

Export : (Rs. in Lakh) 0.00 

Employment (Direct/Indirect) : Direct : 100,   Indirect : 130 

Women : 230,   SC/ST : 230 

Presence of association/NGO, 

Contact details : 

Mr. M. Martin Rabha 

Ph: 9957577641 

email: mmartinrabha@gmail.com 

Main Problems of Cluster : Lack of technical skills and exposure to modern 

equipments: Most of the handloom unit owners are not 

exposed to the modern machineries and utility skills. 

Lack of marketing linkages: Although the weavers were 

producing the local handloom items but could not link it to 

the market because of the less understanding of the market 

dynamics. 

Lack of infrastructure: All the artisans at present are using 
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the traditional handlooms and are not used to the modern 

handloom machines. 

Poor economic conditions and facilities: The artisans lack 

in sufficient funds, proper infrastructure and facilities for 

expanding their activities. 

Any other information : N.A. 

 

Analysis of Proposal 

Parameters Proposed by Implementation Agency (IA) 

Implementing Agency, its 

experience in cluster 

development 

Indian Institute of Entrepreneurship, Guwahati, has its vast 

experience in identifying and implementing clusters. 

Project Cost with break up Travelling & transportation: Rs. 15,000/- 

Food and lodging: Rs. 15,000/-  

Seminar cost: Rs. 80,000/- 

 Project preparation: Rs. 25,000/- 

Consultancy fee: Rs. 70,000/- 

Miscellaneous cost: Rs. 25,000/- 

Total cost approx: Rs. 2.30 lakh 

Technical Agency to be 

associated & its expertise 

Indian Institute of Entrepreneurship, Guwahati. 

Justification for DSR The Loharghat area is located about 40 km from the vicinity 

of Guwahati city. Despite the fact, the artisans could not 

excel or expand their business because of lack in knowledge 

of the market and new market demands and dynamics. 

Outcomes of conducting DSR The diagnostic study will help to identify the real issues 

associated with the cluster, so that those issues and 

challenges can be overcome. 

 

Proposal for Steering Committee: Committee may consider the proposal for conducting 

diagnostic Study of Handloom Cluster, Loharghat, Kamprup, Assam at a total cost of Rs.2.30 

lakh with 100% GoI grant.  Indian Institute of Entrepreneurship, Guwahatiwould be the 

Implementing Agency. 
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Agenda No.40.24 (i) Proposal for conducting Diagnostic Study Report (DSR) of Textile 

Printing Cluster, Panipat, Haryana. 

 

Proposal was received from Textile Printing Cluster, vide Online Ref. No:- 4345 / Dated : 

23/02/2016 from Department of Industries and Commerce, Government of Haryana & 

recommended by MSME-DI, Karnal on 17.05.2016.  

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization : Textile Printing Cluster 

State : Haryana 

District : Panipat 

Cluster Name & Location : Textile Printing Cluster, Panipat 

 

Brief Information of Cluster 

Main Product : Bedsheet, Curtains, Garment Fabric, Pillow Cover, Print 

Fabric, Quilt Cover, Table Cover 

Technological details, 

Pollution angle, etc : 

 Traditional looms can make limited variety of designs. 

 The capacity to make designed fabric is low. 

 The cluster imports printed fabric and covers from China. 

The volume of imports is approx. 2 Lac meters per day. 

The technology for printing is not available with the SMEs 

of the cluster.  

 There is water pollution in dyeing of textiles, yarn and 

fabric.  

Age of Cluster : 25 

No. of Units : 500 

Profiles of Units/Category :  Micro : 400,   Small : 75,   Medium : 25  

Women : 20,   Village : 15,   SC/ST : 50  

Turnover (Per Annum) : (Rs. 

in Lakhs) 

50000.00 

Export : (Rs. in Lakhs) 20000.00 

Employment 

(Direct/Indirect) : 

80000 Nos. (Direct : 30000,   Indirect : 50000)  

Women : 25000,   SC/ST : 20000  

Presence of 

association/NGO, Contact 

details : 

1. Panipat Yarn Dealers Assocition 

2. Mahadev Welfare Association 

3. Panipat Handloom and Exporters Association. 

Main Problems of Cluster : 1. At the moment around 2 lakh meter of fabric is being 

imported from China, want to have Import Substitute. 

2. Currently 100% Job-Work is getting done from outside 

for approximately Rs.10 Crores annually. This can be 

increased but there is a huge quality constraint. 

3. Manufactured products do not have the capability to 

compete with the Chinese products. Hence, there is a 

great demand for the Chinese products which have 



 

79 

 

captured the market. 

4. Reduced the business by almost 40%, because of this 

many units have already been shut down and the others 

are facing the same threat. 

5. Because of the quality constraint, the exporters cannot 

fetch the orders. 

6. The machines currently being used are of very old 

technologies(1980). Electric consumption is very high, 

does not have the capability to manufacture good fabric. 

7. The production quantity is only 10% compared to the 

existing latest technologies. Which effects the 

productivity, skills which ultimately leads to increase in 

the cost. Hence making the product non-competitive in 

the national/ international market  

Any other information : Create the import substitute for the Chinese fabric which is 

being imported from China.  

 

Analysis of Proposal 

 

Parameters Proposed by Implementation Agency (IA) 

Implementing Agency, its 

experience in cluster 

development 

Investment Promotion Centre, Department of Industries and 

Commerce, Government of Haryana. 

Project Cost with break up Documentation, Stationary and Printing: Rs.0.30 lakh  

Salary for 3 months: Rs.0.90 lakh 

Travelling and Accommodation cost: Rs.0.70 lakh 

Communication Cost: Rs.0.10 Lakh 

Admin and Misc. Cost: Rs.0.40 lakh 

Total – Rs.2.40 lakh 

Technical Agency to be 

associated & its expertise 

Northern India Textile Research Association (NITRA) 

Justification for DSR The Cluster seems to have a number of problems relating to 

technology, capacity and pollution related issues. In in-depth 

SWOT analysis, along with the study of the value chain can 

suggest and identify the areas of support for the cluster. Both 

the SWOT and Value chain analysis are the critical components 

of the DSR that needs to be done. 

Based on the recommendations, MSE- CDP Scheme can be 

used to provide financial support for the solution to the 

indicated issues.  

Outcomes of conducting 

DSR 

The DSR shall dwell on the problems of the cluster and come 

up with a study of the problems and the indicative solutions for 

the same. 

 

Proposal for Steering Committee: Committee may consider the proposal for conducting 

diagnostic study of Textile Printing Cluster, Panipat, Haryana at a total cost of Rs.2.40 lakh 

with 100% GoI grant.  Investment Promotion Centre, Chandigarh would be the Implementing 

Agency. 
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Agenda No.40.24 (ii) Proposal for conducting Diagnostic Study Report (DSR) in Dairy 

Processing Cluster, Karnal, Haryana   
 

Proposal was received from Department of Industries & Commerce, Vide Online Ref. No:- 

3513 / Dated : 16/07/2015.  Proposal was placed in the 38
th

 Steering Committee held on 

28.07.2015 and the committee deferred the proposal.  Revised proposal submitted by 

Department of Industries and Commerce, Government of Haryana on 27.04.2016. 

 

Details of the proposal are as under: 

 

Pre-registration Information 

 

Name of Organization : Department of Industries & Commerce 

State : Haryana 

District : Karnal 

Cluster Name & Location : Dairy Processing Cluster, Karnal 

 

Brief Information of Cluster 

 

Main Product : Ice-creams, Dairy products, Sweets, Ghee etc. 

Technological details, Pollution 

angle, etc : 

Conventional old machineries are used in the Cluster. 

Pollution Free 

Age of Cluster : 65 

No. of Units : 200 

Profiles of Units/Category :  Micro : 175,   Small : 20,   Medium : 5  

Women : 0,   Village : 0,   SC/ST : 0  

Turnover (Per Annum) : (Rs. in 

Lakhs) 

80000.00 

Export : (Rs. in Lakhs) 10000.00 

Employment (Direct/Indirect) : Direct : 1500,   Indirect : 3000  

Women : 100,   SC/ST : 0  

Presence of association/NGO, 

Contact details : 

Karnal Dairy Association 

Karnal Icecream Manufacture Association 

Laghu Udyog Bharti 

Main Problems of Cluster :  Lack of modern technologies and equipment for 

Packaging, Preservation, Ice-cream Cones, Multi-Layer 

Packaging. 

 Lack of skilled labour availability 

 Lack of regular power availability. 

 Lack of finance to buy heavy mother machinery 
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Any other information : Awareness with various schemes related to NSIC, SIDBI 

like CGTMSE and CLCSS etc. should be created. 

 

Analysis of Proposal 

 

Parameters Proposed by Implementation Agency (IA) 

Implementing Agency, its 

experience in cluster 

development 

Investment Promotion Centre, Wing of Department of 

Industries and Commerce, Govt. of Haryana 

Project Cost with break up Rs.2.50 lakh 

Technical Agency to be 

associated & its expertise 

Grant Thornton India LLP 

Justification for DSR  Lack of modern technologies and equipment for 

Packaging, Preservation, Ice-cream Cones, Multi-Layer 

Packaging. 

 Lack of skilled labour availability. 

 Lack of regular power availability. 

 Lack of finance to buy heavy mother machinery 

Outcomes of conducting DSR The units will get access to latest technologies like Tetra 

Packaging Facility, Cone Manufacturing facility, Attractive 

Labeling facility etc. 

 

Proposal for Steering Committee:  Committee may take a view for conducting diagnostic 

study in Dairy Processing Cluster, Karnal, Haryana at a total cost of Rs. 2.50 lakh or actual, 

whichever is less with 100% GoI grant.   
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Agenda No.40.24 (iii) Proposal for conducting Diagnostic Study Report (DSR) in 

Signage and Advertisement Cluster, Karnal, Haryana. 

 

Proposal was received from Department of Industries & Commerce, Vide Online Ref. No:- 

3516 / Dated:17/07/2015.  Proposal was placed in the 38
th

 Steering Committee held on 

28.07.2015 and the committee deferred the proposal.  Revised proposal submitted by 

Department of Industries and Commerce, Government of Haryana on 27.04.2016 

 

Details of the proposal are as under: 

 

Pre-registration Information 

 

Name of Organization : Department of Industries & Commerce 

State : Haryana 

District : Karnal 

Cluster Name & Location : Signage and Advertisement Cluster, Karnal 

 

Brief Information of Cluster 

 

Main Product : Gift items like wall scenery, Gloshine board, Neon and 

LED displays 

Technological details, Pollution 

angle, etc : 

Conventional old equipments are used in the Cluster. 

Age of Cluster : 40 

No. of Units : 70 

Profiles of Units/Category :  Micro : 40,   Small : 30,   Medium : 0  

Women : 0,   Village : 0,   SC/ST : 0  

Turnover (Per Annum) : (Rs. in 

Lakhs) 

10000.00 

Export : (Rs. in Lakhs) 1.00 

Employment (Direct/Indirect) : Direct : 800,   Indirect : 1500  

Women : 100,   SC/ST : 0  

Presence of association/NGO, 

Contact details : 

Flex board Manufacturers Association 

Digital printers Association,  Laghu Udyog Bharti 

Main Problems of Cluster :  Lack of modern technologies and equipment with 

respect to Design Studio (ultra modern designs), UV 

Printing equipment. 

 Big Size Banner Printing machines. 

 No LED Neon manufacturing facility. 

 Lack of skilled labour availability. 
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 Lack of regular power availability. 

 Lack of finance to buy heavy mother machinery 

Any other information : Awareness with various schemes related to NSIC, 

SIDBI like CGTMSE and CLCSS etc. should be created 

 

Analysis of Proposal 

 

Parameters Proposed by Implementation Agency (IA) 

Implementing Agency, its 

experience in cluster 

development 

Investment Promotion Centre, Wing of Department of 

Industries and Commerce, Govt. of Haryana 

Project Cost with break up Rs.2.50 lakh 

Technical Agency to be 

associated & its expertise 

Grant Thornton India LLP 

Justification for DSR  Lack of modern technologies and equipment with 

respect to Design Studio (ultra modern designs), UV 

Printing equipment, Big Size Banner Printing machines 

etc. 

 No LED Neon manufacturing facility. 

 Lack of skilled labour availability. 

 Lack of regular power availability. 

 Lack of finance to buy heavy mother machinery. 

Outcomes of conducting DSR The units will get access to Flat - bed UV printing, Neon 

Size Assembling units and advanced design studio software 

and equipments for ultra-modern designs 

 

Proposal for Steering Committee:  Committee may take a view for conducting diagnostic 

study in Signage and Advertisement Cluster, Karnal, Haryana at a total cost of Rs. 2.50 lakh 

or actual, whichever is less with 100% GoI grant.   
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Agenda No.40.24 (iv) Proposal for conducting Diagnostic Study Report (DSR) of Plastic 

Packaging, Karnal, Haryana. 

 

Proposal was received from Department of Industries & Commerce, Vide Online Ref. No:- 

3514 / Dated : 16/07/2015.  Revised proposal submitted by Department of Industries and 

Commerce, Government of Haryana on 27.04.2016. 
 

Details of the proposal are as under: 

 

Pre-registration Information 

 

Name of Organization : Department of Industries & Commerce 

State : Haryana 

District : Karnal 

Cluster Name & Location : Plastic Packaging Cluster, Karnal 

 

Brief Information of Cluster 

 

Main Product : Pouches, Blow Moulding, Injection Moulding 

Technological details, Pollution 

angle, etc : 

Conventional old machineries are used in the Cluster. 

Age of Cluster : 25 

No. of Units : 60 

Profiles of Units/Category :  Micro : 40,   Small : 20,   Medium : 0  

Turnover (Per Annum) : (Rs. in 

Lakhs) 

20000.00 

Export : (Rs. in Lakhs) 1.000 

Employment (Direct/Indirect) : Direct : 700,   Indirect : 1000  

Women : 100,   SC/ST : 0  

Presence of association/NGO, 

Contact details : 

Laghu Udyog Bharti 

Haryana Chamber of Commerce & Industries 

Main Problems of Cluster :  Lack of modern technologies and equipment for Multi-

layering, Zipping, Pouching, Multi-colour Printing on 

Container  

 Lack of skilled labour availability 

 Lack of regular power availability 

 Lack of finance to buy heavy mother machinery 

Any other information : Awareness with various schemes related to NSIC, 

SIDBI like CGTMSE and CLCSS etc. should be created. 
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Analysis of Proposal 

 

Parameters Proposed by Implementation Agency (IA) 

Implementing Agency, its 

experience in cluster 

development 

Investment Promotion Centre, Wing of Department of 

Industries and Commerce, Govt. of Haryana 

Project Cost with break up This will be provided on completion of DPR. 

Technical Agency to be 

associated & its expertise 

Grant Thornton India LLP 

Justification for DSR  Lack of modern technologies and equipment for Multi-

layering, Zipping, Pouching, Multi-colour Printing on 

Container  

 Lack of skilled labour availability 

 Lack of regular power availability 

 Lack of finance to buy heavy mother machinery 

Outcomes of conducting DSR The units will get access to more advanced technologies 

like Automatic Printing & Container Making, Multilayer 

Pouch Printing Machine.  

  

Observations:- Common Facility Centre (CFC) in Printing and Packaging Cluster, 

Karnal has already been approved and two instalments totalling Rs.782.43 lakh has been 

released and is in the verge of completion.  Members of Plastic Packaging Cluster may avail 

the existing facility of Printing and Packaging Cluster, Karnal.   

 

Proposal for Steering Committee:  Committee may take a view for conducting diagnostic 

study in Plastic Packaging Cluster, Karnal, Haryana at a total cost of Rs. 2.50 lakh or actual, 

whichever is less with 100% GoI grant.   
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Agenda No.40.24 (v)   Reconsideration of proposal for conducting Diagnostic Study in 

Printing and Publishing Cluster, Manesar, Gurgaon, Haryana. 
 

Proposal was received from Department of Industries & Commerce, Vide Online Ref. No:- 

3141 / Dated : 14/04/2015 recommended by State Government & MSME-DI, Karnal.  

Proposal was placed in the 38
th

 Steering Committee held on 28.07.2015 and the 

committee has deferred the proposal.  Vide letter dated 29.05.2016, O/o Director General 

of Industries & Commerce, Government of Haryana regarding reconsideration of proposal.  

 

Details of the proposal are as under: 

 

Pre-registration Information 

 

Name of Organization : Printing and Publishing Cluster Manesar 

State : Haryana 

District : Gurgaon 

Cluster Name & Location : Printing and Publishing Cluster, Manesar 

 

Brief Information of Cluster 

 

Main Product : Commercial Printing for Corporate sector, Packaging 

(Pharma, Food and others), Printing (Books, Diaries, Fliers, 

Book Plus Items), Publishing (Academic, Magazines, 

Journals, Notebook) 

Technological details, Pollution 

angle, etc : 

Poor technology in few machines which does not meet 

health and safety standards.  

Printing is not into any pollution. Offset printing and Digital 

printing have 0% carbon emission 

Age of Cluster : 15 

No. of Units : 35 

Profiles of Units/Category :  Micro : 30,   Small : 5,   Medium : 0  

Women : 8,   Village : 3,   SC/ST : 0  

Turnover (Per Annum) : (Rs. in 

Lakhs) 

1000.00 

Export : (Rs. in Lakhs) 200.00 

Employment (Direct/Indirect) : Direct : 200,   Indirect : 100  

Women : 20,   SC/ST : 15  

Presence of association/NGO, 

Contact details : 

1. PRIA 

2. Development Alternatives 

3. Oxfam 
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Main Problems of Cluster :  Unable to work at the competitive rates. 

 Most of the work in printing is outsourced which is 

expensive. 

 Unable to meet the deadlines and the timelines as promised 

to the customers because of the dependency on the 

outsourcing. 

 Facing the quality issues to what the outsourcing agency is 

charging them the money. 

 Loosing of business many a times because of the above 

problems.  

 Most of the machines does not meet the health and safety 

standards specially for the cutting machines and few times it 

have caused major injuries to the operator. 

Any other information : 1. Most of the cluster units are known for its Quality of 

work.  

2. Some of the units existence is very old in the market and 

have got good relationship with the clients. 

3. Few units are working with around 20 International 

Organizations and above 15 Government organizations. 

Example few known International organizations are 

UNESCO, International Labour Organization (ILO), FAO 

(Rome), The World Bank Washington DC. Few 

Government Organizations are Ministry of Finance, RBI, 

Ministry of Agriculture, Central Board of Custom and 

Excise. 

4. The cluster have good reputation in the market. 

 

Analysis of Proposal 

 

Parameters Proposed by Implementation Agency (IA) 

Implementing Agency, its 

experience in cluster development 

Investment Promotion Center, Department of Industries 

Haryana 

Project Cost with break up Documentation, Stationary and Printing: 0.30 lakh  

Salary for 3 months: 0.90 lakh 

Travelling and Accommodation cost: 0.70 lakh 

Communication Cost: 0.10 Lakh 

Admin and Misc.Cost: 0.40 lakh 

Total 2.40 lakh 

Technical Agency to be 

associated & its expertise 

Indian Inst. of Packaging, New Delhi 

Justification for DSR The cluster is reeling with problems and wants to avail 

grant under MSE-CDP program. 

Outcomes of conducting DSR The DSR shall dwell on the problems of the cluster and 

come up with a study of the problems and the indicative 

solutions for the same 
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Proposal for Steering Committee: Steering Committee may consider the proposal for 

conducting diagnostic study in Printing and Publishing Cluster, Manesar, Gurgaon, Haryana 

at a total cost of Rs. 2.40 lakh or actual, whichever is less.   
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Agenda No.40.25 Proposal for final approval for setting up Common Facility Centre 

(CFC) in Plywood Cluster, Yamunanagar, Haryana.   

 

Initial proposal was received from Department of Industries and Commerce, vide 

online ref. no:- 2357 / Dated : 26/04/2015 and recommended by MSME-DI, Karnal.   

 

The in-principle approval for setting up of the CFC in Plywood Cluster, Yamunanagar, 

Haryana was given in the 38
th

 SCM held on 28.07.2015.  The proposed project cost was Rs. 

1687.28 lakh with GoI grant of Rs.1350.00 lakh.  The facilities proposed were Pulverizing, 

Extrusion, Digital Printing, Processing Line Inert 3d and Top Coating etc.  

 

Details of the proposal are as under: 

 

DSR Details 

 

DSR Conducted By : Private Agency  

Validated By : SPV, MSME-DI, Karnal and Dept of Industries 

When Started : 13/03/2013 

When Completed : 02/09/2013 

 

1. Basic Information of Cluster 

 

Name of Cluster : Plywood Cluster 

Location of Cluster : Yamunanagar 

Main Product : Flush Doors, plyboard 

No. of Enterprises including 

break up (Micro, Small, 

Medium) : 

Micro : 150 Small :100 Medium : 5 

Turnover (Rs in Crore) for 

the last five years : 

1st Year : 2010-2011   Amount : 1850   

2nd Year : 2011-12   Amount : 1900   

3rd Year : 2012-13   Amount : 1950  

4th Year : 2013-14   Amount : 2100   

5th Year : 2014-15   Amount : 2400   

Exports(Rs in Crore) for the 

last five years : 

1st Year : 2010-2011   Amount : 45   

2nd Year : 2011-12   Amount : 50   

3rd Year : 2012-13   Amount : 75  

4th Year : 2013-14   Amount : 80   

5th Year : 2014-15   Amount : 100   

Employment in Cluster : Direct 50000 Indirect 15000  

Technology Details : Currently, the waste of bark and core veneer is limited to usage 

as fuel for local boilers and as raw material to the local paper 

mills. The plywood printing technology would enable the cluster 

to have versatile designs on a regular face veneer.  Currently 

there is no facility for 3 D processing of wood to give it an inter 

look, in the CFC it is planned to have this facility and increase 

the basket of products from the cluster. The technology of 

providing Glossy finish to the unfinished plywood and board 
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shall be provided in the CFC, currently such facilities are only 

available in the metro cities.  

Whether DS Conducted : 1. Non Differentiated product. 2. High utility cost. 3. Labor 

intensive. 4. Non availability of local face veneer. Totally import 

dependent. 5 Problem of wood scrap. 6. Absence of plywood 

testing facility. 

Main findings of DSR : The main findings of the DSR is that the plywood industry can 

receive a much need boost if the following areas are improved 

upon. 1. The wood scarp could be better utilized to create a 

value added product. 2. The face venner, which is a 100% 

imported component in the manufacturing of the Ply wood, 

could be substituted. This would enhance the competitiveness of 

the cluster, as the usage of secondary laminate could be 

eliminated. 3. Different ways of finishing are currently not 

available in the cluster, like top coating facility is required in the 

cluster. 4. The cluster does not have any facility of testing for 

BIS standards. A high tech lab is the need of times as many 

buyers now insist on such certifications like the ISI.  

Main Problems of Cluster : 1. Non Differentiated product. 2. High utility cost. 3. Labor 

intensive. 4. Non availability of local face veneer. Totally import 

dependent. 5 Problem of wood scrap. 6. Absence of plywood 

testing facility.  

 

2. Information about Proposed CFC 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster 

Division 

(a.) Justification for CFC DSR recommendation DSR accepted. 

(b.) Location of CFC Vill: Kunjal Jattan, Yamunanagar - 

% age of units in radius of 

5km 

50 - 

% age of units in radius of 

10km 

75 - 

(c.) Land for CFC 
 

i. Whether land acquired Yes - 

ii. Title is in name of SPV -  

iii. Valuation and its basis Collectorate - 

iv. Land is sufficient Yes - 

v. Change of land use NA - 

vi. If on lease, duration of 

lease 

Owned N/A 

vii Whether lease is legally NA Not applicable. 
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Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster 

Division 

tenable 

(d.) Total Building area(sq ft) 7500 SFT - 

(e.) Rate of construction of 

building 

Rs 500 / Sq Ft  - 

(f.) Main Facility Proposed 1.Pulverizing 2.Extrusion 3.Digital 

Printing 4.Processing Line Inert 3d 

5.Top Coating  

- 

(g.) Prod capacity of CFC OUTPUT (IN SQ. FTS.) FOR WPC 

1511424 OUTPUT (IN SQ. FTS.) 

FOR PROCESSING LINE 18432000 

OUTPUT (IN SQ. FTS.) FOR 

PRINTING 307200 OUTPUT (IN SQ. 

FTS.) FOR TOP COATING 307200 

OUTPUT (IN KGS) FOR 

PULVERIZER 604800  

- 

(h.) Major 

Outputs/Deliverables of CFC, 

Projected performance of the 

cluster after proposed 

intervention (in terms of 

production, export /domestic 

sales and direct/ indirect 

employment, etc.) 

Particular  Before  After  

Units 250 300 

Employment  50000 60000 

Export Current 

export 

are 

negligible  

60 units 

(20%) of 

units 

shall 

start 

exporting  

Turnover  Rs.2400 

Cr. 

Rs.2880 

Cr. 
 

Deliverables should be 

with time limits.  

(i.) Pollution clearance 

required or not 

Non polluting, however, consent 

required. 

NOC from State 

Pollution Control Board 

is received.  

(j.) Man Power in CFC 59 - 

(k.) Revenue generation 

mechanism for sustainability 

of assets (service/user charges 

to be levied, any other-to be 

specified) 

User Fees As Per The Attached 

Schedule  

- 

 

3. Information about SPV 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster 

Division 

(a.) Name and Address Yamunanagar 220 Dr 2nd Floor 

Model Town, Yamunanagar, Haryana 

,134001 

- 

(b.) Nature of SPV(company Private Limited - 



 

92 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster 

Division 

or Society or Trust) 

(c.) Name of the state Govt. 

and MSME officials in SPV 

1. Provision for state govt. 

representative 2. Provision for M/o 

MSME representative 

- 

(d.) Date of formation of SPV 16/10/2014 - 

(e.) Number of Members 27 - 

(f.) Bye Laws or MoA and 

AoA submitted 

As per Annexure   - 

(g.) Authorized Share Capital As Per CA Certificate 100 lakh - 

(h.) Paid up capital  30 lakh - 

(i.) Shareholding Pattern As per Annexure List of shareholding 

pattern is given in 

SIDBI appraisal.  

(j.) Commitment letter for 

contribution 

As per DPR Page:31 - 

(k.) SPV specific A/c Oriental Bank of Commerce , 

Account No. 00061131005149 

- 

(l.) Trust Building of SPV, 

Previous track record of co-

operative initiatives pursued 

by SPV members need to be 

highlighted with support 

documentation 

1. Collective purchase being done. 2. 

Exhibition participation 

- 

(m.) Technical Institution Document received from Indian 

Plywood Industries Research and 

Training Institute, Mohali, Punjab. 

- 

(n.) CFC may be utilized by 

SPV members as also others in 

a cluster. However, evidence 

should be furnished with 

regard to SPV member ability 

to utilise at least 60 percent of 

installed capacity. 

As per SPV letter Given 

(o.) 
 

(a) Power requirement for 

commercial/domestic 

purpose 

530KW - 

(b) Water As Per PAGE:59 - 

(c) Gas/Oil/Other Utilities N/A - 

 

 

 



 

93 

 

4. Implement Arrangements 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster 

Division 

(a.) Implementing Agency IPC, Deptt. of Industries 

Haynana 

As per guidelines. 

(b.) Fund receiving Agency IPC, Deptt. of Industries 

Haynana 

As per guidelines. 

(c.) Implementation Period 12 Months As per guidelines of 

MSE-CDP.  

(d.) Appraisal of DPR and main 

Recommendations 

Under appraisal by SIDBI SIDBI appraisal 

received. 

(e.) Comments of Technical 

Committee  

a Technical Division has 

recommended other 

machines however, 

view on extruder to be 

taken by the SCM.   

(f.) Working capital(In-principle 

sanction of loan from a bank, if 

applicable arrangement made) 

N/A - 

 

5. Financial Analysis of CFC 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

(a.) BEP 40.87% - 

(b.) IRR, Payback period 28.10%, 4.56 years - 

(c.) DSCR Avg. DSCR 3.02 - 

(d.) Return on Capital employed 

(ROCE) 

40.70% - 

(e.) NPV 1785.87 Lakh - 

(f.) DER A - 

(g.) Sensitivity Analysis USER FEE DROPS BY 5% 

THEN DSCR - 2.56, BEP - 

48.43%, ROCE - 31.90%, NPV - 

1185.51 LACS, IRR - 22.54% 

USER FEE DROPS BY 10% 

THEN DSCR - 2.09, BEP - 

59.55%, ROCE - 23.20%, NPV - 

579.15 LACS, IRR - 16.47% 

CAPACITY FALLS BY 10% 

THEN DSCR - 2.68, BEP - 

40.62%, ROCE - 34.34%, NPV - 

1330.40 LACS, IRR - 23.69% 

CAPACITY FALLS BY 20% 

THEN DSCR - 2.35, BEP - 

- 
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Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

40.47%, ROCE - 27.99%, NPV - 

875.62 LACS, IRR - 9.19% 

 

6. Proposed cost of the CFC is as follows: 

(Rs. in Lakh) 

S. No. Particulars As per IA - Total 

Cost 

As per SIDBI 

appraisal 

1 Land and its Development 120.00 113.20 

2 Building and other Civil Constructions 67.30 67.30 

3 Plant & Machinery(including 

electrification) 

1410.43 1410.43 

4 Misc. fixed assets 10.00 10.00 

5 Preliminary & Pre-operative expenses, 

maximum 2% of project cost 

10.00 10.00 

6 Contingency (2% building and 5% on 

plant and machinery) 

29.55 29.07 

7 Margin money for Working Capital 40.00 0.00 

 Total Project Cost 1687.28 1640.00 

.  

7. Proposed means of finance are as follows: 

(Rs. in lakh) 

S. No. Particulars As per IA  As per SIDBI appraisal 

1 SPV contribution 187.28 171.00 

2 Grant-in-aid from Govt. of India 1350.00 1319.00 

3 Grant-in-aid from Govt. of Haryana  150.00 150.00 

 Total 1687.28 1640.00 

* More than 50% units in the Cluster are Micro. 

 

8. Observation:-  

(i) Technical Division (Mechanical) has suggested that the Universal testing 

machines may be reduced to one out of two proposed. [Cost of universal 

testing machinery is Rs.2.50 lakh]. 

 

(ii) Technical Division (Chemical) is of the view that the extruder of Rs.802.04 

lakh (including taxes), proposed under plant and machinery would result in 

an independent manufacturing unit.   

 

9. Plant and Machinery – Annexure-I 

 

10.  Proposal for the Steering Committee:   Committee may take a view based on the 

above observations.    
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Agenda No.40.26 Proposal for final approval for setting up Common Facility Centre 

(CFC) in Textile Machinery Cluster, Panipat, Haryana.   

 

Initial proposal was received from Directorate of Industries and Commerce, vide 

online ref. no:- 2487 / Dated : 10/09/2014 and recommended by MSME-DI, Karnal.   

 

In-principle approval for setting up of the CFC in Textile Machinery Cluster, Panipat, 

Haryana was given in the 38
th

 SCM held on 28.07.2015.  The proposed project cost was 

Rs.1872.85 lakh with GoI grant of Rs.1041.60 lakh.  The facilities proposed were Testing Lab, 

Design Centre, Sheet Metal Processing Facility, Quality Finishing Facility, Value Added 

quality component development and machining facility for critical parts etc. 

 

Details of the proposal are as under: 

 

DSR Details 

 

DSR Conducted By : Private Agency   

Validated By : Industries Department 

When Started : 15/02/2013 

When Completed : 23/06/2013 

 

1. Basic Information of Cluster 

 

Name of Cluster : Textile Machinery Cluster 

Location of Cluster : Panipat 

Main Product : Power looms, jacquards, spinning machines 

No. of Enterprises 

including break up 

(Micro, Small, Medium)  

Micro:80 Small: 38 Medium: 0 

Turnover(Rs in Crore) 

for the last five years : 

1st Year : 2008-2009   Amount : 89   

2nd Year : 2009-2010   Amount : 97   

3rd Year : 2010-2011   Amount : 106   

4th Year : 2011-2012   Amount : 117   

5th Year : 2012-2013   Amount : 130   

Exports(Rs in Crore) for 

the last five years : 

1st Year : 2008-2009   Amount : 0   

2nd Year : 2009-2010   Amount : 0   

3rd Year : 2010-2011   Amount : 1  

4th Year : 2011-2012   Amount : 1.5   

5th Year : 2012-2013   Amount : 3   

Employment in Cluster : Total Direct: 1050 (Micro-sized:6; Small-sized:15) Total direct + 

Indirect: 2000 

Technology Details : Critical limitations may be viewed in terms of machinery and 

component design facilities, sheet metal processing facility, value 

added quality component, primary processing facility for some 

critical parts, quality finishing facility and testing lab. 

 

Raw material primary (sheet) processing: Presently, for thinner 
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sections, sheets are cut into required sizes using gas cutting and 

welding and burrs removed by hand-held angle grinders affecting 

product finish. With regard to sheets, hand-held gas torches are 

typically used, resulting in burrs and further process like drilling 

needs to be undertaken to make holes and profile cutting thereby, 

increasing lead-time and cost. Ideally, CNC laser cutting 

equipment will enable accurate, burr-less cutting with 

standardization and low lead-times without need for further 

processing. CNC sheet bending equipment is also a critical related 

gap.  

Whether DS Conducted : The DSR has been conducted by Small Engineering Workshop 

Association 

Main findings of DSR : The important findings encapsulated in the DSR may be viewed in 

terms of gaps in the design development, Sheet Metal processing 

facility, Value Added quality component development and 

machining facility for critical parts, Quality Finishing Facility, 

Testing Facility. These gaps are evidently constraints that merit 

establishment of relatively capital-intensive equipment. 

Appropriate interventions could facilitate indigenous design 

development as well as reverse engineering, enable accurate, burr-

less cutting with standardization and low lead-times without need 

for further processing, enable manufacturing of high precision 

instruments and ensure quality and price of scale in terms of 

testing. A common facility Centre is a dire need. 

Main Problems of 

Cluster : 

Non-access to the latest equipments for manufacturing of Textile 

Machinery leading to long lead times etc. Raw material and 

consumables procurement. Lack of marketing initiatives 

 

2. Information about Proposed CFC 

 

Description Proposed by Implementation Agency (IA) Comments by 

Cluster Division 

(a.) Justification for CFC Raw material primary (sheet) processing: 

Presently, for thinner sections, sheets are cut 

into required sizes using gas cutting and 

welding and burrs removed by hand-held 

angle grinders affecting product finish. With 

regard to sheets, hand-held gas torches are 

typically used, resulting in burrs and further 

process like drilling needs to be undertaken 

to make holes and profile cutting thereby 

increasing lead-time and costs. Ideally, 

CNC laser cutting equipment will enable 

accurate, burr-less cutting with 

standardization and low lead-times without 

need for further processing. CNC sheet 

bending equipment is also a critical related 

gap.  

- 
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Description Proposed by Implementation Agency (IA) Comments by 

Cluster Division 

(b.) Location of CFC Plot No. 48-c, Sector-25, Part-II, Panipat - 

% age of units in 

radius of 5km 

0 Required. 

% age of units in 

radius of 10km 

0 Required. 

(c.) Land for CFC 
 

i. Whether land 

acquired 

Yes. Have also paid the 25% of the total 

cost of plot. 

Regular letter of 

allotment received. 

ii. Title is in name of Panipat Textile Machinery Cluster 

Development Centre Private Limited 

- 

iii. Valuation and its 

basis 

Land is allotted in principle at the Circle 

rate of HUDA.  

- 

iv. Land is sufficient Yes - 

v. Change of land use NA in this case. The land is already in the 

industrial area 

- 

vi. If on lease, 

duration of lease 

NA - 

vii Whether lease is 

legally tenable 

NA - 

(d.) Total Building 

area(sq ft) 

28109 - 

(e.) Rate of construction 

of building 

1109.51 - 

(f.) Main Facility 

Proposed 

Testing Lab, Design Centre, Sheet Metal 

Processing Facility, Quality Finishing 

Facility, Value Added quality component 

development and machining facility for 

critical parts 

- 

(g.) Prod capacity of CFC Testing Lab: 1800 Tests annually which 

includes different types of tests like physical 

test, chemical test, raw material testing, 

finished goods testing etc. Design Centre: 

1200 designs per year depending upon the 

user requirements.  Sheet Metal Processing 

Facility: This facility will be used for job 

work on hour basis. So, accordingly, the 

capacity comes out to be 2400 hours per 

year. Quality Finishing Facility: This 

facility will be used for job work on hour 

basis. So, accordingly, the capacity comes 

- 



 

98 

 

Description Proposed by Implementation Agency (IA) Comments by 

Cluster Division 

out to be 2400 hours per year. Value Added 

quality component development and 

machining facility for critical parts: This 

facility will be used for job work on hour 

basis. So, accordingly, the capacity comes 

out to be 2400 hours per year. 

(h.) Major 

Outputs/Deliverables of 

CFC, Projected 

performance of the 

cluster after proposed 

intervention (in terms of 

production, export 

/domestic sales and 

direct/indirect 

employment, etc.) 

The envisaged common facility will help 

existing MSEs move up the value-chain. 

The CFC could help cluster firms to double 

capacity utilization and profitability and 

competitively substitute imports; 

Profitability orientation of cluster firms is 

expected to double; export orientation is 

also expected to double, white good and 

other industries will be tapped. The CFC 

could enable increase in employment by 

about 1000 persons. The export orientation 

of the cluster is also envisaged to double. 

Should be 

quantifiable with 

time limits. 

(i.) Pollution clearance 

required or not 

The SPV is in the process of applying for 

NOC from Pollution Control Board. 

Consent to 

established from 

Pollution Control 

Board is required. 

(j.) Man Power in CFC The total manpower requirement for the 

project would be about 48 persons. 

- 

(k.) Revenue generation 

mechanism for 

sustainability of assets 

(service/user charges to 

be levied, any other-to be 

specified) 

Testing Lab: Total of 6 tests @ 

Rs.3000/test/day Design Centre: Total of 4 

designs @ Rs.2500/design/day Sheet Metal 

Processing Facility: Job charges varies from 

Rs. 500 per hour - Rs. 2500 per hour 

Quality Finishing Facility: Rs.3000/hour for 

8 hours/day Value Added quality 

component development and machining 

facility for critical parts: Job charges varies 

from Rs. 300 per hour - Rs. 1500 per hour 

- 

 

3. Information about SPV 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

(a.) Name and Address Panipat Textile Machinery Cluster 

Development Centre Private Limited 

2729 NHBC Sec 11 HUDA Panipat 

- 

(b.) Nature of SPV(company 

or Society or Trust) 

Private Limited - 

(c.) Name of the state Govt. State Govt. - Sh. T.L. Satyaprakash - 
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Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

and MSME officials in SPV MSME Official - Sh. Vijay Kumar 

(d.) Date of formation of SPV 25-01-12 - 

(e.) Number of Members 24 - 

(f.) Bye Laws or MoA and 

AoA submitted 

Yes. Submitted with the DPR - 

(g.) Authorized Share Capital 5.50 crore - 

(h.) Paid up capital  2 crore - 

(i.) Shareholding Pattern The shareholding pattern has been 

furnished in the DPR in Chapter - 6 of 

the DPR 

- 

(j.) Commitment letter for 

contribution 

The commitment letters from all the 

SPV members for contribution has 

already been submitted to SPV. 

Commitment 

letter is required. 

(k.) SPV specific A/c Yes. The SPV specific account is in 

Syndicate Bank. 

-  

(l.) Trust Building of SPV, 

Previous track record of co-

operative initiatives pursued 

by SPV members need to be 

highlighted with support 

documentation 

This portion is highlighted in Chapter -

6 of DPR. 

- 

(m.) Technical Institution The machineries proposed in the CFC 

has been acknowledged by Panipat 

Institute of Engg. & Technology. 

- 

(n.) CFC may be utilised by 

SPV members as also others in 

a cluster. However, evidence 

should be furnished with 

regard to SPV member ability 

to utilise at least 60 percent of 

installed capacity. 

The SPV will be utilising at least 60 

per cent of the installed capacity of 

CFC. 

- 

(o.) 
 

(a) Power requirement for 

commercial/domestic 

purpose 

Available. Explained in chapter -8 of 

DPR 

- 

(b) Water Available. Explained in chapter -8 of 

DPR 

- 

(c) Gas/Oil/Other Utilities Available. Explained in chapter -8 of 

DPR 

- 
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4. Implement Arrangements 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

(a.) Implementing Agency Investment Promotion Centre 

Directorate of Industries & 

Commerce 30 bays building, Sector-

17, Chandigarh 

As per guidelines. 

(b.) Fund receiving Agency Investment Promotion Centre  As per guidelines. 

(c.) Implementation Period 24 months As per guidelines. 

(d.) Appraisal of DPR and 

main Recommendations 

- SIDBI appraisal 

received   

(e.) Comments of Technical 

Committee  

Not yet. Still pending with them. Technical Committee 

recommended the 

proposal (as per the 

comments of the 

Technical Division). 

(f.) Working capital (In-

principle sanction of loan from 

a bank, if applicable 

arrangement made) 

The in-principle letter for working 

capital from Syndicate bank has 

been furnished. 

- 

 

5. Financial Analysis of CFC 
 

Description Proposed by Implementation Agency (IA) Comments by 

Cluster Division 

(a.) BEP 31.56% - 

(b.) IRR, Payback period 28.12%, Payback period is 2 years 1 week - 

(c.) DSCR NA - 

(d.) Return on Capital 

employed (ROCE) 

64.48 - 

(e.) NPV NPV is positive and high (Rs. 1738.69 lakh) 

at a conservative project life of 10 years 

- 

(f.) DER NA - 

(g.) Sensitivity Analysis Project is viable even when the user charges 

are reduced by 5 %. 

- 

 

6. Proposed cost of the CFC is as follow: 

(Rs. in Lakh) 

S. No. Particulars As per IA - 

Total Cost 

As per SIDBI 

appraisal 

1 Land and its Development 146.53 146.53 

2 Building and other Civil Constructions 311.87 311.87 

3 Plant & Machinery (including electrification) 1233.15 1233.15 
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S. No. Particulars As per IA - 

Total Cost 

As per SIDBI 

appraisal 

4 Misc. fixed assets 81.66 81.66 

5 Preliminary & Pre-operative expenses, 

maximum 2% of project cost 

30.00 30.00 

6 Contingency (2% building and 5% on plant 

and machinery) 

65.64 65.64 

7 Margin money for Working Capital 4.00 4.00 

 Total Project Cost (as per SIDBI 

appraisal) 

1872.85 1872.85 

 

7. Proposed means of finance are as follows:  

(Rs. in lakh) 

S. No. Particulars As per IA  As per SIDBI appraisal 

1 SPV contribution 681.25 681.25 

2 Grant-in-aid from Govt. of India 1041.60 1041.60 

3 Grant-in-aid from Govt. of Haryana  150.00 150.00 

 Total 1872.85 1872.85 

 

8. Plant and machinery (with Brief Specification) 

(Rupees in amount) 

S. 

No. 

Description No. Power Requirement 

(HP/KW) 

Cost 

1. Testing Facility comprising of 

Universal testing, Machine, Microscope 

with image Analysis Software, 3D 

CMM, Profile Projector, Digital 

Hardness Tester. 

5 10 kVA 5340000.00 

2. Design Centre Comprising of CAD 

Software, Computers, Blue light 

scanner with inspection and supporting 

software. 

13 5kVA 4775000.00 

3. Sheet Metal Processing facility 

comprising of CNC Laser Cutting, 

CNC Sheet Bending, Band Saw. 

3 28 kVA 19000000.00 

4. Quality Finishing facility comprising of 

Powder Coating Plant. 

1 2 kVA 1600000.00 

5. Value Added quality component 

development and machining facility for 

critical parts comprising of CNC 

Turning Centre (2 axis), CNC Turn 

Mill Centre, CNC Vertical Milling 3 

Axis, CNC Vertical Milling (3 axis), 

CNC Wire cut EDM, CNC Tool & 

Cutter Grinder, CNC Thread cum 

15 241 kVA 84000000.00 
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S. 

No. 

Description No. Power Requirement 

(HP/KW) 

Cost 

Hobbing, CNC Gear Hobbing, CNC 

Surface Grinder (800 x 300 mm), CNC 

Bevel gear generator, Lathe Machine 

Full Gear, Surface Cup Grinder CNC 

(3000 x 600 mm), Radial Drill 

Machine, Automatic Cylindrical 

Grinder CNC , Heat Treatment: Va 

6. Supporting equipment comprising of 

Generator Set, UPS, Fork Lift, 

Transformer , Tooling and hand tools. 

4 0 8600000.00 

7. Total 41 286 123315000.00 

 

 

9. Shortcomings:- 

  

 Consent to established from Pollution Control Board is required. 

 Commitment letter is required from SPV regarding their contribution. 

 

9. Observations:- The proposal for setting up of CFC in Textile Machinery 

Cluster, Panipat, Haryana was discussed in detail.  Technical Division while submitting 

the final recommendation has stated that:-  
 

 Two CNC Vertical Mill machines have been proposed in the list of plant and 

machinery.  The machine with the lower travel i.e. CNC Vertical Milling (3 axis) 

X/Y/Z Travel 1020/600/600 may be deleted.  

 

 CNC Thread cum hobbing, CNC Gear hobbing and CNC bevel gear generator 

may be deleted as it is felt that gear hobbing and generation are highly specialized 

jobs which would require highly skilled manpower to operate the machines.  This 

would increase the operational cost of CFC.  The gears can be outsourced or can 

be manufactured at MSME Tool Rooms in the vicinity.  Also, gears made from 

the above stated machines have very close tolerances which are not required for 

textile machines.    

 

 The cost of plant and machinery would be reduced by Rs. 245.00 lakh.   

 

10.  Proposal for the Steering Committee:   Committee may take a view on the above 

observations.    
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Agenda No.40.27  Proposal for final approval for setting up of Common Facility Centre 

in Engineering Cluster, Yamunanagar, Haryana. 
 

Initial proposal was received from Directorate of Industries and Commerce, vide 

online ref. no:- 2467 / Dated : 15/09/2014 and recommended by MSME-DI, Karnal.   

 

The in-principle approval for setting up of the CFC in Engineering Cluster, 

Yamunanagar, Haryana was given in the 38
th

 SCM held on 28.07.2015.  The proposed project 

cost was Rs. 1558.03 lakh with GoI grant of Rs.1200.00 lakh.  The facilities proposed were 

Design Centre, Tool Room, Quality Machining Centre for high end jobs, Raw Material Depot, 

Primary Processing, Testing Facility etc. 

 

Details of the proposal are as under: 

 

DSR Details 

 

DSR Conducted By : Private Agency 

Validated By : Director, Industries and Commerce, Govt. of Haryana 

When Started : 25/03/2013 

When Completed : 23/05/2013 

 

1. Basic Information of Cluster 

 

Name of Cluster : Engineering Cluster 

Location of Cluster : Yamunanagar 

Main Product : Fabricated products for cement & steel plants, 

construction plants, and fabricated products for power 

plants 

No. of Enterprises including break 

up (Micro, Small, Medium) : 

Micro : 100 Small : 25 Medium : 7 

Turnover(Rs in Crore) for the last 

five years : 

1st Year : 2008-2009   Amount :   630   

2nd Year : 2009-2010   Amount : 700   

3rd Year : 2010-2011   Amount :  745  

4th Year : 2011-2012   Amount :  828   

5th Year : 2012-2013   Amount :  920   

Exports(Rs in Crore) for the last five 

years : 

1st Year : 2008-2009   Amount :  100   

2nd Year : 2009-2010   Amount : 150   

3rd Year : 2010-2011   Amount :  200  

4th Year : 2011-2012   Amount :  250   

5th Year : 2012-2013   Amount :  400   

Employment in Cluster : Micro-sized units:9 Small Sized units:25; Medium:100; 

Large: 500 

Technology Details : There is virtually no access to tool rooms for die making 

or for higher-end machining jobs by cluster firms, this is 

particularly vis-a-vis VMC and HMC equipment. Micro-

sized firms deploy only conventional equipment for 

providing tool making as well as fabrication and 
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machining services, and SME firms possess CNC 

equipment largely for captive use. Hence, lead time even 

for small jobs which should take a couple of days extends 

even to several weeks. Ideally, quality tool room 

equipment such as CNC Turn Mill centre, HMC and 

VMC of 3 Axis specification and cylindrical grinder 

equipment amongst others, is the need of the hour in 

clusters like Yamunanagar. Necessary equipment may be 

viewed in terms of Profile Projector, Universal Testing 

Machine, Impact Testing Machine, Hardness Testing 

Machine, Photo Spectrometer, Torque Testing Machine 

and 3D CMM.  

Whether DS Conducted : The DSR has been conducted by Yamunanagar Jagadhri 

Chamber of Commerce and Industry. 

Main findings of DSR : The important findings encapsulated in the DSR may be 

viewed in terms of gaps in the Design Centre, Testing 

lab, Tool room and Quality Machining centre for high 

end jobs, Raw Material Primary Processing. These gaps 

are evidently constraints that merit establishment of 

relatively capital-intensive equipment. Appropriate 

interventions could enable accurate, burr-less cutting with 

standardization and low lead-times without need for 

further processing, enable manufacturing of high 

precision instruments and ensure quality and price of 

scale in terms of testing. A common facility Centre is a 

dire need. 

Main Problems of Cluster : To elaborate: Gaps are particularly evident in terms of 

tool making and high-end machining facilities in the 

region. Hence, even in some typical jobs where 

customers require short lead times, cluster firms perforce 

have to use the services of facilities in the NCR. Some 

dies have to even be imported. Similarly, with respect to 

VMC 3 axis facilities as well as HMC 3 axis facilities 

required for many fabrication jobs, there is virtually no 

facility available in the region. Gaps in terms of testing 

lab facilities are also most apparent. Quality primary 

processing facilities of metal is another limitation. Tool 

Room and quality machined component development 

facilities: There is virtually no access to tool rooms for 

die making or for higher-end machining jobs by cluster 

firms, this is particularly vis-a-vis VMC and HMC 

equipment.  

 

2. Information about Proposed CFC 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

(a.) Justification for CFC To elaborate: Gaps are particularly - 
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Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

evident in terms of tool making and 

high-end machining facilities in the 

region. Hence, even in some typical 

jobs where customers require short 

lead times, cluster firms perforce have 

to use the services of facilities in the 

NCR. Some dies have to even be 

imported. Similarly, with respect to 

VMC 3 axis facilities as well as HMC 

3 axis facilities required for many 

fabrication jobs, there is virtually no 

facility available in the region. Gaps in 

terms of testing lab facilities are also 

most apparent.  

(b.) Location of CFC Yamunanagar - 

% age of units in radius of 5km 0 Details required 

% age of units in radius of 10km 0 Details required 

(c.) Land for CFC 
 

i. Whether land acquired The SPV has furnished the agreement 

to sale for the land of 1 acre. 

Registered land 

document is 

required in the 

name of SPV. 

ii. Title is in name of Yamunanagar Engineering Cluster 

Private Limited 

- 

iii. Valuation and its basis As per market rates - 

iv. Land is sufficient Yes. - 

v. Change of land use The SPV is in the process of applying 

for change of land use. 

NOC required 

for change of 

land use.  

vi. If on lease, duration of lease NA - 

vii Whether lease is legally 

tenable 

NA - 

(d.) Total Building area(sq ft) 1 acre - 

(e.) Rate of construction of building 1276.59 - 

(f.) Main Facility Proposed Design Centre, Tool room, Quality 

Machining Centre for high end jobs, 

Raw Material Depot,  Primary 

Processing, Testing Facility etc. 

- 

(g.) Prod capacity of CFC Design Centre: 1200 designs per year 

depending upon user requirements 

- 
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Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

Tool Room and Quality Machining 

centre for high end jobs: This facility 

will be used for job work on hour 

basis. So, accordingly, the capacity 

comes out to be 4800 hours per year 

Raw Material Primary Processing: 

This facility will be used for job work 

on hour basis. So, accordingly, the 

capacity comes out to be 4800 hours 

per year Testing Facility: 3000 tests 

per year including physical, chemical, 

finished goods, raw material tests etc. 

(h.) Major Outputs/ Deliverables of 

CFC, Projected performance of the 

cluster after proposed intervention 

(in terms of production, export/ 

domestic sales and direct/ indirect 

employment, etc.) 

The envisaged common facility will 

help existing MSEs move up the value-

chain. The CFC could help cluster 

firms double capacity utilization and 

profitability and competitively 

substitute imports; Profitability 

orientation of cluster firms is expected 

to double; export orientation is also 

expected to double, white good and 

other industries will be tapped The 

CFC could enable increase in 

employment by about 1000 persons. 

Should be 

quantifiable with 

time limits. 

(i.) Pollution clearance required or 

not 

The SPV is in the process of applying 

for NOC from Pollution Control Board 

NOC required 

from Pollution 

Control Board. 

(j.) Man Power in CFC 72 - 

(k.) Revenue generation mechanism 

for sustainability of assets (service 

/user charges to be levied, any 

other-to be specified) 

Design Centre: 4 designs @ 

Rs.1500/design/day Tool room and 

Quality Machining centre for high end 

jobs: Job charges varies from Rs. 200 

per hour - Rs. 1200 per hour Raw 

Material Primary Processing: Job 

charges varies from Rs. 100 per hour - 

Rs. 800 per hour Testing Facility: 10 

tests @ Rs.1500/test/day 

- 

 

3. Information about SPV 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

(a.) Name and Address Yamunanagar Engineering Cluster 

Private Limited 

- 

(b.) Nature of SPV(company or Private Limited - 
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Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

Society or Trust) 

(c.) Name of the state Govt. and 

MSME officials in SPV 

State Govt. - Sh. T.L. 

Satyaprakash MSME Official -Sh. 

Vijay Kumar 

- 

(d.) Date of formation of SPV 10-02-14 - 

(e.) Number of Members 20 To have more 

members.  

(f.) Bye Laws or MA and AOA 

submitted 

Yes. Submitted with the DPR - 

(g.) Authorized Share Capital 200 lakhs - 

(h.) Paid up capital  175 lakhs - 

(i.) Shareholding Pattern The shareholding pattern has been 

furnished in the DPR in Chapter - 

6 of the DPR 

- 

(j.) Commitment letter for 

contribution 

The SPV has already started 

collecting these letters from all the 

members. 

Commitment letter is 

required. 

(k.) SPV specific A/c Yes. The SPV specific account is 

in Oriental Bank of Commerce. 

Bank account detail 

is required. 

(l.) Trust Building of SPV, 

Previous track record of co-

operative initiatives pursued by 

SPV members need to be 

highlighted with support 

documentation 

This portion is highlighted in 

Chapter -6 of DPR. 

- 

(m.) Technical Institution The machineries proposed in the 

CFC has been acknowledged by 

Siddhivinayak Educational Group 

of Institutions 

- 

(n.) CFC may be utilised by SPV 

members as also others in a cluster. 

However, evidence should be 

furnished with regard to SPV 

member ability to utilise at least 60 

percent of installed capacity. 

The SPV will be utilising at least 

60 per cent of the installed 

capacity of CFC. 

- 

(o.) 
 

(a) Power requirement for 

commercial/ 

domestic purpose 

Available. Explained in chapter -8 

of DPR 

- 

(b) Water Available. Explained in chapter -8 

of DPR 

- 

(c) Gas/Oil/Other Utilities Available. Explained in chapter -8 - 
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Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

of DPR 

 

4. Implement Arrangements 

 

Description Proposed by Implementation Agency 

(IA) 

Comments by 

Cluster Division 

(a.) Implementing Agency Investment Promotion Centre Directorate 

of Industries & Commerce 30 bays 

building, Sector-17, Chandigarh. 

As per guidelines. 

(b.) Fund receiving Agency Investment Promotion Centre As per guidelines. 

(c.) Implementation Period 24 months As per guidelines. 

(d.) Appraisal of DPR and 

main Recommendations 
- DPR appraised by 

SIDBI.  

(e.) Comments of Technical 

Committee  

Not yet. Still pending with them. -  

(g.) Working capital(In-

principle sanction of loan 

from a bank, if applicable 

arrangement made) 

The in-principle letter for working 

capital from Oriental bank of Commerce 

has been furnished. 

- 

 

5. Financial Analysis of CFC 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by 

Cluster Division 

(a.) BEP 50.42 - 

(b.) IRR, Payback period 17.90% - 

(c.) DSCR NA - 

(d.) Return on Capital employed (ROCE) 53.75% - 

(e.) NPV NPV is positive and high (Rs. 

557.75 lakh) at a conservative 

project life of 10 years 

- 

(f.) DER NA - 

(g.) Sensitivity Analysis Project is viable even when the 

user charges are reduced by 5 

%. 

- 

 

6. Proposed cost of the CFC is as follows: 

(Rs. in Lakh) 

S. No. Particulars Total Cost  SIDBI appraisal 

1 Land and its Development 50.00 50.00 

2 Building and other Civil Constructions 150.00 150.00 

3 Plant & Machinery (including 1295.68 1295.58 
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S. No. Particulars Total Cost  SIDBI appraisal 

electrification) 

4 Misc. fixed assets 10.00 10.00 

5 Preliminary & Pre-operative expenses, 

maximum 2% of project cost 

30.55 30.00 

6 Contingency (2% building and 5% on 

plant and machinery) 

15.96 15.87 

7 Margin money for Working Capital 5.84 6.00 

 Total Project Cost 1558.03 1557.45 

 

7. Proposed means of finance are as follows: 

(Rs. in lakh) 

S. No. Particulars Amount SIDBI appraisal 

1 SPV contribution 208.03 208.00 

2 Grant-in-aid from Govt. of India 1200.00 1199.45 

3 Grant-in-aid from Govt. of Haryana  150.00 150.00 

 Total 1558.03 1557.45 

* More than 50% units in the Cluster are Micro. 

 

8. Plant and machinery (with Brief Specification) 

(Rupees in amount) 

S. No. Description No. Power 

Requirement 

(HP/KW) 

Cost 

1. Testing Facility comprising of Universal 

Testing M/c, Universal Testing M/c for Rubber 

& PU, Vision Measuring System, Freezer, 

Surface Coating Hardness Tester, Plate 

Thicknes Tester (Fe and Non-Ferrous), Torsion 

Testing Machine , Impact Testing Machine, 

Profile Projector, V-Notch M/c, Spectro 

Analysis Machine, Test Piece Cutting 

Machine, Test Piece Polishing Machine, Test 

Piece Polishing Machine, Micro Structure 

Analysis, Rockwell Hardness Tester, 

Inspection Table - Granite, Metrology, Co-

Ordin 

27 30 kVA 15246550.00 

2. Design centre comprising of Auto CAD 

Software, Solid Works Software, Work Station 

- 2 No.s with UPS, 3-D Printer 

14 10kVA 10138875.00 

3. Tool room and Quality Machining centre 

comprising of CNC VTL Swing 2750 mm, 

Horizontal Machining Centre - 780x730x750 

MM with tooling, Turnmill Centre - Dia 350 X 

1500 MM, Gear Hobber - upto 10 Module X 

550 Dia X 600 Vertical Height , Gear Shaving 

9 231.13 85057300.00 
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S. No. Description No. Power 

Requirement 

(HP/KW) 

Cost 

- upto 10 Module X 550 DIA X 600 Vertical 

height with tooling, High Speed CNC Milling 

320 X 280 MM X 20000 RPM with toolings , 

Standard CNC Milling 1300 X 650 X600 MM 

X 20000 RPM with tooling , EDM Mega 1 

Size â€“ 1440 X 860 X 500 MM, Bandsaw - 

Di 

4. Raw Material Primary Processing comprising 

of Robotic Welding Arrangement, Welding 

Table1500 mm X 3000 mm, Welding Machine 

- MIG -Model HC 500. 

3 44.75 9400250.00 

5. Other Instruments Required for 

Instrumentation, Temperature Parameters, 

Electrotechnical Parameters 

1 0 1341210.00 

6. Supporting equipments like Servo Stabilizers, 

Transformer, D. G Set, Material Handling 

Slings, Hooks etc., Forklift, EOT.  

6 0 7101250.00 

 Total    128285435.00 

 

9. Observations:- 

 More number of SPV members is required. 

 Bank account detail is required. 

 Commitment letter is required from SPV regarding their contribution. 

 NOC required for change of land use. 

 

10. Observations:- The proposal for setting up of CFC in Textile Machinery 

Cluster, Panipat, Haryana was discussed in detail.  Technical Division while submitting 

the final recommendation has stated that:-  
 

 Robotic welding arrangement and welding table may be deleted.  Robotic 

welding is economical where assembly line production is involved where as CFC 

would cater to different members having varied requirements.  Welding table of 

worth Rs.17.00 lakh can be manufactured at Yamunanagar which is a hub of 

fabricators.  

 

 Universal Testing machine for testing rubber and PU may be deleted as the 

cluster members are engaged in manufacturing light and heavy custom built 

fabricated products for power plants, cement and steel industry.  It is felt that 

this machine may not be useful to the cluster.  

 

11.  Proposal for the Steering Committee:   Committee may take a view on the above 

observations.    
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Agenda No.40.28 Proposal for preparation of Detailed Project Report (DPR) to set up 

CFC in Bright Steel and Wire Drawing Cluster, Faridabad, Haryana. 

 

Proposal in complete respect was received from Department of Industries and Commerce, 

Government of Haryana/MSME-DI/SPV on 26.05.2016.  

 

Details of the proposal are as under: 

 

Brief Information of Cluster 

 

S. No. Particulars Details  

i.  Name of the cluster Bright Steel and Wire Drawing Cluster 

ii.  Location Faridabad, Haryana 

iii.  Products The units in the cluster mainly do plating/coating related 

job work for tier-I auto and engineering component 

suppliers and manufacture steel bright bars and wires.  

They perform zinc plating, powder coating, nickel plating, 

hard chrome plating, heat treatment and allied job work 

for various types of auto and engineering components.  

iv.  Technological details Conventional manual machines and operations. 

v.  No. of units 225 nos.  

vi.  Profile of units Micro – 220 and Small - 5 

vii.  Turnover (Rs. in crore) 140.00 

viii.  Export (Rs. in crore) Information not available. 

ix.  Employment 5000 nos. (Direct – 4000 and Indirect – 1000) Women – 

1200 and SC/ST - 200 

x.  Presence of association/ 

SPV 

M/s. Faridabad Small Scale Pollution Control Co-op 

Society. 

xi.  Main problems of 

cluster 
 Lack of knowledge on new/clean technologies. 

 Low scale of production. 

 High energy consumption. 

 Shortage of skilled manpower. 

 Lack of technical and managerial skills and owners. 

 Low access to finance. 

 Lack of marketing and management knowledge / 

capabilities. 

 No efforts to reach out of buyers outside the state. 

 Lack of implementation of lean manufacturing 

technologies resulting in lower productivity. 

 Sales only to manufacturers in the smaller 

geographical area.  

xii.  Validation of DSR DSR validated. 

xiii.  Recommendation of 

DSR 

 Soft interventions. 

 Common Facility Centre 

 

Proposal for Steering Committee:   Committee may consider the proposal for 

sanction of GoI grant of Rs.5.00 lakh for preparation of Detailed Project Report (DPR) for 

setting up of CFC in Bright Steel and Wire Drawing Cluster, Faridabad, Haryana.   
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 Agenda No.40.29 Proposal for in-principle approval to set up Common Facility Centre 

at Athani Raisin Processing Cluster, Athani, Belguam,  Karnataka. 

 

Proposal was received from Karnataka Council for Technological Upgradation, Vide Online 

Ref. No:- 4521 / Dated : 02/04/2016 & recommended by MSME-DI, Hubli.  

 

Details of the proposal are as under: 

 

DSR Details 

DSR Conducted 

by  

Karnataka Council for Technological Upgradation (KCTU)  

Validated By  SPV Members DIC Belgavi Representative from MSME DI Hubli and 

KCTU 

When Started  16/08/2015 

When Completed  31/10/2015 

 

1. Basic Information of Cluster 

Name of Cluster  Athani Raisin Processing Cluster 

Location of Cluster  Athani 

Main Product  Brown Raisin, Golden Raisin, Yellow Raisin 

No. of Enterprises including break 

up (Micro, Small, Medium)  

Micro 54 

Turnover(Rs in Crore) for the last 

five years  

1st Year : 2010-2011   Amount : 1.75 

2nd Year : 2011-2012   Amount : 2.70 

3rd Year : 2012-2013   Amount : 5.22 

4th Year : 2013-2014   Amount : 6.87 

5th Year : 2014-2015   Amount : 7.08 

Exports(Rs in Crore) for the last five 

years  

Nil 

Employment in Cluster : Direct: 500 & Indirect: 1300 

Technology Details : The Cluster members are following Traditional 

practices for processing of Raisins like open air 

Drying, Mechanical vibrator type Grading machine. 

Manual Sorting and packaging. 

Whether DS Conducted : Yes, the Diagnostic Study is conducted by Karnataka 

Council for Technological Upgaradation. DSR is 

validated by the Cluster Members, DIC Belgavi, 

Representative from MSME-DI Hubli, KCTU. The 

DSR recommends the Necessary Hard Intervention 

for the Cluster .The SPV members have accepted the 

proposed Intervention and the State Government and 

the MSME-DI Bangalore has supported the Proposed 
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Interventions as need based and support worthy . 

(Proceedings of the Validation Meeting is annexed)  

Main findings of DSR : The production of grapes in Athani taluk was 31351 

tons during the year 2014-15. The present utilization 

by the cluster is about 2800 Tons per year which is 

likely to increase. There are 54 units involved in 

processing of raisins in the cluster employing nearly 

500 people directly and 1300 people indirectly. There 

is a huge Technology gap in manufacturing process 

due to which the quality of raisin is inferior. 

Main Problems of Cluster : 1.The manufacturing process followed is traditional 

and outdated. The sun drying depends on weather 

conditions and also uniform drying may not take 

place all the time 2.Lack of facility for cleaning, 

grading, Sorting. Sometimes twigs are found in the 

raisins. Present raisin sorting process is laborious. 3. 

There is no awareness/access to latest technological 

developments and hence the members are not in a 

position to add better value addition to the product. 

4.Promoters depend on the middlemen for marketing 

and are yet to explore the possibility of branding and 

entering into export market etc.  

Other Information : The cluster is 13 years old and the cluster units 

produce golden raisins from Thompson seedless 

grapes. The average turnover of the cluster is Rs 708 

lakhs. The cluster gives direct employment to 500 

persons and indirect employment to 1300 persons. 

The climate of the taluk is suitable for grapes and 

hence farmers have started growing grapes.Villages 

namely, Telsang, keskaradaddi, Kohalli, Sankonatti, 

Kokatanur, Aigali, Basavandaddi have grape 

cultivation yards. During the year 2014-15, the 

production of grapes in Athani taluk was 31351 tons. 

The present utilization by the cluster is about 2800 

Tons per year which is likely to increase.  

 

2. Information about Proposed CFC 

 

Description Proposed by Implementation 

Agency (IA) 

Remarks 

(a.) Justification for 

CFC 

Belgavi district is having 

agriculture as main occupation. 

Among many other agricultural 

produces, grape cultivation is 

on the increase since a few 

years. Presently more than 

3000 hectares is under grape 

- 
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Description Proposed by Implementation 

Agency (IA) 

Remarks 

cultivation. The grape 

production is about 1,60,000 

Tons per annum. At present, 

the cluster units are following 

the semi mechanical and 

handpicked methods for the 

cleaning, grading and sorting of 

Raisins, which is time 

consuming and does not give 

quality output. However, the 

leading raisin manufacturers 

are using the complete 

mechanized processing unit for 

the manufacturing of the 

Raisins in hygienic conditions. 

Hence they find better quality, 

price and market. A common 

facility Center for raisins 

industry is very much essential 

for the growth of this industry 

in the cluster region. The CFC 

will help the cluster members 

to increase their production 

capacity, quality and aesthetic 

packing. The CFC can bring 

about total change in the 

cluster. The cold storage unit 

which can be used for storing 

the raw grapes as well as the 

raisins can provide year long 

production and sales capability 

to the cluster members. Testing 

facility and quality certification 

will help the units to tap 

international market and find 

higher returns.  

(b.) Location of CFC The proposed Land (Sy. No 

389/4 of 3acres and 4 guntas 

and Sy. No. 388/2 of 4 acres 

and 24 guntas) for the CFC is 

located in kohalli village, 

Athani Tq, Belgavi Dist. 

- 

% age of units in 

radius of 5km 

80 - 

% age of units in 

radius of 10km 

20 - 
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Description Proposed by Implementation 

Agency (IA) 

Remarks 

(c.) Land for CFC - 

i. Whether land 

acquired 

Yes. The total extent of land is 

7 acres 28 guntas in Kohalli 

Village of Athani Tq, Belgavi 

Dist. 

Land in Kohalli village bearing S. No. 

389/4 of 3 acres & 4 guntas and 4 acres 

& 24 guntas in S. No. 388/2 has been 

earmarked for the project. 

 

The total extent of land is 7 acres 28 

guntas. The Sale deed is executed on 

19
th

 March 2016 for both the plots for 

an amount of Rs. 15.50 lakh and Rs. 

23.00 lakh respectively in the name of 

SPV. 

ii. Title is in name 

of 

Athani Raisin Processing 

Cluster Associations  

iii. Valuation and 

its basis 

Approximate Rs 5 lakhs per 

gunta(1044 sft) which is lesser 

than the prevailing rates in the 

region. 

iv. Land is 

sufficient 

Yes. The total extent of land is 

7 acres 28 guntas in Kohalli 

Village of Athani Tq, Belgavi 

Dist. 

v. Change of land 

use 

Effective steps have been taken 

by SPV for conversion of land 

for Industrial Use. 

Non-irrigated agricultural land. 

Document in respect of   conversion 

of land for Industrial use is required.  

vi. If on lease, 

duration of lease 

Land is purchased. Hence Not 

Applicable 

Not applicable. 

vii Whether lease is 

legally tenable 

Not Applicable 

(d.) Total Building 

area(sq ft) 

31861.17 Sq ft. - 

(e.) Rate of 

construction of 

building 

Details Provided in DPR.  - 

(f.) Main Facility 

Proposed 

1. A Common Facility Center 

with Automatic raisins drying 

plant. 2. A common Automatic 

Cleaning and Grading center 

facility. 3. A Common Raisins 

Laser Sorting Facility. 4. A 

Common Packaging Facility. 5. 

A cold storage facility. 6. A 

Common Branding, Packing 

and Marketing section. 7. A 

Common Testing Laboratory. 

8. An attractive website of the 

cluster which helps online 

marketing.  

- 

(g.) Prod capacity of 7360 Tons based on 230 7360 Tons based on 230 working days 



 

116 

 

Description Proposed by Implementation 

Agency (IA) 

Remarks 

CFC working days of single shift. of single shift (cleaning, grading, 

drying, sorting and packing) 

(h.) Major 

Outputs/Deliverables 

of CFC, Projected 

performance of the 

cluster after proposed 

intervention (in terms 

of production, 

export/domestic sales 

and direct/indirect 

employment etc.) 

Details Provided in DPR.  No. of 

units 

Out of 95 

units, 54 

units 

formed 

the SPV 

41 additional 

units are 

expected to 

join the SPV 

Emplo

yment 

500 

directly 

and 1300 

indirectly 

100 directly 

and 2500 

indirectly. 

Output 11 tons 

average 

per 

annum 

per unit 

30 tons 

average per 

annum per 

unit 

Export Nil Cluster will be 

able to export 

with a 

common 

brand and 

slowly enable 

individual 

units to go for 

export.  

Turn- 

over 

Rs. 

708.00 

lakh 

Turnover due 

to the 

presence of 

CFC will be 

more than 80 

crores/annum 

by all the 

members and 

farmers. 

However, the 

turnover of 

the CFC by 

way of 

services is 

likely to be 

around Rs. 5 

crore/annum. 
 

(i.) Pollution clearance 

required or not 

Not applicable since No 

pollution is involved.  

- 

(j.) Man Power in CFC Processing Section: 22 

Administration Section: 10  

- 
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Description Proposed by Implementation 

Agency (IA) 

Remarks 

Total: 32 

(k.) Revenue 

generation mechanism 

for sustainability of 

assets(service/user 

charges to be levied, 

any other-to be 

specified) 

Service charges are levied for 

the CFC services. The charges 

proposed are lesser than the 

current rates. The service 

charges are adequate for 

maintenance and the surplus 

generated can be utilised for 

further additions to the CFC. 

- 

 

3. Information about SPV 

 

Description Proposed by Implementation Agency (IA) Remarks 

(a.) Name and Address Athani Raisin Processing Cluster Association, 

Plot No : 27, H B C Road, Shanti Nagar, Athani 

taluk, Belgavi District - 591304. 

- 

(b.) Nature of 

SPV(company or Society 

or Trust) 

Society, Registered Under Karnataka Societies 

Registration Act 1960.  

- 

(c.) Name of the state 

Govt. and MSME 

officials in SPV 

Representative form DIC, Belgavi, Karnataka 

Council for Technology Upgradation (KCTU), 

Bangalore, Govt. of Karnataka and MSME-DI, 

Hubli Govt of India 

- 

(d.) Date of formation of 

SPV 

5th May 2015. - 

(e.) Number of Members 54 members  - 

(f.) Bye Laws or MoA 

and AoA submitted 

Details available in Annexure 2.  - 

(g.) Authorized Share 

Capital 

10% of the Total Project Cost (Rs 149.46 lakhs)  - 

(h.) Paid up capital  Paid up capital as on 02.02.2016 is Rs 52.375 

Lakhs. Bank statement is annexed.  

- 

(i.) Shareholding Pattern Details available in Annexure 7. - 

(j.) Commitment letter for 

contribution 

Details available in Annexure 8. - 

(k.) SPV specific A/c Specific Bank account opened in the name of 

SPV viz M/s Athani raisin Processing Cluster 

bearing SB Account No: 032700101035343 in 

Corporation Bank Athani Branch (327), 

Belgavi District. 

- 
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Description Proposed by Implementation Agency (IA) Remarks 

(l.) Trust Building of 

SPV, Previous track 

record of co-operative 

initiatives pursued by 

SPV members need to be 

highlighted with support 

documentation 

The Cluster members have complete majority 

of the soft Interventions activities like Trust 

building and capacity building activities. 

Exposure visit to Central Food Technological 

Research Institute (CFTRI), Mysore Raisins 

Processing Cluster at Sangli, Maharastra . SPV 

members are active farmers, Some are members 

of gram panchayat and taluk panchayat. 

President is Ex MLA who has been successful 

in many cooperative ventures. 

- 

(m.) Technical Institution Karnataka Council for Technology Upgradation 

(KCTU), Bangalore, Govt. of Karnataka 

- 

(n.) CFC may be utilised 

by SPV members as also 

others in a cluster. 

However, evidence 

should be furnished with 

regard to SPV member 

ability to utilise at least 60 

percent of installed 

capacity. 

Presently 54 members are able to utilize about 

2000 tons capacity. The remaining 41 units 

who expressed their desire to join the SPV will 

be in a position to utilize the remaining 2000 

tons. Thus 67% capacity will be utilized by 

SPV members. About 2000 tons capacity will 

be open for the farmers from the nearby 

locations 

- 

(o.) 
 

(a) Power requirement 

for 

commercial/domestic 

purpose 

216.96 KW - 

(b) Water 7000 gallons of water Per day, Arrangement for 

water requirement has been made 

- 

(c) Gas/Oil/Other 

Utilities 

320 litres of diesel per day. - 

 

4. Implement Arrangements 

 

Description Proposed by Implementation Agency (IA) Remarks 

(a.) Implementing 

Agency 

Karnataka Council for Technological 

Upgradation (KCTU), Bangalore, Govt. of 

Karnataka  

As per guidelines 

(b.) Fund receiving 

Agency 

Karnataka Council for Technological 

Upgradation (KCTU), Bangalore, Govt. of 

Karnataka  

(c.) Implementation 

Period 

The Implementation Schedule for setting up 

of CFC has been worked out for 18 months 

As per guidelines of 

MSE-CDP, the CFC 



 

119 

 

Description Proposed by Implementation Agency (IA) Remarks 

from the date of approval of the Project and 

release of Grant in aid from Govt. of 

Karnataka and SPV. The Building for the 

proposed CFC will be completed in 12 

months. The Commercial Production of the 

CFC will begin from 18th Month.  

should be operational -zed 

within two years from the 

date of final approval. 

(d.) Appraisal of DPR 

and main 

Recommendations 

DPR is being submitted. Hence Not 

applicable.  

SIDBI appraisal is 

required prior to final 

approval. 

(e.) Comments of 

Technical Division 

DPR is being submitted. Hence Not 

applicable.  

Technical division has 

stated that the co-relation 

of total investment on 

machinery of Rs. 1105.00 

lakh against the turnover 

of Rs. 708.00 lakh appears 

to be on higher side.  

(f.) Approval of 

Technical Committee 

DPR is being Submitted. Hence Not 

applicable.  

Would be placed after in-

principle approval. 

(g.) Comments of 

Cluster Development 

Division: 

Diagnostic Study report of Athani Raisin 

Processing Cluster has been accepted by the 

O/o The Development Commissioner, 

Ministry of MSME, GoI.  

- 

(h.) Working 

capital(In-principle 

sanction of loan from a 

bank, if applicable 

arrangement made) 

Bank letter for working capital is obtained.  

 

5. Financial Analysis of CFC 

Description Proposed by Implementation Agency (IA) Remarks 

(a.) BEP BEP : 35.86%  

(b.) IRR, Payback period IRR : 17%   

(c.) DSCR DSCR is not worked out as there is no term loan 

involved 

 

(d.) Return on Capital 

employed (ROCE) 

ROCE : 16.85% 25% desirable.  

(e.) NPV NPV : 0.583  

(f.) DER Not applicable.  

(g.) Sensitivity Analysis Sensitivity Analysis has resulted in all acceptable 

ratios. 

 

(h.) Status of CFCs 

approved in the State 

a) Clusters Implemented. 1. Auto Component 

Cluster, Hubli 2. Readymade Garment Cluster, 
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Description Proposed by Implementation Agency (IA) Remarks 

Hubli 3. Food Cluster, Gulbarga b) Clusters Under 

Implementations 1. Auto Cluster, Bidar 2. 

Electronic Industries Cluster, Bangalore 3. Raisin 

Processing Industries Cluster, Bijapur 4. Heat 

Treatment and Engineering Cluster, Hubli 

 

6. Proposed Project Cost:   

(Rs. in lakh) 

S. No. Particulars Total Cost 

1 Land and its Development 80.00 

2 Building and other Civil Constructions 220.00 

3 Plant & Machinery(including electrification) 1105.00 

4 Misc. fixed assets 10.00 

5 Preliminary & Pre-operative expenses, maximum 2% of project cost 7.00 

6 Contingency (2% building and 5% on plant and machinery) 59.65 

7 Margin money for Working Capital 6.57 

 Total Project Cost 1488.22 

 

7. Proposed means of finance:   

(Rs. in lakh) 

S. No. Particulars %age Amount  

1 SPV contribution 10.00 150.00 

2 Grant-in-aid from Govt. of India 80.00 1188.22 

3 Grant-in-aid from Govt. of Karnataka  10.00 150.00 

 Total 100.00 1488.22 

 

8. Plant and machinery (with Brief Specification) 

9.  

S. 

No. 

Description No. Power Requirement 

(HP/KW) 

Cost 

1. Stainless steel platform 2 0 183750.000 

2. Block breaker on conveyor 1 5.5 1487500.000 

3. Vertical dry raisins destemmer 1 6.3 1111250.000 

4. Plastic segment belt gooseneck 

elevator. 

6 4.5 3373125.000 

5. Vibrating grader 4 6 4693063.000 

6. Air Locked Push/suck system 

aspiration unit 

2 30 3045000.000 

7. Aspiration unit 2 10 1618750.000 

8. Vibrating feeder 1 0.75 682500.000 

9. Raisins destonner (cascade) 1 0 551250.000 
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S. 

No. 

Description No. Power Requirement 

(HP/KW) 

Cost 

10. Vibrating feeder with spray system 

installed on 

1 1.5 1067500.000 

11. Water recirculation/filtration system 1 5.5 1242500.000 

12. Plastic modular belt elevator 2 1.5 1347500.000 

13. Plastic belt conveyor and 

accumulation hopper 

1 0.75 402500.000 

14. Continuous spin dryer single module 1 7.5 1990625.000 

15. Plastic belt conveyor 2 0.74 568750.000 

16. Electric control box 5 0 2590000.000 

17. Spares for one year 1 0 175000.000 

18. Sulphurisation tunnel 1 9 8750000.000 

19. V form distribution feeder 1 0.75 853126.000 

20. Conditioning tunnel 1 40 10500000.000 

21. Double deck vibrating garder 1 2 1522500.000 

22. Plastic Belt inspection conveyor 1 0.75 516250.000 

23. Free fall metal detector W/Reject 

system 

1 0 980000.000 

24. Automatic Bulk Weigher/filler 1 0.37 2887500.000 

25. Compacting conveyor 1 0.75 494375.000 

26. Roller conveyor 1 0 166250.000 

27. Spare parts 1 year 1 0 1575000.000 

28. Sorter  1 25 21000000.000 

29. Infeed shaker 1 1.5 750000.000 

30. Reject shaker 1 2 300000.000 

31. Chiller 1 2.2 300000.000 

32. Lab equipments 1 1 738000.000 

33. Cold storage with DG set - 250 KVA  1 51.1 17751000.000 

34. Weighbridge - 20 Tons 1 0 500000.000 

 

Proposal for Steering Committee: Committee may consider the proposal for in-principle 

approval for setting up Common Facility Centre at Athani Raisin Processing Cluster, Athani, 

Belguam,  Karnataka. 
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Agenda No.40.30 (i) Proposal for conducting Diagnostic Study in Goldsmith Jewellary 

Cluster, Belgaum, Karnataka. 
 

Proposal was received from Karnataka Council for Technological Upgradation, Vide Online 

Ref. No:- 3471 / Dated : 08/07/2015  

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization : Karnataka Council for Technological Upgradation 

State : Karnataka 

District : Belguam 

Cluster Name & Location : Belgaum Goldsmith Jewellary Cluster, Belgaum 

 

Brief Information of Cluster 

Main Product : Copper Artifacts, Gold Ornaments, Silver Artifacts 

Technological details, 

Pollution angle, etc : 

The manufacturing method is conventional. Most of the 

ornaments are handmade with little mechanization. 

Conventional method of alloy making is used by most of the 

manufacturers. Few manufacturers are using electric 

furnace. Machineries are used for making flat tape 

(flattening), wire drawing, embossing, chain making, 

pattern making, etc. No pollutants are evolved in the 

manufacturing process. 

Age of Cluster : 20 

No. of Units : 25 

Profiles of Units/Category : Micro : 25  

Turnover (Per Annum) :  

(Rs. in Lakhs) 

760.00 

Export : (Rs. in Lakhs) 1.00 

Employment 

(Direct/Indirect) : 

Direct : 151 Indirect : 452 

Women : 181 SC/ST : 0 

Presence of 

association/NGO, Contact 

details : 

The Belgaum Goldsmith Association. Jivappa Kakatikar, 

President, Mobile: 98457 57596 

Main Problems of Cluster :  Conventional Technology adopted in manufacturing of 

ornaments and no awareness about modern trends in 

product design, fashion an technological development. 

 Mostly household type ventures and hence low 

productivity. 

 No testing facilities and R&D back up. 



 

123 

 

 No proper forward and backward linkages. Reluctance 

for product diversification. 

 Inadequate space and finance for modernisation. 

 No attempts have been made for exports 

 

Analysis of Proposal 

Parameters Proposed by Implementation Agency (IA) 

Implementing Agency, its 

experience in cluster 

development 

Karnataka Council for Technology Upgradation-KCTU, 

Bangalore, Govt. of Karnataka. KCTU is the nodal agency 

for Cluster Development in the State. 

Project Cost with break up Travel 0.30 

Admn. & Misc 0.60 

Salary 1.00 

Stationary and Printing 0.20 

Other 0.40 

Total 2.50 
 

Technical Agency to be 

associated & its expertise 

Karnataka Council for Technology Upgradation-KCTU, 

Bangalore, is a joint venture of Govt of India and Govt. of 

Karnataka, established in the year 1996 and has provided 

various technologies for upgardation to the SMEs in 

Karnataka during the past 19 years. 

Justification for DSR There are many goldsmiths, coppersmiths and silversmiths 

engaged in production of varieties of ornaments and 

artifacts in Belagavi. They are located in congested city 

centre area. These artisans are preparing ornaments 

manually by using hand tools, rarely use machinery for the 

purpose. The ornaments production is limited to traditional 

designs and slow pace of operation. Inspite of working in 

this line for more than 20 years many artisans have still not 

been able to improve their life style due to limited earnings. 

These artisans require fillip to update the knowledge, 

present market trends locally and internationally, adoption 

of skills for using imported machineries, testing facility, 

investment constraints for creating goodwill among the 

customers. The present level of operation in each unit has 2 

to 5 members in congested commercial locations requires 

upgradation so that there is increased productivity with 

better value addition. It can be achieved by availing 

facilities from Common Facility Center. The facility will be 

open for both SPV members and many other artisans for 

utilization to upgrade the present status. 

Outcomes of conducting 

DSR 

1. Increase number of cluster members from present 25 to 

50 or more (future) 

2. Turnover of cluster members is expected to increase 

from Rs. 7.60 crores to 20.00 crores per annum over a 
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period of 2 to 3 years after implementation. 

3. The employment in the member units of the cluster 

would increase to 1200 artisans from present level of 

600.  

4. Non-cluster members, who avail the services of CFC 

also increase both turnover and manpower 

correspondingly.  

5. Minimum of five units will involve in direct exports 

and ten units likely to take up ISO certification.  

6. It is overall development of the goldsmith 

community in Belagavi city and nearby places. 

 

Proposal for Steering Committee: Committee may consider the proposal for conducting 

diagnostic study in Goldsmith Jewellary Cluster, Belgaum, Karnataka at a total project cost 

of Rs. 2.50 lakh with 100% GoI grant. 
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Agenda No.40.30 (ii) Proposal for conducting Diagnostic Study in Printing & Packaging 

Cluster, Tarikere, Chikkamagalore, Karnataka. 
 

Proposal was received from Karnataka Council for Technological Upgradation, Vide Online 

Ref. No:- 3458 / Dated : 07/07/2015 & recommended by MSME-DI, Bangalore.  

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization : Karnataka Council for Technological Upgradation 

State : Karnataka 

District : Chikkamagalore 

Cluster Name & Location : Printing & Packaging Cluster, Tarikere 

 

Brief Information of Cluster 

Main Product : Book Binding, ID Cards, Paper printing, Printing & 

Packaging 

Technological details, 

Pollution angle, etc : 

Outdated technology with conventional procedures used for 

printing but no packaging system or machines in place. 

Age of Cluster : 18 

No. of Units : 40 

Profiles of Units/Category : Micro : 40,   Small : 0,   Medium : 0  

Women : 35,   Village : 0,   SC/ST : 10 

Turnover (Per Annum) :  

(Rs. in Lakhs) 

250.00 

Export : (Rs. in Lakhs) 1.00 

 

Employment 

(Direct/Indirect) : 

Direct : 80,   Indirect : 45 

Women : 4,   SC/ST : 10 

Presence of 

association/NGO, Contact 

details : 

- 

Main Problems of Cluster : Absence of new technology, power problem, absence of 

latest print media usage and awareness, economical 

backwardness to procure new and latest machines, 

procuring raw materials, absence of marketing strategies for 

exports. No Packaging facilities.  

Any other information : Need for soft and hard intervention required to cater the 

ever growing need for printing and packaging services. 

 



 

126 

 

Analysis of Proposal 

Parameters Proposed by Implementation Agency (IA) 

Implementing Agency, its 

experience in cluster 

development 

Karnataka Council for Technology Upgradation-KCTU, 

Bangalore, Govt. of Karnataka. KCTU is the nodal agency 

for Cluster Development in the State. 

Project Cost with break up Travel 0.70 

Admn. & Misc 0.30 

Salary 1.00 

Stationary and Printing 0.30 

Other 0.20 

Total 2.50 
 

Technical Agency to be 

associated & its expertise 

Comfort Designs Inc. Mansur Arif Shamsi 

Justification for DSR In order to study and examine the requirements of an 

effective functioning of the cluster which will give a 

retrospective look for enhancement of the printing and 

packaging servicing capacity, implementation of latest 

technology for printing and packaging, information and 

communication (ICT) for marketing and business 

development, similar cluster awareness, welfare of the 

cluster members and social progress, potential assessment 

of market and skill, Quality certification system and initiate 

export promotion. 

Outcomes of conducting DSR All the outcomes of conducting DSR will be implemented 

for the successful implementation of cluster development 

program of MSME ministry, for the full satisfaction of the 

beneficiaries and uplift the rural masses in the successful 

implementation of make in India concept.  

 

Proposal for Steering Committee: Committee may consider the proposal for conducting 

diagnostic study in Printing & Packaging Cluster, Tarikere, Chikkamagalore, Karnataka at a 

total project cost of Rs. 2.50 lakh with 100% GoI grant. 
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Agenda No.40.30 (iii) Proposal for conducting diagnostic study in Foundry Cluster 

(Shivashakthi), Shimoga, Karnataka. 

 

Proposal was received from Karnataka Council for Technological Upgradation, Vide Online 

Ref. No:- 3459 / Dated : 08/07/2015 & recommended by MSME-DI, Bangalore.  

 

Details of the proposal are as under: 

 

Pre-registration Information 

Name of Organization : Karnataka Council for Technological Upgradation 

State : Karnataka 

District : Shimoga 

Cluster Name & Location : Shivashakthi Foundry Cluster, Shimoga 

 

Brief Information of Cluster 

Main Product : Actuators Products of Castings, Engineering Compound, 

Machine tool Castings, Power Generation, Volute Castings, 

Wind Power Products 

Technological details, Pollution 

angle, etc : 

- 

Age of Cluster : 4 

No. of Units : 25 

Profiles of Units/Category : Micro : 17,   Small : 8,   Medium : 0 

Women : 0,   Village : 0,   SC/ST : 11 

Turnover (Per Annum) :  

(Rs. in Lakhs) 

2500.00 

Export : (Rs. in Lakhs) 300.00 

Employment (Direct/Indirect) : Direct : 350,   Indirect : 125 

Women : 75,   SC/ST : 50 

Presence of association/NGO, 

Contact details : 

President : Manjunath N G 

No 37-B Nidige Industrial Area, KIADB Indl. Estate 

Machenahaalli, Nidige Post, Shivamogga - 577222 

Main Problems of Cluster :  Non availability of Silica Sand. 

 Non availability of Skilled Man Power. 

 Non availability of global quality requirement. 

Any other information : Shivashakthi Foundry Cluster is one of the best component 

manufacturers for products like gray cost iron, SG iron and 

wear resistant cast iron. Our Cluster motive is to provide the 

jobs to younger generation and enhance the quality product 

with lower price.  
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Analysis of Proposal 

Parameters Proposed by Implementation Agency (IA) 

Implementing Agency, its 

experience in cluster 

development 

Karnataka Council for Technological Upgradation-(KCTU), 

Bangalore, Govt. of Karnataka. KCTU is the nodal agency 

for Cluster Development in the State. 

Project Cost with break up Travel 0.30 

Admn. & Misc 0.40 

Salary 1.20 

Stationary and Printing 0.30 

Other 0.30 

Total 2.50 
 

Technical Agency to be 

associated & its expertise 

Idea CoE Tech Pvt Ltd. 

Specialist in supply chain, technologies, marketing 

assistance & program Management . 

Justification for DSR  Creating more jobs in rural area. 

 Preventing Urban migration of youth from rural area. 

 Supporting to increase agriculture produce. 

 There is a huge export potential for white fibre and a 

lot of the raw materials are today used by brick 

industry and household heating purposes.  

Outcomes of conducting DSR Gaps is Machinery identified, Suggesting common 

facilities, Identifying points for improvements after SWOT 

analysis. 

 

Proposal for Steering Committee: Committee may consider the proposal for conducting 

diagnostic study in Shivashakthi Foundry Cluster, Shimoga, Karnataka at a total project cost 

of Rs. 2.50 lakh with 100% GoI grant. 
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Agenda No.40.31 (i) Proposal for soft interventions in Zari-Zardosi and Garments 

Cluster, Mailoor Village, Bidar, Karnataka. 

 

Proposal was received from Karnataka Council for Technological Upgradation & 

recommended by MSME-DI, Hubli.  

 

Details of the proposal are as under: 

 

DSR Details 

DSR Conducted By : IntaGlio Technical and Business Services, Bangalore 

Validated By : SPV, KCTU, DIC, MSME, SIDBI 

When Started : 30/09/2013 

When Completed : 01/11/2013 

 

Pre-registration Information 

Name of Applicant :  Karnataka Council for Technological Upgradation  

State :  Karnataka 

District :  Bidar 

Cluster Product & Location :  Zari-Zardosi and Garments Cluster,  Mailoor Village 

 

Brief Information of Cluster 

Main Product :  Curtains, Dress Materials, Embroidery Work Suit Materials 

And Garments, Pillow Covers, Readymade Garments, Suits, 

Zari Zardozi- Sarees 

Technological details, 

Pollution angle, etc :  

Traditional and conventional technology 

The following tools and equipments are being used by the 

cluster.  

(a) Hadda (Wooden frame) 

(b) Needle (different type) 

(c) Glue Pasting and Stone work tools 

(d) Conventional Sewing Machines  

Age of Cluster :  100 

No. of Units :  95 

Profiles of Units/Category : Micro: 95 

Women: 70, Village: 95, SC/ST: 6 

Turnover (Per Annum) : 

 (Rs. in lakhs) 

800.00 

Export : (Rs. in lakhs) 1.00 

Employment (Direct/Indirect) 

: 

Direct : 650 Indirect : 2000 

Women : 555   SC/ST : 14 
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Presence of association/NGO, 

Contact details :  

Zari-Zardosi and garments cluster Association  

Whether DSR conducted. 

Main outcomes of DSR :  

Yes the DSR has been conducted. The following SI are 

required: 

1. Trust Building with Stake Holders 

2. Motivation of Entrepreneurs 

3. Create Interest towards cluster development 

4. Sharing of Information 

Extent of Competition for 

cluster :  

High end works are outsourced to Unnao and Meerut.  

Main Problems of Cluster :   Lack of design Development and Training facility 

 Poor Product Diversification 

 Poor knowledge of use of modern means of 

marketing 

 Lack of Advance Machineries for Finishing Work. 

 Lack of Advance Machineries for Stitching Dress 

Materials like Suit and Ladies wears. 

 Dominance of Traders 

Need for CFC, if any :  Yes, the cluster needs the CFC with the following facilities 

Raw Material Procurement Bank 

 Colour Dyeing Centre 

 Design Development Centre 

 Embroidery Machining Facility 

 Advance machineries for Finishing work 

 Branding and Packaging Facility 

 Training Facility 

 Product Marketing and Display Centre 

Any other information :  Heritage art of India and skills are being passed on from 

generations, highly valued and internationally recognized art 

work  

 

Analysis of Proposal 

Parameters Proposed by Implementation Agency 

(IA) 

Comments by Cluster 

Division 

Implementing Agency, its 

experience in cluster 

development  

Karnataka Council for Technical Up 

gradation (Govt. of Karnataka): KCTU 

will be the implementing and monitoring 

agency. 

As per guidelines. 

Activities Proposed 

(Technology/Quality/Marke

ting/Export/ Design, etc.)  

1.Training programs and seminars for 

trust building and Capacity Building 

2.Visits to other Cluster 

3.Awareness Programs on various 

schemes of Govt. of India and Govt. of 

Karnataka 

-- 
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4.Capacity Building Activities 

5.Quality and skill upgradation Training 

6.Training on Financial Management 

7.Website and Broachers Preparation 

8.Office Equipments and Stationary 

Whether DSR validated by 

the stakeholders  

Yes, the DSR has been validated by the 

SPV 

DSR received and 

accepted. 

Project Cost with break up : (Rs. in lakh) 

Project Cost 9.65 

GOI Contribution 8.45 

Cluster Beneficiaries 1.20 
 

-- 

Technical Agency to be 

associated & its expertise  

Karnataka Council for Technological 

Upgradation will appoint IntaGlio and 

other appropriate agency as CDE/CDA.  

-- 

Justification for SI  There is a need to create awareness on 

various schemes of Government and 

MSE-CDP for the cluster members and 

create trust among cluster members. The 

training programmes and work shop will 

enhance their skills and knowledge on 

overseas marketing. The visit to other 

similar clusters and meeting with 

machinery suppliers will enable them to 

identify latest technology machinery for 

the proposed CFC.  

-- 

Main outcomes (before & 

after) in terms of sales, 

Exports, Investment, 

Profitability, Employment, 

ISO & other Certification, 

others  

Units Present : 95 After- 55 units new 

units to be added 

Employment Present :650 Direct and 

2,000 Indirect  

After : Direct-1000 and Indirect- 3500 

Output Present : Low quality, limited 

capacity  

After : High standard quality and 

Increased productivity and capacity 

Marketing Present : Only local market, 

Selling through Agents/dealers Indirect 

Export through network of traders 

After :Direct marketing to urban, 

national and international market  

-- 

 

Action Plan (for 18 Months) & Budget (Rs in lakh) 
 

   Description  Total  GOI  Association  OutCome  

01.  TRUST BUILDING :- 2 

nos. (one day each) 

0.80 0.72 0.08 1. Trust Building within 

Stake Holders 
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   Description  Total  GOI  Association  OutCome  

Organizing Meetings/ 

Seminars for cluster actors 

No. of participants- 25 

(each Programme) 

Month-1 

ESTIMATED 

EXPENDITURE :- 

Hiring of Hall and other 

arrangements- Rs.10,000/- 

Hiring of Audio Visual 

Aids Rs 5,000/- 

Refreshments Rs.5,000/- 

Literature  

2.Motivation of 

Entrepreneurs 

3.Create Interest towards 

cluster development 

4.Sharing of information. 

02.  DIFFERENT TYPES OF 

AWARENESS 

PROGRAMME ON  

2 no One Day each 

Month 2 

Cluster Programme, 

MSME, NSICS Scheme, 

State Govt. Schemes, 

Quality up gradation, Waste 

minimization, Energy 

Conservation, Use of 

modern machinery and 

equipments, Faculty support 

from concerned office. 

(For each Programme no. of 

participants 50 No.) 

EXPECTED 

EXPENDITURE  

 

Hiring of Hall Rs. 15,000 

0.80  0.72  0.08 Enhancement of knowledge 

on different Govt. schemes 

 

 

 

 

 

 

 

03.  TRAINING 

PROGRAMME ON :- 2 

nos. 

Month-3 and Month-4 

(I) SKILL 

DEVELOPMENT WITH 

PRACTICAL 

DEMONSTRATION :-  

10 days duration per 

Programme 

(For each Programme no. of 

participants-25. 

Cost Details:- 

Hiring of Hall Rs.10,000/- 

0.70  0.56  0.14  Increase in productivity, 

Improvement in quality and 

up-gradation of Skill and 

process  



 

133 

 

   Description  Total  GOI  Association  OutCome  

Refreshment Rs.5,000/- 

Honorarium Rs.10,0  

04.  Month-5 

(II) FINANCIAL 

MANAGEMENT 

TRAINING 

PROGRAMME :- 1 Nos. 

(two days duration 

Programme) 

No. of participants-----------

-----------50 each. 

Cost details per 

Programme:- 

Hiring of Hall Rs. 15,000/- 

Refreshment Rs. 10,000/- 

Honorarium to guest 

speaker Rs. 15,000/- 

Stationary/Misce  

0.50  0.40  0.10  To acquire knowledge on 

accounting procedures and 

maintaining books of 

accounts 

Budgeting procedure, 

Estimation of value of 

Products, Operation of 

Financial Transaction of 

business 

Awareness on Government 

Rules and Regulations 

05.  III) Study tours to Other 

Clusters-2 Nos. 5 Days 

Month-6 Month-7 

No. of participants-----------

-----------10 each. 

EXPECTED 

EXPENDITURE :- 

Expenditure for Fare of 

train AC II Class and local 

travel and for boarding and 

lodging for 5 Days 

Estimated Expenditure 

@ Rs. 50,000/- per visit. 

(Rs.50,000 X 2 programmes 

= Rs. 1,00,000/-) 

SUPPORT AGENCY : 

1-DIC, Bidar 

2-KCTU 

3-S.P.V.&a  

1.00  0.80  0.20  Visit to other clusters will 

enhance the knowledge of 

the cluster members and 

will encourage them to take 

up cluster development 

activities  

06.  CAPACITY BUILDING :-  

Months -8  

(Website launching and Up-

gradation for Rs 35,000/- 

Brochure Preparation Rs 

15,000/- 

Total Rs. 50,000/- 

SUPPORT AGENCY : 

1- S.P.V 

2- ITBS-BANGALORE 

0.50  0.00  0.20  Support for wider publicity 

of the Cluster and its 

products.  
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   Description  Total  GOI  Association  OutCome  

07.  Services of BDS providers  2.00  1.80  0.20  Support and linkage with 

Business development 

service providers and 

services. 

08.  MISCELLANEOUS 

DEVELOPMENTAL 

COST 

(translation, publications-

lump sum)  

1.00  0.80  0.20  Operational expenses  

09.  Local Travel, Telephone, 

Stationery & Miscellaneous 

(@ Rs. 5,000 for 8 months) 

0.40  0.40  0.00  Operational expenses  

10.  Local Purchases- 

1)Computer-Rs. 35,000/- 

2)Telephone, -Rs. 2,000/- 

3)Printers -Rs. 8,000/- 

4)LCD Projector-Rs. 

30,000/- 

0.75  0.75 0.00  Technical capacity building 

and office setup. 

Infrastructure required for 

conduction programs  

11.  Participation of CDE/CDA 

For Six Months including 

TA/DA @ Rs. 15,000/-per 

month (8x15,000/-= Rs. 

1,20,000/-) 

1.20  1.20  0.00  The CDE/CDA will be 

helpful in smooth 

implementation of the Soft 

interventions  

   Total:  9.65 8.45 1.20 Proposed Soft Interventions 

will help in trust building, 

capacity building of the 

cluster members. The 

interventions will also help 

in educating the cluster 

members on various 

advance technologies to 

achieve design development 

improvement and product 

diversification.  

 

Proposal for Steering Committee:   Steering Committee may consider the proposal for soft 

interventions in Zari-Zardosi and Garments Cluster, Mailoor Village, Bidar, Karnataka for 18 

months at a total cost of Rs. 9.65 lakh with GoI grant of Rs.8.45 lakh & remaining Rs.1.20 lakh to 

be contributed by cluster units/associations. 
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Agenda No.40.31 (ii) Proposal for Soft Interventions in Wooden Furniture Cluster, 

Hunsagi, Yadgir, Karnataka. 

 

Proposal was received from Karnataka Council for Technological Upgradation & 

recommended by MSME-DI, Hubli.  

 

Details of the proposal are as under: 

 

DSR Details 

 

DSR Conducted By : IntaGlio Technical and Business Services Bangalore 

Validated By : SPV, KCTU, DIC, MSME, SIDBI 

When Started : 01/10/2013 

When Completed : 05/11/2013 

 

Pre-registration Information 

 

Name of Applicant :  Karnataka Council for Technological Upgradation  

State :  Karnataka 

District :  Yadgir 

Cluster Product & Location :  Wooden Furniture Cluster,  Hunsagi 

 

Brief Information of Cluster 

 

Main Product :  Other furniture work includes sculpture and idol, Wooden 

bed cots, Wooden chairs and Almirahs, Wooden cupboards 

for offices, institutional, Wooden Dinning Sets, Wooden 

doors and windows including Thresholds, Wooden tables 

Technological details, 

Pollution angle, etc :  

Average technology level with conventional carpentry tools, 

Lathe Machineries, Drilling equipments and metal cutting 

equipments 

Age of Cluster :  50 

No. of Units :  85 

Profiles of Units/Category : Micro: 85 

Village: 85,    SC/ST: 5 

Turnover (Per Annum) :  

(Rs. in Lakhs) 

1020.00 

Export : (Rs. in Lakhs) 1.00 

Employment (Direct/Indirect) 

: 

Direct: 425 & Indirect: 1000 

SC/ST: 55 

Presence of association/NGO, Carpenters Wooden Furniture Owners Welfare Association, 
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Contact details :  Talikot road Hunsagi village Yadgir district  

Whether DSR conducted. 

Main outcomes of DSR :  

Yes, the DSR has been conducted. The following SI are 

required: 

 Trust Building with Stake Holders 

 Motivation of Entrepreneurs 

 Create Interest towards cluster development 

 Sharing of Information ,Training and Establishment 

of CFC 

Extent of Competition for 

cluster :  

Similar furniture units present at Gulbarga and Raichur, 

Cheap and ready to assemble furniture from Malaysia giving 

staff competition.  

Main Problems of Cluster :   Lack of Wood Seasoning Equipment. 

 Non Practice of Chemical Impregnation of Wood. 

 Lack of Advanced Machineries 

 Poor Integration of Newer Designs 

 Prolonged Production Process 

 Lack of Quality Furniture 

 Poor Market  

Need for CFC, if any :  Yes, CFC is required with the following facilities. 

Wood Seasoning Facilities 

 Chemical impregnation Facility. 

 CAD/CAM Designing centre 

 Advance modern machineries 

 Training and Skill Up gradation Facility center. 

 A Common Brand Identity, display center and 

Export infrastructure. 

Any other information :   The Indian furniture industry is estimated at around 

Rs 35,000 crores (350 billion) 

 Industrial wood products is expected to grow an 

average of 7 percent annually from 2013 to 2018 to 

$8.8 billion 

 The furniture market is the second largest wood 

processing segment after logs 

 The branded (higher quality) wooden furniture 

industry is growing at 15% annually. 

 

Analysis of Proposal 

Parameters Proposed by Implementation Agency 

(IA) 

Comments by 

Cluster Division 

Implementing Agency, its 

experience in cluster 

development  

Karnataka Council for Technological 

Upgradation (Govt. of Karnataka): 

KCTU will be the implementing and 

monitoring agency 

As per guidelines 

Activities Proposed Training programs and seminars for -- 
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Parameters Proposed by Implementation Agency 

(IA) 

Comments by 

Cluster Division 

(Technology/Quality/Marketin

g/Export/ Design, etc.)  

trust building and Capacity Building 

Visits to other Cluster 

Awareness Programs on various 

schemes of Govt. Of India and Govt. of 

Karnataka 

Capacity Building Activities 

Quality and skill upgradation Training 

Training on Financial Management 

Website and Broachers Preparation 

Office Equipments and Stationary 

Whether DSR validated by the 

stakeholders  

Yes The DSR has been validated by the 

SPV 

DSR received and 

accepted.  

Project Cost with break up :  

Project Cost 8.05 

GOI 

Contribution 

6.93 

Cluster 

Beneficiaries 

1.12 

 

-- 

Technical Agency to be 

associated & its expertise  

Karnataka Council for Technical Up 

gradation (Govt. of Karnataka): KCTU 

will be the implementing and 

monitoring agency.  

-- 

Justification for SI  There is a need to create awareness on 

various schemes of Government and 

MSE-CDP for the cluster members and 

create trust among cluster members. 

The training programmes and work 

shop will enhance their skills and 

knowledge on overseas marketing. Visit 

to other similar clusters and meeting 

with machinery suppliers will enable 

them to identify latest technology 

machinery for the proposed CFC. 

-- 

Main outcomes (before & 

after) in terms of sales, 

Exports, Investment, 

Profitability, Employment, 

ISO & other Certification, 

othersR  

Units Present = 85 units  

After = 30 new units 

Products 

Present =Traditional furniture and 

wooden products After = Modern 

designer furniture and wooden products 

Processing Present = Prolonged process 

and labour intense Job, limited product 

output 

After= Reduced production process and 

increased product output. 

Market 

Present=Established local and district 

-- 
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Parameters Proposed by Implementation Agency 

(IA) 

Comments by 

Cluster Division 

market After: Enhanced market growth, 

access to Export Market  

 

Action Plan (for 18 Months) & Budget (Rs in lakh) 

   Description  Total  GOI  Association  OutCome  

01.  TRUST BUILDING :- 2 

nos. (one day each) 

Organizing Meetings/ 

Seminars for cluster actors 

No. of participants- 25 

(each Programme) 

Month-1& Month-2 

ESTIMATED 

EXPENDITURE :- 

Hiring of Hall and other 

arrangements- Rs.10,000/- 

Hiring of Audio Visual 

Aids Rs 5,000/- 

Refreshments Rs.5,000/- 

Literature  

0.80  0.72  0.08  1.Trust Building within 

Stake Holders 

2.Motivation of 

Entrepreneurs 

3.Create Interest towards 

cluster development 

4.Sharing of information 

02.  DIFFERENT TYPES OF 

AWARENESS 

PROGRAMME ON  

2 no One Day each 

Month 3  

 

Cluster Programme, 

MSME, NSICS Scheme, 

State Govt. Schemes, 

Quality up gradation, 

Waste minimization, 

Energy Conservation, Use 

of modern machinery and 

equipments, Faculty 

support from concerned 

office. 

(For each Programme no. 

of participants 50 No.) 

EXPECTED 

EXPENDITURE  

0.80  0.72  0.08 Improvement in quality of 

production, Market 

awareness, Enhancement of 

knowledge on different 

Govt. schemes, awareness 

of availability of Modern 

machinery and technology.  

03.  TRAINING 

PROGRAMME ON :-2 

nos. 

Month-4 

(I) SKILL 

DEVELOPMENT WITH 

PRACTICAL 

0.70  0.56  0.14 Increase in productivity, 

Improvement in quality and 

up-gradation of Skill and 

process  
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   Description  Total  GOI  Association  OutCome  

DEMONSTRATION :-  

10 days duration per 

Programme 

(For each Programme no. 

of participants-25. 

Cost Details:- 

Hiring of Hall Rs.10,000/- 

Refreshment Rs.5,000/- 

Honorarium Rs.10,000/- 

04.  Month-5 

 

(II) FINANCIAL 

MANAGEMENT 

TRAINING 

PROGRAMME :-1 Nos. 

(two days duration 

Programme) 

No. of participants----------

------------50 each. 

Cost details per 

Programme:- 

 

Hiring of Hall Rs. 15,000/- 

Refreshment Rs. 10,000/- 

Honorarium to guest 

speaker Rs. 15,000/- 

Stationary/Miscellaneous  

0.50 0.40  0.10  To acquire knowledge on 

accounting procedures and 

maintaining books of 

accounts, Budgeting 

procedure, Estimation of 

value of Products, 

Operation of Financial 

Transaction of business 

Awareness on Government 

Rules and Regulations 

05.  III) Study tours to Other 

Clusters-2 Nos.5 Days 

Month-6 & Month 7 

No. of participants----------

------------20 each. 

EXPECTED 

EXPENDITURE :- 

Expenditure for Fare of 

train AC II Class and local 

travel and for boarding and 

lodging for 5 Days 

Estimated Expenditure 

@ Rs. 60,000/- per visit. 

(Rs.60,000 X 2 

programmes = Rs. 

1,20,000/-) 

 

SUPPORT AGENCY : 

1-DIC,Yadgir 

2-KCTU 

3-S.P  

1.20  0.96 0.24 Visit to other clusters will 

enhance the knowledge of 

the cluster members and 

will encourage them to take 

up cluster development 

activities. Cluster members 

will learn best practices.  

06.  CAPACITY BUILDING 0.70  0.42  0.28 Encourage wider publicity 
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   Description  Total  GOI  Association  OutCome  

:- 

Months -8 

(Website launching and 

Up-gradation for Rs 

30,000/- 

Brochure Preparation 

Rs40,000/- 

Total Rs. 70,000/- 

SUPPORT AGENCY : 

1- S.P.V 

2- ITBS-BANGALORE 

of the Cluster and its 

products etc.  

07.  Miscellaneous 

developmental costs  

(translation, publications-

lump sum)  

1.00  0.80  0.20 Support Infrastructure for 

Conducting SI  

08.  Local Travel,Telephone, 

Stationery & 

Miscellaneous 

(@ Rs. 5,000 for 8 

months) 

0.40  0.40  0.00  Support Infrastructure for 

Conducting SI  

09.  Local Purchases- 

1)Computer-Rs. 35,000/- 

2)Telephone, -Rs. 2,000/- 

3)Printers -Rs. 8,000/- 

4)LCD Projector-Rs. 

30,000/- 

0.75 0.75  0.00  Technical capacity building 

and office setup  

10.  Participation of CDE/CDA 

For eight Months 

including TA/DA 

@ Rs. 15,000/-per month 

(8x15,000/-= Rs. 

1,20,000/-) 

1.20  1.20  0.00  The CDE/CDA will be 

helpful in smooth 

implementation of the Soft 

Interventions  

   Total:  8.05 6.93 1.12 Proposed soft interventions 

will help in trust building 

among the cluster members. 

The interventions will also 

help in educating the cluster 

members on various 

advance technologies to 

achieve design 

development, product 

diversification and 

optimization of resources.  

 

Proposal for Steering Committee:   Steering Committee may consider the proposal for soft 

interventions in Wooden Furniture Cluster, Hunsagi, Yadgir, Karnataka for 18 months at a 

total cost of Rs. 8.05 lakh with GoI grant of Rs. 6.93 lakh & remaining Rs. 1.12 lakh to be 

contributed by cluster units/associations. 
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Agenda No.40.31 (iii) Proposal for Soft Interventions in Artificial Jewellery Cluster, 

Basavakalyana, Bidar, Karnataka. 

 

Proposal was received from Karnataka Council for Technological Upgradation & 

recommended by MSME-DI, Hubli.  

 

Details of the proposal are as under: 

 

DSR Details 

DSR Conducted By : IntaGlio Technical and Business Services Bangalore 

Validated By : SPV, KCTU, DIC, MSME, SIDBI 

When Started : 14/10/2013 

When Completed : 18/11/2013 

 

Pre-registration Information 

Name of Applicant :  Karnataka Council for Technological Upgradation  

State :  Karnataka 

District :  Bidar 

Cluster Product & Location :  Artificial Jewellery,  Basavakalyana, Bidar 

 

Brief Information of Cluster 

Main Product :  Gold Plated anklets, Bangles, Ear Rings, Necklace, Rings 

Technological details, 

Pollution angle, etc :  

Majority of the cluster units follow age old conventional 

technology in production of artificial jewellary. The cluster 

units use hand held tools like Hammer, Tweezer, Plier, file, 

wire drawer. Semi Automatic Lathe Machines, Grinding 

Machines and Punching Machines. 

Age of Cluster :  5 

No. of Units :  80 

Profiles of Units/Category : Micro : 80  

Women : 5 Village :  0 SC/ST :  15 

Turnover (Per Annum) :  

(Rs. in Lakhs) 

1100.00 

Export : (Rs. in Lakhs) 1.00 

Employment (Direct/Indirect) 

: 

Direct : 600 Indirect : 2000 

Women : 115 SC/ST : 75 

Presence of association/NGO, 

Contact details :  

Artificial Jewellery Cluster Association  

Whether DSR conducted. 

Main outcomes of DSR :  

Yes, the DSR has been conducted. Outcome of DSR 

 Trust Building with Stake Holders 
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 Motivation of Entrepreneurs 

 Create Interest towards cluster development 

 Sharing of Information 

Extent of Competition for 

cluster :  

Similar units are present at Meerut, Machilipatnam and 

Imphal.  

Main Problems of Cluster :  The major problem faced by the cluster units are: 

 Poor management of raw material 

 Lacks material testing labs 

 Obsolete technology & old machinery used in cluster 

with no    R&D and design innovation done in the 

cluster. 

 Poor quality moulds and die cutting equipments 

 Cluster units lack electro plating machines 

 Poor marketing methodologies and Product 

diversification 

Need for CFC, if any :  Yes, the CFC is required with the following: 

 Facility Center with die cutting and Molding 

Machines. 

 Electroplating center. 

 CAD/CAM set up. 

 Testing Facility. 

 Packaging Center 

 Training Facility 

 Branding, Export oriented marketing facility 

Any other information :  The cluster industries are located on national highway which 

is well connected to Hyderabad and Bombay. The cluster 

has got huge availability of the local skilled manpower. 

These two factors have led to the establishment of more than 

80 units in the cluster and these factors are the basis of 

cluster formation in the region. The cluster products are 

having huge market potential.  

 

Analysis of Proposal 

Parameters Proposed by Implementation Agency 

(IA) 

Comments by Cluster 

Division 

Implementing Agency, its 

experience in cluster 

development  

Karnataka Council for Technical Up 

gradation (Govt. of Karnataka): KCTU 

will be the implementing and monitoring 

agency. 

As per guidelines 

Activities Proposed 

(Technology/Quality/Marke

ting/Export/ Design, etc.)  

Training programs and seminars for trust 

building and Capacity Building 

Visits to other Cluster 

Awareness Programs on various schemes 

of Govt. Of India and Govt. of Karnataka 

-- 
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Parameters Proposed by Implementation Agency 

(IA) 

Comments by Cluster 

Division 

Capacity Building Activities 

Quality and skill upgradation Training 

Training on Financial Management 

Website and Broachers Preparation 

Office Equipments and Stationary 

Whether DSR validated by 

the stakeholders  

Yes The DSR has been validated by the 

SPV 

DSR received and 

accepted.  

Project Cost with break up : (Rs. in lakh) 

Project Cost 7.75 

GOI Contribution 6.65 

Cluster Beneficiaries 1.10 
 

-- 

Technical Agency to be 

associated & its expertise  

Karnataka Council for Technological 

Upgradation will appoint Inta Glio and 

other appropriate agency as CDE/CDA  

-- 

Justification for SI  There is a need to create awareness on 

various schemes of Government and 

MSE-CDP for the cluster members and 

create trust among cluster members. The 

training programmes and work shop will 

enhance their skills and knowledge on 

overseas marketing. The visit to other 

similar clusters and meeting with 

machinery suppliers will enable them to 

identify latest technology machinery for 

the proposed CFC.  

-- 

Main outcomes (before & 

after) in terms of sales, 

Exports, Investment, 

Profitability, Employment, 

ISO & other Certification, 

others  

Units Present :80 After : 30 new units to 

be added  

Products  

Present : Traditional production with no 

change in structure or design  

After : Modern design and new structural 

products 

Processing 

Present : Prolonged process and labour 

intense Job, limited product output 

After : Reduced production process and 

increased product output 

Market 

Present : Established Basavakalyan City 

market 

After : Enhanced  

--- 
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Action Plan (for 18 Months) & Budget (Rs in lakh) 

 

   Description  Total  GOI  Association  OutCome  

01.  TRUST BUILDING :- 2 

nos. (one day each) 

Organizing Meetings/ 

Seminars for cluster actors 

No. of participants- 25 

(each Programme) 

Month-1 

 

ESTIMATED 

EXPENDITURE :- 

Hiring of Hall and other 

arrangements- Rs.10,000/- 

Hiring of Audio Visual 

Aids Rs 5,000/- 

Refreshments Rs.5,000/- 

Literature  

0.80 0.72 0.08 1.Trust Building within Stake 

Holders 

2.Motivation of 

Entrepreneurs 

3.Create Interest towards 

cluster development 

4.Sharing of information. 

02.  DIFFERENT TYPES OF 

AWARENESS 

PROGRAMME ON  

2 no One Day each 

Month 2 

 

Cluster Programme, 

MSME, NSICS Scheme, 

State Govt. Schemes, 

Quality up gradation, 

Waste minimization, 

Energy Conservation, Use 

of modern machinery and 

equipments, Faculty 

support from concerned 

office. 

(For each Programme no. 

of participants 50 No.) 

EXPECTED 

EXPENDITURE  

 

Hiring of Hall Rs. 15,000  

0.80 0.72 0.08 Enhancement of knowledge 

on different Govt. schemes.  

03.  TRAINING 

PROGRAMME ON :-2 

nos. 

Month-3 and Month-4 

(I) SKILL 

DEVELOPMENT WITH 

PRACTICAL 

DEMONSTRATION :-  

10 days duration per 

0.70 0.56 0.14 Increase in productivity, 

Improvement in quality and 

up-gradation of Skill and 

process 
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   Description  Total  GOI  Association  OutCome  

Programme 

(For each Programme no. 

of participants-25. 

Cost Details:- 

Hiring of Hall Rs.10,000/- 

Refreshment Rs.5,000/- 

Honorarium Rs.10,000/-  

04.  Month-5& 6 

 

(II) FINANCIAL 

MANAGEMENT 

TRAINING 

PROGRAMME :-1 Nos. 

(two days duration 

Programme) 

No. of participants----------

------------50 each. 

Cost details per 

Programme:- 

 

Hiring of Hall Rs. 15,000/- 

Refreshment Rs. 10,000/- 

Honorarium to guest 

speaker Rs. 15,000/- 

Stationary/Miscellaneous  

0.50 0.40 0.10 To acquire knowledge on 

accounting procedures and 

maintaining books of 

accounts Budgeting 

procedure, Estimation of 

value of Products, Operation 

of Financial Transaction of 

business,Awareness on 

Government Rules and 

Regulations. 

05.  III) Study tours to Other 

Clusters-2 Nos.5 Days 

Month-7  

No. of participants----------

------------10 each. 

EXPECTED 

EXPENDITURE :- 

Expenditure for Fare of 

train AC II Class and local 

travel and for boarding and 

lodging for 5 Days 

Estimated Expenditure 

@ Rs. 75,000/- per visit. 

(Rs.75,000 X 2 

programmes = Rs. 

1,50,000/-) 

 

SUPPORT AGENCY : 

1-DIC,Bidar 

2-KCTU 

3-S.P.V.<br /&am  

1.50 1.20 0.30 Visit to other clusters will 

enhance the knowledge of the 

cluster members and will 

encourage them to take up 

cluster development activities  

06.  CAPACITY BUILDING :- 

Months -8  

(Website launching and 

1.00 0.60 0.40 Support for wider publicity 

of the Cluster and its 

products etc.  
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   Description  Total  GOI  Association  OutCome  

Up-gradation for  

Brochure Preparation  

Total Rs. 1,00,000/- 

SUPPORT AGENCY : 

1- S.P.V 

2- ITBS-BANGALORE 

07.  Local Travel, Telephone, 

Stationery & 

Miscellaneous 

(@ Rs. 5,000 for 10 

months) 

0.50 0.50 0.00 For local transportation and 

Logistics  

08.  Local Purchases- 

1) Computer -Rs. 35,000/- 

2) Telephone, -Rs. 2,000/- 

3) Printers-Rs. 8,000/- 

4)LCD Projector-Rs. 

30,000/- 

0.75 0.75 0.00 Technical capacity building 

and office setup 

09.  Participation of 

CDE/CDA-Intaglio 

Technical and Business 

Services 

For Eight Months 

including TA/DA 

@ Rs. 15,000/-per month 

(10x15,000/-= Rs. 

1,20,000/- 

1.20 1.20 0.00 The CDE/CDA will be 

helpful in smooth 

implementation of the Soft 

Interventions 

   Total:  7.75 6.65 1.10 Proposed soft interventions 

will help in trust building of 

the cluster members. the 

interventions will also help in 

educating the cluster 

members on various advance 

technologies to achieve 

design development and 

product diversification  

 

Proposal for Steering Committee:   Steering Committee may consider the proposal for soft 

interventions in Artificial Jewellery Cluster, Basavakalyana, Bidar, Karnataka for 18 months 

at a total cost of Rs. 7.75 lakh with GoI grant of Rs.6.65 lakh & remaining Rs.1.10 lakh to be 

contributed by cluster units/associations. 
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Agenda No.40.32 Proposal for extension of time duration for setting up of Common 

Facility Centre (CFC) in Auto Cluster, Bidar, Karnataka. 

 

Karnataka Council for Technological Upgradation (KCTU), Bangalore has requested for 

extension of time upto 31.03.2017 for setting up of CFC in Auto Cluster, Bidar, Karnataka. 

 

2. The status of the project is as under: 

          (Rs. in lakh) 

Particulars  

Date of final approval 28.12.2012 

Project Cost 745.21 

GoI contribution 596.17 

GoK contribution 74.52 

SPV contribution 74.52 

Fund so far released  Nil  

Expenditure incurred as on date Nil 

Implementation period/ date of completion as per FA 24 months / December 2014 

Already extended date for completion of project 30.06.2016 

Proposed date for completion of project 31.03.2017 

 

3. The SPV has informed that the following effective steps already been taken towards 

implementation of CFC: 

a) Deputy Commissioner, Bidar has allotted two acres of Govt. land for establishment of 

CFC in the name of SPV bearing survey no. 45, Chowli village, Bidar taluk and now 

the land is in the possession of SPV. 

b) The Purchase Committee constituted vide order no. KCTU/MSE-CDP/AC/323/2013-

14 dated 31.10.2013. 

c) Building plan approval and permission for construction of building has been obtained 

from the respective competent authorities.  

d) Tender document preparation and floating of tender document for tendering of civil 

work construction of CFC following e-procurement procedure has been completed. 

e) Sanction of electrical load, Erecting of electrical polls, wiring and connection of 

supply to the site area is completed.  

f) Ground survey of site for marking of building positions by land record and Tahsil 

office and survey of land for identification of underground water source for digging of 

borewell by the Geological Department digging of borewell works have been 

completed.  

g) Collection of SPV funds of Rs. 74.52 lakh and signing of Tripartite Agreement is 

completed. 

h) In anticipation of GoI grants, State Govt. released complete State share of Rs. 74.52 

lakh to KCTU vide orders dated 30.09.2013 and 07.01.2016. 

i) After upfront contribution of SPV and State share totaling to an amount of Rs. 149.04 

lakh in the no-lien account of KCTU, Rs. 111.52 lakh released from KCTU to SPV 

for building construction and other civil works. 

j) CFC building & workshop shed constructed works has been completed. 

k) Floating of tender on e-procurement portal of GoK for the procurement of all the 

machinery has been already uploaded on 18.05.2016 and last date for opening of 

technical bid is on 20.06.2016. 

 



 

148 

 

 

 

4. In the reasons for delay, KCTU, Bangalore has informed that due to the delay in 

collection of SPV share from members with poor economic standards and also death of the 

president of the SPV, who was suffering from Cancer disease led to the delay of 

implementation of the project. 

  

5.  Proposal for Steering Committee: Steering Committee may take a view in respect 

of extension of time for setting up of Common Facility Center (CFC) in Auto Cluster, Bidar, 

Karnataka upto 31.03.2017. 
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Agenda No.40.33 Proposal for in-principle approval to set up Common Facility Centre 

in Engineering and Auto Component Cluster, Yadrav, Kolhapur, Maharashtra. 

 

Online application has not been received from Directorate of Industries, Government of 

Maharashtra, Mumbai. 

 

Name of the Cluster:  Engineering and Auto Components Cluster.  

Location :  Yedrav, Tal-Shirol, Dist-Kolhapur, Maharashtra. 

Products:- The cluster mainly engaged in manufacturing Bearing Caps, 

Break Disk, Exhaust Elbow, Cam gear shifter, Engine Head 

Flange, Fuel Injector, Textiles Loom Parts and Kandi Machine 

Part  

Units:  343 Nos. (Micro-284 & Small-59).    

Employment:   2434 Nos.    

Turnover:   Rs. 32067.00 lakh.  

Export: The export is negligible compared to the total turnover. total 

export of cluster is Rs. 19.00lakh.   

 

Special Purpose Vehicle (SPV): The name of the Special Purpose Vehicle (SPV) is 

Micro Axis Auto & Engineering Cluster, which is a Private Limited company registered 

under section-8 of the Companies Act, 2013. SPV includes 30 members in which 9 are 

directors. Presently, the company has authorized capital of Rs.1,00,000/-. The number of 

share is 10,000/- with the face value of Rs.10/- each.   

 

Proposed project cost:-   

(Rs. in lakh) 

Sr. No. Particulars of Cost Amount 

1 Land & Building   167.40 

2 Plant and Machinery 1284.51 

3 Computers  44.69 

4 Misc. Fixed Assets 18.60 

5 Preliminary Expenses 10 

6 Pre-operative Expenses 35.00 

7 Margin Money for Working Capital (Margin Money for 

working capital is calculated for 1  months at 70 % 

capacity utilization) 

1.53 

 Total Cost of Project 1561.73 

 

Proposed means of finance 

(Rs. Lakh) 

Sr. No. Agency Proposed amount 

1 Government of India grant  1350.00 

2 SPV contribution  156.17 

3 Bank Loan 55.56 

 Total 1561.73 
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About Land: The land is identified at Gut No.462, behind Parvati Industrial Estate, Yadrav, 

Tal- Shirol, Dist- Kolhapur.  

 

Cost of Land and area: The cost of proposed land is Rs.45.00 Lakhs.  The total area is 

proposed @20,000 sq. fts. Purchase Agreement has been completed by SPV. 

 

Summary of the Financial Feasibility: 

 

S. No. Particulars Percentage 

1 Break Even Analysis 9.13% 

2 Return on Capital Employed 35.82 % 

3 Internal Rate of Returns 15 % 

 Net Present Value (Positive)  - 

 

Sensitivity Analysis: 

 

S. No. Particulars  

1 Break Even Analysis 9.63 % 

2 Return on Capital Employed 30.47 % 

3 Internal Rate of Returns 13% 

4 Net Present Value (Rs. in lakh) 300.06 

 

List of Plant and Machineries:  

(Rs. in lakh) 

 

Sr. No. Particulars of Plant and 

Machinery 

No. Power 

Requirement 

(HP/KW) 

Cost  

1 DG Gen Set 1 250 KVA 17.26 

2 Vio 20/50 linear (Tools Presenter) 1 230voits 26.73 

3 DMC 80H duo Block (HMC) 1 59 HP 397.55 

4 CTX510 ecoline v4 (CNC) 1 50KVA 112.46 

5 DMU85 mB monoblock  (VMC- 5 

Axis) 

1 3.12 HP 366.63 

6 Testing Machines     

1 Fie make lectrnic cum servo 

universal testing machine(utes 400) 

1 18HP 6.68 

2 Chrpy 300 j& lzod-168 j model 1  1.97 

3 Model VM-50 PC loads 1  3.93 

4 B3000 PC 1  3.91 

5 Rasne loads 60,100& 150 kgf 1  1.52 

6 Extensometer Model EE2 1  1.52 

7 Erichsen Cupping machine Et 20 1  0.58 
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Sr. No. Particulars of Plant and 

Machinery 

No. Power 

Requirement 

(HP/KW) 

Cost  

8 V Booach to cut notches of impact 

samples 

1  2.56 

9 Carl Zeiss 3D Co‐ordinate 

Measuring Machine Model 

ACCURA II 12/18/10 

7 3 HP   

11.85 

10 COMPUTERS   3 HP   

11 Computer, CCTV with Monitor + 

Software System 

Centralised UPS for data back up  

1  10.96 

12  Compressors (Incl Dryers & Air 

Receivers) 

1 15HP  1.97 

13  Transformers 1   2.39 

14  Overhead Crane-1 nos. 1 25HP  66.85 

15  Voltage Stabilizer 1   4.86 

16 Walter CNC Grinding Machine 1 13 HP  175.19 

 

Proposal for Steering Committee:  Committee may consider the proposal for in-principle 

approval for setting up Common Facility Centre (CFC) in Engineering and Auto 

Components Cluster, Yedrav, Tal-Shirol, Dist-Kolhapur, Maharashtra. 
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Agenda No.40.34 (i) Time extension project for setting up of Common Facility Centre 

(CFC) in Garment Cluster, Ichalkaranji, Distt. Kolhapur, Maharashtra. 

 

Final approval for setting up of CFC in Garment Cluster, Ichalkaranji, Distt. 

Kolhapur, Maharashtra was issued on 24.09.2012. Maharashtra Industrial Development 

Corporation (MIDC), Mumbai is the implementing agency (IA) for the project. The cost of 

project and means of finance are as under:-   

GoI Assistance    -  Rs.1270.75 lakh 

SPV contribution    -  Rs. 177.00 lakh   

Bank Loan     -  Rs.  210.00 lakh   

Total Project Cost   -  Rs. 1657.75  lakh   
 

Time extension was granted up to 31.12.2015 by Secretary (MSME) on file.  

 

2.  The component wise breakup of the estimated cost is given below:-  

S. No. Particulars Amount  (Rs. in lakh) 

1 Land and Building (on lease) 0.00 

2 Plant & Machinery excluding truck and 

delivery vans  

1592.92 

3 Preliminary & Pre-operative exp. 15.09 

4 Contingency @ 1.00% 16.11 

5 Margin money for Working Capital 33.63 

 Total Project Cost 1657.75 

 

3. 1
st
 and 2

nd
 installment of Rs.508.30 lakh and Rs.381.08 lakh was released to MIDC, 

Mumbai vide sanction order dated 19.06.2014 & 31.08.2015 respectively.  Utilization 

certificate of 1
st
 installment of Rs.508.30 lakh has been received and utilization certificate of 

2
nd

 installment of Rs.381.08 lakh is received.   

 

4. The progress reported and step taken by the SPV/State Government are:- 

 The inchalkaranji Garment Cluster is women oriented (SHG) cluster, under 

micro category. 

 Purchase committee finalized purchases of machineries  worth of 

Rs.16,09,92,000/- 

 The machineries worth of Rs.10,42,94,523/- have been received & installed at 

the CFC location. 

 The machineries that are installed at CFC location are as follows:- 

 All laboratories testing & R&D equipment. 

 Design Centre-CAD/CAM, fashion designing software‟s, pattern, 

digitizers, plotter etc. 

 Value addition facility – stitching, kaz, button, ironing, fusing, cutting, 

embroidery, digital printing. 

 Garment washing section – dryers, washing units, compressors, etc. 

 All set up for marketing display, exhibition & sales common raw 

material preparation – drying & shrinkage range, jiggers, desize washer 

& lissa finish, singeing machine.   
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5. Request for 3
rd

 installment has not been received till date.  

 

6. Reason: Delay in delivery of machineries from foreign supplier.  

  

7. Proposal for Steering Committee:-    Steering Committee may recommend for 

extension of time period up to 30.04.2017 for setting up of CFC in Garment Cluster, 

Ichalkaranji, Distt. Kolhapur, Maharashtra. 
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Agenda No.40.34 (ii) Time extension project for setting up of Common Facility Centre 

(CFC) in Powerloom Cluster, Shirpur, Distt. Dhule, Maharashtra 

 

Final approval for setting up of CFC in Powerloom Cluster, Shirpur, District - Dhule, 

Maharashtra was issued on 07.03.2012. Maharashtra Industrial Development Corporation 

(MIDC), Mumbai is the implementing agency (IA) for the project. The cost of project and 

means of finance are as under:-   

GoI Assistance    -  Rs.  996.17 lakh (70% of PC) 

State Govt.     -  Rs.  142.31 lakh (10% of PC) 

SPV     -  Rs.   284.62 lakh (20% of PC) 

Total Project Cost   -  Rs. 1423.10  lakh (100%) 

 

The 37
th

 Steering Committee Meeting of MSE-CDP held on 03.09.2014 has approved the 

extension of time duration up to 31.03.2015.    

 

2.  The component wise breakup of the estimated cost is given below:-  

 

S. No.  Component Total Cost (Rs. in lakh) 

1. Land 16.00 

2. Building 153.87 

3. Plant & Machinery (list enclosed) 1153.77 

4. Misc. fixed Assets (details in enclosed list) 10.00 

5. Preliminary Expenses 10.00 

6. Pre-operative expenses 15.00 

7. Contingencies (2% of building & 5% on Plant & 

machinery) 

60.75 

8. Margin for working capital 3.71 

 Total Project Cost 1423.10 

 

3. 1
st
 and 2

nd
 installment of Rs.398.468 lakh and Rs.298.85 lakh has been released to 

MIDC, Mumbai vide sanction order dated 10.11.2014 & 03.07.2015 respectively and 

utilization certificate received.  

 

4. The progress reported and step taken by the SPV/State Government are:- 

 Building is completed. 

 Electricity load sanctioned, water supply available, Pollution Control Board 

issued necessary consent to establish.  

 Purchase committee finalized purchases of machineries worth Rs.1176.57 lakh. 

 Testing lab facility and other activities have been started.  

 

5. Request for 3
rd

 installment has not been received till date.  

 

6.         Status:  Project fully operationalized, pending for tendering of fire equipments & DG sets.      

             

The completion report would be submitted shortly. 

 

7. Proposal for Steering Committee:-    Steering Committee may recommend for 

extension of time period up to 31.12.2016 for setting up of CFC in Powerloom Cluster, 

Shirpur, Distt. Dhule, Maharashtra.  
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Agenda No.40.34 (iii) Time extension project for setting up of Common Facility Centre 

(CFC) in Fly Ash Cluster, Chandrapur, Maharashtra. 

 

Final approval for setting up of CFC in Fly Ash Cluster, Chandrapur, Maharashtra 

was issued on 25.02.2011. Maharashtra Industrial Development Corporation (MIDC), 

Mumbai is the implementing agency (IA) for the project. The cost of project and means of 

finance are as under:-   

 

GoI Assistance                         -Rs. 1350.00 lakh   

         SPV Contribution           -Rs.   187.78 lakh  

      Total Project Cost           -Rs. 1537.78 lakh  

 

The 38
th

 Steering Committee Meeting of MSE-CDP held on 28.07.2015 has approved the 

extension of time duration up to 31.03.2016.    

 

2.  The component wise breakup of the estimated cost is given below:-  

(Rs. in lakh) 

S. No. Details Approved Project 

Cost 

1. Land 35.00 

2. Building 40.00 

3. Plant & Machinery 1341.54 

4. Supporting Equipment 10.00 

5. Contingency & Pre- operative exp. 99.68 

6. Working Capital 11.56 

 Total  1537.78 

 

3. 1
st
 installment of GoI assistance of Rs. 810.00 lakh was released on 29.02.2012.  

Out of 1
st
 installment, an unspent balance of Rs. 2,42,70,513/- with interest of Rs. 

27,67,721/- was returned by IA due to non utilization of funds/submission of UC within 

time limit. 

 

4. The progress reported:- 

 CFC plot is developed with necessary connected infrastructure. 

 Consent to establish and operation received from MPCB. 

 Building plan approved by MIDC. 

 Fire NOC obtained. 

 224 KV electricity supply sanctioned. 

 Tendering process is completed, tenders for all phases finalized. 

 Facilities like fly ash and sand classifier, bagging and packing plant, fly ash 

collection bulker, testing laboratory, marketing center are established at site. 

 The project has utilized the GoI grant of Rs.567.29 lakh and UC has also been 

received.     

  

5. The reasons of delay:-    

 The procedural aspects in tendering process took time as the tenders were 

required to be recalled due to poor response.  

 This is a R&D based exclusive project based on creation of asset from wastage of 

thermal power plant i.e. fly ash.  The various activities are interlinked.  The 
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captive power generation plant and the associated fly ash zone are the key 

components of the project. 

 The location earmarked (land) for establishing captive power plant was found to 

be not suitable for creation of heavy duty boiler and related components.  Hence, 

as per advice of technical wing of machinery supplier, location was changed.  The 

new land is now allotted by MIDC which caused delay in further processes.    

 The supply of fly ash from thermal power plant, chandrapur (CTPS) was kept in 

abeyance by the authorities.  The matter was pursued by Industries Department 

with concerned authorities and now the issue is being resolved.  

 Even, this office has earlier complaint against SPV President.  

 

6. Observations: At the time of processing of release of 2
nd

 installment in the 

month of March, 2016, it was observed that 63% of the members stated in the Detailed 

Project Report have been changed.  A letter was issued to know the reasons and why the 

matter was not brought in notice to this office.  In this connection, a reply was received 

from Directorate of Industries, Government of Mumbai which was not satisfactory 

stating that it is an ongoing process and new members have been added in place of old 

members who have left and the total members is above the required numbers.  

 

7. Proposal for Steering Committee:-    Committee may take a view on the above 

observations and take decision regarding extension of time period up to 30.04.2017 for 

setting up of CFC in Fly Ash Cluster, Chandrapur, Maharashtra. 
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Agenda No.40.35 Proposal for up-gradation of Industrial Infrastructure at Focal Point, 

Phase-IV, Ludhiana, Punjab. 

 

Proposal was received from Punjab Small Industries & Export Corporation limited, Vide 

Online Ref. No:- 4471 / Dated : 17/03/2016 from Punjab Small Industries & Export 

Corporation limited (State Government) & recommended by MSME-DI, Ludhiana.  The hard 

copy along with requisite document was received in the month of June, 2016.  

 

Details of the proposal are as under: 

 

Pre-registration Information 

 

Name of Organization : Punjab Small Industries & Export Corporation limited 

State : Punjab 

District : Ludhiana 

Industrial Estate : Focal Point Phase IV 

 

Basic Information about Proposal: 

 

Particulars Description 

Whether appraised DPR with 

approved layout plan : 

DPR received.  

Total Area of industrial estate/ 

area (acre): 

1300 acres 

Area to be developed (acre) 74 acres 

Number and sizes of plots to be 

developed : 

No plots have been developed. Basic development is 

of 30 feet wide road with median and 2-lane carriage 

Implementing Period : 24 months. 

Other ID projects sanctioned in 

same district: year of sanction, 

number of plots allotted, units set 

up, etc. : 

No other ID projects in the state. 

Performance of ID projects in 

state. : 

No other ID projects in the state. 

 

Details about Proposal: 

 

  Description Comments By 

Cluster Div 

Implementing Agency (IA):  Punjab Small Industries & Export 

Corporation limited 

As per MSE-

CDP guidelines 

Track Record of the IA  PSIEC Ltd. has been acting as a 

Catalyst & springboard for all 

development and promotion of 

- 
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  Description Comments By 

Cluster Div 

industries in Punjab through the 

development of Industrial 

infrastructure, namely Industrial 

Focal Points (IFP) ranging between 

50 acres to 500 acres of land at 

various towns and cities of Punjab 

Appraisal by SIDBI 

(Observations and 

recommendations). Attach SIDBI 

report. 

Report being submitted for 

Appraisal 

SIDBI appraisal 

report is required 

prior to final 

approval.  

Whether sufficient facilities 

available at site. (Proximity to 

railway stations / state highways, 

availability of water supply, 

adequate power supply, telecom 

facilities, dwelling places of 

workers) 

Please refer to page no 13 and 14 of 

DPR. Ludhiana, the first 

metropolitan centre of the state of 

Punjab, located on National 

Highway 100 km north west of 

Chandigarh, the capital of Punjab 

and Haryana, 310Kms from New 

Delhi and 150 km from Amritsar, 

has emerge as the most vibrant and 

important business centre of 

Punjab. This town was founded by 

Lodhi Dynasty at the site of Village 

Mir Hotal in 1481 A.D, & was 

known as Lodhi Khana but later the 

name spelled as Ludhiana. It is the 

largest city in Punjab, both in terms 

of area and population. The city is 

spread over an area of 3,578 sq. km 

and accommodates approximately 

35.00 lakh populations (2011 

Census). 

- 

Whether land is in possession in 

the name of IA with Clear Title 

Land is in the possession of IA Document 

required prior to 

final approval.. 

Whether Zoning regulations and 

non-agricultural conversion etc 

complied with):  

Zoning regulations and non-

agricultural conversion etc are 

complied with 

- 

Whether State Level Committee 

to coordinate and monitor 

progress has been Constituted :  

State Level Committee has been 

Constituted 

Document 

required prior to 

final approval.. 

Whether confirmation received 

form IA that it will meet the cost 

in excess of approved project cost 

and any escalation in cost :  

Confirmation is received - 

Basis of elements of project Cost Rs. 670.74 lakh - 
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  Description Comments By 

Cluster Div 

: 

Tangible Outcomes of the project  Please refer to page no - 33 - 

Justification of the Proposal  Better roads will reduce congestion 

and lead time of vehicles 

 

Proper usage of water will have a 

positive impact on the environment 

and reduce the shortage of water 

supply  

 

Increase in employment 

opportunities (direct and indirect) 

with the creation of infrastructure 

 

Availability of good roads, water, 

power infrastructure will increase 

the competitiveness of industry in 

the region 

 

The increase in manufacturing 

activity in the region will further 

result in ignition of support 

services, there by leading to the 

overall development of the region 

 

Increased investments due to 

development of the infrastructure 

will also improve the occupancy of 

Focal Point  

 

Roads will also support export 

oriented, as they are the key units 

which needs to deliver on time and 

due to bad roads they are facing the 

issues of congestion and traffic jam, 

which delays the delivery 

- 

 

  

Proposed project cost:- 

 (Rs. in lakh) 

S. No. Items  Proposed 

amount 

1 Land Development (including levelling/fencing etc.) 90.00 

2 Cost of laying roads  200.00 

3 Road side greenery & social forestry  10.00 

4 Water supply (including overhead tanks and pumps houses) 115.00 
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S. No. Items  Proposed 

amount 

5 Water Harvesting  10.00 

6 Drainage  62.00 

7 Other (sanitary conveniences) 10.00 

8 Administrative and other services complex (including raw 

material storage, crèche, office building etc.) 

160.00 

9 Contingencies and pre-operative expenses  13.74 

 Total  670.74 

 

Proposed means of finance  

    (Rs. in lakh) 

S. No. Particulars Estimated by IA 

1 Punjab Small Industries & Export Corporation Ltd., 

(PSIEC) 

278.50 

2 GoI grant under MSE-CDP 392.44 

 Total  670.94 

 

Observations to be fulfilled prior to final approval: 

- Copy of the land documents in the name of Implementing Agency (IA).  

- Document regarding constitution of State Level Committee.  

- SIDBI appraisal is required.  

- Confirmation letter from IA that it will meet the cost in excess of approved project 

cost and any escalation in cost is required. 

 

Proposal for Steering Committee:  Committee may consider the proposal for in-principle 

approval for up-gradation of Industrial Infrastructure at Focal Point, Phase-IV, Ludhiana, 

Punjab. 
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Agenda No.40.36 (i) Proposal for extension of time period for upgradation of 

Badharghat Industrial Estate, West Tripura. 

 

 Tripura Industrial Development Corporation Ltd., (TIDC), Agartala has requested for 

extension of time period up to 30
th

 April 2017 for upgradation of Badharghat Industrial 

Estate, West Tripura. 

 

2. The status of the project is as under: 

(Rs. in lakh) 

Particulars ID Centre at Badharghat Industrial 

Estate, West Tripura. 

Date of Final Approval   12.08.2013 

Project Cost 827.44 

GoI contribution 661.95 

State govt. contribution 165.49 

Funds, so far released 200.00 

Expenditure incurred as on date  282.75 

Implementation period/date of completion as per 

AA 

August 2015 

Proposed date for completion of project 30.04.2017 

 

3. Proposal for Steering Committee: Committee may consider the proposal for 

extension of time period up to 30
th

 April 2017 for upgradation of Badharghat Industrial Estate, 

West Tripura. 
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Agenda No.40.36 (ii) Proposal for extension of time for ID Centre at Dewanpassa, 

District North Tripura. 

 

 Tripura Industrial Development Corporation Ltd., (TIDC), Agartala has requested for 

extension of time period up to 30
th

 December 2016 for ID Centre at Dewanpassa, District 

North Tripura. 

 

2. The status of the project is as under: 

(Rs. in lakh) 

Particulars ID Centre at Dewanpassa, District 

North Tripura. 

Date of Final Approval 06.08.2004 

Project Cost 384.16 

GoI contribution 307.33 

State govt. contribution 76.83 

Fund so far released 234.79 

Implementation period/date of completion as per 

AA 

December 2014 

Proposed date for completion of project 30.12.2016 

 

3. Proposal for Steering Committee: Committee may consider the proposal for 

extension of time up to 30.12.2016 for ID Centre at Dewanpassa, District North Tripura. 
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Agenda No.40.37 Proposal for setting up Common Facility Center in Mono Filament 

Yarn Custer (Lalitamba Textile), Kanpur, Industrial Area Rooma, Kanpur(Nagar), 

Uttar Pradesh. 

 

 Proposal was received from General Manager, District Industries Center (SMECPL), 

Vide Online Ref. No:- 2844 / Dated : 30/01/2015 & recommended by MSME-DI, Kanpur.  

 

Details of the proposal are as under: 

 

DSR Details 

DSR Conducted By : Private Agency. 

Validated By : Cluster Actor 

When Started : 25/09/2014 

When Completed : 24/12/2014 

 

1. Basic Information of Cluster 
 

Name of Cluster : Mono Filament Yarn Cluster (Lalitamba Textile Cluster) 

Location of Cluster : Industrial Area Rooma 

Main Product : Deep Dyed Yarns, Dyed yarns, Microfilament Yarn, Mono 

filament Yarn, Multi filament yarn 

No. of Enterprises 

including break up 

(Micro, Small, Medium) 

: 

Micro :64 Small : 9 Medium : 0 

 

Turnover(Rs in lakh) for 

the last five years : 

1st Year : 2009-2010  Amount : required  

2nd Year : 2010-2011  Amount : required  

3rd Year : 2011-2012 Amount : required 

4th Year : 2012-2013   Amount : required  

5th Year : 2013-2014  Amount :     25506  

Exports(Rs in lakh) for 

the last five years : 

1st Year : 2009-2010 Amount : required  

2nd Year : 2010-2011 Amount : required  

3rd Year : 2011-2012 Amount : required 

4th Year : 2012-2013 Amount : required  

5th Year : 2013-2014 Amount :      650  

Employment in Cluster : Direct 1270, Indirect 430 

 

Technology Details : The developments in the technology of Nylon Filament Yarn can 

be classified into the following major areas: (a) Product 

developments (b) Developments in the polymerisation process (c) 

Developments in spinning process (d) Developments in waste 

recovery processes Over period of time, the process has been 

developed to manufacture physically and chemically modified 

../../../Local%20Settings/Admin/Myprofile.aspx%3fUid=634
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fibres suitable for special purposes. The illustrative list of such 

modified yarns is : (a) Crimped and bulked yarn (b) Modified 

cross section yarn (c) Mono-filaments (d) High count yarn (e) 

Hydrophilic and Antistatic Yarn (f) Differentially dyeable yarn 

(g) Abrasion resistant yarn (h) POY and FDY. 

Whether DS Conducted 

: 

Yes.  

 

Main findings of DSR : 1. Structure of industries. 2. Profile of Nylon Monofilament Yarn 

Cum Multifilament FDY yarn cluster at Kanpur (NMYCM) 3. 

Demand for Nylon Monofilament Yarn Cum Multifilament 

(NMYCM) 4. National and International scenario. 5. Broad 

countries of needed, international facilitating for sustainable BDS 

market. 6. Diagnostic study of production details of the Kanpur 

cluster. 7. Details technologies. 8. Modernisation needs and 

Technology gap. The Nylon Monofilament Yarn Cum 

Multifilament (NMYCM) has very good demand in Kanpur, Mau 

and Varanasi. 

DPR/Annaxure Page No.: 

08 of DPR 

Main Problems of 

Cluster : 
 Lack of advanced technology. 

 Low productivity.  

 Lack of latest design and quality products  

 Lack of knowledge of different government schemes and 

procedures. 

 Lack of infrastructure facility. 

 Lack of brand image for small manufacturers and non 

availability for skilled operators training  

Other Information : There is big requirement of Nylon mono and FDY in Kanpur as 

there are many units who manufacture items and there basic raw 

material is nylon yarn. There is no production unit of nylon yarn 

in Uttar Pradesh and users are procuring the yarn from Gujrat and 

Maharashtra state. 

 

2. Information about Proposed CFC 

 

Description Proposed by Implementation Agency (IA) Comments by 

Cluster Division 

(a.) Justification for 

CFC 

There is big requirement of Nylon mono and 

FDY in Kanpur as there are many units who 

manufacture items and there basic raw 

material is nylon yarn. There is no production 

unit of nylon yarn in Uttar Pradesh and users 

are procuring the yarn from Gujrat and 

Maharashtra state.  

1. By producing this yarn in Kanpur users 

will be benefitted by reduction in 
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Description Proposed by Implementation Agency (IA) Comments by 

Cluster Division 

transportation cost and timely procurement.  

2. Also being local production they can be 

able to procure small and specified lots as per 

their requirement. Also for product 

development and R&D they can get yarn 

easily in min. time and efforts.  

3. Additional facility of dope dyed yarn will 

be big advantage to small units for procuring 

specific dyed yarn in time and low cost. 

4. These units / SPV members can supply 

nylon chips and get the yarn by paying job 

charges to cluster unit.  

5. Small manufacturers and handicraft 

weavers from Mau and Varanasi will be 

benefitted by using this facility. 

(b.) Location of CFC Plot No. B-12, Industrial Area Rooma, 

Kanpur Redg. Office. : 49/28-A, General 

Ganj, Kanpur-1 

- 

% age of units in 

radius of 5km 

40 - 

% age of units in 

radius of 10km 

50 - 

(c.) Land for CFC  

i. Whether land 

acquired 

Yes. Reqd. 

ii. Title is in name of Lalitamba Textile Cluster Pvt. ltd. - 

iii. Valuation and its 

basis 

32.50 lacs, on the basis of UPSIDC rate - 

iv. Land is sufficient Yes  

v. Change of land use not required - 

vi. If on lease, 

duration of lease 

90 years Registered lease 

deed required, if 

on lease. 

vii Whether lease is 

legally tenable 

Yes. - 

(d.) Total Building 

area(sq ft) 

3022.20 sq mtr. - 

(e.) Rate of construction 

of building 

- Not mentioned. 

(f.) Main Facility 

Proposed 

(i) Production of Nylon yarn.  

(ii) Dope Dyed yarn.   

(iii) Testing lab. 

- 
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Description Proposed by Implementation Agency (IA) Comments by 

Cluster Division 

(iv) R & D Centre. 

(g.) Prod capacity of 

CFC 

4000 kg - 

(h.) Major 

Outputs/Deliverables of 

CFC, Projected 

performance of the 

cluster after proposed 

intervention (in terms of 

production, 

export/domestic sales 

and direct/indirect 

employment, etc.) 

Increase in turnover Rs. 25506 lakh to Rs. 

35000 lakh. Increase in export from Rs. 650 

lakh to Rs. 900 lakh. Increase in employment 

generation from 1700 to 2500. 

- 

(i.) Pollution clearance 

required or not 

Not required - 

(j.) Man Power in CFC 23  

(k.) Revenue generation 

mechanism for 

sustainability of 

assets(service/user 

charges to be levied, 

any other-to be 

specified) 

By way of Job work. Amounting to Rs. 

325,000 per day 

- 

 

3. Information about SPV 
 

Description Proposed by Implementation Agency 

(IA) 

Comments by 

Cluster Division 

(a.) Name and Address Lalitamba Textile Cluster Pvt. Ltd. Plot 

No. B-12, Industrial Area, Rooma, 

Kanpur. Regd. Office. 49/28-A, 

Generalganj, Kanpur 01. 

- 

(b.) Nature of 

SPV(company or 

Society or Trust) 

Company - 

(c.) Name of the state 

Govt. and MSME 

officials in SPV 

R.N.Sinha, Assistant Manager, DIC, 

Kampur Nagar 

- 

(d.) Date of formation of 

SPV 

08-09-2014, Consent letter attached from 

Page No. 216-288. 

- 

(e.) Number of Members 23 Members More members 

required.  

(f.) Bye Laws or MA 

and AOA submitted 

Yes Clear copy of Bye 

laws or MoA and AoA 

required. 

(g.) Authorized Share Rs. 1,00,00,000/- (Rs. one Crore) - 
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Description Proposed by Implementation Agency 

(IA) 

Comments by 

Cluster Division 

Capital 

(h.) Paid up capital  Rs. 46,20,000/- (Rs. forty Six Lakh 

twenty Thousnds Only) 

- 

(i.) Shareholding Pattern SPV Members contributed to the share 

capital. 

- 

(j.) Commitment letter 

for contribution 

SPV has agreed to contribute their 

required share in the project as per DPR. 

Commitment from 

SPV for contribution, 

utilization etc. are 

required. 

(k.) SPV specific A/c Yes, Account No. 86993070002018, 

Syndicate Bank, Lal Bangla, Kanpur. 

- 

(l.) Trust Building of 

SPV, Previous track 

record of co-operative 

initiatives pursued by 

SPV members need to be 

highlighted with support 

documentation 

Soft Interventions in the cluster has been 

completed by SPV with cluster actor 

members. 

- 

(m.) Technical 

Institution 

Northern India Textile Research 

Association (Linked to Ministry of 

Textiles, Government of India) 

- 

(n.) CFC may be utilized 

by SPV members as also 

others in a cluster. 

However, evidence 

should be furnished with 

regard to SPV member 

ability to utilize at least 

60 percent of installed 

capacity. 

Commitment given by SPV  

(o.)  

(a) Power requirement 

for commercial/domestic 

purpose 

240 KW/per day  

(b) Water   

(c) Gas/Oil/Other 

Utilities 

  

 

4. Implement Arrangements 
 

Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster 

Division 

(a.) Implementing 

Agency 

Uttar Pradesh Trade Promotion 

Authority, Kanpur. (UPTPA) 

As per guidelines. 
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Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster 

Division 

(b.) Fund receiving 

Agency 

Uttar Pradesh Trade Promotion 

Authority, Kanpur. (UPTPA) 

-do- 

(c.) Implementation 

Period 

16 Months -do- 

(d.) Appraisal of DPR 

and main 

Recommendations 

Submitted to SIDBI & Directorate 

of Industries Kanpur. 

Required prior to final 

approval. 

(e.) Comments of 

Technical Division 

Hosiery Division has recommended the proposal under MSE-CDP. 

(f.) Approval of 

Technical Committee 

Approved by Technical Committee would be placed before 

Technical Committee after getting in-principle approval.  

(g.) Comments of 

Cluster Development 

Division: 

Cluster Division recommended the above proposal.  

(h.) Working capital(In-

principle sanction of 

loan from a bank, if 

applicable arrangement 

made) 

Rs. 143.03 Lakh for three months. Bank in-principle approval 

for working capital. 

 

 

5. Financial Analysis of CFC 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster Division 

BEP ----- Required 

IRR, Payback period 11.57% - 

DSCR NA  

Return on Capital 

employed (ROCE) 
17.81% 25% is desirable.  

NPV 10% - 

DER NA  

Sensitivity Analysis Whole Good Required.  

Status of CFCs 

approved in the State 

4 CFC have been approved. 

 

 

 

6. Proposed Project cost of the CFC as per IA / SPV is as follow:  

(Rs. in Lakh) 

S. No. Particulars Proposed Cost  

1 Land and its Development 32.50 

2 Building and other Civil Constructions 157.70 
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S. No. Particulars Proposed Cost  

3 Plant & Machinery(including electrification) 1248.25 

4 Misc. fixed assets 57.81 

5 Preliminary & Pre-operative expenses, maximum 2% of project 

cost 

30.00 

6 Contingency (2% building and 5% on plant and machinery) 65.57 

7 Margin money for Working Capital 35.76 

 Total Project Cost 1627.58 

 

7. Proposed means of finance as per IA / SPV:  

S. No.  Particulars %age Proposed cost (Rs. in lakh) 

1 SPV contribution 17.00 277.58 

2 Grant-in-aid from Govt. of India 83.00 1350.00 

 Total 100.00 1627.58 

 

8. List of plant and machinery is an at Annexure 

 

Observations: 

 

(i) One of the facility i.e. production of yarn requires clarification as it may result in an 

independent manufacturing unit.  

(ii) Proof of micro entrepreneurs required for availing micro than 70% grant.  

(iii) Turnover/export figures required for last four years.  

 

 

Proposal for the Steering Committee: Steering Committee may consider the proposal for 

in-principle approval for setting up of Common Facility Centre (CFC) in Mono Filament 

Yarn Custer, Industrial Area Rooma, Kanpur(Nagar), Uttar Pradesh. 

 



 

170 

 

Agenda No.40.38 Proposal for in-principle approval for setting up of Common Facility 

Centre in Hi-Tech Silk Weaving Cluster, Varanasi, UP.  

 

 Proposal was received from District Industries Centre, Varanasi, Uttar Pradesh vide 

online Ref. No:- 4511 Dated : 20/05/2016 & recommended by MSME-DI, Allahabad.  

 

Details of the proposal are as under: 

 

DSR Details 

DSR Conducted By : Private Agency.  

Validated By : Cluster Actor 

When Started : 20/08/2015 

When Completed : 28/12/2015 

 

 Brief Information of Cluster  

 

Name of Cluster : Hi-tech Silk Weaving and Designing Cluster  

Location of Cluster : Bharthara, Lohta 

Main Product : Bed Cover, Cotton Cloth, Curtain, Cution Cover, Dress 

Material, Home Furnishing Articles, Patch Bed Cover. 

No. of Enterprises including 

break up(micro, small, medium) 

: 

Micro 

: 

3000 Small :  0 Medium :  0 

 

Turnover(Rs in Crore) for the 

last five years : 

1st Year : 2010-11   Amount : required    

2nd Year : 2011-2012   Amount : required    

3rd Year : 2012-2013   Amount : required   

4th Year : 2013-2014  Amount : required    

5th Year : 2014-2015    Amount : 800 

Export(Rs in Crore) for the last 

five years : 

1st Year : 2010-2011 Amount : required    

2nd Year : 2011-2012   Amount : required    

3rd Year : 2012-2013    Amount : required   

4th Year : 2013-2014  Amount : required    

5th Year : 2014-2015 Amount : 200   

Employment in Cluster : 4,50,00 

Technology Details : At present there is no modern technology in production of 

textiles. Presently the weavers are depended on traditional 

designers, who are traditionally trained and lack the exposures 

to market trends. The weavers cannot afford to take the 

services of a well trained designer and latest trends. The 

weaver are trained regularly by Weavers Service Center at 

Varanasi. 

Whether DS Conducted : Yes.  

 

Main findings of DSR : The diagnostic study of Hi-Tech Silk Weaving and designing 
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Cluster at Varanasi was conducted with a vision to broadly 

identify and priorities areas of interventions for developing a 

dynamic and sustainable market of business development 

services. This cluster includes geographical boundaries of 

district Varanasi. As per finding of DSR Following points to 

be considered :- 01. Profile of Hi-tech Silk Weaving and 

Designing Cluster. 02. Demand for Hi-Tech Silk Weaving 

products. 03. Structure of industries. 04. National and 

International scenario. 05. Details of technologies.  

Main Problems of Cluster : 1. Need of workshop design center as there is no input in any 

design in this area.  

2. Adequate raw material support.  

3. As weavers are working in a cluster. Therefore a workshop 

design center is required.  

4. Improvement in present weaving technology for generating 

minimum waste and maximum production.  

5. Need of modernize facilities such as computer, internet, e-

mail etc.  

6. Advertisement in foreign market.  

7. Silk development practical training for diversification of 

products. 

8. Lack of brand image for small manufactures. 

9. Lack of infrastructure facility such as non-availability of 

continuous power supply.  

10. Exporters are un-available to enter the export market in the 

major way as there capacity is limited for large order.  

Other Information : Varanasi is a main silk textile producing center with heavy 

concentration of weaving establishment in the state. There is a 

big requirement of Silk Weaving and Designing products in 

Varanasi, UP. The specialty of the place is of very high skill 

of the cottage wear in weaving gold and silver threads with 

silk yarns and producing beautiful floral designs and pattern of 

wire tinsels in silk fabrics. Many Hindu girls have dream to 

wear Varanasi silk sari on her wedding day.  

 

2. Information about Proposed CFC  

 

Description Proposed by Implementation Agency (IA) Comments by 

Cluster Division 

(a.) Justification for CFC There is a big requirement of silk sarees and zari 

work started being associated with Varanasi craft. 

Varanasi sarees has a distinct place in India and 

abroad and are widely used at important functions 

including wedding and religious functions at 

large. The CFC will help improving the product 

penetration in the burgeoning local market, 

particularly in the organized retailing sector. A 

need of modern dying house. It will facilitate the 

- 
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Description Proposed by Implementation Agency (IA) Comments by 

Cluster Division 

dying process in a modernized way. The recent 

fashion trends have increased demand of light 

weight in embroidered sarees.  

(b.) Location of CFC 124,Bharthra, Lohta, Varanasi 221107  

(c.) Land for CFC  

i. Wheather land 

acquired 

Yes 
 

ii. Title is in name of Umrai Fashion Mart Pvt. Ltd.  

iii. Valuation and its 

basis 

On the basis of lease  
- 

iv. Land is sufficient Yes - 

v. Change of land use Not required - 

vi. If on lease, duration 

of lease 

20 years Registered lease 

deed required and 

the tenure should be 

of minimum 15 

years.  

vii Whether lease is 

legally tenable 

Yes 
 

(d.) Total Building 

area(sq ft) 

15,483.50 - 

(e.) Rate of construction 

of building 

Rates taken according to CPWD schedule of date 

2014. 
- 

(f.) Main Facility 

Proposed 

1. Handloom center for improving quality and 

trade weavers.  

2. Development of dying plant to make the 

weavers self dependent. 

3. To increase the productivity and minimize the 

waste.  

4. To provide the design input to the weavers.  

- 

(g.) Prod capacity of 

CFC 

12,680sq mt - 

(h.) Major 

Outputs/Deliverables of 

CFC, Projected 

performance of the 

cluster after proposed 

intervention (in terms of 

production, 

export/domestic sales 

and direct/indirect 

employment, etc.) 

Increase in turnover Rs.800 Crore to 1000 Crore. 

Increase in Export Rs. 400 Crore to 450 Crore. 

Increase in employment from 4.5 lakhs to 5.5 

lakhs. 

- 

(i.) Pollution clearance 

required or not 

Not required - 
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Description Proposed by Implementation Agency (IA) Comments by 

Cluster Division 

(j.) Man Power in CFC 21 nos.  - 

(k.) Revenue generation 

mechanism for 

sustainability of 

assets(service/user 

charges to be levied, any 

other-to be specified) 

By way of job works amounting Rs. 

7,201,800.00.  
- 

 

3. Information about SPV  

 

Description Proposed by Implementation Agency 

(IA) 

Comments by Cluster 

Division 

(a.) Name and Address Umrai Fashion Mart Pvt. Ltd. 124, 

Bharthra, Lohta, Varanasi 221107.  
- 

(b.) Nature of SPV(company 

or Society or Trust) 

Registered under companies act 1956. - 

(c.) Name of the state Govt. 

and MSME officials in SPV 

Shri Umesh Singh Dy CI Industries. Shri 

Surendra Sharma Asstt. MSME 
- 

(d.) Date of formation of 

SPV 

01.02.2012 - 

(e.) Number of Members 21 More members 

required.  

(f.) Bye Laws or MA and 

AOA submitted 

Yes. - 

(g.) Authorized Share Capital 1 lakh. - 

(h.) Paid up capital  00 - 

(i.) Shareholding Pattern SPV members contributed the share 

capital. 

Documents related to 

shares in term of cost is 

required.   

(j.) Commitment letter for 

contribution 

SPV has agreed to contribute there 

required share in the project as per DPR. 

Letter required 

(k.) SPV specific A/c Yes Account no. 33915829504 State Bank 

of India, Lohta, Chaumuhani, Varanasi 

221107 

Document required 

(l.) Trust Building of SPV, 

Previous track record of co-

operative initiatives pursued 

by SPV members need to be 

highlighted with support 

documentation 

Soft Intervention in the cluster has been 

completed by SPV with cluster actor 

members. As per DC-MSME letter. 

Letter required. 

(m.) Technical Institution NITRA, Chowkaghat, Varanasi  - 

(n.) CFC may be utilized by 

SPV members as also others 

in a cluster. However, 

evidence should be furnished 

Commitment given by SPV. - 
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Description Proposed by Implementation Agency 

(IA) 

Comments by Cluster 

Division 

with regard to SPV member 

ability to utilize at least 60 

percent of installed capacity. 

(o.)  

(a) Power requirement for 

commercial/domestic 

purpose 

3000 kwpm - 

(b) Water -  

(c) Gas/Oil/Other Utilities -  

 

4. Implement Arrangements 

 

Description Proposed by Implementation Agency 

(IA) 

Comments by Cluster 

Division 

(a.) Implementing Agency Uttar Pradesh Trade Promotion 

Authority, Kanpur 

- 

(b.) Fund receiving Agency Uttar Pradesh Trade Promotion 

Authority, Kanpur 
- 

(c.) Implementation Period 1 year As per guidelines.  

(d.) Appraisal of DPR and 

main recommendations 

Submitted to MSME Delhi Required prior to final 

approval.  

(e.) Comments of Technical 

Division 

Technical Division recommended the above proposal for in-principle 

approval.   

(f.) Approval of Technical 

Committee 

-  

(g.) Comments of Cluster 

Development Division: 

Proposal is for in-principle approval & DPR is as per the guidelines. 

(h.) Working capital(In-

principle sanction of loan 

from a bank,if applicable 

arrangement made) 

Not applicable.  

 

5. Financial Analysis of CFC 

 

Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster 

Division 

BEP -- Required.  

IRR, payback period 29.20%  As per guidelines. 

DSCR NA - 

Return on Capital employed 

(ROCE) 
-- Required.  
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Description Proposed by Implementation 

Agency (IA) 

Comments by Cluster 

Division 

NPV 10% - 

DER NA - 

Sensitivity Analysis Hold good. - 

Status of CFCs approved in 

the State 

4 CFCs approved in the state.   

 

6. Proposed cost of the CFC by IA / SPV is as follow:                                (Rs. in lakh) 

 

S. No. Particulars Proposed Cost by IA / SPV 

1 Land and its Development 1.00 

2 Building and other Civil Constructions 194.00 

3 Plant & Machinery(including electrification) 1062.00 

4 Misc. fixed assets 43.00 

5 Preliminary & Pre-operative expenses, maximum 

2% of project cost 

60.00 

6 Contingency (2% building and 5% on plant and 

machinery) 

57.00 

7 Margin money for Working Capital 21.00 

 Total Project Cost 1439.00 

 

7. Proposed means of finance are as follows: 

(Rs. in lakh) 

S. No. Particulars %age Proposed cost by 

IA/SPV  

1 SPV contribution 10.00 144.00 

2 Grant-in-aid from Govt. of India 70.00 1007.00 

3 Grant-in-aid from Govt. of 20.00 288.00 

 Total 100.00 1439.00 

 

8. Plant and machinery (with Brief Specification) (list enclosed) 

 

 

Observations: 

(i) Registered lease deed required for a minimum period of 15 years reqd. SPV is 

suggested to go lease premises instead of leased land 

 (ii) DPR does not mention the cost of land of building. 

 

Proposal for Steering Committee: Committee may consider the proposal for in-principle 

approval for setting up of Common Facility Centre in Hi-Tech Silk Weaving Cluster, 

Varanasi, UP.  

. 
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Agenda No. 40.39  Issues related to setting up of CFC in Modern Carpet Backing 

Plant for Tufted Carpets at Bhadohi (UP). 

 

 It is informed that a Common Facility Centre (CFC) was approved in the 16
th

 Meeting 

of Steering Committee of MSE-CDP held on 16
th

 September, 2008. The project was again 

placed in 33
rd

 meeting of Steering Committee for revised means of finance. Revised final 

approval was issued on 11.9.13 with the following means of finance:     

                                                                                                             (Rs. in lakh) 

     Revised funding pattern  

Particulars  Percentage  Approved Cost  Funds released 

Government of India 

contribution 

69.64 360.37  333.00 

Govt. of Uttar Pradesh 

contribution 

16.18             83.75                  83.75 

Contribution of SPV 14.18              73.38                   73.38 

Total 100.00 517.50 490.13 

 

 As per Administrative Approval Uttar Pradesh Export Corporation Limited, 

Government of Uttar Pradesh has been appointed as Nodal Agency and Bhadohi Industrial 

Development Authority (BIDA) is the Implementing Agency for setting up of CFC and the 

CFC should start its functioning within the period of one year from the date of release of first 

installment of Government of India‟s grant.  The project was accorded extension up to 

30.09.2014 in the 34
th

 Steering Committee Meeting. This office has released a total GoI 

grant of Rs. 333.00 lakh out of Rs. 360.37 lakh and final grant of Rs. 27.37 lakh would 

be reimbursed after submission of completion report.  

 

 This office has received complaints from M/s Bhavana Manufacturing Pvt. Ltd., 

(SPV) against Bhadohi Industrial Development Authority (BIDA), the Implementing 

Agency for not completing the required facilities in the CFC as per the approval. In this 

regard a letter was written to Commissioner & Director Industries, Kanpur and concerned 

MSME-DI to sort out the issue and expedite the implementation of CFC. A Committee was 

constituted to investigate the matter. After investigation the Committee has given the report 

which was forwarded to Commissioner & Director Industries, Kanpur. The Commissioner & 

Director Industries, Kanpur has directed BIDA to follow the DPR and investigation report of 

MSME-DI, Allahabad and complete the project on priority.  

 

Proposal for Steering Committee:  Committee may take appropriate decision on the 

above matter.  
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Agenda No.40.40 Proposal for extension of time period for setting up of CFC in 

Scissors Cluster, Meerut, Uttar Pradesh.  

 

 The CFC proposal was revised and approved in 33
rd

 meeting of SCM held on 

14.06.2013 at a cost of Rs. 511.42 lakh with GoI contribution of Rs. 198.19 lakh, State 

Govt. contribution of Rs.148.64 and remaining Rs 164.59 to be contributed by SPV. 

NIESBUD, Noida is the Implementing Agency for the project, however funds receiving 

Agency is UPTPA, Kanpur. 39th Steering Committee of MSE-CDP held on 08.01.2016 has 

granted extension of time period up to 30
th

 June 2016. 

 

2. NIESBUD, Noida has informed that the institute is in the process to complete the work 

within the stipulated time as per sanction of the project. In this regard, it is to informed that 

M/s Oriental Collection, the Supplier/Contractor of the project, identified by the Purchase 

Committee through Two-bid tender process on Turn-key basis, has supplied all the machines 

at the site as per approved “Bill of Quantities”. The verification of installation of machines 

and required accessories has also been completed.  

                                                                               

3. SPV (Meerut Scissor Manufacturers Association) has requested to extend the time 

duration for smooth implementation of CFC up to 31
st
 December 2016 in order to complete 

the pending works.  

 

Proposal for Steering Committee: Steering Committee may consider the proposal for 

extension of time period up to 31
st
 December 2016. 
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Agenda No.40.41 (i) Proposal for extension of time period for setting up of CFC in Fan 

Manufacturing Cluster, Kolkata, West Bengal.  

 

 West Bengal State Export Promotion Society, Kolkata has requested for extension of 

time period up to 30
th

 September 2016 for setting up of CFC in Fan Manufacturing Cluster, 

Kolkata, West Bengal.  

 

2. The status of the project is as under: 

(Rs. in lakh) 

Particulars  

Project Cost 206.30 

GoI contribution 134.94 

State govt. contribution 50.73 

SPV contribution 20.63 

Implementation period/date of completion as per AA December 2015 

Proposed date for completion of project 30.09.2016 

 

3. Progress of the project as informed by State Government:  

 

(i) SPV share of Rs. 20.63 lakh has been received and State Govt. contribution of 

Rs.50.73 lakh  has also been released in the project specific account. 

(ii) Building permit has been obtained from the Kolkata Municipal Corporation and 

Mutation Certificate has also been received. Base work of ground floor of CFC 

building has been completed.  

(iii) Clearance from Pollution Department and fire Safety Department has been obtained.  

(iv) Electricity connection has been applied and water connection already received. 

 

4. In the reason for non-completion of project in due course, West Bengal State Export 

Promotion Society, Kolkata i.e. implementing agency has mentioned that the Fan 

Manufacturers Cluster Foundation of Kolkata (SPV) could not complete the CFC in the 

stipulated period due to delay in procurement of certain machineries / equipments on site.  

 

5. Proposal for Steering Committee: Committee may consider the proposal for 

extension of time up to 30
th

 September 2016 for setting up of CFC in Fan Manufacturing 

Cluster, Kolkata, West Bengal.  
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Agenda No.40.41 (ii) Proposal for extension of time period for setting up of CFC in 

Plastic Products Cluster, Rajganj, Jalpaiguri, West Bengal. 

 

 West Bengal State Export Promotion Society (WBSEPS), Kolkata (Implementing 

Agency) has requested for extension of time period up to 17
th

 May 2017 for setting up of 

CFC in Plastic Products Cluster, Rajganj, Jalpaiguir, West Bengal.  

 

2. The status of the project is as under: 

(Rs. in lakh) 

Particulars CFC in Plastic Products 

Cluster, Jalpaiguir, WB. 

Date of final approval 16.05.2013 

Project Cost 379.00 

GoI contribution 266.00 

State govt. contribution 55.98 

Fund so far released Nil. 

Implementation period/date of completion as per AA May 2016 

Proposed date for completion of project 17.05.2017 

 

3. Jalpaiguri Siliguri Plastic Engineering Centre (SPV) has furnished the following 

reasons for non-completion of projects on time: 

 

Reasons for delay: 

 

(i) The procurement process of five left out plant and machinery (out of total 29 items) 

for the CFC of above cluster is under way at present. The NIQ document for 

procurement of the five items is ready with the office for publication.  

(ii)  Now, a number of vendors have been identified for supplying the left out items and 

expecting that our Purchase Committee will be able to procure the left out items 

through next NIQ. The said NIQ is supposed to be published with in 3
rd

 week of this 

month.  

 

4. Proposal for Steering Committee: Committee may consider the proposal for 

extension of time up to 17
th

 May 2017 for setting up of CFC in Plastic Products Cluster, 

Rajganj, Jalpaiguri, West Bengal. 
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Agenda No.40.41 (iii) Proposal for extension of time period  for setting up of CFC in 

Zari Embroidery Cluster, Budge Budge – II Block, Dist. South 24 – Parganas, West 

Bengal. 

 

 Directorate of MSSE, Govt. of West Bengal has requested for extension of time up to 

31
st
 December 2016 for setting up of CFC in Zari Embroidery Cluster, Budge Budge – II 

Block, Dist. South 24 – Parganas, West Bengal. 

 

2. The status of the project is as under: 

(Rs. in lakh) 

Particulars  

Date of Final Approval  28.08.2012 

Project Cost 133.25 

GoI contribution 104.95 

State govt. contribution 14.15 

SPV contribution 14.15 

Fund so far released 41.98 

Expenditure incurred as on date  56.13 

Implementation period/date of completion  December 2015 

Proposed date for completion of project 31.12.2016 

 

3. 1
st 

installment of GoI grant of Rs. 41.98 has been released on 30.09.2015 

 

4. Proposal for Steering Committee: Committee may consider the proposal for 

extension of time period up to 31
st
 December 2016 for setting up of CFC in Zari Embroidery 

Cluster, Budge Budge – II Block, Dist. South 24 – Parganas, West Bengal. 
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Agenda No.40.41 (iv)  Proposal for extension of time for setting up of CFC in Lead Acid 

Battery Cluster, Siliguri, West Bengal.  

 

 Directorate of MSSE, Govt. of West Bengal has requested for extension of time up to 

1
st
 June 2017 for setting up of CFC in Lead Acid Battery Cluster, Siliguri, West Bengal.  

 

2. The details of the project is as under: 

(Rs. in lakh) 

Particulars  

Date of Final Approval 01.02.2013 

Project Cost 936.78 

GoI contribution 777.38 

State govt. contribution 65.72 

SPV contribution 93.68 

Date of completion as per approval June 2016 

Proposed date for completion of project 01.06.2017 

 

3. 1
st
 installment of Rs. 310.952 lakh as GoI grant has been released in the month of 

March 2016. 

 

4. Siliguri Storage Battery Cluster Services Private Limited (SPV) has stated that the 

CFC is in advanced stages of implementing the project and working with implementing 

agencies for completing all formalities of the tender process. 

 

5. Proposal for Steering Committee: Committee may consider the proposal for 

extension of time period up to 1
st
 June 2017 for setting up of CFC in Lead Acid Battery 

Cluster, Siliguri, West Bengal.  
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Agenda No.40.41 (v) Proposal for extension of time period for setting up of CFC in 

Silver Filigree Cluster, Magrahat, Dist. South 24 – Parganas, West Bengal.  

 

 Directorate of MSSE, Govt. of West Bengal has requested for extension of time 

period up to 31
st
 December 2016 for setting up of CFC in Silver Filigree Cluster, Magrahat, 

Dist. South 24 – Parganas, West Bengal. 

 

2. The details of the project is as under: 

(Rs. in lakh) 

Particulars  

Date of Final Approval 29.07.2011 

Project Cost 149.55 

GoI contribution 119.47 

State govt. contribution 15.12 

SPV contribution 14.96 

Date of completion as per approval June 2016 

Proposed date for completion of project 31.12.2016 

 

3. 1
st
 installment of Rs. 50.00 lakh as GoI grant has been released on 25.03.2014. 

 

4. Proposal for Steering Committee: Committee may consider the proposal for 

extension of time period up to 31st December 2016 for setting up of CFC in Silver Filigree 

Cluster, Magrahat, Dist. South 24 – Parganas, West Bengal.  
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Agenda No. 40.42 Proposal for extension of time period for soft interventions in 03 

clusters in the state of West Bengal.  

 

 The following three proposals have been received from MSME-DI, Kolkata.   

 

2. The status of the project is as under:- 

 (Rs. in lakh) 

Particulars  (i) Bamboo 

Craft Cluster, 

Baduria, North 

24 Parganas. 

(ii) Artificial 

Ornaments 

and Gift Items 

Cluster, 

Paschim 

Medinipur 

North 24 

Parganas,  

(iii) Gauge & 

Bandage 

Cluster, 

Basirhat, North 

24 Paraganas. 

Date of 1st installment of GoI 

grant  

08.08.2012 08.08.2012 04.05.2012 

Project Cost  19.59 14.82 15.87 

GoI grant  17.35 13.34 14.16 

Contribution of Cluster 

units/Association  

2.24 1.48 1.71 

Fund so far released  10.88  9.44 10.295 

Completion date   December 2015 December 2015 December 2015 

Proposed date for completion 

of project  

31.12.2016 31.12.2016 31.12.2016 

 

 

3. Proposal for Steering Committee:-  Steering Committee may consider the proposals 

for extension of time period up to 31
st
 December 2016 for soft interventions in namely (i) 

Bamboo Craft Cluster, Baduria, North 24 Parganas (ii) Artificial Ornaments and Gift Items 

Cluster, Paschim Medinipur North 24 Parganas and (iii) Gauge & Bandage Cluster, Basirhat, 

North 24 Paraganas. 
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