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OFFICE OF THE DEVELOPMENT COMMISSIONER
(MICRO, SMALL & MEDIUM ENTERPRISES)

MINISTRY OF MICRO, SMALL & MEDIUM ENTERPRISES

GOVERNMENT OF INDIA

Nirman Bhawan, 7th Floor, Maulana Azad Road,

New Delhi -110108
MICRO,SMALL & MEDIUMENTERPRISES
<:=,l&:"l ~ 3'ih: ""f'l;ZP'! ~

Ph.EPABX: 23063800, 23063802, 23063803 FAX - (91-11) 23062315,23061726,23061068, e-mail- dcmsmehq@nb.nic.in
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No. 15(35)/CDD/40th SCMl2016 Dated: '2--' July 2016

OFFICE MEMORANDUM

Subject: Minutes of 40th meeting of Steering Committee cum Review Meeting of MSE­
CDP held in two parts on 23.06.2016 & 02.07.2016 in MSME-Development
Institute, Extension Centre Complex, Opp. 'L' Block, Haldiram, Outer Circle­
Connaught Place, New Delhi -110001.

A copy of minutes of 40th meeting of Steering Committee cum Review Meeting of MSE­
CDP held in two parts on 23.06.2016 & 02.07.2016 in MSME-Development Institute, Extension
Centre Complex, Opp. 'L' Block, Haldiram, Outer Circle- Connaught Place, New Delhi - 110001 is
enclosed for information and necessary action as per decisions taken in the meeting,

M-
(S.R. Samuel)

Joint Development Commissioner (CD)
Ph. No. 011-23061726
Fax No. 011-23061430

Encl. as above

To:-

I. The Members of the Steering Committee
2. Commissioner IDirector Industries of State Government (Concerned)
3. Director, MSME-DI (Concerned)

Copy to:-

1. PPS to Secretary, MSME
2. PPS to AS&DC, MSME



MINUTES OF THE 40TH STEERING COMMITTEE CUM REVIEW MEETING OF MICRO,
SMALL & MEDIUM ENTERPRIESES - CLUSTER DEVELOPMENT PROGRAMME (MSE­
CDP)

40th Steering Committee cum Review Meeting of MSME Cluster Development Programme was
held in two parts. One was held on 23rd June, 2016 and the other was held on 2nd July, 2016. On 23rd
June, 2016 proposals pertaining to the States of Gujarat, Jammu & Kashmir, Tamil Nadu, Madhya
Pradesh, Manipur, Nagaland, Odisha, Rajasthan and Kerala were taken up and all other States were
taken up on 2n July, 2016.

Secretary (MSME) welcomed all the members and participants and clarified that the objective
of review meeting is for timely completion of approved projects and for taking decisions on the
pending projects. The proposed modifications in the guidelines were also discussed with the
representatives present in the meeting. The List of officers and officials present in the meeting on 23rd
June, 2016 is at Annexure-A and list of officers and officials present in the meeting on 2nd July, 2016
are at Annexure-B. . . .

The State-wise decisions taken in the meeting have been recorded in three sections i.e.
a) Proposals placed in the Steering Committee as agenda.
b) Review of on- going proposals
c) New I Pending proposals

STATUS OF PROPOSALS PERTAINING TO THE STATE OF GUJARAT:

Proposals placed as agenda:

Agenda No.40.1 (i) Proposal for extension of time period for setting up of CFC in Pump and
Foundry Cluster, Rajkot, Gujarat

Decision: State Govt. representative informed that the tender for purchase of machineries would be
finalized shortly. Committee observed that the progress in implementation of the project is not
satisfactory. The project was accorded Final Approval on 13.03.2014 and till date the conditions for
release of funds have not been fulfilled. Hence, it was decided to call the SPV members in the next
meeting to review the actual status.

Agenda No.40.1 (ii) Proposal for extension of time period for setting up of Common Facility
Centre (CFC) in Gem & Jewellery cluster, Ahmedabad, Gujrat

Decision: After detailed discussion, the committee has cancelled the project as there was a long delay
in implementation and informed the representatives from State Govt. I Implementing Agency to refund
the 15t installment of Gol grant of Rs. 162.00 lakh. Further, in reply the representative from
Implementing Agency stated that the delay is in the part of SPY as they were not responding to their
correspondence.

Review of ongOing projects and decisions thereof:

)i;> Diagnostic Study in Engineering Cluster, Udhna, Surat, Gujrat.

Decision: Committee has cancelled the Diagnostic Study in Engineering Cluster, Udhna, Surat. No
~.!,GOI gr•.nt has been released. It was observed that in the proposed amended guidelines, this will be

r~ ..~\)E.\.. 1
~. ~ ~\-.\ JOG$. .



the subject matter of the State Governments and therefore, wherever the DSRs are ready a copy be
shared with the Central Government and wherever the work has not commenced it should be kept
as closed. No money should be released for the DSRs henceforth.

);> Soft Interventions: Nil

);> Common Facility Centres: 2 Nos. ( placed above as agenda for extension of time period)

);> Infrastructure Development Projects: Nil

Review of pending proposals and decisions thereof:

);> Diagnostic Studies in (a) Forging Cluster, Rajkot and (b) Brass Metal Cluster, Jamnagar,
Gujrat.

.-' , _.. "'

Decision: Committee has dropped the above proposals. As regarding the pending proposals in
respect of Diagnostic StudyReport (DSR), it was observed that in the proposed amended guidelines,
this will be the subject matter of the State Governments and therefore, wherever the DSRs are ready
a copy be shared with the Central Governmentand wherever the work has not commenced it should
be kept as closed. No money should be released for the DSRshenceforth.

);> Proposals for Common Facility Centre in (a) Brass and Copper Utensils Cluster, Dabhoi,
District - Vadodara, (b) Ceramic Industry Cluster, Trajpar, Tal: Morbi, Dist. Rajkot, (c)
Embroidery, Garmenting & Zari Cluster at Kareli, Tal. Olpad, District Surat and (d) Textile
Engineering Industry Cluster, Ahmedabad

Decision: Regarding the above Common Facility Centres, the Committee after discussion has
dropped the proposals.

STATUS OF THE PROPOSALS PERTAINING TO THE STATE OF JAMMU & KASHMIR:

Proposals placed as agenda:

Agenda No.40.2 Proposal for in-principle approval to up-grade Battal Ballian Industrial Estate
Phase -I,Udhampur, Jammu &Kashmir.

Decision: Hard interventions (CFC) projects are approved in two stages: In- Principle Approval and
Final Approval. The proposal was placed for in-principle approval and after discussion the Committee
has accorded in-principle approval for up-gradation of Battal Ballian Industrial Estate Phase - I,
Udhampur, Jammu&Kashmir.

Review of ongoing projects/pending proposals and decisions thereof: .

);> Diagnostic Studies in (a) Khatamband Cluster, Safa Kadal, Srinagar, J&K (b) Paper Machie
Gift Item and Decorative Products Cluster, Zadibal, Srinagar and (c) Pashmina based Goods

~ter, Iddgah, Srinagar, J&K. .
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Decision: Committee decided that the state Govt. IIA should complete the PSR with the 1st
installment of Gol grant already released and submit the requisite information & utilization
certificates, unspent Gol grant if any should be refunded. Further, no Gol grant will be released for
the same. As regarding the Diagnostic Study Report (DSR), it was observed that in the proposed
amended guidelines, this will be the subject matter of the State Governments and therefore,
wherever the DSRs are ready a copy be shared with the Central Government and wherever 'the work
has not commenced it should be kept as closed.

~ Soft Interventions in (a) Wooden Furniture / Joinery Industry Cluster,' Srinagar, (b) Silk
Cluster, Srinagar and (c) Cricket Bat Manufacturing Industry Cluster, Anantnag, J &K.

Decision: Chairman asked JDC (CD) to hold a separate meeting with State Govt. officials. Further,
Director, MSME-DI, Jammu should ensure that there should be no more utilization of funds.

~ Co~mon Facility Centre - Nil

As regarding Infrastructure Development Projects, the state-wise discussion as recorded is as
follows:

~ Infrastructure Development in Industrial Complex, Bari Brahamana, District Samba, J&K.

Decision: State Govt. representative informed that the project has been completed. Chairman
directed that Director, MSME-DI should send a report stating the number of units set up, type of
industries, employment generated, etc. Committee has accorded extension of time period up to 31st
August 2016 to facilitate the release of Gol grant.

~ Infrastructure Development in Industrial Complex, Khonmoh, J&K

Decision: Committee desired that the project should be completed by 28.02.2017.

~ Infrastructure Development in Electronic Complex Rangreth, District Badgam, J&K

Decision: Committee desired that the project should be completed by 28.02.2017

Review of pending proposals and decisions thereof:

~ Soft Interventions in Mushroom and Mushroom Products, Budhi Mearth, Kathua

Decision: Committee dropped the proposal. As regarding Soft Interventions, it was felt that these
are only delaying the projects and should be left to the States. Therefore, no further money shall be
released under the Soft Interventions.

~ Infrastructure Development in Gangyal Phase-II, Jammu.

Decision: Committee desired that the proposal
Meeting after receiving the requisite documents.
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may be placed in the next Steering Committee
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STATUS OF THE PROPOSALS PERTAINING TO THE STATE OF TAMIL NADU:

Proposals placed as agenda:

As regarding Common Facility Centres / Infrastructure Development Projects, the discussion as
recorded is as follows:

Agenda No.40.3 Proposal for final approval to up-grade Thiruverumbur Industrial Estate,
Trichy (Tiruchirapalli), Tamilnadu.

Decision: After detail discussion on the proposed facilities, Committee accorded final approval for
up-gradation of Thiruverumbur Industrial Estate, Trichy (Tiruchirapalli), Tamilnadu at a project cost of
Rs. 432.00 lakh with Gol assistance of Rs. 227.10 lakh and Govt. of Tamilnadu / Implementing agency
share of Rs. 204.90 lakh. The project should be completed by 30th June 2017.

Agenda No.40.4 Proposal for final approval for setting up of new industrial estate at Pidaneri,
Thoothukudi District, Tamilnadu.

Decision: After detailed discussion on the proposed facilities, Committee accorded final approval for
setting up of new industrial estate at Pidaneri, Thoothukudi District, Tamilnadu at a total project cost of
Rs. 805.00 lakh with GoTassistance ofRs. 268.77 lakh and State Share ofRs. 536.23 lakh. The project
should be completed by 30tb June 2017.

Agenda No.40.S (i) Proposal for extension of time period for setting up of CFC in S.S. Utensils
Cluster, Kumbakonam, Thanjavur, Tamilnadu.

Decision: Committee has accorded extension of time period up to 31st December 2016 for completion
of the project.

Agenda No. 40.5 (ii) Proposal for extension of time period for setting up of CFC in Gate and Grill
Cluster, Thiruvallur, Tamilnadu ..

Decision: Committee has accorded extension of time period up to 31st December 2016 for completion
of the project.

Agenda No.40.5 (iii) Proposal for extension of time period for setting up of CFC in Powerloom
Cluster, Salem, Tamilnadu.

Decision: After detailed discussion, the Committee decided that a letter has to be written by the
Secretary (Industries) stating the reasons for delay and a complete action plan with time lines need to
be forwarded.

Agenda No.40.S (iv) Proposal for extension of time period for setting up of CFC in Readymade
Garments (Women) Cluster, Dhalavaipuram, Virudhunagar, Tamilnadu.

Decision: Committee has accorded extension of time period up to 31sr December 2016.

Agenda No.40.5 (v) Proposal for extension of time period for setting up of CFC in Rice Mill
Cluster, Thanjavur, Tamilnadu.
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Decision: Committee has accorded extension of time period up to 3151 December 2016.

Agenda No.40.5 (vi) Proposal for extension of time period for setting up of CFC in Gold
Jewellery Cluster, Madurai, Tamilnadu.

Decision: After detailed discussion Committee has accorded extension of time period up to 31st

December 2016.

Agenda No.40.5 (vii) Proposal for granting ex-post facto approval for extension of time duration
in respect of up-gradation of infrastructure facilities at Malumichampatti, District Coimbatore,
Tamilnadu.

Decision: Committee has accorded ex-post facto approval for extension of time duration up to 3151

October 2015 for release of balance GoI grant.
.' .';

Agenda No.40.5 (viii) Proposal for granting ex-post facto approval for extension of time duration
in respect of industrial estate at village Pollupalli, Distt. Krishnagiri, Tamilnadu.

Decision: Committee has accorded ex-post facto approval for extension of time period up to 30th June
2014 for release of the balance GoI grant.

Agenda No. 40.1 (S) Proposal for preparation of Detailed Project Report (DPR) in respect of
Printing Cluster, Salem, Tamilnadu.

Decision: Representative of the SPY informed that the land for CFC has already been identified.
Committee decided that the Spy may prepare Detailed Project Report for CFC at their own cost and
submit it for consideration of the Committee.

Review of ongoing projects and decisions thereof:

~ Diagnostic Study Reports: Nil

~ Soft Interventions in (a) Gold Jewellery Cluster, Madurai, (b) Power loom Cluster, Salem and
(c) Sweater Cluster, Coonoor.

Decision: Committee decided that the Soft Interventions (SI) in the above mentioned clusters
should be completed with the 1st installment of Go! grant itself and completion report should be
submitted. As regarding Soft Interventions, it was felt that these are only delaying the projects and
should be left to the States. Therefore, no further money shall be released under the Soft
Interventions and a Certificate be sent by the State Government that the money released so far has
been used appropriately for serving the purpose.

~ Soft Interventions in Food & Herbal Products Cluster, Jawadhi Hills, Tiruvannamalai.

Decision: After detailed discussion, it was found that no progress has been reported. The
Committee decided that the Implementing Agency i.e. MSME-DI, Chennai should return back the
unspent Go! grant and submit details of expenditure if any, along with the outcomes & completion
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report, If any ,expenditure has been done then a Certificate may be sent by the State Government
that the funds released so far has been used appropriately for serving the purpose.

~ Soft Interventions in Handloom Silk Weaving Cluster, Salem, Tamilnadu.

Decision: Committee has dropped the proposal. As regarding Soft Interventions, it was felt that
these are only delaying the projects and should be left to the States. Therefore, no further money
shall be released under the Soft Interventions

As regarding Common Facility Centres the discussion as recorded is as follows:

~ CFC in Engineering Cluster, Ambattur, Tamilnadu.

Decision: Committee desired that the project shopld be completed by 28.022017.

~ CFC in Engineering Cluster, Paramakudi, Tamilnadu.

Decision: Committee desired that the project should be completed by 31.12.2016.

~ CFC in Steel Product Fabrication Cluster, Salem, Tamilnadu.

Decision: Committee desired that the project should be completed by 31.12.2016.

~ CFC in Starch and Sago Cluster (Phase-II) at Salem and Namakkal, Tamilnadu.

Decision: Committee dropped the project as the project has been withdrawn by the State Govt.

~ CFC in Ceramic Cluster, Vridhachalam, Tamilnadu.

Decision: The project is completed as on 30.06.2016.

~ CFC in Bricks Cluster, Tirunelveli, Tamilnadu.

Decision: IA informed that most units of the cluster are not in operation due to non availability of
clay. The committee decided that State Govt. should have an inquiry and should submit a report
that why raw material availability was not taken into account while preparing the DPR and fix the
responsibility.

~ CFC in Engineering Cluster, Hosur, Tamilnadu.

Decision: Committee desired that the project should be completed by 31.07.2016.

~ CFC in Engineering Cluster, Ranipet, Vellore, Tamilnadu.

Decision: Committee has accorded extension of time period up to 31st December 2016.

~ CFC in Printing Cluster, Sivakasi, Virudhnagar, Tamilnadu.
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