Minutes of 43" Meeting of Steering Committee of Micro, Small & Medium Enterprises —
Cluster Development Programme (MSE-CDP)

In Chair g Secretary (MSME)
Date : 09.03.2017
Venue : MSME-DI, Extension Centre, New Delhi.

List of participants annexed at Annexure-1.

Initiating the discussions, Chairman, Steering Committee directed that there is an immediate
need to review the on-going projects under MSE-CDP by State Governments in their respective
jurisdiction on regular basis and take suitable measures for timely completion of the same.
While considering the new proposals in future, the completion of earlier sanctioned proposals
would be reviewed. He also informed that the projects are being reviewed in Ministry on
weekly / monthly basis. He requested State Governments / Implementing Agencies to forward
suggestions, if any for bringing improvement in implementation of scheme at Ministry / Office
of DC (MSME).

Principal Secretary, Tamil Nadu mentioned that there are lapses on both the sides resulting
delay in implementation of projects, however, the implementation can be expedited, if timely
financial support is extended by Government of India.

AS & DC (MSME) informed that to extend timely financial support in implementation of the
project, State Governments have already been requested to provide quarterly projections of
funds requirements during 2017-18. He requested State Governments to provide the same for
proper financial management.

He reiterated the earlier decision of Steering Committee that no funds would be provided for
activities like Diagnostic Study Reports (DSRs), Soft Interventions (SIs) and Detailed Project
Reports (DPRs) under MSE-CDP. In cases where 1 installments have been released for earlier
approved projects for DSRs/ SIs/ DPRs, the same have to be completed with the 1
installments only and no further grant would be released.

AS&DC informed that to bring ease in implementation and to have a database of projects under
MSE-CDP, an online portal is being developed and requested State Governments
/Implementing Agencies / SPVs to upload the desired data / information. He also informed that
in order to develop a network amongst various stakeholders of clusters, an officer in respective
MSME-DI has been designated as Cluster Development Officer (CDO) to help and coordinate
with stakeholders.

/ Page 1 of 20

v \\ 7

e \/\t\R""\\
\b'\(edo‘




Chairman directed that CDOs and Directors of MSME-DIs must visit the project sites / clusters
before the same are considered in Steering Committee Meeting and prepare a brief report in
respect of each project for information and consideration of Steering Committee.

In case of new Industrial Estate Projects, Chairman directed that preferential treatment should
be given to MSMEs and it should be clearly highlighted while submitting future projects and
allotting plots to Industries. Director, MSME-DIs should be made one of the members in the
plot allotment committee to oversee the interest of MSME:s.

The Agenda thereafter were taken up.

Agenda Item  Confirmation of Minutes of previous Steering Committee Meeting
No. 43.1
Minutes were confirmed.

Agenda Item  Action taken report on previous meeting decisions
No. 43.2
Action taken report was noted.

Agenda Item  Proposals for In-Principle Approval
No. 43.3

43.3.1 Setting up of new industrial estate at Kopparthy IP, Cuddapah
District, A.P.

State Government officers informed that Industrial Estate is being
developed exclusively for MSMEs. Director, MSME-DI would be one of
the nominees in the plots allotment committee.

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

(i)  Land documents with clear title (signed by Competent Authority)
and complying with zoning regulations and non-agricultural
conversion etc.

(i)  Proposed layout plan signed by the Competent Authority.

(iii)  Status of completed Projects in the State.

(iv)  Undertaking from State Government that more than 50% units are
Micro / SC-ST/ Women Enterprises, as the case may be.
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43.3.2

43.3.3

43.3.4

Up-gradation of existing industrial estate at Amudalavalasa,
Srikakulam District, A.P.

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

(i) Land documents with clear title and complying with zoning
regulations and non-agricultural conversion etc.

(ii) Status of completed Projects in the State.

(iii) Sizes of Plots to be developed.

(iv) Undertaking from State Government that more than 50% plots
would be allotted to Micro Enterprises.

Up-gradation of existing industrial estate at Lassipora Phase-I,
Pulwama District, J&K.

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

(i) Land document in the name of Implementing Agency with clear
title.

(i)  SIDBI Appraisal Report.

(iii) Document in respect of constitution of State Level Committee to
coordinate and monitor progress.

(iv) Commitment letter from IA that it will meet the cost in excess of
approved project cost and any escalation in cost.

(v)  Number and Size (acres) of Plots to be developed.

(vi) Status of completed Projects in the State.

Setting up of CFC in Plywood Cluster, Idukki Parliament
Constituency, Ernakulam, Kerala

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

(i) Land documents / transfer of land in the name of SPV (English
version is required).

(i) NOC from Pollution Control Board

(iii) Constitution of Board of SPV with inclusion of members from State
Government and Ministry of MSME.

(iv) SPV Contribution Commitment Letter

(v) Project specific Bank Account Document / Statement

(vi) Commitment letter from SPV members to utilize atleast 60% of
installed capacity.

(vii) SIDBI appraisal report.

(viii) Letter from Bank for in-principle approval for grant of working
capital.
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43.3.5

43.3.6

43.3.7

It was also decided that considering continuous use of Silver Catalyst and
its limited consumption in manufacturing process, 50% of the cost of
Silver Catalyst i.e. Rs. 50.00 lakh may be considered as part of capital
expenditure.

Setting up of CFC in Plastic & Packaging Cluster, Ujjain, M.P.

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

(i) SIDBI appraisal report.
(i1)) NOC from Pollution Control Board
(ii1)) Valuation of land and its basis needs to be elaborated

Setting up Common Facility Centre (CFC) in Engineering Cluster,
Jalgaon, Maharashtra

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

(i) SIDBI appraisal report.
(i) Undertaking from State Government that more than 50% units are
Micro / SC-ST/ Women Enterprises, as the case may be.

Up-gradation of ID centre at Mandi Govindgarh, Fatehgarh Sahib,
Punjab

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

(i)  As per the DPR, the PSIEC Limited was the original owner of the
land and further the land was transferred to the units — clarification
required.

(i) Confirmation letter from IA stating that it will meet the cost in
excess of approved project cost and any escalation in cost.

(1i1) Status of completed Projects in the State.

(iv) Undertaking from State Government that more than 50% units are
Micro / SC-ST / Women Enterprises, as the case may be.

(v) Layout plan signed by the Competent Authority.

(vi) Land documents with clear title (signed by Competent Authority)
and complying with zoning regulations and non-agricultural
conversion etc.
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43.3.8

43.3.9

43.3.10
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Up-gradation of ID centre at Focal Point, Jalandhar (Old &
Expansion), Punjab

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

(1)

(ii)
(iii)
(iv)

v)
(vi)

As per the DPR, the PSIEC Limited was the original owner of the
land and further the land was transferred to the units — clarification
required.

Land documents with clear title (signed by Competent Authority)
and complying with zoning regulations and non-agricultural
conversion etc.

Confirmation letter from IA that it will meet the cost in excess of
approved project cost and any escalation in cost.

Layout plan signed by the Competent Authority.

Status of completed Projects in the State.

Undertaking from State Government that more than 50% units are
Micro / SC-ST / Women Enterprises, as the case may be.

Up-gradation of ID centre at Focal Point, Bathinda, Punjab

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

(1)

(i)
(iii)
(iv)

(v)
(vi)

As per the DPR, the PSIEC Limited was the original owner of the
land and further the land was transferred to the units — clarification
required.

Land documents with clear title (signed by Competent Authority)
and complying with zoning regulations and non-agricultural
conversion etc.

Confirmation letter from IA that it will meet the cost in excess of
approved project cost and any escalation in cost.

Layout plan signed by the Competent Authority.

Status of completed Projects in the State.

Undertaking from State Government that more than 50% units are
Micro / SC-ST / Women Enterprises, as the case may be.

Up-gradation of existing industrial estate at Behror, District Alwar,
Rajasthan

The proposal was deferred in absence of suitable representation from
State Government.
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43.3.11

43.3.12
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Setting up of new industrial estate at Ibrahimpatnam, Rangareddy
District, Telangana

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

(1)

(i1)
(iii)

(iv)

v)
(vi)

Land possession document in the name of implementing agency
complying with zoning regulations and non-agricultural conversion.
SIDBI appraisal with approved layout plan.

Document in respect of constitution of State Level Committee to
monitor project implementation is required.

Confirmation letter from IA that it will meet the cost in excess of
approved project cost and any escalation in cost is required.

Status of completed Projects in the State.

Undertaking from State Government that more than 50% Plots
would be allotted to Micro / SC-ST / Women Enterprises.

Setting up of CFC in Mono Filament Yarn Cluster (Lalitamba
Textile), Kanpur, U.P.

The Steering Committee accorded in-principle approval subject to
submission of following documents prior to final approval:

@

(ii)
(iii)

(iv)

v)
(vi)

Undertaking from State Government that ‘more than 50% units in
the cluster are Micro Enterprises’ for availing more than 70% grant.
Turnover/export figures required for last four years.

Documents regarding registration of all the units in MSME
databank

Lease deed document submitted is in the name of M/s Lalitamba
Textiles Pvt. Ltd. instead of M/s. Lalitamba Textile Cluster Pvt.
Ltd.

SIDBI Appraisal Report

NOC from Pollution Control Board

(vii) SPV Contribution Commitment Letter
(viii) Commitment letter from SPV members to utilize atleast 60% of

(ix)

()
(ix)
(%)

installed capacity.

Letter from Bank for in-principle approval for grant of working
capital.

Rate of construction of building

Shareholding pattern of SPV.

Project specific Bank Account Document / Statement
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Agenda Item No.

43.4.1

43.4.2

43.4.3

43.4: Proposals for Final Approval
Setting up of CFC in Plywood Cluster, Yamuna Nagar, Haryana

The Steering Committee accorded final approval with following means
of finance, subject to submission of following documents prior to
issuance of final approval letter.

(i) Undertaking from State Government that “more than 50% units in
the cluster are Micro Enterprises’.

(i) Documents regarding registration of all the units in MSME Data
Bank.

(iii) Valuation of land and its basis needs to be elaborated.

Means of Finance:

(Rs. in lakh
S. No. Particulars Amount
1 |SPV contribution 171.00
2 |Grant-in-aid from Government of India 1319.00
3 |State Government contribution 150.00
Total 1640.00

Up-gradation of Battal Ballian Industrial Estate Phase-1, Udhampur,
J&K

As the Battal Ballian Industrial Estate Phase —I, Udhampur, J&K was
already funded as new Industrial Estate under I1ID Scheme (prior to its
merger with MSE-CDP), Steering Committee directed to further examine
the case as per scheme guidelines and re-submit for consideration of
Steering Committee.

Setting up of CFC in Raisin Processing Cluster, Belgaum, Athni,
Belagavi, Karnataka

The Steering Committee accorded final approval with following means
of finance, subject to submission of following documents prior to
issuance of final approval letter.

(i) Documents regarding registration of all the units in MSME Data
Bank.

(ii) Certificate from GM, DIC that more than 50% / 54 units in cluster
are micro enterprises.
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Means of Finance:

(Rs. in lakh)
S. No. Particulars Amount
1 |SPV contribution 150.54
2 |Grant-in-aid from Government of India 1184.00
3 |State Government contribution 149.46
Total 1484.00
43.4.4 Setting up of Common Facility Centre in Utopia Cashew Cluster,

Kumta, Uttara Kannada, Karnataka

The Steering Committee accorded final approval with following means
of finance, subject to submission of following documents prior to
issuance of final approval letter.

(i) Copy of letter dated 07.10.13 for ‘Consent to Establish’ from PCB.
(i) Commitment letter for contribution of SPV.

(iii) Documents regarding registration of all the units in MSME Data
Bank.

(iv) Certificate from GM, DIC that more than 50% in the cluster are
micro enterprises.

Means of Finance:

(Rs. in lakh)
S. No. Particulars Amount
1 [SPV contribution 235.00
2 |Grant-in-aid from Government of India 1079.05
3 |State Government contribution 147.00
Total 1461.05

43.4.5 Up-gradation of industrial development area at Edayar, Ernakulam,
Kerala

The Steering Committee accorded final approval with following means
of finance, subject to submission of following document and sorting out
of the issue of Implementing Agency & fund receiving agency in
consultation with Integrated Finance Wing of Ministry of MSME, prior
to issuance of final approval letter.

(i) Status of completed Projects in the State.

Means of Finance:

(Rs. in lakh)
S. No. Particulars Amount
1 |Grant-in-aid from Government of India 580.614
2 |State Government contribution 387.076
@/ Total|  967.690
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43.4.6 Up-gradation of industrial development area at Poovanthuruthu,
Kottayam, Kerala

The Steering Committee accorded final approval with following means
of finance, subject to submission of following document and sorting out
of the issue of Implementing Agency & fund receiving agency in
consultation with Integrated Finance Wing of Ministry of MSME, prior to
issuance of final approval letter.

(i) Status of completed Projects in the State.

Means of Finance:

(Rs. in lakh)
S. No. Particulars Amount
1 |Grant-in-aid from Government of India 600.00
2 |State Government contribution 400.00
Total 1000.00

43.4.7 Setting up of new industrial estate at Barodi, Shivpuri District, M.P.

The Steering Committee accorded final approval with following means
of finance, subject to submission of following documents prior to
issuance of final approval letter.

(i) State Government should inform sizes of Plots being developed.

(ii) 1A should conform that it will meet the cost in excess of approved
project cost and any escalation in costs.

(iii) Status of completed Projects in the State.

Means of Finance:

(Rs. in lakh
S. No. Particulars Amount
1 |Grant-in-aid from Government of India 535.14
2 |State Government contribution 645.84
Total 1180.98

43.4.8 Setting up of new industrial estate at village Bijeypur, Tehsil
Depalpur, District Indore, M.P.

The Steering Committee accorded final approval with following means
of finance, subject to submission of following documents prior to
issuance of final approval letter.
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